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PACKAGE -  2  

TENDER FOR SETTING UP  OF WATER TREATMENT STATION, 

TERTIARY SEWAGE TREATMENT, DRINKING WATER STATION AND 

RELATED PLUMBING WORKS FOR  PROPOS ED PERMANENT 

CAMPUS (PHASE I)  

OF 

NALANDA UNIVERSITY, AT RAJGIR, BIHAR.  

 

  

NOTICE INVITING TENDER  
 

NALANDA U NIVERSITY , RAJGIR, BIHAR.  

 

Every care has been taken while preparing this document to cover all necessary 
information, matters, specifications, general conditions, special conditions & 

provisions for smooth and complete execution of works. However, in case  of any 
omission in the tender/ contract document, the most recent version  of correction 

slips (as on 31 stJanuary  201 8)  of General Conditions of Contract (GCC) for CPWD 

Works, 2014 shall be the reference manual . 
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NALANDA UNIVERSITY  

Notice Inviting e - Tenders  

The Registrar, Nalanda University on Behalf of the Vice Chancellor, Nalanda 

University invites online the bids from firms/contractors of repute in two bid system 

for the following work:  

 

NIT No:  NIT No: NU/ENGG/MEP/01/2018 -19/01 dated 14.05.2018  

NAME OF WO RK:  Setting up of Central treatment station, Tertiary treatment station 

for sewage treatment plant, drinking water station based on reverse osmosis, 

drinking water points, stainless steel tank for hot water storage, automatic tank 

draining arrangement, wat er body pumping system and associated piping and 

electrical works et c. with complete scope of Supply, Installation, Testing and 

Commissioning for N alanda University (NU) Project. . 

Estimated Cost : INR  16 .89  Crores ,  

Earnest Money INR  26 .89  Lacs,  

Period of Completion :  12  Months,  

Last time and date of submission of bid  through e - tender : 12.06. 201 8upto 

3 PM.  
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Summary of Scope of work  

 
This tender is invited for Setting up of Central treatment station, Tertiary treatment 
station for sewage treatmen t plant, drinking water station based on reverse osmosis, 

drinking water points, stainless steel tank for hot water storage, automatic tank 
draining arrangement, water body pumping system and associated piping and 
electrical works et c. of Nalanda Universit y Campus, comprising of the following:  

1.  Central treatment S tation  with filter feed pumps, transfer pumps, drainage 

pumps, filtration system comprising of filters, dosing units, transmitters, 
gauges, solenoid multiport valves, ozonator, ultraviolet unit, flo w meters, level 
indicators and controller, TDS and PH Meters, free chlorine meters and 

associated plumbing works.  
 

2.  Drinking water Treatment Station with filter feed pumps, transfer pumps, 
drainage pumps, filtration system comprising of filters, RO Unit, me mbranes, 
high pressure pumps, dosing units, transmitters, gauges, solenoid multiport 

valves, ozonator, ultraviolet unit, flow meters, level indicators and controller, 
TDS and PH Meters, free chlorine meters and associated plumbing works.  

 
 

3.  Tertiary Sewage treatment Station with filter feed pumps, transfer pumps, 

drainage pumps, filtration system comprising of filters, dosing units, 
transmitters, gauges, solenoid multiport valves, ozonator, ultraviolet unit, flow 

meters, level indicators and controller, TDS and PH Meters, free chlorine 
meters, associated electrical and plumbing works.  
 

4.  Drinking water station with  modular  drinking water fountain, associated 
electrical and plumbing works.  

 
5.  Hot water storage tank with stainless steel storage tank for Internationa l 

centre, dining (student housing), student housing, faculty housing and campus 
inn.  
 

6.  Automatic draining of flushing tank with solenoid valve.  

 

7.  Electrical works comprising of electrical panel, armoured power cable, FRLS 
control cable, cable laying, double compression brass gland, Hot Dipped 

Galvanised Iron cable tray, Hot Dipped Galvanised Iron cable tray ñbendsò, 
Hot Dipped Galvanised Iron cable tray ñTeeò and Hot Dipped Galvanised Iron 

cable tray ñReducerò. 
 

8.  Water body pumping system  comprising of submers ible non clog pumps, 

piping, associated electrical and plumbing works.  
 

Introduction  
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The Site is located along the Patna  -  Rajgir  Highway and is well connecte d with the 
city of Rajgir, Bihar. Total area of the site is approximately 455 acres (ñSiteò). 

 
The proposed campus of Nalanda University is planned to be developed on a mostly 

flat terrain in the foot hill of Nalanda Hills. The site is loca ted in Gangatic plains area 
of S outhern Bihar.  

 
Entire campus is planned to be constructed in two phases. The fir st phase will be of 

approximately 140,2 00 Smt. of built up area. The Site is envisaged to be Net Zero 

Campus in terms of Energy and Water. The entire water system is designed such 

that the total requirement of water for the university is catered by the vari ous water 

storages made in the site. This tender is being invited for Setting up of Central 

treatment station, Tertiary treatment station for sewage treatment plant, drinking 

water station based on reverse osmosis, drinking water points, stainless steel ta nk 

for hot water storage, automatic tank draining arrangement, water body pumping 

system and associated piping and electrical works et c. at  Nalanda University Campus .  
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SECTION 1  

TECHNICAL PART  
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INFORMATION & INSTRUCTIONS  TO BIDDER S FOR e - TENDERING  

 

The Registrar, Nalanda University on Behalf of the Vice Chancellor , Nalanda 

University invites online percentage rate bids from firms /contractors of repute in two 

bid system for the following work:  

 
NAME OF WORK:  Setting up of Central treatment station, Tertiary treatment station 

for sewage treatment plant, drinking water station based on reverse osmosis, 

drinking water points, stainles s steel tank for hot water storage, automatic tank 

draining arrangement, water body pumping system and associated piping and 

electrical works et c. with complete scope of Supply, Installation Testing and 

Commissioning for N alanda University (NU) Project. . 

Estimated Cost  Rs. 16. 89  Crores  

Earnest Money  Rs.26. 89  Lacs (to be 

refunded after submission 

of Performance Guarantee )  

Performance Guarantee  5% of Tendered Value.  

Security Deposit  2. 5% of Tendered Value  

e-Tender Processing Fee  Rs. 15000 ( Fifteen 

Thousand Only)  

Time Allowed  12  Months  

Date of Uploading Notice Inviting Tender   

Pre-bid Meeting  22. 05. 201 8 at 11.30AM at 

NU Rajgir .  

Last Date of Submission of Tender Date & Time  12.06. 201 8 up to 3  PM 

Date & Time of Opening of Technical Tender 

(Eligibili ty) Documents  

13.06 .201 8 at 4.00 PM  

 

General Information:   

1)  Pre-bid m eeting shall be held with the prospective  bidder s in the office of Nalanda 

University, at Rajgir , on 22 .06. 201 8 at 11.30 AM . The detailed address of the 

venue is as follows:  

Nalanda Universi ty,  

Rajgir, District Nalanda,  

Bihar -  803116, India . 

 

The Program of Pre Bid Mee ting is as follows.  
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a)  Welcome of the Prospective bidders by Nalanda University.  

b)  Introduction Session.  

c)  Presentation of the Project Details by Vastu  Shilpa  Consultants and their 

Associate Consultants regarding Design, Innovative Concepts being tried for this  

Monumental Project and the Scope of the complete Project in General and 

regarding the works to be covered under the scope of Present Tender.  

d)  Presentation and Discussions of Queries  raised by the bidders.  

e)  Interactive session bet ween The Executives of Nalanda U niversity, 

Representatives of the Vastu  Shilpa Consultants and the representatives of 

Prospective Bidders.  

2) Bidder s should send all their queries by email, at least Two day s before pre - tender 

meeting, to project manager on phase1.tender@nalandauniv.edu .in  The bidder sô 

authorised representatives are advised to attend the pre - tender meeting. In 

response to the queries and clarifications sought by the bidder s during the pre - te nder 

meeting, certain modifications/clarification may be issued to all bidder s by the project 

manager, as may be deemed necessary through an Addendum and not through the 

minutes of the pre - tender meeting and will be uploaded on website hosting the tender 

document. No separate communication in this regard shall be sent to the individual 

bidder s. Bidder s are advised to periodically check the website hosting the tender for 

any addendum until 2 days before the date of submission of the tender.  

3) Technical ten der (which essentially covers the  documents in support of meeting 

the  eligibility criteria) of only those bidders shall be opened first on due date and 

time as mentioned above  who have paid tender fees and deposited earnest money 

as prescribed . The time an d date of opening of financial tender of  only those  bidder s 

qualifying the Technical tender sh all be communicated to them at  later date.  

Bidder s are advised to ensure that they have submitted all requisite documents as 

per the list given in the table below . A checkl ist in this regard as per Form H  is to be 

completed, signed , sealed and submitted along with the covering letter of the tender 

documents.  
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1 Check list of documents submitted  by bidder  (Form H )  236  

2 Affida vit declaring site visit (Form G )  59  

3 Certificate of financial turnover (Form A)  51  

4 Bank solvency certific ate (Form B)  52  

5 Details of eligible works of similar nature completed & 

project specific work during the last seven years (Form C)  

53  

6 Certificates of  Works Experience (Form D ).  54  

7 Structure & Organizatio n (Form E ).  55  

8 Self -evaluated marking statement of Eligibility for Short  

listing of Bidder s. (Form F ).  

57  
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NOTICE INVITING TENDER  

 
1.  Percentage rate tenders (in e - tendering mode) are invited by the Nalanda 

University from the eligible contractors in two - tender system for the development 

of its permanent campus at the Site i.e. Rajgir, Biha r.  

2. Name of the Work:  Setting up of Central treatment station, Tertiary treatment 

station for sewage treatment plant, drinking water station based on reverse osmosis, 

drinking water points, stainless steel tank for hot water storage, automatic tank 

drain ing arrangement, water body pumping system and associated piping and 

electrical works et c. with complete scope of supply installation testing and 

commissioning for N alanda University (NU) Project .  

(a) The estimated cost of Work is Rs. 16 ,89 ,10 ,912 / -  ( Rupee s Sixteen Crore 

Eighty Nine  Lacs T en  Thousand Nine  Hundred Twelve  only) . 

(b) Intending bidders is eligible to submit the bid provided he has definite proof 

from the appropriate authority, which shall be to the satisfaction of the 

competent authority, of ha ving satisfactorily completed similar works of 

magnitude specified below: -  

1.  Three similar  works each costing not less than Rs. 6. 76  crores  

(Rupees Six  crore Seventy Six  Lacs only)  or completed two similar  

works each costing not less than Rs.  10.13  crores  (Rupees Ten Crore 

Thirteen Lacs  only)  or completed one similar  work costing not less 

than Rs. 13. 51  crores (Rupees Thirteen  crore Fifty One  Lacs  only) 

with minimum value of plumbing equipment at 80% of the total project 

cost , during the last seven (7) year s ending previous day of the last 

day of submission of Tender. For this purpose cost of work shall mean 

gross value of the completed work. This should be certified by an officer 

not below the rank of Executive Engineer/Project Manager or equivalent.  

For th e purpose of this clause, ñsimilar workò shall mean 

ñSupply, Installation, Testing and Commissioning of Water 

Treatment Plants, Comprised with Water Pumping reverse 

osmosis, Treatment plants  and all related accesso ries including 

plumbing water pipe line et c.  within a single campus, within last 

seven years ò.   

The value of executed works shall be brought to current costing level by 

enhancing the actual value of work at simple rate of 7% per annum, 
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calculated from the date of completion to the previous day of  the last 

day of submission of the Tender.  

2.  The bidder should have had average annual financial turnover 

(gross)  of Rs. 8. 45  crores (Rupees Eight crores  Forty Five  Lacs  

only)  of similar  works  during the immediate last five  consecutive 

financial years ba lanc e sheets, ending 31st March 201 8 , duly audited 

by Charted Accountant. Year in which no turnover is shown would also 

be considered for working out the average.  

3.  The bidder should not have  incurred any loss  (Profit after tax should 

be positive) in mo re than two (2 ) years  during available last Five 

consecutive financial years balanc e sheets, ending 31st March 2018  , 

duly certified and audited by the Chartered Accountant.  

4.  The bidder shall furnish a solvency certificate  of value not less than 

Rs. 6.7 6  crores  (Rupees Six  crore Seventy Six Lacs only)  certified 

by his bankers. Such certificate shall not be of a date, which is more 

than six months prior to the date of submission of tender.  

5.  The bidder shall have sufficient number of technical and admin istrative 

employees for proper execution of the Contract. The bidder shall have 

to submit  a list of these employees stating clearly how these would be 

involved in this work within 15 days of award of work . 

(c)  Intending bidders are advised to ensure that t hey meet the minimum 

eligibility criteria as per the detailed terms and evaluation parameters 

enumerated in this document before they submit their tender documents.  

 

2.  An agreement shall be executed by and between the NU and the successful bidder  

for the ñSe tting up of Central treatment station, Tertiary treatment station 

for sewage treatment plant, drinking water station based on reverse 

osmosis, drinking water points, stainless steel tank for hot water storage, 

automatic tank draining arrangement, water bod y pumping system and 

associated piping and electrical works etc. with complete scope of supply 

installation testing and commissioning for Nalanda University (NU) 

Project ò in  the given format as per the terms and  conditions stipulated in the 

tender document s. The percentage rates  shall be quoted by the bidder  as per 

various terms and conditions of this document, which shall form part of the 

agreement.  
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3.  The time allowed for carrying out the Work shall be 12  months  from the date of 

initiation as defined in Sched ule ïF or from the first date of handing over of the 

Site, whichever is later.  

4.   The Site shall be handed over to the successful bidder  at the time of award of 

contract on ñas is where isò basis.  

5.  The tender documents consisting of drawings, specifications,  schedule of 

quantities of the various classes of work to be done and the set of terms & 

conditions of contract to be complied with and other necessary documents can be 

seen on the website of NU at http://ww w.nalandauniv.edu.in   and also 

at http:// www .eprocure.gov.in/eprocure/app  

6.  Intending bidder s are advised to obtain valid class - II (or appropriate  class ) digital 

signature to participate in tendering.  

7.  The interested bidders shall upload their e - tenders in 

http://www.eprocure.gov.in/eprocure/app  and also physically submit the hard 

copies of tenders as per the guidelines given on page no. 16& 1 7 of this document 

at Reception of Nalanda U niversityôs Rajgir  office both within the stipulated time 

and date as indicated above. The detailed address of the Nalanda Universityôs 

Rajgir  Office  is as follows:  

Nalanda University,  

Rajgir, District Nalanda,  

Bihar -  803116, India . 

 

8.  While submitting the revised tender, c ontractor can revise the percentage rate 

offered  one or more item(s) any number of times but before last time and date of 

submission of tender as notified.   

a)  Earnest Money Deposit (EMD) shall be accepted only in the form of Deposit at 

Call receipt/Demand D raft drawn in favour  of Nalanda University, payable at 

Rajgir, Bihar from any scheduled  bank  guaranteed by the Reserve Bank of 

India . The intending bidder  has to scan and upload all the details such as 

Banker's na me, Demand Draft / Bank Guarantee number, am ount and date to 

the e -Tendering website within the period of tender submission and original 

should be deposited at project office of N alanda  University . Alternatively, a 

part of the EMD is acceptable in the form of bank guarantee  of any scheduled 

bank hav ing validity  for 120 Days  or more from the last date of receipt of 

tenders.  In Such case Rs. 13 ,44 ,500/ -  (Rupees Thirteen  Lakh Forty Four  

Thousand Five Hundred Only/ - )will have to be deposited in the shape 

http://www.nalandauniv.edu.in/
http://www.eprocure.gov.in/eprocure/app
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prescribed amount and balance can be accepted in f orm of bank Guarantee 

issued by a Scheduled bank , which is to be scanned and uploaded by the 

intending bidders.  The amount of the EMD can be paid by multiple Deposit s at 

Call receipt/Demand Draft s along with Bank Guarantee of any scheduled bank. 

The bank g uarantee shall be in the format as prescribed in this document.  

b)  Bank Details of Nalanda university is as follows:  

1. Name of  Bank  :HDFC  BANK LTD 

2. Name & Address of Branch :DHARAMSHALA ROAD, DIST NALANDA, City 

:RAJGIR 803116, State :BIHAR  

3. Branch Code : 2059  

4.IFSC Code of respective branch :HDFC0002059  

c)  Interested bidder s who wish to participate in the tender shall pay Rs. 15,000/ 

(Rupees F ifte en Thousand only) as  e-Tender Processing Fee   of Nalanda 

University, Rajgir, Bihar in the form of Demand Draft of  any scheduled bank, 

a copy of which shall have to be scanned and uploaded to the e -Tendering 

website before tender submission  

The tender shall be accompanied with the following documents:  

a)  Deposit at Call receipt/Demand Draft and /or  Bank Guarantee against the EMD 

and Demand Draft for the -Tender Processing Fee shall be placed in a sealed 

Envelope 1 super  scrib ed as ñEarnest Money and Cost of e - Tender 

Processing Feeò with name of Work and due date of opening of the tender 

also mentioned thereon.  

b)  Copies of cer tificates of work experience and other prequalifying documents as 

specified in the NIT shall be d eposited in a sealed Envelope 2A super  scrib ed as 

"Eligibility Documents".  

c)  All the tender documents (Notice Inviting Tender, Schedule of Quantities , BOQ, 

Tech nical Specifications and Tender drawings) uploaded by the University shall 

be duly signed on each page by the authorized signatory of the bidder, stamped 

and placed in a sealed Envelope  2B super  scrib ed as ñSigned Tender 

Documentsò. The documents in  this e nvelop  2Bis not require d to be uploaded 

in the e - tendering website ( http://www.eprocure.gov.in/eprocure/app ). 

However a declaration must be uploaded under the relevant packet stating on 

oath that the signed tender documents will be submitted physically on or before 

03:00 PM on 12.06. 201 8 at Nalanda University, Rajgir Office .  

d)  Both the envelops , Envelop 2A & 2B shall be put in to a large envelop super 

scribed as ñEnvelop 2 Technical Tenderò. 

http://www.eprocure.gov.in/eprocure/app
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e)  Bill of qua ntities duly filled in and compiled with rates quoted as percentage 

below/above/ at par with  the rates entered in the Schedule of quantities,  total 

amounts, tendered  (in duplicate) and other relevant commercial information 

(tender) signed by authorized si gnatory shall be placed s eparately in a sealed 

Envelope 3 . Bidder  must submit a soft copy of BOQ with rates quoted as 

percentage below/above/ at par with the rates entered in the Schedule of 

quantities and amounts in editable Format on a CD also in the enve lope. 

Envelope 4  shall be super scribed as ñFinancial Tenderò and opened only after 

bidder ôs eligibility to participate in the tender is successfully established and 

accepted by NU.  

f)   All the three  envelopes shall be placed in large sealed envelope marked a s ñ 

Tender fo r Setting up of Central treatment station, Tertiary treatment 

station for sewage treatment plant, drinking water station based on 

reverse osmosis, drinking water points, water body pumping station , 

stainless steel tank for hot water storage, a utomatic  flushing  tank 

draining arrangement, water body pumping system and associated 

piping and electrical works etc. with complete scope of supply 

installation testing and commissioning for Nalanda University (NU) 

Project ò with due mention of Name of wor k, date and time of opening of 

tender. The large sealed envelope shall be submitted in the Rajgir  office of 

Nalanda  University  up to 03  PM, 12 .06.2018 . The Technical tender documents 

submitted shall be opened at 04:00 PM on  13 .06.2018  in presence of inten ding 

bidder s who chose to remain present. The large sealed envelope shall be 

addressed to the Re gistrar , Nalanda University, Rajgir, Bihar.  

g)  Technical tender documents submitted by intending bidder s shall be opened 

only of those bidder s, whose Earnest Money  Deposit and e -  Tender Processing 

Fee and other documents placed in the Envelope 1 are found in order.  

h)  Opening of e -Tender shall be in the following sequence:  

i)  EMD and e -Tender Processing Fee of which hard copies are placed in 

Envelope 1;  

ii)  Eligibility docume nts of which hard copies are placed in Envelope 2;  

iii)  Financial Tender of which hard  copies are placed in Envelope 3 , to be 

opened only for the bidder s fulfilling necessary eligibility criteria per this 

tender document and accepted by NU.  

 

9.  The tender submitt ed shall become invalid if:  

i)  The bidder s are found ineligible; or  

ii)  The bidder s fail to upload all the documents (Including Service Tax 

Registration /GST Registration / VAT Registration/ Sales Tax 

Registration) as stipulated in this tender document.  

iii)  If any disc repancy is noticed between the documents as uploaded at the 

time of submission of e -Tender and hard copies as submitted physically 

in the office of the tender opening authority.  
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iv)  The lowest bidder does not deposit physical EMD within a week of 

opening of bi d.  

v)  If a tenderer  quotes nil rates against each item in item rate tender or 

does not quote any percentage above/below on the total amount of the 

tender of any section/sub head in percentage rate tender, the tender 

shall be treated as invalid and will not be  considered as lowest tenderer .  

10.  The contractor whose bid is accepted will be required to furnish performance 

guarantee  of 5% (Five Percent) of  the tender  amount within the period specified 

in Schedule F. This guarantee shall be in the form of Deposit at C all receipt of any 

scheduled bank/Banker's cheque of any scheduled bank/Demand Draft of any 

scheduled bank or Government Securities or Fixed Deposit Receipts or Guarantee 

Bonds of any Scheduled Bank or the State Bank of India in accordance with the 

prescri bed form. In case the contractor fails to deposit the said performance 

guarantee within the period as indicated in Schedule 'F', including the extended 

period if any,  the Earnest Money deposited by the contractor shall be forfeited 

automatically without an y notice to the contractor. The earnest money deposited 

along with tender  shall be returned after receiving the aforesaid performance 

guarantee. The contractor whose tender  is accepted will also be required to furnish 

either copy of applicable licenses/reg istrations or proof of applying for EPFO, ESIC 

and BOCW Welfare Board including Provident Fund Code No. if applicable and also 

ensure the compliance of aforesaid provisions by the sub contractors, if any 

engaged by the contractor for the said work and Prog ramme Chart (Time and 

Progress) within the period specified in Schedule F.  

11.  Intending bidd ers must inspect and examine the Site and its surroundings and 

satisfy themselves before submitting their tenders as to the  nature  of the ground 

and sub -soil (so far a s is practicable),  form and nature of the Site, the means of 

access to the Site, the accommodation as may be required and in general, shall 

obtain all necessary information as to the risks involved, contingencies and other 

circumstances which may have a be aring or influence or affect the decision of 

submission of tender. A bidder  shall be deemed to have full knowledge of the Site 

whether or not an inspection has been undertaken by the bidder  or not and  no 

extra charge consequent on any misunderstanding or o therwise shall be allowed  

in the amount quoted in the tender . The bidder  shall be responsible for arranging 

and maintaining cost of all materials, tools & plants, water, electricity, access, 

facilities for workers and all other services required for execut ing the Work unless 

otherwise specifically provided for in this document and/or the agreement and/or 

any other letter, circular, notification issued or document released by NU . 

Submission of a tender by a bidder  implies that he has read this notice and all  

other contract documents and has made himself aware of the scope and 

specifications of the Work to be executed and of conditions and local conditions 

and other factors having a bearing on the execution of the Work. Bidder  shall 

submit the Affidavit for Si te Visit in the form as prescribed in FORM ñGò. 

12.  Owner is not bound to accept the lowest or any other tender and reserves to 

itself the right to reject any or all the tenders received without assigning any 

reason thereof. Owner also reserves the right to re strict the list of qualified 
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contractors to any number deemed suitable by it, if too many tender s are received 

satisfying the laid down criteria. All tenders in which any of the prescribed 

conditions are not fulfilled or any condition including that of con ditional rebate is 

put forth by the bidder  shall be rejected summarily. Tenders subject to any 

conditions proposed by the bidder  shall not be accepted and shall be liable to be 

rejected.  

13.  Canvassing either directly or indirectly, in connection with tender is strictly 

prohibited and the tenders submitted by the bidder s who resort to canvassing shall 

be liable to be rejected.  

14.  Owner reserves the right of accepting the whole or any part of the tender and 

the bidder s shall be bound to perform the same at the qu oted rate.  

15.  The bidder  shall intimate the names of persons who are or were working in 

any capacity with the bidder  or are subsequently employed by the bidder  and who 

are or have been an officer in NU.  

16.  The contractor shall not be permitted to render for this  work if his near relative 

is employed by Nalanda University in any capacity. He shall also intimate the 

names of persons who are working with him in any capacity or are subsequently 

employed by him and who are near relatives to any officer in Nalanda Univ ersity 

or in the Ministry of External Affairs. Any breach of this condition by the contractor 

would render liable to be debarred from participating in tender process.  

17.  No engineer of Gazetted  rank or other Gazetted  officer employed in 

Engineering or Adminis trative duties in an Engineering department of Government 

of India is allowed to work as a contractor for a period of one year after his 

retirement from Government service, without the previous permission of the 

Government of India in writing. This contrac t is liable to be cancelled if either the 

contractor or any of his employees is found to be such a person who had not 

obtained permission of the Government of India as aforesaid before submission of 

the tender or engagement in the contractorôs service. 

18.  The tender for the Work shall remain open for acceptance for a period of 

6 0 ( sixty ) days from the date of opening of Technical tender. In case any bidder  

withdraws its tender before the end of ninety days or issue of letter of acceptance, 

whichever is earlier , or makes such modifications in the terms and conditions of 

the tender which are not acceptable to the Owner, then the Owner shall, without 

prejudice to any other right or remedy available under the contract or law, be at 

liberty to forfeit 50% of the EMD . Further, such bidder  shall be debarred from 

participating in the re - tendering process of the Work.  

19.  This notice - inviting Tender shall form a part of the agreement and shall be 

read and construed accordingly. The successful bidder , on acceptance of its ten der 

by the Owner, shall within 15 days from the stipulated date of initiation of the 

Work, execute an agreement consisting of: -  
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  The Notice Inviting Tender, general conditions, all the documents including 

additional conditions, specifications, drawings a nd minutes of pre - tender meeting, 

addendums and corrigendum, if any, forming the tender as issued at the time of 

invitation of tender and acceptance thereof together with any correspondence 

leading thereto.  

Note  : Integrity Agreement wil l be signed and sealed by the Authorised 

Representative of bidder as per the format of NIT on bidder's letter head initially. 

Formal agreement on stamp paper shall be signed between NU and the successful 

bidder only, at the time of Signing of agreement for  the work.  

INTEGRITY AGREEMENT  

On account of the e - tendering process adopted by NU, the bidder does not sign any 

document physically and entire tender document is submitted online through digital 

signature. However, the bidder shall be required to physical ly submit a set of 

documents in the office of Registrar, NU. In order to maintain transparency and 

integrity in the process of awarding contract, it is essential for NU and bidders to 

agree and abide by certain principles and policies. NU and bidders agree  to following:  

i)  NU shall remain committed to follow the principles of transparency, equity and 

competitiveness in public procurement;  

ii)  The Notice Inviting Tender (NIT) is an invitation to offer made on the condition 

that the bidder shall sign the Integrity A greement, which is an integral part of 

tender/tender documents, failing which the bidder will stand disqualified from the 

tendering process and the tender of the bidder shall be liable to be rejected 

summarily.  

iii)   The bidders agree and acknowledge that the N IT is an invitation to offer made 

on the condition that the bidders shall sign an Integrity Agreement in the format 

as provided for in this document. Such Integrity Agreement shall form an integral 

part of the tender documents. Any failure on the part of a ny bidder to execute the 

Integrity Agreement shall render such bidder disqualified from the tendering 

process. The bidder agree and acknowledge that bidding for the Work as envisaged 

in this document shall be regarded as an unconditional and absolute accep tance 

of the condition of executing the Integrity Agreement.  

iv)  The bidders acknowledge, agree and confirm acceptance and compliance with 

the Integrity Agreement in letter and spirit and further agree that execution of the 

Integrity Agreement shall be separat e and distinct from the main agreement, 

which shall come into existence once tender is finally accepted by NU. The bidders 

acknowledge and accept the tenure of the Integrity Agreement, which shall be in 

the line with Article 1 of the format of Integrity Ag reement as prescribed herein.  

The bidders acknowledge that in the event of failure to sign and accept the Integrity 

Agreement, while submitting the tender/tender documents, NU shall have 

unqualified, absolute and unfettered right to disqualify the bidder a nd reject the 

tender in accordance with terms and conditions of the tender. In addition to other 
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components of tender document, the Integrity Pact shall also be signed between The 

Registrar, NU and successful bidder after acceptance of tender.  
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To,  

ééééééééé.., 

ééééééééé.., 

Sub: Notice Inviting Tender for Setting up of Central Treatment Station, 

Drinking Water Treatment Station, Tertiary Treatment Station and 

Allied Plumbing and Electrical Works at the Proposed Permanent Campus 

of Nalanda University, Raj gir, Bihar.  

Dear Sir,  

It is here by declared that the Nalanda University is committed to follow the principle 

of transparency, equity and competitiveness in public procurement.  

The subject Notice Inviting Tender (NIT) is an invitation to offer made on the 

condition that the Bidder will sign the integrity Agreement, which is an integral part 

of tender/tender documents, failing which the bidder will stand disqualified from the 

tendering process and the tender of the bidder would be summarily rejected.  

This de claration shall form part and parcel of the Integrity Agreement and signing of 

the same shall be deemed as acceptance and signing of the Integrity Agreement on 

behalf of the NU.  

Yours faithfully  

Registrar, NU  
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INTEGRITY AGREEMENT  

To,  

The Registrar,  

Nalan da University, Rajgir, Bihar  

Sub: Submission of Tender for Setting up of Central Treatment Station, Drinking 

Water Treatment Station, Tertiary Treatment Station and Allied Plumbing and 

Electrical works at  the Proposed Permanent Campus of Nalanda  University , Rajgir, 

Bihar . 

Dear Sir,  

I/We, ----- (Name of The bidder) ---------------------------------------------------------

--------- , acknowledge that the Nalanda University is committed to follow the 

principles thereof as enumerated in the Integrity Agreement enc losed with the 

tender/tender document.  

I/We agree that the Notice Inviting Tender (NIT) is an invitation to offer made on the 

condition that I/We will sign the enclosed integrity Agreement, which is an integral 

part of tender documents, failing which I/We will stand disqualified from the 

tendering process. I/We acknowledge that THE MAKING OF THE TENDER SHALL BE 

REGARDED AS AN UNCONDITIONAL AND ABSOLUTE ACCEPTANCE of this condition 

of the NIT.  

I/We confirm acceptance and compliance with the Integrity Agreeme nt in letter and 

spirit and further agree that execution of the said Integrity Agreement shall be 

separate and distinct from the main contract, which will come into existence when 

tender is finally accepted by NU. I/We acknowledge and accept the duration o f the 

Integrity Agreement, which shall be in the line with Article 1 of the enclosed Integrity 

Agreement.  

I/We acknowledge that in the event of my/our failure to sign and accept the Integrity 

Agreement, while submitting the tender/tender documents, NU shal l have 

unqualified, absolute and unfettered right to disqualify the bidder and reject the 

tender in accordance with terms and conditions of the tender.  

Yours faithfully  

 

(Duly authorized signatory of the Bidder)  
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(To be signed by the bidder and the Regi strar, NU)  

INTEGRITY AGREEMENT  

THIS INTEGRITY AGREEMENT  is made at ............... on this.. ......... Day of 
...........2017  

BETWEEN 

The Vice Chancellor, Nalanda  University  represented through the Registrar, Nalanda 

University (hereinafter referred as ñNUò or ñOwnerò which expression shall unless 

repugnant to the context or meaning thereof is deemed to include its successors & 

permitted assigns) of the FIRST PART:  

AND 

.......................................................................................... ........... (Name 

and Address of the Individual/firm/Company) 

through.................................................................... (Hereinafter referred to as 

the (Details of duly authorized signatory) ñBidder/Contractorò and which expression 

shall unless repugnant to the meaning or context hereof include its successors and 

permitted assigns) of the SECOND PART  

Each of the NU/Owner and Bidder/Contractor individually referred to as the ñPartyò 

and collectively referred to as the ñPartiesò.                                     

Preamble  

WHEREAS the Owner floated a tender for Setting up of Central Treatment Station, 

Drinking Water Treatment Station, Tertiary Treatment Station and Allied Plumbing 

and Electrical works at  the Proposed Permanent Campus of Nala nda  University,  

Rajgir, Bihar .(ñTenderò) and intends to award, under laid down organizational 

procedure, contract for éééééééééééééééé.(Name of Work) hereinafter 

referred to ñContractò. 

AND WHEREAS the Owner values full compliance with all applicable laws of  the land, 

rules, regulations, economic use of resources and of fairness/transparency in its 

relation with its bidder(s) and contractor(s).  

AND WHEREAS to meet the purpose aforesaid, the Parties have agreed to enter into 

this Integrity Agreement (hereinaft er referred to as ñIntegrity Pactò or ñPactò), the 

terms and conditions of which shall also be read as integral part and parcel of the 

tender documents and Contract between the Parties.  

NOW, THEREFORE, in consideration of mutual covenants contained in this  

Pact, the Parties hereby agree as follows and this Pact witnesses as under:  
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Article 1: Commitment of the Owner  

1)  The Owner commits itself to take all measures necessary to prevent corruption 

and to observe the following principles:  

(a)  No employee of the Owner, personally or through any of his/her family 

members, will in connection with the Tender, or the execution of the Contract , 

demand, take a promise for or accept, for self or third person, any material or 

immaterial benefit which the person is no t legally entitled to.  

(b)  The Owner will, during the tender process, treat all bidder(s) with equity and 

reason. The Owner will, in particular, before and during the tender process, 

provide to all bidder(s) the same information and will not provide to an y bidder(s) 

confidential/additional information through which the bidder(s) could obtain an 

advantage in relation to the tender process or the Contract execution.  

(c)  The Owner shall endeavour to exclude from the tender process any person, 

whose conduct i n the past has involved any bias of any nature.  

2)  If the Owner obtains information on the conduct of any of its employees which 

is a criminal offence under the Indian Penal Code (IPC) or Prevention of Corruption 

Act, 1988 or is in violation of the princi ples herein mentioned or if there be a 

substantive suspicion in this regard, the Owner will be at liberty to take appropriate 

disciplinary action or initiate disciplinary proceedings as per its internal policies 

and procedures.  

Article 2: Commitment of the  Bidder(s)/Contractor(s)  

1)  Each Bidder/Contractor shall be required to (including their respective officers, 

employees and agents) adhere to the highest ethical standards and shall report to 

the Owner of any suspected acts of fraud or corruption or coerc ion or collusion of 

which it has knowledge or becomes aware, during the tendering process and 

throughout the negotiation and award of the Contract.  

2)  The Bidder(s)/Contractor(s) commits themselves to take all measures 

essential to prevent any act of corr uption. The Bidders/Contractors commit 

themselves to observe the following principles during their participation in the 

Tender process and during the execution of the Contract:  

a)  The Bidder(s)/Contractor(s) will not, directly or through any other person or 

firm, offer, promise or give to any of the ownerôs employees involved in the Tender 

process or execution of the Contract, or to any third person any material or other 

benefit which such person is not legally entitled to, in order to obtain in exchange 

any advantage of any kind whatsoever during the Tender Process or during the 

execution of the Contract.  

b)  The Bidder(s)/Contractor(s) shall not enter with other Bidder(s) in to any 

undisclosed agreement or understanding, whether formal or informal. This ap plies 

in particular to prices, specifications, certifications, subsidiary contracts, 
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submission or non -submission of tenders or any other actions to restrict 

competitiveness or to cartelize in the tendering process.  

c)  The Bidder(s)/Contractor(s) will not  commit any offence under the relevant 

Indian Penal Code (IPC)/PC Act. Further the Bidder(s)/Contractor(s) will not use 

improperly, (for the purpose of competition or personal gain), or pass on to others, 

any information or documents provided by the Owner as part of the business 

relationship regarding plans, technical proposals and business details, including 

information contained or transmitted electronically or otherwise.  

d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and 

addres ses of agents/representatives in India, if any. Similarly 

Bidder(s)/Contractor(s) of Indian nationality shall disclose names and addresses 

of foreign agents/representatives, if any. Either the Indian agent on behalf of the 

foreign principal or the foreign principal directly can submit tender in the process 

of tender, but not both. In cases where an agent participates in the tender on 

behalf of one bidder, such agent shall not be permitted to quote on behalf of any 

another bidder along with the first manufac turer in a subsequent/parallel tender 

for the same item.  

e)  The Bidder(s)/Contractor(s) will, when presenting tender, disclose any and all 

payments made, is committed to make or intends to make to agents, brokers or 

any other intermediaries in connection with the award of the Contract.  

3)  The Bidder(s)/Contractor(s) will not instigate any third person to commit 

offences mentioned above or be an accessory to such offences.  

4)  The Bidder(s)/Contractor(s) will not, directly or through any other person or 

fi rm indulge in fraudulent practice means wilful misrepresentation or omission of 

facts or submission of fake/forged documents in order to induce public official to 

act in reliance thereof, with the purpose of obtaining unjust advantage by or 

causing damage to justified interest of others and/or to influence the procurement 

process to the detriment of the interest of the Owner.  

5)  The Bidder(s)/Contractor(s) will not, directly or through any other person or 

firm use coercive practices (means the act of obtai ning something, compelling an 

action or influencing a decision through intimidation, threat or the use of force 

directly or indirectly, where potential or actual injury may befall upon a person, 

his/ her reputation or property to influence their participat ion in the tendering 

process).  

Article 3: Consequences of Breach  

Without prejudice to any rights that may be available to the Owner under law or the 

Contract or the Contract or its established policies and laid down procedures, the 

Owner shall have the fol lowing rights in case of breach of this Integrity Pact by the 

Bidder(s)/Contractor(s) and the Bidder/ Contractor accepts and undertakes to 

respect and uphold the Ownerôs absolute right: 
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1)  If the Bidder(s)/Contractor(s), either before award or during exec ution of 

Contract has committed a transgression through a violation of Article 2 above or 

in any other form, such as to put his reliability or credibility in question, the Owner 

after giving 14 daysô notice to the Bidder/Contractor shall have the powers to 

disqualify the Bidder(s)/Contractor(s) from the process of Tender or 

terminate/determine the Contract, if already executed or exclude the 

Bidder/Contractor from future contract award processes. The imposition and 

duration of the exclusion will be determin ed by the severity of transgression and 

determined by the Owner. Such exclusion may be forever or for a limited period 

as decided by the Owner.  

2)  Forfeiture of EMD/Performance Guarantee/Security Deposit: If the 

Owner has disqualified the Bidder(s) from t he Tender process prior to the award 

of the Contract or  terminated/determined the Contract or has accrued the right 

to terminate/determine the Contract according to Article 3(1), the Owner apart 

from exercising any legal rights that may have accrued to th e Owner, may in its 

considered opinion forfeit the entire amount of Earnest Money Deposit, 

Performance Guarantee and Security Deposit rendered by the Bidder/Contractor.  

3)  Criminal Liability: If the Owner obtains knowledge of conduct of a Bidder or 

Contra ctor, or of an employee or a representative or an associate of a Bidder or 

Contractor which constitutes corruption within the meaning of the Indian Penal 

Code (IPC) Act or if the Owner has substantive suspicion in this regard, the Owner 

will forthwith info rm the same to any law enforcing agencies for further 

investigation..  

Article 4: Previous Transgression  

1)  The Bidder/Contractor declares that no previous transgressions occurred in 

the last five (5) years with any other company in any country confirming to the 

anti - corruption approach or with the Central Government or State Government or 

any other Central/State Public Sector Enterprises in India that could justify its 

exclusion from the process of Tender.  

2)  If the Bidder makes incorrect statement on thi s subject, he can be disqualified 

from the process of Tender or action can be taken for  banning of business 

dealings/holiday listing of the Bidder/Contractor as deemed fit by  the Owner.  

3)  If the Bidder/Contractor can prove that he has resorted / recoup ed the damage 

caused by him and has installed a suitable corruption prevention system the Owner 

may, at its sole discretion, revoke the exclusion prematurely. .  

Article 5: Equal Treatment of all Bidders/Contractors/Subcontractors  

1)  The Bidder(s)/Contract or(s) undertake(s) to demand from all sub -contractors 

a commitment in conformity with this Integrity Pact. The Bidder/Contractor shall 

be responsible for any violation(s) of this Integrity Pact by any of its 

subcontractors/sub -vendors.  
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2)  The Owner will e nter into such agreements or pacts on identical terms as this 

Integrity Pact with all Bidders and Contractors.  

3)  The Owner will disqualify Bidders, who do not submit the duly signed Integrity 

Pact between the owner and the Bidder, along with the Tender o r violate its 

provisions at any stage of the Tender process, from the Tender process.  

Article 6 -  Duration of the Pact  

 This Pact begins when both parties (the Owner and the Bidder/Contractor) 

have legally signed it.It expires for the Contractor/Vendor  twe lve (12) months after 

the completion of work under the contract or till the continuation of defect liability 

period, whichever is more and for all other Bidders, till the Contract has been 

awarded  

 If any claim is made/lodged during the time, the same shal l be binding and continue 

to be valid despite the lapse of this Pact as specified above, unless it is 

discharged/determined by the Owner.  

Article 7 -  Other Provisions  

1)  This Integrity Pact is subject to Indian laws and the place of performance and 

jurisdi ction is the place of office of the Owner/NU who has floated the Tender.  

2)  Any change, amendment, modification or supplement or addendum to the 

Integrity Pact can only be brought into effect by way of mutual written agreement 

between the parties to the I ntegrity Pact.  

3)  If the Contractor is a partnership or a consortium, this Pact shall be signed by 

all the partners or by one or more partners holding power of attorney signed by 

all partners and consortium members. In case the contractor is a company, t he 

Pact must be signed by a representative duly authorized by board resolution of 

such company.  

4)  Should one or several provisions of this Integrity Pact turn out to be invalid, the 

remainder of the Integrity Pact remains valid. In this case, the Parties will strive 

to come to an agreement to their original intensions.  

5)  It is agreed term and conditions that any dispute or difference arising between 

the Parties with regard to the terms of this Integrity Agreement/ Pact, any action 

taken by the Owner in a ccordance with this Integrity Agreement / Pact or  

interpretation thereof shall not be subject to arbitration.  

 

Article 8 -  LEGAL AND PRIOR RIGHTS  

All rights and remedies of the Parties hereto shall be in addition to all the other legal 

rights and remedies belonging to such Parties under the contract and/or law and the 

same shall be deemed to be cumulative and not alternative to such legal rights and 
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remedies aforesaid. For the sake of brevity, both the Parties agree that this Integrity 

Pact shall have prece dence over the Tender/Contact documents with regard to any 

of the provisions covered under this Integrity Pact.  

IN WITNESS WHEREOF the Parties have signed and executed this Integrity Pact at 

the place and date first above mentioned in the presence of follo wing witnesses  

:...............................................................  

(For and on behalf of Owner)  

.................................................................  

(For and on behalf of Bidder/Contractor)  

WITNESSES (Signature, name and address)  

1 ..............................................  

2 ...............................................  

Place:  

Dated:  
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FORM OF BANK GUARANTEE FOR EARNEST MONEY  

WHEREAS, contractor......................................................... (Name of contractor)                        

(Hereinafter called ñthe Contractor") has submitted his tender dated.................... 
(Date) for Work  of........................................................................................ 
(Name of work) (Hereinafter called ñthe Tender")  

KNOW ALL PEOPLE by these presents that We, __________ (name of bank) having 

our registered office at..................................................................... 
(Hereinafter called "the Bank") are bound unto The Registrar, Nalanda Univ ersity, 

Rajgir (hereinafter called ñthe Ownerò) in the sum of Rs.......................... (Rs. in 
words .......................................................................................) for which 

payment well and truly to be made to the said Owner,  the Bank binds itself, his 
successors and assigns by these presents.  

SEALED with the Common Seal of the said Bank this .................day of................. 
20....  

The conditions of this obligation are:   

1)  If after opening of the Tender, the Contractor withdraws the Tender during the 

period of validity of Tender (including extended validity of the Tender) specified 
in the Form of  Tender;  

2)  If the Contractor having been notified of the acceptance of his Tender by the 
Owner:  

a.  fails or refuses to execute th e Form of Agreement in accordance with the 
instructions to contractor, if required;  

or  

b.  fails or refuses to furnish the Performance Guarantee, in accordance with the 
provisions of the Notice Inviting Tender and instructions given to the Contractor;  

or  

c.  If t he contractor withdraws his tender before the expiry of the validity period, 
or before the issue of letter of acceptance, whichever is earlier, or makes any 
modification in the terms and conditions of the tender, which are not acceptable 

to the NU.  

We unde rtake to pay to the Owner, without any protest or demur, an amount equal 
to the amount specified in this Bank Guarantee or part thereof upon receipt of the 
first written demand received from the Owner, without the Owner having to 

substantiate his demand, p rovided that in his demand the Owner will clearly note 
that the amount claimed by him is due to him owing to occurrence of one or any of 

the above conditions,  specifying the occurred  condition or conditions entitling the 
Owner to claim the amount under th e present Bank Guarantee.  

This Guarantee will remain in force up to and including the date ---------- (validity 
period of 120 Days  from the last date of receipt of the Tender) after the deadline 

for submission of tender as such deadline is stated in the In structions to contractor 
or as it may be extended by the Owner, notice of which extension(s) to the Bank is 
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hereby waived. Any demand in respect of this Guarantee should reach the Bank not 
later than the above date.  

DATE: éééééééééé SIGNATURE OF THE BANK:  

 
 
.  

SEAL:  
WITNESS: ééééééééé  

(SIGNATURE, NAME AND ADDRESS)  
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(To be executed by and between the Owner and the successful bidder )  

 

FORMAT OF AGREEMENT  

 

This agreement is executed at ______ (place of execution) on the 

___________________________   day o f ______________________, 20__  

BETWEEN 

 

 __________________________________________________________  

__________________________, which expression shall mean and include its 

successors and assigns (na me and address of the Owner) (ñOwnerò) of the FIRST 

PART 

AND 

__________________________________________________________________

_______  

__________________________________________________________________

____________________,  

(name and address of the successful bidder ) (ñContractorò) of the SECOND PART 

 

The Owner a nd the Contractor shall be individually referred to as the ñPartyò and 

collectively referred to as the ñPartiesò 

 

Whereas the Owner is desirous of  Setting up of Central Treatment Station, 

Drinking Water Treatment Station, Tertiary Treatment Station and All ied 

Plumbing and Electrical works at  the Proposed Permanent Campus of 

Nalanda University, Rajgir, Bihar  and had invited tenders by issuing Notice 

Inviting Tender (ñTenderò) for selection of a contractor for constructing the said 

campus. The Contractor has submitted its tender  pursuant to the issuing of the 

Tender by the Owner. WHEREAS the details of the work proposed to be executed  by 

the Contractor is more particularly specified in the Tender  for Setting up of 

Central Treatment Station, Drinking Water Tre atment Station, Tertiary 

Treatment Station and Allied Plumbing and Electrical works at  the Proposed 

Permanent Campus of Nalanda University, Rajgir, Bihar , ( name and 

identification number of Contract) ( ñWorksò) and the Owner has accepted the Tender 

submit ted by the Contractor for the execution and completion of the Works and the 

remedying of any defects therein, at a contract price of 

Rs.................................................................................................................

........ ........................................... (Rupees _____________________( in words ))  

 

WHEREAS the Owner is now desirous of laying down the terms and conditions 

governing the execution of the Works and has therefore, requested the Contractor 

to execute the present Agreement.  

 

 

 



DEVELOPMENT OF PERMANENT CAMPUS (PHASE-I) FOR NALANDA UNIVERSITY 
 

FOR OWNER P a g e | 34 FOR CONTRACTOR 

 

NOW THIS AGREEMENT WITNESSETH as under:  

 

1. In this Agreement, words and expressions shall carry the same meanings as are 

ascribed to them in the Conditions of Contract as more particularly mentioned in the 

Tender. The Parties agree  that the Tender shall form an integral part of this 

Agreement and shall be read and construed  accordingly.  

 

2. In consideration of the payments to be made by the Owner to the Contractor as 

the consideration for execution of the Works (ñConsiderationò), the Contractor hereby 

covenants with the Owner to execute and complete the Works and remedy the 

defects therein in conformity in all aspects with the provisions of the Tender and this 

Agreement.  

 

3. The Owner hereby covenants to pay the Contractor in conside ration of the 

execution and completion of the Works and in the remedying the defects wherein the 

Contract Price or such other sum as may become payable under the provisions of the 

Tender and this Agreement at the times and in the manner prescribed under th e 

Tender.  

 

4. The following documents shall be deemed to form and be read and construed as 

part of this Agreement:  

i)  Letter of Acceptance;  

ii)  Notice to proceed with the Works;  

iii)  Contractorôs Tender; 

iv)  Contract Data;  

v)  Conditions of Contract (inc luding Special Conditions of Contract);  

vi)  Specifications;  

vii)  Drawings;  

viii) Bill of Quantities; and  

ix)  Any other documents listed in the Contract Data as forming part of the 
Contract.  

In witness whereof the Parties have caused this Agreement to be  executed on the 

day and year first written above.  
The Common Seal of 

__________________________________________________________________
__________________________________________________________________
______________________________________________________ ____________

____________  
was hereunto affixed in the presence of:  

Signed Sealed and Delivered by the said 
____________________________________________________  
__________________________________________________________________

________  
______________________ ____________________________________________

________  
Binding Signature of Owner 
____________________________________________________________  
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Binding Signature of Contractor 
___________________________________________________________  

in the presence of 
____ ______________________________________________________________

________  
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Percentage  Rate Tender & Contract for Works  

Tender for the work of: - This tender is invited online for the Setting up of Central 

treatment Station, Drinking water Station, STP Tertiar y treatment station, 

allied electrical work and plumbing work with complete scope of supply, 

Installation, Testing and Commissioning at proposed Permanent Campus of 

Nalanda University (NU) Project, Rajgir, Bihar .    

i)  To be submitted by the bidder s in hard c opy in the Rajgir  office of N alanda 
University, -up to 03  PM on 12.06.2018 . 

ii)  To be opened in presence of bidder s who may be present a t  04:00 PM 
on13.06.201 8 at the Rajgir  office of Nalanda University . 

TENDER  

I/We have read and examined the noti ce inviting tender, bill of quantity, 

Specifications, Drawings & Designs, General Rules and Directions, Conditions of 

Contract, clauses of contract, Special conditions& other documents and Rules 

referred to in the conditions of contract and all other conte nts in the tender document 

for the work.  

I/We hereby tender to execute the work of NU mentioned above and detailed in the 

schedule of quantities within the time frame specified in Schedule F of the tender 

documents, and in accordance with the specification s, designs, drawing and 

instructions/orders of the engineer in charge meeting all the Conditions of Contract 

with such materials as are provided for In the drawings, technical specifications or 

the schedule of quantities.  

I/We agree to keep the tender open  and valid for 60  (Sixty ) days  from the due date 

of opening of Technical tender and shall not make any modifications in its terms and 

conditions.  

A sum of Rs. 26. 89  Lacs is hereby forwarded in the form of a Receipt of Deposit at 

Call receipt/ a demand draft  of a Scheduled  Bank and a bank guarantee issued by a 

Scheduled  Bank as earnest money. If I/We, fail to furnish the prescribed performance 

guarantee within prescribed period and form, I/We agree that NU shall without 

prejudice to any other right or remedy,  be at liberty to forfeit the said earnest money 

absolutely. Further, if I/We fail to commence work as specified, I/We agree that NU 

shall without prejudice to any other right or remedy available in law, be at liberty to 

forfeit the said earnest money and the performance guarantee absolutely, otherwise 

the said earnest money shall be retained by Owner towards security deposit to 

execute all the works referred to in the tender documents upon the terms and 

conditions contained or referred to those in excess o f that limit at the rates to be 

determined in accordance with the provision contained in Clause 

Deviations/Variations Extent and Pricing of the tender form. Further, I/We agree that 

in case of forfeiture of Earnest Money & Per formance Guarantee as aforesai d,  I/We 

shall be debarred from participating in the re - tendering process of the work.  
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I/We hereby declare that I/we shall treat the Tender Documents, drawings and other 

records connected with the Work as secret / confidential documents and shall not 

commun icate nor use any information derived therefrom to any persons other than 

a person to whom I/we am/are authorized to communicate the same or use the 

information in any manner prejudicial to the interest of Nalanda University.  

Dated        Signature of Cont ractor  

Witness         

Name éééééééééééé   Name éééééééééééé 

Address éééééééééééé    Address éééééééééééé 

Occupation éééééééééééé    Telephone éééééééééééé                                                           

ACCEPTANCE  

The above offer is hereby accep ted by me on behalf of The Nalanda University Rajgir, 

Bihar. For a sum of Rs. --------------------------  (Rupees --------------------------- )  

The letters referred to below shall from part of this agreement:  

(a)   

(b)   

(c)   

Dated         For & on behalf of NU  

             

           Signature  
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Form of Performance Security (Guarantee)Bank Guarantee Bond  

In consideration of the Nalanda University (hereinafter called ñthe Ownerò) having 

offered to accept the terms and conditions of the proposed agreement between The 

Registrar, Nalanda  University  and ééééééééé(hereinafter called ñthe said 

Contractor(s)ò) for the workéééééééééééééééééééé (herein after called ñthe 

said agreementò) having agreed to production of an irrevocable Bank Guarantee for 

Rs. éééé.(Rupees ééééééééééééé only) as a security/guarantee from the 

contractor(s) for compliance of his obligations in accordance with the terms and 

conditions in the said agreement.  

1. We, éééééééééééé. (here in  after referred to as ñthe Bankò) hereby 

undertake to pay to the Owner a n amount not exceeding Rs. ééééééééé.. 

(Rupeeséééééé. Only)  on demand  by   the Owner.  

2. We, éééééééééééé.(indicate the name of the Bank) do hereby undertake to 

pay the amounts due and payable under this guarantee without any demure, merely 

on a demand fr om the Owner stating that the amount claimed as required to meet 

the recoveries due or likely to be due from the said contractor(s). Any such demand 

made on the bank shall be conclusive as regards the amount due and payable by the 

bank under this Guarantee . However, our liability under this guarantee shall be 

restricted to an amount not exceeding Rs. ééééééé.. (Rupees éééééé.only) 

3. We, the said bank further undertake to pay to the Owner any money so demanded 

notwithstanding any dispute or disputes raised by the contractor(s) in any suit or 

proceeding pending before any court or  Tribunal relating thereto, our liability under 

this present being absolute and unequivocal. The  payment so made by us under this 

bond shall be a valid discharge of our liability for  payment there  under and the 

Contractor(s) shall have no claim against us for making such payment.  

4. We, ééééééééééé. (indicate the name of the Bank) further agree that the 

guarantee herein contained shall remain in full force and effect during the period  that 

would be taken for the performance of the said agreement and that it shall continue 

to be enforceable till all the dues of the Owner under or by virtue of the said 

agreement have been fully paid and its claims satisfied or discharged or till Engineer -

in -Charge on behalf of the Owner certified that the terms and conditions of the said 

agreement have been fully and properly carried out by the said Contractor(s) and 

accordingly discharges this guarantee.  

5. We, ééééééééééé. (indicate the name of the Bank) further agree with the 

Owner that the owner shall have the fullest liberty without our consent and without 

affecting in any manner our obligation hereunder to vary any of the terms and 

conditions of the said agreement or to extend time of performance by the said 

Contractor(s) from time to time or to postpone for any time or from time to time any 

of the powers exercisable by the Owner against the said contractor(s) and to forbear 

or enforce any of the terms and conditions relating to the said agreement and  we 

shall not be relieved from our liability by reason of any such variation, or extension 

being granted to the said Contractor(s) or for any forbearance, act of omission on 

the part of the Owner or any indulgence by the Owner to the said Contractor(s) or 
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by any such matter or thing whatsoever which under the law relating to sureties 

would, but for this provision, have effect of so relieving us.  

6. This guarantee will not be discharged due to the change in the constitution of the 

Bank or the Contractor(s).  

7. We, ééééééééééé. (Indicate the name of the Bank) lastly undertake not to 

revoke this guarantee except with the previous consent of the Owner in writing.  

8. This guarantee shall be valid up to ééééééééééunless extended on demand 

by the Owner. Notwithstan ding anything mentioned above, our liability against this 

guarantee is restricted to Rs.  

éééééééé (Rupees éééééé..) and unless a claim in writing is lodged with us 

within six months of the date of expiry or the extended date of expiry of this 

guarantee all  our liabilities under this guarantee shall stand discharged.  

 

 

Dated the éééééé..day of ééééééééforééééééé.(indicate the name of the 

Bank)  
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Brief Particulars of the Work  

Nalanda University was established in November 2010. It came into being  by an Act 

of the Indian Parliament ï a testimony to the important status that Nalanda 

University occupies in the Indian intellectual landscape. Nalanda is a standalone 

international university unlike any other established in the country. Located in the 

to wn of Rajgir, in the northern Indian State of Bihar, Nalanda University is mandated 

to be ñan international institution for the pursuit of intellectual, philosophical, 

historical and spiritual studiesò. This new university contains within it a memory of 

th e ancient Nalanda University and is premised on the shared desire of Member 

States of the East Asia Summit countries to re -discover and strengthen ñeducational 

co-operation by tapping the East Asia Regions centres  of excellence in education ... 

[and] to im prove understanding and the appreciation of one anotherôs heritage and 

historyò 

The proposed site for the University is located in the Nalanda district of Bihar and 

fronts the State Highway 71. The site for the University is on the South West outskirts 

of Rajgir town at a distance of 3.5 kms from the current urban edge of the town. 

Rajgir also happens to be the administrative sub division of Nalanda district.  

The whole campus is planned to be constructed in two phases. The first phase will 

be of approximat ely 1,17 ,400 Sqm of Built up area.  

1.  Scope of work:  

The scope under this contract shall include the setting up of Central Treatment 

Station, Drinking water treatment station, Tertiary Treatment station  for STP treated 

water  and Allied Plumbing and Electrical  works . This includes all components, 

equipment, and materials as per the design specifications, schedules, BOQ, 

documents and drawings. The work to be carried out under this contract shall cover 

the supply, installation, testing and commissioning of works  shown in the drawings 

and specifications.  

In general the work to be performed under this contract shall comprise, but not 

limited to, of the following:  

a)  Plumbing works as per Layouts, Single line diagram, BOQ, 

Specification and any other project document.  

b)  Supply,  Manufacturing, fabrication, Inspection,  

installation, Testing and Commissioning of the CTP, 

DWTP, TSTP stations, and pumps as per the detailed 

drawings and specification documents and any other 

project document.  
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c)  SITC of Pumping station equipmentôs as per drawings and 

documents provided.  

d)  SITC of hot water storage tanks as per drawings and 

documents.  

e)  Any related Plumbing piping, Valves, Sensors, actuators, 

meters, Electrical, ELV, and Civil works required to complete 

the Installation, Testing and Co mmissioning of the system as 

per the drawings and specifications.  

f)  Operation and Maintenance of the entire system during the 

DLP along with spares as required for the efficient 

performance of the system.  

Contractor shall carry out and complete the said work  under this contract in every 

respect in conformity with the current rules and regulations of the local statutory 

authority. The contractor shall furnish all labour and install all materials, appliances, 

equipment (except those items which will be supplied  by the Owner to the contractor 

at site), necessary for the complete provision and testing of the said works as 

specified herein and shown on the drawings. This also includes any materials, 

appliances, equipment not specifically mentioned herein or noted o n the drawings 

as being furnished or installed but which are necessary and customary to make 

complete installation shown on the schedule and described herein, properly in 

working condition.  The Contractor shall follow the best Engineering practices for the  

complete SITC work.  

GENERAL GUIDELINES FOR BIDDER S 

1.  GENERAL:  

1.1  Letter of transmittal and forms, terms and conditions for deciding eligibility 

are given in this tender document.  

1.2  All information called for in the enclosed forms should be furnished against th e 

relevant columns in the forms. If for any reason, information is furnished on a 

separate sheet, this fact should be mentioned against the relevant column. In 

case no information is to be provided in a particular column, ñnilò or ñno such 

caseò or ñnot availableò entry should be made in that column. If any 

particulars/query is not applicable in case of a bidder , ñnot applicableò shall be 
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mentioned against such particular/query. The bidder s are cautioned that not 

giving complete information called for in th e application forms or not giving it 

in clear terms or making any change in the prescribed forms or deliberately 

suppressing the information may result in the tender being summarily 

disqualified and rejected entitling the Owner to forfeit the EMD and e -Tender 

Processing Fee without any further notice to the bidder . Tenders made by 

telegram or telex and including those received late shall not be entertained 

and returned unaccepted.  

1.3  The tender  should be type written. The bidder should sign each page of 

appli cation. Scanned copies of these signed documents should be uploaded for 

online submission.  

1.4  Over - righting  should be avoided. Corrections , if any, should be made by neatly 

crossing out, initiating, dating and rewriting. Pages of eligibility criteria are 

numb ered. Additional sheets, if any added by the bidder , should also be 

numbered by him. They should be submitted as a package with signed letter 

of transmittal.  

1.5  References, information and certificates from the respective owners certifying 

suitability, techni cal knowledge or capability of the bidder  should be attested 

by the first class judicial magistrate or equivalent or Group A Gazetted officer 

of Central or any State Government.  

1.6  The bidder  may furnish any additional information, which he thinks is 

necessa ry to establish his capabilities to successfully complete the envisaged 

Work. Bidder s are, however, advised not to furnish any superfluous 

information. No information shall be entertained after uploading of eligibility 

criteria document unless it is called  for by the Engineer - in -Charge.  

 It is desirable that the bidder  is not contesting or defending any legal proceeding 

before a court of law or tribunal or quasi - judicial or administrative authority 

(ñLegal Proceedingsò). The bidder  must submit information of all on -going Legal 

Proceedings and for the past seven (7) years. In the event the bidder  has not 

been subject to any such Legal Proceedings either in process or in the past 

seven (7) years, an affidavit to this effect, duly notarized shall be submitted in 

original.  



DEVELOPMENT OF PERMANENT CAMPUS (PHASE-I) FOR NALANDA UNIVERSITY 
 

FOR OWNER P a g e | 43 FOR CONTRACTOR 

1.7  Any information furnished by the bidder  found to be incorrect either 

immediately or at a later date, shall render such bidder  liable to be debarred 

from tendering/taking up of the Work.  

1.8  The bidder  shall not have been black listed by any Stat e/Central Government 

Department or Public Sector Undertaking or any autonomous body. The bidder  

shall submit a duly notarized affidavit, stating on oath that the bidder  has not 

been blacklisted. Applications received without such affidavit in original shall  

stand automatically rejected. NU shall be entitled to forfeit the EMD and e -

Tender Processing Fee on account of any such rejection.  

 

2.  DEFINITIONS:  

1.9  The Contract means the documents forming the tender and acceptance 

thereof and the formal agreement executed  between the competent authority 

on behalf of the President of India and the Contractor, together with the 

documents referred to therein including these conditions, the specifications, 

designs, drawings and instructions issued from time to timeby the Engin eer -

in -  Charge and all these documents taken together, shall be deemed to form 

one contract and shall be complementary to one another.  

In this document the following words and expressions shall carry the meaning hereby 

assigned to them:  

2.1  ñOwner/Purchaser/E mployer/ NUò shall mean and refer to the 

NalandaUniversity, Rajgir, Bihar  

2.2  ñVice Chancellorò shall mean and refer to the Vice Chancellor of NU 

2.3  ñRegistrarò shall mean and refer to Registrar of NU 

2.4  ñProject Managerò shall mean and refer to the person/ Project M anagement 

Consultants ( PMC)  nominated as Project Manager by NU  and shall report to 

Engineer i n Charge.  

2.5  ñArchitect Consultants ò shall mean and refer to the Consultants appointed by 

NU as Architect Consultant s. 

2.6  "MEP Consultant" shall mean and refer to the Co nsultants appointed by 

ñArchitect Consultantsò  as  MEP Consultants. 

2.7  ñEngineer in Chargeò shall mean and refer to an authorized Engineer Officer 

appointed by NU  who shall supervise and be I n-Charge of the work.  
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2.8  ñBidder ò shall mean and refer to an individual, proprietary firm, firm in 

partnership, limited company (private or public) or corporation but shall not 

include a joint venture and special purpose vehicle.  

2.9  ñYearò means financial  year unless stated otherwise.  

2.10  ñMarket Rateò shall be the rate as decided by the Engineer - in -Charge on the 

basis of the  prevailing  cost of materials and labour at the site (where the work 

is be ing  executed ) involved in executing that item  plus the percentage 

mentioned in Schedule óFô to cover, all overheads and profits, provided  that no 

extra overheads and profits shall be payable on the part(s) of work assigned 

to other agency(s) by the contractor as per terms of contract . 

3.  METHOD OF APPLICATION:  

3.1  If the bidder  is an individual, the application for submitting tender shall be 

sign ed by such individual above the full type written name and current 

address.  

3.2  If the bidder  is a proprietary concern , the application for submitting tender 

shall be signed by the proprietor above full type written name and the full 

name of the proprietor fi rm with its current address.  

3.3  If the bidder  is a partnership firm, the application for submitting tender shall 

be signed by all the partners of the partnership firm above their full typewritten 

names and current address, or, alternatively, by one or more pa rtners holding 

power of attorney for the firm and/or other partners. A notarized copy of such 

power of attorney shall be submitted along with the application  and it must be 

disclosed that the firm is duly registered under the INDIAN PARTNERSHIP 

ACT 1932 . The application shall also be accompanied with a notarized copy 

of the partnership deed  and current addresses of all the partners of the firm . 

3.4  If the bidder  is a limited company or a corporation, the application for 

submitting tender shall be signed by a du ly authorized person holding power 

of attorney for signing the application accompanied by a copy of the power of 

attorney. The bidder  shall also furnish a notarized copy of the Memorandum 

and Articles of Association of the company.  

4.  FINAL DECISION MAKING AU THORITY  

The NU reserves the right to accept or reject any tender and to annul the process 

and reject all tenders at any time without assigning any reason thereof or incurring 

any liability to the bidder s.  
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5.  Particulars of the work given in Brief are to be considered Provisional. They 

are liable to change and must be considered only as advance information to assist 

the Bidder s.  

6.    SITE VISIT  

The bidder  shall visit the Site of Work, at his own cost, and examine the Site and its 

surroundings to satisfy him self and collect all information that may be considered 

necessary for proper assessment of the scope of Work enumerated in the this tender 

document.  Contact Person at Nalanda University for Coordination of Site Visit.  

Mr. Arashad Iqbal,  

Junior Engineer Ci vil, Nalanda University, Rajgir.  

Email: miqbal@nalandauniv.edu.in   

Mob @ +91 -7250892327  

 

7.  Initial CRITERIA FOR ELIGIBILITY (TECHNICAL TENDER)  

7.1  The eligibility criteria applicable for the bidder s for the present tender in terms 

of the scope of Work shall be:  

7.1.1  The bidder  should hav e satisfactorily completed Three similar  works each 

costing not less than Rs. 6.76  crores(Rupees Six  crore Seventy Six Lacs 

only)  or completed two similar  works each costing not less than Rs.  10.13  

crores  (Rupees Ten Crore Thirteen Lacs  only)  or completed one similar  

work costing not less than Rs. 13.51 crores (Rupees Thirteen  crore Fifty 

One Lacs  only)  with minimum value of plumbing equipment at 80% of the 

total project cost , during the last seven (7) years ending previous day of the 

last day of submission of Tender . For this purpose cost of work shall mean 

gross value of the completed work. This should be certified by an officer not 

below the rank of Executive Engineer/Project Manager or equivalent . 

 For the purpose of this clause, ñsimilar workò shall mean 

ñSupply, Installation, Testing and Commissioning of Water 

Treatment Plants, Comprised with Water Pumping reverse 

osmosis, Treatment plants and all related accessories including 

plumbing water pipe line etc. within a single campus, within last 

seven yearsò.   

mailto:miqbal@nalandauniv.edu.in
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The value of executed works shall be brought to current costing level by enhancing 

the actual value of work at simple rate of 7% per annum, calculated from the date 

of completion to  the previous day of the last day of submission of the Tender.  

7.2  The bidd er should have had average annual financial turnover (gross)  of Rs. 

8.45  crores (Rupees Eight crores  Forty Five Lacs  only)  of similar works  

during the immediate last five  consecutive financial years balanc e sheets, 

ending 31st March 2017  , duly audited by Charted Accountant. Year in which 

no turnover is shown would also be considered for working out the average.  

7.3  The bidder should not have incurred any loss  (Profit after tax should be 

positive) in more than two (2)  years  during available last Five consecutiv e 

financial years balanc e sheets, ending 31st March 2017  , duly certified and 

audited by the Chartered Accountant.  

7.4  The bidder shall furnish a solvency certificate  of value not less than Rs. 6.76  

crores  (Rupees Six  crore Seventy Six Lacs only)  certified by his bankers. 

Such certificate shall not be of a date, which is more than six months prior to 

the date of submission of tender.  

7.5  The bidder shall have sufficient number of technical and administrative 

employees for proper execution of the Contract. The bidde r shall have to 

submit  a list of these employees stating clearly how these would be involved 

in this work within 15 days of award of work . 

 

8.  Evaluation Criteria for Eligibility (Technical Tender)  

8.1  The details submitted by the bidders will be evaluated in the  following manner:  

8.1.1.  The initial criteria for eligibility prescribed in pa ra 7.0 above in respect of 

experience of eligible similar class of works completed, loss, solvency and 

financial turn over etc. shall be first scrutinized and the bidder ôs eligibility for 

the work shall be determined.  

 

The bidder s qualifying the initial  criteria as set out in  Para 7.0  above wi ll be evaluated 

for following criteria by scoring method on the basis of details furnished by such 

bidder s:  
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(A)  

 

 

Financial strength (Form 

ñAò and ñBò) 

A Turn over  

B Solvency  

Maximum 20 

marks  

16  

4 

(B)  Experience in eligible similar 
nature of Work during last 

seven years. (Form ñCò} 

Maximum 20 
marks  

(C)  Performance on Works 
(time Over run) (Form 
ñDò)  

Maximum 20 
marks  

(D)  Performance on quality of 

eligible similar works 
executed ( Form ñDò) 

Maximum 40  

marks  

Total  100   Marks  

 

The owner reserves the right to restrict the list of such qualified contractor to any 

number deemed suitable by it.  

8.1.2  Evaluation of Performance: The NU reserves the right of phys ical 

inspection of completed projects of bidders conducted by a tender evaluation 

committee constituted by the Competent Authority, NU for evaluating the 

quality of work. The tender evaluation committee may visit and inspect all the 

eligible works that hav e been executed and submitted b y the bidders in the 

Technical tender . The marks for quality shall be given based on this inspection, 

if inspection is carried out. The Committee may also at its discretion, call for 

information from owners of  eligible works  carried out by bidders or the works 

in progress  by bidders and evaluate the projects regarding all submission 

done by the bidder including litigations.  The bidder shall submit a self -certified 

self -evaluation calculation sheet for evaluation parameters mentioned in Form 

F.  

8.1.3  To become eligible for short - listing, the bidder  shall secure at least 50 % marks 

in each section  A, B, C, and D  and sixty percent marks in aggregate.  In case 

of eligible similar works being more than one, average value of performanc e 

of works for time overrun and quality shall be taken on the basis of 

performance report of these works.  

 

 

 

9  FINANCIAL INFORMATION  
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The bidder  shall furnish the Annual Financial Statements for the last  five (5) 

years  ending 31 st  March 201 8 in ñForm A ò and Sol vency Certificate in ñForm 

Bò. 

10  DISCLOSURE OF EXPERIENCE IN SIMILAR WORKS  

10.1  The bidder  shall furnish the List of eligible similar works successfully completed 

during the preceding seven years  (ending previous day of the last day of 

submission of tenders)  in óForm C ô. 

 

11  ORGANISATION INFORMATION  

The bidder  shall be required to submit the information in resp ect of its organization 

in Form E. 

12.  LETTER OF TRANSMITTAL  

The bidder  shall submit the Letter of Transmittal in the format as prescribed in this 

document.  

13.  OPENIN G OF THE FINANCIAL TENDER  

After evaluation of applications, a list of short listed agencies will be prepared. 

Thereafter , the financial tenders of only the qualified and technically acceptable 

bidder s shall be opened at the notified time, date and place in  the presence of the 

qualified bidder s or their representatives. The validity of the tenders shall be 6 0 

( Sixty ) days  and shall be reckoned from the date of opening of the Technical 

Tender.  

14.  AWARD CRITERIA  

14.1  The Owner reserves the right, without being liable for any damages or any 

obligation to inform the bidder , to:  

14.1.1.  Amend the scope and value of Work to the bidder . 

14.1.2.  Reject any or all of the applications without assigning any reason.  

14.2  Any effort on the part of the bidder  or his agent to exercise a ny influence 

or to pressurize the Owner shall result in rejection of his tender. The Owner 

clarifies that any kind of canvassing or any act of similar nature is expressly 

prohibited.  
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INFORMATION REGARDING ELIGIBILITY CRITERION  

LETTER OF TRANSMITTAL  

From:  

To 

The  Registrar , 

Nalanda University, Rajgir, Bihar.  

Dear Sir,  

Subject: Tender for Setting up of central treatment station, drinking water 
treatment station, STP Tertiary treatment station, allied electrical works, 
water body pumping system, piping and alli ed works and plumbing works 

at the  Proposed Permanent Campus of Nalanda University, Rajgir, Bihar  

TENDER NO : ______________________________________  

Having examined the details given in Press ïNotice and Technical Tender document 

for the above work in the s ubject hereinabove, I/we hereby submit the relevant 
information as hereunder:  

a.  I/We hereby certify that all the statement made and information supplied in the 

enclosed Forms A to Eand accompanying statement are true and correct in all 

respects and no inform ation has been concealed and misrepresented.  

b.  I/We have furnished all information and details necessary for certifying the 

eligibility and that no further pertinent information required to be shared 

remains undisclosed.  

c.  I/We hereby submit the requisite cert ified solvency certificate and authorize the 

Vice C hancellor, NU to approach the bank, issuing the solvency certificate to 

confirm the correctness and veracity thereof.  I/We also authorize Vice 

Chancellor, NU to approach individuals, owners, firms and corp orations to verify 

my/our competence and reputation.  

d.  I/We submit the following certificates in support of my/our suitability, technical 

knowledge and capability for having successfully completed the following works:  

Sr.No.  Name of Work  Certificate from  

   

   

   

 

Certificate :  
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 It is certified that the information given in the enclosed Eligibility Tender are correct. 

It is also certified that I/we shall be liable to be debarred, disqualified/cancellation of 

enlistment in case any information furnished by  me/us is found to be incorrect.  

Enclosures:  Seal of bidder  

Date of submission  

SIGNATURE (S) OF BIDDER  (S)  
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FORM A  

 

FINANCIAL INFORMATION  

Financial Analysis -Details to be furnished duly supported by figures in balance 

sheet/profit & loss account for the last five (5)  years duly certified by the Chartered 

Accountant, as submitted by the bidder  to the Income Tax Department (copies of all 

the documents to be attached).  

 

S. 

No.  

 

Description  Years  

 201 3-

201 4 

201 4-

201 5 

201 5-

201 6 

201 6-

201 7 

201 7-

201 8 

i)  Gross  

Annual 

turnover  

     

ii)  Turnover on 

similar  

works  

     

iii)  Profit/Loss       

 

i.  Financial arrangements for carrying out the proposed work.  

ii.  Solvency Certificate from Bankers of bidde r in the prescribed Form B  

 

                                                                      SIGNATURE OF BIDDER  (S)  

 

Signature of Chartered Accountant with Seal  
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FORM B  

(FORM OF BANKERôS SOLVENCY CERTIFICATE FROM A SCHEDULED BANK) 

SOLVENCY CERTIFICATE  

 

This is to certify that to the best of our knowledge and informat ion that M/s. 

/Shriééééééééééééééé having marginally noted address, a customer of our 

bank are/is respectable and can be treated as good for any engagement up to a limit 

of Rsééééé(Rupeeséééééééééééééééééééééééééééééé..é). 

This certificate has been issued at the specific request for limited purpose of 

submitting the Tender to the Nalanda University, Rajgir, Bihar and shall not be used 

for any other purpose whatsoever.  

This certificate is issued without any guarantee or responsibility on the bank or any 

of our officers and employees.  

 

 

 

(Signature)  

For the Bank  

 

 

GENERAL INSTURCTIONS:  

(1) Bankerôs Solvency Certificate must be on the letterhead of the bank issuing such 

certificate, sealed in a cover addressed to the Vice C hancellor, NU.  

(2) In case the Solven cy Certificate is issued at the request of a partnership firm, 

such certificate must include names of all partners as recorded with the Bank.  

(3) The Solvency Certificate shall not be more than 6 months old  from the original 

date of submission of tender . 
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FORM C  

 

DETAILS OF SIMILAR  WORKS COMPLETED DURING THE LAST SEVEN YEARS 

ENDING PREVIOUS DAY OF LAST DATE OF SUBMISSION OF TENDER  

A B C D E F G H I  J 
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o
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n
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 i
n

 C
ro

re
s

 o
f 
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s
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e
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A
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f 
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o
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o
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L
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o
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n
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a
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e
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n
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g
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g
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s
s
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h
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e
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*

 

N
a
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e
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d
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e
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h
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u
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b
e
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o

 

b
a
c
k
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a
s
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e

s
/N

o
 

1          

2          

3          

 

* Indicate gross amount claimed and amount awarded by the Arbitrator.  

 

 

SIGNATURE OF BIDDER  (S)  
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FORM D (On letterhead of respective owner s of the Work )  

PERFORMANCE REPORT OF WORKS REFERRED TO IN óFORM Cô 

1 Name of work/ Project & 

Location  

 

2 Agreement No.   

3 Estimated Cost   

4 Tendered Cost   

5 Date of Start   

6 Date of completion   

 (i)  Stipulated Date of Completion  

 (ii)  Actual Date of Completion  

7 (i)  Whether case of levy of 

compen sation for delay 

has been decided or not.  

(ii)  If decide, amount of 

compensation levied for 

delayed completion, if 

any  

 

Yes/No  

8 Performance Report   

 1) Quality of Work  Outstanding/ Very Good/Good/Poor  

 2) Financial Soundness  Outstanding/ Very Good/Good/Po or  

 3) Technical Proficiency  Outstanding/ Very Good/Good/Poor  

 4) Resourcefulness  Outstanding/ Very Good/Good/Poor  

 5) General Behaviour  Outstanding/ Very Good/Good/ Poor  

Dated:  

 

Stamp:  

Signed by Ex. Engineer or equivalent and 

attested by first clas s judicial magistrate or 

equivalent or Group A Gazetted officer of 

Central or any State Government or 

equivalent.  

 

Certified that the above information is complete and that the information furnished 

above is true, correct and not misleading to my/our know ledge and belief.  
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FORM E 

STRUCTURE & ORGANIZATION  

1 Name & Address of the bidder  

 

 

2 Telephone No./Telex No./Fax No./e -mail 

address  

 

 

3 Legal status of the bidder  (attach copies of 

original document defining the legal status).  

 

       

a)  

 

An Individua l 

 

 

 

 b)  A Proprietary Firm   

      

b)  

 

A firm in partnership  

 

 

       

c)  

 

A limited company or Corporation   

4 Particulars of registration with various Government bodies (attach attested 

photo -copy).  (Company Registration, PAN no., CST and VAT Regi stration, 

Service Tax Registration, PF Registration, ESI Registration, Registration as a 

Contractor with CPWD/MES/State PWD etc. ant information about others)  

 

 ORGANIZATION/PLACE OF REGISTRATION  REGISTRATION No.  

 1   

 2   

5 Names and Titles of Directo rs& Officers with 

designation to be deputed for the Works  
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6 Designation of individuals authorized to act for 

the organization.  

 

 

7 Has the bidder  or any constituent partner in 

case of partnership firm /Limited Company/Joint 

Venture,  ever been convicte d by a court of law? 

If so, give details.  

 

 

8 In which field of Mechanical  Engineering  the 

bidder has specialization and interest?    

 

9 Any other information considered necessary but 

not included above.  

 

 

 

Certified that the information mentioned abo ve is complete and no information has 

been left undisclosed and that the information furnished above is true, correct and 

not misleading to my/our knowledge and belief.  

SIGNATURE OF BIDDER  (S)  
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FORM F 

CRITERIA FOR ELIGIBILITY CRITERION EVALUATION OF 

CONTRACTORS  

 A
tt
ri
b
u

te
s
 

 

M
a
x
. 
M

a
rk

s
 

M
a
rk

s
 

O
b
ta

in
e

d
 

B
y
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h
e

 B
id

d
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n
 

S
e

lf
 A

s
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e

s
s
m
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n

t
 

E
v
a
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a
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o

n
 

C
ri
te

ri
a
 

*1
 

       R
e

m
a
rk

s
 

A  Financial 

strength  

20   (i) 60% marks for minimum 

eligibility criteria  

  

  

  

1 Average 

annual 

turnover  

16   (ii) 100% marks for t wice the 

minimum eligibility  

criteria or more  

  

2 Solvency 

Certificate  

4  In between (i) & (ii) ï on pro -

rata basis  

  

B Experience 

of Work 

during last 

seven years.  

20   (i) 60% marks for minimum 

eligibility criteria (ii) 100% 

marks for twice the minimum 

eligibility criteria or more In 

between (i) & (ii) ï on pro - rata 

basis  

 

C Performanc

e on works 

(time over 

run)  

20     

  

  

  

  

  

  

  

 Parameter -      SCORE   

  

  

  

  

Calculation 

for Points  

  If TOR 

=  

1 2.0  3.0  >3.5  Maximum 

Marks (20)  

  

1 Without levy 

of 

compensatio

n 

   20  15  10  10    

    

2 With levy of 

compensatio

n 

   20  5 0 -5    

  

3  Levy of 

compensatio

n not 

decided  

  20  10  0 0    
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 TOR (Time Over Run) = AT/ST, where AT=Actual Time; ST=Stipulated 

Time.   

D  Performanc

e of works 

(Quality)  

40    

  

  

  

Outstanding Quality 40 Marks            

Very Good Quality 30 Marks           

Good Quality 20 Marks                                

Poor Quality 0 Marks The 

evaluation will be done by the 

expert committee/jury nominated 

by the Nalanda University for the 

purp ose based on documents 

submitted and/or other means as 

decided by the committee/jury 

who may include visit of the site 

of project referred to by the 

bidder or any other project 

deemed fit by Engineer In 

Charge.                                                                                    

The bidder must submit precise 

certificate given by the 

Owner/owner signed by an officer 

not below the rank of Executive 

Engineer or equivalent along with 

photographic evidence to support 

evaluation for this category, in 

case of absence of such document 

Zero (0) marks shall be awarded 

for the specific category of 

evaluation.   

  

  

  

      

To become eligible for short listing the bidder must secure at least 50% marks in 

each section A, B, C, and D and sixty percent ma rks in aggregate.  The Institute 

reserves the right to restrict the list of qualified contractors to any number 

deemed suitable by it.   

*1 -  Precise certificate given by the Owner signed by an officer not below the rank 

of Executive Engineer or equivalent shall be furnished along with photographic 

evidence to support evaluation for this category, in case of absence of such 

document Zero (0) marks shall be awarded for the specific category of 

evaluation.   

*1 ï In place of a copy of bill/final bill, The Bidd er can also submit a certificate 

by the Owner or his authorised representative, stating the quantity of works 

executed for each Work Specific items mentioned in  qualifying criteria above, in 

support of his claim regarding his having executed the work spec ific items.  
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FORM G 

GENERAL INSTRUCTIONS FOR THE AFFIDAVIT:  

Å The affidavit shall be executed on appropriate non - judicial  stamp paper  of 

minimum value  as applicable in the State of Bihar and notarized by a Notary 

Public;  

Å Scanned copy of the affidavit shal l be uploaded at the time of submission of 

the tender in soft copy.  

AFFIDAVIT FOR SITE VISIT  

I, ____________, aged ___ years, son/daughter of________, presently residing at 

___________and authorized by ___________________ (name of bidder ) 

(ñBidder ò) to solemn this affidavit on behalf of the Bidder , solemnly affirm on oath 

as hereunder:  

1.   The Bidder  confirms that the Bidder  has duly undertaken the visit of the 

proposed project site of Nalanda University, located at Rajgir, Bihar.  

2.   The Bidder  has inspected and  examined its surroundings and has satisfied 

itself about the site conditions and site logistics. The Bidder  confirms that it is 

aware of the ground conditions and nature of the site, means of access to the site 

and the accommodation area required for esta blishing the labour camp. The Bidder  

agrees and confirms it shall be solely responsible for arranging and maintaining 

the afore -mentioned at its own cost including all materials, tools & plants, water, 

electricity, access, facilities for workers and all ot her services required for 

executing the Work unless otherwise specifically provided for in the contract 

documents.  

3.  The Bidder  confirms and agrees that the submission of the tender implies that 

the requisite site visit has already been undertaken and that the Bidder  has 

acquainted itself with the local conditions and other factors having a bearing on 

the execution of the Work.  

DEPONENT 

VERIFICATION  

I, ____________, aged ___ years, son/daughter of________, presently residing at 

___________and authorized by Bidder  verify that the information mentioned above 

is true and correct to the best of my knowledge and belief.  

DEPONENT 

  



DEVELOPMENT OF PERMANENT CAMPUS (PHASE-I) FOR NALANDA UNIVERSITY 
 

FOR OWNER P a g e | 60 FOR CONTRACTOR 

Requirement of technical Staff  

Technical Staff  

The bidder  shall deploy sufficient number of technical and administrative employees 

fo r smooth execution of the Work.  However Minimum Technical Staff to be deployed 

at site at all times during the execution of the work will be as per following table.  The 

bidder  shall submit a list of employees stating clearly the responsibility to be assign ed 

to each of such employees. Further, the bidder  shall have the capability and 

resources to arrange at least 25 ±10% numbers of skilled and 50 ±10% nu mbers of 

unskilled labourers per day continuously for various stages of the Work. The bidder  

shall have to demonstrate the capability to arrange such workers and additional 

numbers as per the requirement assessed by the Engineer - in -Charge for timely 

completion of various stages of the Work. The capability as claimed by the bidder  

shall be supported by the past performance and an undertaking.  

Technical Staff  Requirement of Technical 

staff  

Minimum 

experience of 

Execution  

work (Years)  Qualification  Number  

Mechanical 

Engineers  / 

Electrical 

Engineers  

Å Project Manager  

Graduate Engineer  

 

 

Å Project Leader  

Graduate Eng ineer  

 

 

Å Site Engineers 

Graduate Engineer 

Or              

Diploma Engineer  

 

 

1 

 

 

 

 

2 

 

 

 

4 

 

4 

10  

 

 

 

 

5 

 

 

 

2 

 

5 
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SECTION 2  

 

PROFORMA OF SCHEDULES: A TO F  
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SCHEDULE A  

SCHEDULE OF QUANTITIES  
 

 

As per Separate sheet Attached wit h this NIT  
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SCHEDULE B  

Schedule of materials to be issued to the Contractor  

Sr. 

No.  

Description 

of item  

Quantity  Rates in figures & 

words at which the 

material will be 

charged to the 

contractor  

Place of issue  

 

1 2 3 4 5 

 NIL  NIL  NIL  NIL  

 

 

SCHEDULE C  

Tools and plants to be made available to the Contractor:  

Sr. No.  Description of item  Quantity  

1 2 3 

 

NIL  NIL  

 

 

SCHEDULE D  

Extra schedule for specific requirements / documents for the work if any.  

The bidder  may give additional information other then sough t for in the preceding 

paragraph . 
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SCHEDULE E  

Reference to General Conditions of Contract.  

Name of Work  : Setting up of central treatment station, drinking water 

treatment station, STP Tertiary treatment station, allied electrical works, 
water body pumping  system, piping and allied works and plumbing works 
at  the Proposed Permanent Campus of Nalanda University, Rajgir, Bihar . 

Estimated cost of work: Rs. 16 .89  Crores  

Earnest Money: Rs 26 .89  Lacs 

(ii) Performance Guarantee: 5%(Five percent) of tendered value  

( iii) Security Deposit : 2. 5% ( Two Point Five Percent) of tendered value  
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SCHEDULE F (GENERAL RULES & DIRECTIONS)  

 

1.  Aut hority Inviting Tender. -  Registrar , Nalanda University, Rajgir, 

Bihar.  

2.  Maximum percentage for quantity of items of work to be executed 

be yond which rates are to be determined in accordance with Clauses 

ñDeviation, Extra items and pricing & Deviation submitted items and 

pricingò Please refer below   

Definitions:  

Sr. No  DESCRIPTION  DETAILS  

1 Owner  Vice C hancellor, Nalanda 
University, Rajgir, Bihar  

 

2 Tender Accepting Authority  Registrar, Nalanda University, 

Rajgir, Bihar.  
 

3 Engineer In charge  Authorized Engineer Officer 
appointed  by Nalanda 
University Rajgir, Bihar  

 

4 Project Manager  Nominated Person /PMC by NU  

 

5 Architect Consultants  Consultants, appointed by NU 

as Architect Consultants . 
 

6 Percentage on cost of 
materials and Labour to cover 

all overheads and profits  for 
Extra Items  

15%  For MEP works . 
 

 

7 Rates considered for 
Estimate  

DSR 201 6& Market Rates as 
applicable. (with correcti on slips 
issued up to the previous day of 

the last date of submission of 
tenders),  
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CLAUSE 1 : Performance Guarantee  

 

1  Time allowed for submi ssion of 

Performance Guarantee 

Programme Chart (Time and 

Progress) and applicable labour 

Licenses, Registratio n with 

EPFO, ESIC, and BOCW Welfare 

board or proof of applying 

theref rom the date of issue of 

letter of acceptance  

15 (Fifteen) Days  

2  Maximum allowable extension 

beyond the period provided in 1 

above  

15  (Fifteen )  Days with late fee @ 

0.1% per day of the Performance 

Guarantee amount.  

 

CLAUSE 2 and Clause 2 A: Compensation for Delay and Incentive for 

early completion  

 

1  Authority for fixing 

compensation under its 

clause  

Vice Chancellor, Nalanda 

University, Rajgir, Bihar  

2  Incentive for early 

completion  

Applicable as per detailed 

Clause.  

 

CLAUSE 5 : Time and Extension for Delay  

 

1  Number of days from the date 

of issue of letter of 

acceptance for reckoning 

date of start.  

30  (Thirty )  days.  

 

 Milestone(s) as per table given below: -   

Though the overall time of  completion is 12  months the contractor shall complete all 

the buildings/structures such that the buildings are ready for occupation in all 

respects, strictly conforming to the time limit specified for such items. Any delay in 

achieving specified timeline g iven in the Milestones (as mentioned below) of these 

building shall invite withholding of payments as indicated against each and every 

Milestone:  
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Project Milestone Schedule:  

Sr. 

No.  

Description of Milestone (Physical)  Time allowed 

in Months 

(from date of  

start)  

Amount to be 

with -held in case 

of non -

achievement of 

milestone  

Milestone of Works (Time duration 4  Months)  

1 Submission of Technical data sheets for 

all The major Equipmentôs for The 

Central Treatment Station  

15  Days  0.5% of tendered 

value.  

2 Submission of Shop Drawings  for all 

The major Equipmentôs for All remaining 

Treatment plants and other 

equipmentôs called for in the tender. 

15  Days  0. 5% of tendered 

value  

3 Supply of All the  Pumps,  Panels, 

Metering device, Dosing device  

required for the C entral Treatment plant 

including all plumbing and Electrical 

Ancillaries . 

4  Months  1 % of the 

tendered value  

4 Supply of all the pipe, storage tanks  

and related items called for in the 

tender  

6  Months  0.5 % of tendered 

value .  

5 Installation, Testing and Commissioning 

of all the Equipmentôs in the Central 

Treatment Plant including handing over.  

8  Months  0.5 % of 

tendered 

amount  

6 Installation, Testing and Commissioning 

of all the Equipmentôs called for in the 

tender including all ancillary works  

10  Months  0.5% of tendered 

amount  

7 Final Handing over of the entire setup 

as per design intent along with details 

of the local service and central service 

centre. The contractor shall introduce in 

writing about the services support, doôs 

&donts, Operation, Mainte nance and 

Services procedures and guidelines. The 

contractor has to submit the AS Built 

Drawing and maintenance manuals of 

all the items.  

12 Months  0.5 % of 

tendered 

amount  
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Note: Withheld amount shall be released if and when subsequent milestone 

is achieve d.  

1  Total Time allowed for 

execution of work  

12  (Twelve )  Months  

2  Authority to decide 

Extension of Time  

Vice C hancellor, Nalanda University, 

Rajgir, Bihar  

3  Rescheduling of Milestones  Engineer In Charge, and the 

Reschedu ling is to be approved by Vice 

Chancellor, Nalanda University (NU)  

 
Clause 5  

Schedule of handing over of site  

 
 

Schedule of issue of Designs   
 

Part  Portion of Design  Description  Time Period for issue of 
design reckoned from 

date of receipt of 
tenders  

Part A  Portion already included 
in NIT  

 Tender Drawings   Included in Tender Set  

Part B  Portions of E&M Designs 

to be issued  

Working 

Dra wings -  SLD 
and Layouts  

As per Contractors Time 

and Progress Chart  

 
 

 
 

 
 

 

Part  Portion of site  Description  Time Period for 
handing over 

reckoned from date 
of issue of letter of 

intent.  

1  Central 

Treatment Plant  

Handing over of 

the CTP  

  Within 60  Days  

2  All Remaining 
Plant r ooms  

 Handing over of 
all remaining 
plant rooms for 

machine 
installation  

 As per the detailed 
schedule submitted by 
the contractor. 30 days 

before the actual start of 
work of the contractor.  
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Clause 5.4  
Schedule of rate of recovery for delay in submission of the modified program 
in terms of delay days  

 

I.  More than 20 Crore.  Rs. 50 00  
 

CLAUSE 7 : Payment on Intermediate Cert ificate to be regarded as Advances  

1  Gross work to be done together 

with net payment / adjustment 

of advances for material 

collected, if any, since the last 

such payment for being eligible 

to interim payment.  

Minimum Value shall be Rs. 1.0  

Crore  per Runn ing Bill. (this limit of 

Rs. 1.0  Crore  will not apply to the 

first running bill and last running bill 

preceding the final bill)  

 

Clause 7A  

 

1  Whether Clause 7 A shall 

be applicable  

yes  

 

 

 

List of Testing Equipment.  

1  List of Testing equipment to 

be provid ed by the contractor 

at site laboratory.  

As per (Table -1) of Annexure -1 

attached.  

 

CLAUSE 10B (i)  & 10B (ii) : Secured Advance & Mobilization 

Advance.  

1  Secured advance on Non -

perishable materials & 

Mobilization Advance.  

Applicable as per detailed clause . 

CLAUSE 10CA :  Payment due to variation in prices of materials after 

receipt of tender  
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S.

No.  

Materials Covered 

under this clause  

Nearest Materials (other than 

cement*, reinforcement: 

bars, the structural steel and 

POL) for which All India 

Wholesale Pri ce Index to be 

followed:  

Base Price and its 

corresponding 

period of all the 

Materials covered 

under clause 4.20 As 

per Circular dated 

11.4.2016 for 

Eastern Zone II  

1 Cement   Rs. 6000/ Per M.T. June 
2017 

2 Reinforcement Steel 

Primary producer  

 Rs. 41,500/- per M.T. 
June  2017 

3 Structural steel   Rs. 41,000/- per M.T. 
June  2017 

4 POL Diesel Rs. 68.96 30March  2018 

 

Clause 10  CC :Payment due to Increase/Decrease in Prices/Wages 

(excluding materials covered under clause 10CA) after Receipt of 

Tender for W orks  
 

Schedule of component of other Materials, Labour etc. for price escalation.  

Component of civil (except materials covered under clause 10CA) /Electrical 

construction Xm = 45 %value of work. ï 

Component of Labour -expressed as per cent of total value o f work.  

 

 

Category of Work  Labour  

Building  25%  

External sewerage  10%  

External Water Supply  5%  

Electrical & Other Services  5%  
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CLAUSE 11 : Work to be executed in accordance with Specifications, 

Drawings, and Orders etc.  

1  Specifications  Detailed Spec ifications and related 

IS /IEC and other mentioned  codes 

For Civil and MEP  works.  

 

CLAUSE 12 : Deviations/Variations/ Extent and Pricing  

1  Deviation limit beyond 
clause 4.23 shall apply for 

all building work (Above 
plinth level).  

30 % (Thirty per cent ).  

2  Deviation Limit beyond 
clauses 4.23 for work up to 

plinth level  

100% (One Hundred per cent )  

 

 

CLAUSE 16 : Action in casework not done as per Specifications  

1  Competent Authority for 
deciding reduced rates.  

Engineer in Charge  

 

CLAUSE.17 :  Contractor Liab le for Damages/ Defects during defects 

liability period  

 

4  Defects  Liability Period  24 months from completion of 

the project as a whole.  

 

CLAUSE 4.38: Settlement of Disputes  

1  Settlement of Disputes  Committee appointed by NU  
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Employment of Technical Sta ff and employees  

Requirement of Technical Representative(s) in progressive manner in satisfaction of 

Project Manager & Engineer - In -Charge with its recovery Rate.  

S. 

No.  

 

Minimum  

Qualification of  

Technical  

Representative  

Discipline  Minimu

m 

Experi

ence  

 

Numbe r Rate at which 

recovery shall be 

made from the 

contractor in the 

event of not 

fulfilling provision 

of clause Figures  

1 Project Manager  

with degree in 

Mechanical / 

Electrical and 

Hands on 

Experience of 

Plumbing Pumps 

and Treatment 

plants Instllation, 

Testi ng and 

Commissioning  

Mechanical  Ten 

Years  

One  

 

Rs. 

30 ,000/ -   

p.m.  

.  

 

2. Graduate 

Engineer  

 

Mechanical  Five 

Years  

Two  

 

Rs. 25,000/ 

p.m.  

.  

3.  Graduate 

Engineer  

or  

Diploma 

Engineer  

 Two 

years  

 

 

 

Five 

Years  

Four  

 

 

 

Four  

Rs. 15,000/ 

p.m.  

 

Rs. 15,000/ 

p.m.  
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ANNEXURE - 1  

(TABLE - 1)  

Equipment for Testing at site and site laboratory  

All necessary equipment for conducting all necessary tests shall be provided at the 

site laboratory by the Contractor at its own cost. The following minimum laboratory 

equipmen t shall be set up at the Site office laboratory:  

Sl. 
No.  

Equipment  

 

Numbers 
Required(Minimum)  

1.  Megger & earth resistance tester  4 

2.  Pumps and pressure gauges for hydraulic 
testing of pipes  

4 

3.  Weighing scale platform type 100 Kg capacity  4 

4.  Graduated glass cylinder  As per requirement  

5.  Physical balance weight up to 5 kg  1 

6.  Digital thermometer up to 150 oc  2 

7.  Vernier calipers 12ò & 6ò size  5 each  

8.  Digital PH meter least count 0.01mm  2 

9.  Digital Micrometer least count. 0.01mm  1 

10.  Digital paint th ickness meter for steel 500 
micron range  

2 

11.  Screw gauge 0.1mm -10mm, least count 0.05  5 

12.  Water testing kit  2 

13.  Iron Weight of 5 kg, 2 kg, 1 kg, 500 gm, 200 
gm, 100 gm  

2 each  

14.  Brass Weight of 50 gm, 20 gm, 10 gm, 5 gm, 
2 gm, 1 gm  

2 each  

15.  Measuring c ylinder TPX or Poly propylene 

capacity 100 ml, 500 ml, 250 ml, 100 ml  
2 each  

16.  Pyrex, corning or Borosil beakers with cover 
capacity 500 ml, 200 ml, 50 ml  

2 each  
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17.  Wash Bottles capacity 500 ml  2 each  

18.  Thermometers 1 -100 degree centigrade/ max. 
and Min/  Dry and wet with table  

1 

19.  Set of box spanner ratchet  2 

20.  Hammer 1lb & 2lb  5 each  

21.  Rubber Hammer  4 

22.  Hacksaw with 6 blades  1 

23.  Measuring tape 2 Mtr  5 

24.  Depth gauge 20cm  2 

25.  Steel Foot Plate  2 

26.  Shovels & Spade  6 

27.  Plastic or G.I. Buckets 15 ltr, 10 ltr, 5 ltr  2 each  

28.  Any other equipment for site tests as outlined 
in BIS and as directed by the Engineer - in -
charge.  
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SECTION 3  

GENERAL RULES & DIRECTIONS  
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General Rules & Directions:  

1.  The Tender shall state the work to be carried o ut, the date for submitting and 

opening tenders and the time allowed for executing the Work, the amount of earnest 

money to be deposited with the tender, the amount of the security deposit and 

performance guarantee to be deposited by the successful bidder and the percentage 

if any, to be deducted from the security deposit. Copies of the specifications, designs 

and drawings and any other documents required in connection with the Work signed 

for the purpose of identification by the officer inviting tender sha ll also be open for 

inspection by the bidder at the office of NU during office hours.  

2.  In the event of the tender being submitted by a firm, it must be signed 

separately by each partner thereof or in the event of the absence of any partner, it 

must be signe d on behalf of such partner by a person holding a valid power of 

attorney from such absentee partner specifically for the purposes of the tender. Such 

power of attorney shall be produced along with the tender. Any firm submitting its 

bid pursuant to the te nder shall be duly registered under the Indian Partnership Act, 

1932.  

3.  Receipts for payment made on account of completed Work, when executed by 

a firm, must also be signed by all the partners, except where contractors are 

described in their tender as a firm , in which case the receipts must be signed in the 

name of the firm by one of the partners, or by some other person having due 

authority to give effectual receipts for the firm.  

4 A  This tender being a Percentage Rate Tender, contractor shall fill up the usual  

printed form, stating at what percentage below/above (in figures as well as in words) 

the total estimated cost given in Schedule of Quantities at Schedule -A, he will be 

willing to execute the work. The tender submitted shall be treated as invalid if: -  

1.  The contractor does not quote percentage above/below on the total amount 

of tender or any section/sub head of the tender.  

2.  The percentage above/below is not quoted in figures & words both on the 

total amount of tender or any section/sub head of the tender.  

3.  The percentage quoted above/below is different in figures & words on the 

total amount of tender or any section/sub head of the tender.  

Tenders, which propose any alteration in the work specified in the said form of 

invitation to tender, or in the time allowed  for carrying out the work, or which contain 

any other conditions of any sort including conditional rebates, will be summarily 

rejected.  

4B  In case the lowest tendered amount (estimated cost +/ -  amount worked on the 

basis of percentage above/below) of tw o or more contractors is same, such lowest 

contractors will be asked to submit sealed revised offer in the form of letter 

mentioning percentage above/ below on estimated cost of tender including all sub 

sections/sub heads as the case may be, but the revise d percentage quoted 

above/below on tendered cost or on each sub section/ sub head should not be higher 

than the percentage quoted at the time of submission of tender. The lowest tender 

shall be decided on the basis of revised offers. In case any of such co ntractor refuses 
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to submit revised offer, then it shall be treated as withdrawal of his tender before 

acceptance and 50% of earnest money shall be forfeited.  

If the revised tendered amount of two more contractors received in revised offer is 

again found to  be equal, the lowest tender, among such contractors, shall be decided 

by draw of lots in the presence of the Tender Evaluation Committee and any other 

member nominated by the Competent Authority at NU& the lowest contractors those 

have quoted equal amount  of their tenders.  

In case all the lowest contractors those have quoted same tendered amount, refuse 

to submit revised offers, then tenders are to be recalled after forfeiting 50% of EMD 

of each contractor.  

Contractor(s), whose earnest money is forfeited  because of non -submission of 

revised offer, shall not be allowed to participate in the re - tendering process of the 

work.   

5.  The NU will open tenders in the presence of any intending contractors who 

may be present at the time, and will enter the amounts of t he several tenders in a 

comparative statement in a suitable form. In the event of a tender being accepted, 

a receipt for the earnest money shall there upon be given to the contractor who shall 

thereupon for the purpose of identification sign copies of the specifications and other 

documents mentioned above. In the event of a tender being rejected, the earnest 

money shall thereupon be returned to the respective bidders without any interest on 

such earnest money.  

 

6.  The NU shall have the right of rejecting all o r any of the tenders and shall not 

be bound to accept the lowest or any other tender.  

7.  The receipt of an accountant or clerk for any money paid by the bidder shall 

not be considered as an acknowledgment for payment to the NU and the bidder shall 

be respons ible for ensuring that a receipt signed by the NU or a duly authorized 

cashier is obtained for monies paid.  

8.  The bidders shall sign a declaration under the Officials Secret Act, 1923, for 

maintaining secrecy of the tender documents, drawings or other record s connected 

with the Work awarded to the bidder. The unsuccessful bidders shall return all the 

drawings shared during the course of the tender process.  

9.  Use of correcting fluid, anywhere in tender document shall not be permitted. 

Such tender shall be liable  to be rejected.  

10.  This tender being a Percentage Rate Tender, only percentage quoted shall be 

considered. Any tender containing item rates is liable to be rejected. Percentage 

quoted by the contractor in percentage rate tender shall be accurately filled in figures 

and words, so that there is no discrepancy.  

11.  This tender being a Percentage Rate Tender, the bidder shall quote 

percentage below/above (in figures as well as in words) at which he will be willing to 

execute the work. He shall   also work out the tot al amount of his offer and the same 

should be written in figures as well as in words in such a way that no interpolation is 
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possible. In case of figures, the word óRs.ô should be written before the figure of 

rupees and word óPô after the decimal figures, e.g. óRs. 2.15P and in case of words, 

the word óRupeesô should precede and the word óPaisaô should be written at the end. 

 

12.   

a.  The Contractor whose tender is accepted, shall be required to furnish performance 

guarantee of 5% (five per cent) of the tendered amo unt within the period specified 

herein. Deposit at Call receipt of any scheduled bank/Banker's cheque of any 

scheduled bank/Demand Draft of any scheduled bank or Government Securities or 

Fixed Deposit Receipts or Guarantee Bonds of any Scheduled Bank or th e State Bank 

of India in accordance with the prescribed form.  

 

13.   The bidder whose tender is accepted shall be required to furnish by way of 

Security Deposit for the fulfilment of the Contract, an amount equal to 2.5% of the 

tendered value of the work. The Security Deposit shall be collected by deductions 

from the running bills as well as final bill of the Contractor at the rates mentioned 

above. The Security Deposit shall also be accepted in cash or in the shape of 

Government securities, Fixed deposit r eceipt of a scheduled bank or State Bank of 

India will also be accepted for this purpose provided conformity advice is enclosed.  

14.  On acceptance of the tender, the name of the accredited representative(s) of 

the bidder, responsible for taking instructi ons from the Engineer - in -Charge, shall be 

communicated in writing to the Engineer - in -Charge/Architect Consultants with a copy 

to the Owner.  

15.  Sales - tax/VAT (except service tax), purchase tax, turnover tax, Excise duty, 

Entry Tax, Royalties, Labour Cess or an y other tax applicable in respect of the 

Contract shall be payable by the Contractor and NU shall not entertain any claim 

whatsoever in respect of the same. However, in respect of service tax, same shall be 

paid by the Contractor to the concerned departmen t on demand and it shall be 

reimbursed by the NU on recommendation of Engineer - in -Charge upon satisfaction 

that the requisite service tax has been actually and genuinely paid by the Contractor.  

The applicable and eligible service tax shall be reimbursed pr eferably within 7 days 

but not later than 30 days of submission of documentary proof of payment provided 

same are in order.  

16.  The contractor shall give a list of both Nalanda University officials/employees 

and/or any other official/employees of the Consultan ts appointed by NU in regard to 

this Project related to him.  

17.  The tender for the work shall not be witnessed by a contractor or contractors 

who himself/ themselves has/have tendered or who may and has/have tendered for 

the same work. Failure to observe this  condition would render, tenders of the 

contractors tendering, as well as witnessing the tender, liable to summary rejection.  

18.  The ESI and EPF contribution on the part of employer in respect of this contract 

shall be paid by the contractor. These contributi ons on the part of the employer paid 
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by the contractor shall be reimbursed by the Engineer - in -Charge to the contractor 

on actual basis. The applicable and eligible amount of EPF & ESI shall be reimbursed 

preferably within 7 days but not later than 30 days of submission of documentary 

proof of payment provided same are in order.  

19.  The Contractor shall comply with the provisions of the Apprentices Act, 1961, 

and the rules and orders issued there under from time to time. Any failure to so shall 

amount to a breac h of the Contract and the Owner may in its discretion, without 

prejudice to any other right or remedy available in law, cancel the Contract. The 

Contractor shall also be liable for any pecuniary liability arising on account of any 

violation under the provi sions of the Apprentices Act, 1961.  
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SECTION 4  

GENERAL CONDITIONS OF CONTRACT  
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Definitions  

The Contract  means the documents forming the tender and acceptance thereof and 

the formal agreement executed between the Competent Authority, Nalanda 

Universi ty and the Contractor, together with the documents referred to therein 

including these conditions, the specifications, designs, drawings and instructions 

issued from time to time by the Engineer - In -Charge/the Competent Authority at NU  

and all these docume nts taken together, shall be deemed to form one contract and 

shall be complementary to one another. In the contract, the following expressions 

shall, unless the context otherwise requires, have the meanings, hereby respectively 

assigned to them: -  

Work:  

The expression work or works shall, mean unless there be something either in the 

subject or context repugnant to such construction the context otherwise requires be 

construed and taken to mean the works by or by virtue of the contract contracted to 

be execut ed whether temporary or permanent, and whether original, altered, 

substituted or additional.  

Site:  

The Site shall mean the land/or other places on, into or through which work is to be 

executed under the contract or any adjacent land, path or street through  which work 

is to be executed under the contract or any adjacent land, path or street which may 

be allotted or used for the purpose of carrying out the contract.  

Contractor:  

The Contractor shall mean the individual, firm or company, whether incorporated or 

not, undertaking the works and shall include the legal personal representative of such 

individual or the persons composing such firm or company, or the successors of such 

firm or company and the permitted assignees of such individual, firm or company.  

Owner:  

Owner shall mean the Nalanda University, Rajgir, BIHAR.  

Project Manager:  

Means the authorized Engineer Officer nominated by the Project Management 

Consultant appointed by Nalanda University. He will report to the Engineer - In -Charge 

and will be respon sible for day to day supervision of project execution and will assist 

Engineer - in -Charge in Planning, Quality Assurance and Control, Execution and 

monitoring the Progress of work.  

Architect Consultants:  

Architect Consultants shall mean the Architect Consu ltant appointed by NU including 

its associate architects and their authorized consultants and Engineers to design and 

assist the Engineer In Charge in monitoring the Architectural, Structural, Electrical, 

Plumbing, Acoustic, HVAC, Landscape and Infrastruct ure works and also to check 
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quality, project scheduling, cost control, installation of systems and equipment in the 

Works and ensure that the same is done as per the drawings approved.  

Engineer - in -Charge:  

Engineer - in -Charge (EIC) shall mean the authorized  Engineer Officer appointed by 

NU, who shall supervise and be in charge of the work. Engineer - in -Charge will 

administer the contract with the assistance of his authorized subordinate Engineers.  

Accepting Authority:  

Accepting Authority shall mean the autho rity mentioned in Schedule óFô.  

Excepted Risk:  

Excepted Risk are risk due to riots (other than those on account of Contractorôs 

employees), war (whether declared or not) invasion, act of foreign enemies, 

hostilities, civil war, rebellion revolution, insur rection, military or usurped power, any 

acts of Owner damage from aircraft, acts of God, such as earthquake, lightening and 

unprecedented floods and other causes over which the Contractor has no control and 

accepted as such by the Accepting Authority (i.e.  either the Owner or an Agency 

appointed by the Owner) or causes solely due to use or occupation by Owner of the 

part of the Work in respect of which a certificate of completion has been issued or a 

cause solely due to Ownerôs faulty design of works.. 

Mark et Rate:  

Market rate shall be the rate as decided by the Engineer - in -Charge in consultation 

with Architect Consultants and Project Management Consultant (PMC) on the basis 

of the cost of materials and labour at the site where the Work is to be executed plu s 

the percentage mentioned in Schedule óFô to cover all overheads and profits of the 

Contractor and approved by the NU , provided that no extra overheads and profits 

shall be payable on the part(s) of work assigned to other agency(s) by the contractor 

as pe r terms of contract .  

Tendered value:  

Tendered value / Contract value means the value of the entire Work as stipulated in 

the letter of award.  

Date of commencement of work:  

The Date of commencement of work shall be the date when contract comes into 

existen ce i.e. the date the Letter of Acceptance by NU is awarded or the first date of 

handing over of the site, whichever is later, in accordance with the phasing if any, as 

indicted in the tender document.  

Scope & Performance  

Where the context so requires, wo rds imparting the singular only also include the 

plural and vice versa. Any reference to masculine gender shall whenever required 

include feminine gender and vice versa.  
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The contractor shall be furnished, free of cost one certified copy of the contract 

doc uments including specifications, Schedule of Rates and such other printed and 

published documents, together with all drawings as may be forming part of the 

tender papers. None of these documents shall be used for any purpose other than 

that of this contrac t.  

Works to be carried out  

The Work to be carried out under the Contract shall, except as otherwise provided in 

these conditions shall include all labour, materials, tools and plants, equipment and 

transport to be provided at the cost and expense of the Co ntractor which may be 

required in preparation of and for and in the full and entire execution and completion 

of the Works. The descriptions given in the Schedule of Quantities (Schedule A) shall 

unless otherwise stated, be held to include wastage on materi als, carriage and 

cartage, carrying and return of empties, hoisting, setting, fitting and fixing in position 

and all other labours necessary in and for the full and entire execution and completion 

of the Works as aforesaid in accordance with good practice and recognized principles.  

Sufficiency of Tender:  

The Contractor shall be deemed to have satisfied himself before tendering as to the 

correctness and sufficiency of his tender for the works and of the rates and prices 

quoted in the Schedule of Quantities and Tender Documents, which rates and prices 

shall, except as otherwise provided, cover all its obligations under the contract and 

all matters and things necessary for the proper completion and maintenance of the 

works.  

Discrepancies and Adjustment of Erro rs:  

The several documents forming the Contact are to be taken as mutually explanatory 

of one another, detailed drawings being followed in preference to small scale drawing 

and figured dimensions in preference to scale and special conditions in preference to 

General Conditions.  

In the case of discrepancy between the schedule of Quantities, the Specifications and 

/ or the Drawings, the following order of preference shall be observed: -  

I) Description of Schedule of Quantities.  

ii) Particular Specifications  

ii i) Special Conditions.  

iv) Additional Conditions  

v) General Conditions  

vi) Drawings.  

vii) CPWD Specifications  
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vii ) Indian Standard Specifications of BIS.  

ix) Accepted good Engineering Practice based on experience of Foreign Countriesôô 

Codes.  

If there are varying or conflicting provisions made in any one document forming part 

of the contract, the Accepting Authority shall be the deciding authority with regard 

to the intention of the document and his decision shall be final and binding on the 

contractor.  

Any error in description, quantity or rate in Schedule of Quantities or any Omission 

there from shall not vitiate the Contract or release the Contractor from the execution 

of the whole or any part of the works comprised therein according to drawings and 

spec ifications or from any of his obligations under the contract.  

Signing of Contract: The successful bidder/contractor, on acceptance of his tender 

by the Accepting Authority, shall, within 15 days from the stipulated date of start of 

the work, sign the contr act consisting of:  

i.  The notice inviting tender, all the documents including drawings, if any, 

forming the tender as issued at the time of invitation of tender and acceptance 

thereof together with any correspondence leading thereto.  

ii.  Standard C.P.W.D. Form as  mentioned in Schedule óFô consisting of: 

a.  Various standard clauses with corrections up to the date stipulated in 

Schedule óFô along with annexures thereto. 

b.  C.P.W.D. Safety Code  

c.  Model Rules for the protection of health, sanitary arrangements for 

workers emp loyed by CPWD or its contractors.  

d.  CPWD Contractorôs Labour Regulations. 

e.  List of Acts and omissions for which fines can be imposed.  

iii.  No payment for the work done will be made unless contract is signed by the 

contractor  
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CLAUSES OF CONTRACT  
 

CLAUSE.1    Perf ormance Guarantee  

(i)The contractor shall submit an irrevocable Performance Guarantee of 5% (Five 

percent) of the tendered amount in addition to other deposits mentioned elsewhere 

in the contract for his proper performance of the contract agreement, (not 

withstanding and/or without prejudice to any other provisions in the contract) within 

period specified in Schedule óFô from the date of issue of letter of acceptance. This 

period can be further extended by the Engineer - in -Charge up to a maximum period 

as specified in schedule óFô on written request of the contractor stating the reason for 

delays in procuring the Performance Guarantee, to the satisfaction of the Engineer -

in -Charge. This guarantee shall be in the form of Deposit at Call receipt of any 

schedule d bank/Bankers Cheque of any scheduled bank/Demand Draft of any 

scheduled bank or Government Securities or Fixed Deposit Receipts or Guarantee 

Bonds of any Scheduled Bank or the State Bank of India in accordance with the form 

annexed hereto. In case a fixe d deposit receipt of any Bank is furnished by the 

contractor to the Nalanda University as part of the performance guarantee and the 

Bank is unable to make payment against the said fixed deposit receipt, the loss 

caused thereby shall fall on the contractor and the contractor shall forthwith on 

demand furnish additional security to the Nalanda University to make good the 

deficit.  

(ii)The Performance Guarantee shall be initially valid up to the stipulated date of 

completion plus 60 days beyond that. In case th e time for completion of work gets 

enlarged, the contractor shall get the validity of Performance Guarantee extended to 

cover such enlarged time for completion of work. After recording of the completion 

certificate for the work by the Engineer In charge, t he performance guarantee shall 

be returned to the contractor, without any interest.  

iii ) The Engineer - in -Charge shall not make a claim under the performance guarantee 

except for amounts to which the Nalanda University is entitled under the contract 

(not wi thstanding and/or without prejudice to any other provisions in the contract 

agreement) in the event of:  

(a) Failure by the contractor to extend the validity of the Performance Guarantee 

as described herein above, in which event the Engineer - in -Charge may c laim the 

full amount of the Performance Guarantee.  

(b) Failure by the contractor to pay Nalanda University any amount due, either 

as agreed by the contractor or determined under any of the Clauses/Conditions 

of the agreement, within 30 days of the service of notice to this effect by 

Engineer - in -Charge.  

(iv)  In the event of the contract being determined or rescinded under provision of 

any of the Clause/Condition of the agreement, the performance guarantee shall 

stand forfeited in full and shall be absolutel y at the disposal of the Nalanda 

University.  
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(v) On substantial completion of any work which has been completed to such an 

extent that the intended purpose of the work is met and ready to use, then a 

provisional completion certificate shall be recorded by the Engineer - In -Charge. The 

provisional certificate shall have appended with a list of outstanding balance item 

of work that need to be completed in accordance with the provisions of the contract.  

This provisional completion certificate shall be recorded b y the concerned Engineer -

In -Charge with the approval of Project manager/ chief Project manager/ 

Superintending Engineer. After recording of the provisional completion certificate 

for the work by the competent authority, the 80% of performance guarantee sha ll 

be returned to the contractor, without any interest.  

However in case of contracts involving Maintenance of building and services. Any 

other work after construction of same building and services/ other work, then 40% 

of performance guarantee shall be re turned to the contractor without any interest 

after recording the provisional completion certificate.  

CLAUSE. 1A.    Recovery of Security Deposit  

 

The person/persons whose tender(s) may be accepted (hereinafter called the 

contractor) shall permit Nalanda U niversity, at the time of making any payment to 

him for work done under the contract to deduct a sum at the rate 2.5% (two decimal 

five per cent) of the gross amount of each running and finalbill, till the sum deducted 

will amount to security deposit of 2. 5 % (two decimal five per cent) of the tendered 

value of the work. Such deductions will be made and held by Nalanda University by 

way of Security Deposit unless he/they has/have deposited the amount of Security 

at the rate mentioned above in the form of Go vernment Securities or fixed deposit 

receipt. In case a fixed deposit receipt of any Bank is furnished by the contractor 

to the Nalanda University as part of the security deposit and the Bank is unable to 

make payment against the said fixed deposit receipt , the loss caused thereby shall 

fall on the contractor and the contractor shall forthwith on demand furnish 

additional security to the Nalanda University to make good the deficit.  

All com pensati ons or the o ther sums of money p ayable  by the contr actor un der the 

terms of this contr act may be d edu cted fro m, or p aid by the sale of a suff icient p art 

of his securi t y   d eposit or from the int erest ari sing th ere fro m, or fr om any sums 

which m ay be due to or may b ecome due to the contr actor by Owner on  any a ccount 

whatsoever and in the event of his S ecuri t y D eposit b eing r edu ced by r eason of any 

such d edu ct ions or sale as afor esa id, the contr actor shall w ith in 10 d ays mak e good 

in fi xed d eposit r eceipt tendered by the St ate B ank of I ndia or by S chedul ed B anks 

or Govern me nt S ecuri t ies ( if d eposit ed for m ore th an 12 mont hs) endo rsed in favour 

of the  Nalanda University, any sum or sums which may have been deducted from, 

or raised by sale of his security d eposit or any p art th ereof. The securi t y d eposit 

shall be col lected from the r unni ng bills and the final bill of the contr actor at the 

rate s me ntio ned above.  

The securi t y d eposit as d educted above can be r eleased against b ank gu arant ee 

issued by a scheduled bank, on its accumulations to a minimum of Rs.5 l ac subj ect 
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to  the conditi on th at am ount of such b ank g uarant ee, except l ast o ne, shall not be 

less t han Rs.5 lac. Pro vided furth er that t he validi t y of b ank g uarant ee, in cluding 

the one gi ven against th e earn est money shall be in confor m ity with pro visions 

cont ained in  this clause 17 which shall be extended from time to time depending 

upon extension of contract granted under provisions of Clause 2 (Compensation for 

delay) Clause 5 (Time and Extension for delay).  

No interest shall be paid on the amount retained as Securi ty Deposit by NU.  

Security deposit shall be released as follows:  

 Security deposit shall be released after the completion of the Defects Liability 

period.  

CLAUSE. 2.    Compensation for Delay  

If the contractor fails to maintain the required progress in t erms of clause 5 (Time 

and Extension for delay) or to complete the work and clear the site on or before the 

contract or justified  extended date of completion as per clause 5 (excluding any 

extension under Clause 5.5) as well as any extension granted under clauses 12 and 

15,  he shall, without prejudice to any other right or remedy available under the law 

to the Owner on account of such breach, pay as agreed compensation the amount 

calculated at the rates stipulated below as the authority specified in schedul e-F 

(whose decision in writing shall be final and binding) may decide on the amount of 

tendered value of the work for every completed day/month (as determined ) that 

the progress remains below that specified in Clause 5  (Time and Extension for 

delay) or th at the work remains incomplete.  

This will also apply to items or group of items for which a separate period of 

completion has been specified.  

Compensation for delay of work @ 1 %  per month of delay to be computed on per 

day basis.  

Provided always that the  total amount of compensation for delay to be paid under 

this Condition shall not exceed 10% (Ten per cent) of the Tendered Value of work 

or of the Tendered Value of the Sectional part of work as mentioned in Schedule óFô 

for which a separate period of com pletion is originally given.  

In case no compensation has been decided by the authority in Schedule óFô during 

the progress of work, this shall be no waiver of right to levy compensation by the 

said authority if the work remains incomplete on final justifie d extended date of 

completion. If the Engineer In Charge decides to give further extension of time 

allowing performance of work beyond the justified extended date, the contractor 

shall be liable to pay compensation for such extended period. If any variatio n in 

amount of contract takes place during such extender period beyond justified 

extended date and the contractor becomes entitled to additional time under clause 

12, the net period for such variation shall be accounted for while deciding the period 

for le vy of compensation. However, during such further extended period beyond the 

justified extender period, if any delay occurs by events under sub clause 5.2, the 

contractor shall be liable to pay compensation for such delay.  
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Provided that compensation during the progress of work before the justified 

extended date of completion for delay under this clause shall be for non -

achievement of sectional completion or part handing over of work on 

stipulated/justified extended date for such part work or if delay affects  any other 

works/ services. This is without prejudice to right of action by the Engineer In 

Charge under clause 3 for delay in performance and claim for compensation under 

that clause.  

In case action under clause 2 has not been finalized and the work has b een 

determined under clause 3, the right of action under this clause shall remain post 

determination of contract but levy of compensation shall be for days the progress 

is behind the schedule on date of determination, as assessed by the authority in 

Schedu le óFô, after due consideration of justified extension. The compensation for 

delay, if not decided before the determination of contract, shall be decided after 

determination of contract.  

The amount of compensation may be adjusted or set -off against any sum  payable 

to the Contractor under this or any other contract with the Nalanda University. In 

case, the contractor does not achieve a particular milestone mentioned in schedule 

F, or the re -scheduled milestone(s) in terms of Clause 5 (Time and Extension for 

delay), the amount shown against that milestone shall be withheld, to be adjusted 

against the compensation levied as above . Withholding of this amount on failure to 

achieve a milestone shall be automatic without any notice to the contractor. 

However, if th e contractor catches up with the progress of work on the subsequent 

milestone(s), the withheld amount shall be released. In case the contractor fails to 

make up for the delay in subsequent milestone(s), amount mentioned against each 

milestone missed subseq uently also shall be withheld. However, no interest, 

whatsoever, shall be payable on such withheld amount.  

CLAUSE 2 A Incentive for Early Completion  

In case, the contractor completes the work ahead of updated stipulated date of 

completion considering the effect of extra work (to be calculated on pro - rata basis 

as cost of extra work X stipulated period/tendered cost) but excluding any hindrance 

whatsoever on the part of either party, a bonus shall be payable to the contractor by 

the following formula: -  

B= Tv x {[Ts + (Fv -Tv)  x Ts] -  Ta])  

 5xTs                   Tv  

Where  

B = Bonus payable to the contractor in Rs subject to a maximum of 5 percent of the 

tendered value  

Tv = Tendered Value of the work in Rs  

Ts = Time allowed for execution of work as mentioned in  schedule F in number of 

days.  
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Ta= Actual time taken to complete the entire work including deviations/variations in 

the work and inclusive of all hindrances (for any reason whatsoever) in number of 

days  

Fv = Value of gross work done as per final bill in Rs  subject to a maximum limit of 

5% (five per cent) of the tendered value. Provided that justified time for extra 

work shall be calculated on pro - rata basis as cost of extra works X stipulated 

period/ Tendered Value . The amount of bonus, if payable, shall be  paid along with 

final bill after completion of work. Provided always that provision of the Clause 2A 

shall be applicable only when so provided in 'Schedule F'.  

 

 

CLAUSE. 3. When Contract can be Determined  

 

Subject to other provisions contained in this cla use, the Engineer ï in charge may 

without prejudice to any other rights or remedy against the Contractor in respect 

of any delay, inferior workmanship or any claims for damages and/or any other 

provisions of this contract or otherwise, whether or not the d ate of completion has 

or has not elapsed, by notice in writing, absolutely determine the contract  in any of 

the following cases:  

(i)  If the contractor having been given , the Engineer - in -Charge a notice in 

writing to rectify, reconstruct or replace any de fective work or that the work is being 

performed in an inefficient or otherwise improper or un -workman like manner or 

shall omit to comply with the requirement of such notice for a period of seven days 

thereafter.  

(ii)  If the Contractor has, without reason able cause suspended the progress of 

the Work or has failed to proceed with the work with due diligence and continues to 

do so after a notice in writing of seven days from the Engineer - in -Charge.  

(iii)  If the contractor fails to complete the work or sectio n of work with 

individual date of completion on or before  the stipulated date or justified 

extender date, on or before such date of completion; and the Engineer - in -

Charge without any prejudice to any other right or remedy under any other 

provision in the c ontract has given further reasonable time in a notice given 

in writing in that behalf as either mutually agreed or in absence of such 

mutual agreement by his own assessment making such time essence of 

contract and in the opinion of Engineer - in - charge the c ontractor will be 

unable to complete the same or does not complete the same within the 

period specified.  

 (iv)  If the contractor persistently neglects to carry out his obligations under the 

contract and/ or commits default in complying with any of the term s and conditions 

of the contract and does not remedy it or take effective steps to remedy it within 7 

days after a notice in writing is given to him in that behalf by the Engineer - in -

Charge.  
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(v)  If the contractor shall offer or give or agree to give to any  person in service 

of Nalanda university or consultants or to any other person on his behalf any gift or 

consideration of any kind as an inducement or reward for doing or forbearing to do 

or for having done or forborne to do any act in relation to the obta ining or execution 

of this or any other contract for Nalanda University.  

(vi) If the contractor shall enter into a contract with Owner in connection with which 

commission has been paid or agreed to be paid by him or to his knowledge, unless 

the particulars  of any such commission and the terms of payment thereof have been 

previously disclosed in writing to the Engineer - in -Charge  

(vii)  If the contractor had secured the contract with Owner as a result of wrong 

tendering or other non -bonafide methods of competi tive tendering or commits 

breach of integrity agreement.  

(viii)  If the contractor being an individual, or if a firm, any partner thereof shall 

at any time be adjudged insolvent or have a receiving order or order for 

administration of his estate made agains t him or shall take any proceedings for 

liquidation or composition (other than a voluntary liquidation for the purpose of 

amalgamation or reconstruction) under any Insolvency Act for the time being in 

force or make any conveyance or assignment of his effec ts or composition or 

arrangement for the benefit of his creditors or purport to do so, or if any application 

be made under any Insolvency Act for the time being in force for the sequestration 

of his estate or if a trust deed be executed by him for benefit of his creditors.  

(ix)  If the Contractor being a company shall pass a resolution or the court shall 

make an order that the company shall be wound up or if a receiver, or a manager 

on behalf of a creditor shall be appointed, or if circumstances shall arise which 

entitle the court or the creditor to appoint a receiver or a manager, or which entitle 

the court to make a winding up order.  

(x)  If the contractor shall suffer an execution being levied on his goods and 

allow it to be continued for a period of 21 day s.  

(xi)  If the contractor assigns (excluding part(s) of work assigned to other 

agency(s) by the contractor as per terms of contract) , transfers, sublets 

(engagement of labour on a piece -work basis or of labour with materials not to be 

incorporated in the w ork, shall not be deemed to be subletting) or otherwise parts 

with or attempts to assign, transfer, sublet or otherwise parts with the entire works 

or any portion thereof without the prior written approval of the Engineer - in -Charge.  

When the Contractor ha s made himself liable for action under any of the cases 

aforesaid, the Engineer - in -Charge on behalf of the Nalanda University shall have 

powers:  

(a)  To determine the contract as aforesaid so far as performance of work by 

the contractor is concerned  (of whi ch determination  notice in writing to the 

contractor under the hand of the Engineer - in -Charge shall be conclusive 

evidence). Upon such determination, the, Security Deposit already recovered and 



DEVELOPMENT OF PERMANENT CAMPUS (PHASE-I) FOR NALANDA UNIVERSITY 
 

FOR OWNER P a g e | 91 FOR CONTRACTOR 

Performance Guarantee under the contract shall be liable to be  forfeited and shall 

be absolutely at the disposal of the Owner.  

(b)  After giving notice to the contractor to measure up the work of the contractor 

and to take such whole, or the balance or part thereof, as shall be un -executed 

out of his hands and to give  it to another contractor to complete the work. The 

contractor, whose contract is determined as above, shall not be allowed to 

participate in the tendering process for the balance work.  

In the event of anyone or more of  the above course(s) of action(s) be ing adopted 

by the Engineer - in -Charge the Contractor shall have no right to claim compensation 

for any loss sustained by him by reason of his having purchased or procured any 

materials or entered into any engagement or made any advances on account or 

with a view to the execution of the Work or the performance of the contract And In 

case action is taken under any of the provisions aforesaid, the Contractor shall not 

be entitled to recover or be paid any sum for any work thereof actually performed 

under this contract unless and until the Engineer - in -Charge has certified in writing 

the performance of such Work and the value payable in respect thereof and the 

Contractor shall only be entitled to be paid the value so certified.  

CLAUSE 3A. Work cannot be Started Due to Reasons not within the 

Control of the Contractor.   

 

In case, the work cannot be started due to reasons not within the control of the 
contractor within 1/8th of the stipulated time for completion of work or one mo nth 

whichever is higher, either party may close the contract by giving notice to the 
other party stating the reasons . In such eventuality, the Performance Guarantee 

of the contractor shall be refunded within 30  days.  
 
Neither party shall claim any compensa tion for such eventuality. This clause 

is not applicable for any breach of the contract by either party.  
 

CLAUSE. 4 Contractor Liable to Pay Compensation even if Action not 

taken as Clause 3 (When Contract can be determined)  

 

In any case in which any of th e powers conferred upon the Engineer - in -Charge by 

Clause 3 (when contract can be determined) thereof, shall have become exercisable 

and the same are not exercised, the non -exercise thereof shall not constitute a 

waiver of any of the conditions hereof and s uch powers shall notwithstanding be 

exercisable in the event of any future case of default by the contractor and the 

liability of the contractor for compensation shall remain unaffected. In the event of 

the Engineer - in -Charge putting in force all or any of  the powers vested in him under 

the preceding clause he may, if he so desires after giving a notice in writing to the 

contractor, take possession of (or at the sole discretion of the Engineer - in -Charge 

which shall be final and binding on the contractor) us e as on hire (the amount of 

the hire money being also in the final determination of the Engineer - in -Charge) all 

or any tools, plant, materials and stores, in or upon the works, or the site thereof 
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belonging to the contractor, or procured by the contractor and intended to be used 

for the execution of the work/or any part thereof, paying or allowing for the same 

in account at the contract rates, or, in the case of these not being applicable, at 

current market rates to be certified by the Engineer - in -Charge, w hose certificate 

thereof shall be final, and binding on the contractor, clerk of the works, foreman or 

other authorized agent to remove such tools, plant, materials, or stores from the 

premises (within a time to be specified in such notice) in the event of  the contractor 

failing to comply with any such requisition, the Engineer - in -Charge may remove 

them at the contractorôs expense or sell them by auction or private sale on account 

of the contractor and his risk in all respects and the certificate of the Eng ineer - in -

Charge as to the expenses of any such removal and the amount of the proceeds 

and expenses of any such sale shall be final and conclusive against the contractor.  

 

CLAUSE. 5 Time and Extension for Delay  

 

The time allowed for execution of the Works a s specified in Schedule F or the 

extended time in accordance with these conditions shall be the essence of the 

contract. The execution of the works shall commence from such time period as 

mentioned in Schedule F or from the date of handing over of the site , notified by 

the Engineer - in - Charge,  whichever is later. However, the handing over of site 

by the Engineer in Charge, in full or in part (if so provided in contract), 

shall be completed within two months for issue of acceptance letter. If the 

Contractor com mits default in commencing the execution of the work as aforesaid, 

the performance guarantee shall be forfeited by the Engineer In charge 

and shall be absolutely at disposal of the Owner  without prejudice to any other 

right or remedy available in law.  

5.1 The contractor shall submit within Fifteen  days of award of work as in 

consideration of  

a)  Schedule of handing over of site as specified in the Schedule óFò 

b)  Schedule of issue of designs as specified in the schedule óFô  

 

(i)  The contractor shall submit a programm e Chart (Time and Progress) for each 

mile stone. The Engineer in Charge may within 30 days thereafter, if required 

modify, and communicate the program approved to the contractor failing 

which the program submitted by the contractor shall be deemed to be 

approved by the Engineer - in -Charge. The work programme shall include all 

details of balance drawings and decisions required to complete the contract 

with specific dates by which these details are required by the contractor 

without causing any delay in execut ion of the work . The Chart shall be 

prepared in direct relation to the time stated in the Contract documents for 

completion of items of the works. It shall indicate the forecast of the dates of 

commencement and completion of various trades of sections of t he work and 

may be amended as necessary by agreement between the Owner and the 

Contractor within the limitations of time imposed in the Contract documents, 
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and further to ensure good progress during the execution of the work, the 

contractor shall in all ca ses in which the time allowed for any work, exceeds 

one month (save for special jobs for which a separate program has been 

agreed upon) complete the work as per mile stones given in Schedule F.  

(ii)  In case of non -submission of construction programme by the co ntractor the 

program approved by the Engineer - in -charge shall be deemed to be final.  

(iii)  The approval by the Engineer - in -charge of such programme shall not relieve 

the contractor of any of the obligations under the contract.  

(iv)  The contractor shall submit the Tim e and progress chart and progress report 

using mutually agreed software or in other format decided by Engineer - in -

Charge for the work done during previous month to the Engineer - in -charge 

on or before 5 th  day of each month failing which a recovery Rs. 5000/ -  shall 

be made on per week or part basis in case of delay in submission of the 

monthly progress report.  

5.2 If the work(s) were delayed by: -  

(i) Force majeure, or  

(ii) Abnormally bad weather, or  

(iii) Serious loss or damage by fire, or  

(iv) Civil commot ion, local commotion of workmen, strike or lockout, affecting 

any of the trades employed on the work, or  

(v) Delay on the part of other contractors or tradesmen engaged by Engineer -

in -Charge in executing work not forming part of the Contract, or  

(vi) Any o ther cause like above  which, in the reasoned opinion  of the 

Engineer - in -Charge is beyond the Contractorôs control.  

Then upon the happening of any such event causing delay, the Contractor shall 

immediately give notice thereof in writing to the Engineer In Charge for entry in 

the hindrance register (physical or web - based as prescribed in Schedule F)  

but shall nevertheless use constantly his best endeavours to prevent the delay in 

overall completion of the work or make good the delay and shall do all that may  be 

reasonably required to the satisfaction of the Engineer - in -Charge to proceed with 

the works. The contractor shall have no claim of damages for extension of 

time granted or rescheduling of milestone/s for evens listed in sub clause 

5.2.  

5.3 In case the work is hindered by any reason, in the opinion of the 

contractor, by the owner or for someone for whose action the owner is 

responsible, the contractor may immediately give notice thereof in writing 

to the Engineer in Charge in the same manner as prescribe d under sub 

clause 5.2 seeking extension of time or reschedule of milestone/s. The 

authority as indicated in schedule óFô shall, if justified, give a fair and 

reasonable extension of time and reschedule the milestones for completion 

of work after due consi deration of the same within 30 days of receipt of 

such request. In event of non application by the contractor for extension 
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of time Engineer in Charge after affording opportunity to the contractor 

may give, supported with a programme, a fair and reasonable  extension 

within a reasonable period of occurrence of the event. Such extension of 

time or rescheduling of milestone/s shall be without prejudice to any other 

right or remedy of the parties in contract or in lay; provided further that 

for concurrent delay s under this sub clause and sub clause 5.2 to the extent 

the delay is coveted under sub clause 5.2 the contractor shall be entitled 

to only extension of time and no damages.  

5.3 Request for rescheduling of Mile stones or  extension of time, to be eligible f or 
consideration, shall be made by the Contractor (As per Appendix XVI)  in writing with 

supporting documents within fourteen days of the happening of the event causing 
delay on the prescribed form i.e Form of application by the contractor for 

seeking resch edule of milestones (Appendix - XVI) or form of application by 
the contractor for seeking extension of time (Appendix -  XVII) respectively  
to the authority as indicated in Schedule -F. The contractor shall indicate in such 

a request the period by which resched uling of milestone/s or extension of 
time is desired. With every request for rescheduling of milestones, or if at 

any time the actual progress of work falls behind the approved program by 
more than 10% of the stipulated period of completion of contract, th e 
contractor shall produce a revised program which shall include all details of 

pending drawings and decisions required to complete the contract and also 
the target dates by which these details should be available without causing 

any delay in execution of the work. A recovery as specified in Schedule óFô 
shall be made on per day basis in case of delay in submission of the revised 
program.  

 
 

5.4 In any such case the authority as indicated in Schedule óFô may give a 

fair and reasonable extension of time for completion of work or reschedule 
the mile stones. Such extension or rescheduling of the milestones shall be 

communicated to the Contractor by the authority as indicated in Schedule 
óFô in writing, within 30 days of the date of receipt of such request from the 
Contractor in prescribed form. In event of non application by the contractor 

for extension of time E - in - C after affording opportunity to the contractor, 
may give, supported with a program (as specified under 5.4 above), a fair 

and reasonable extension within a reasonable period of occurrence of the 
event.  
 

 

5.5  In case the work is delayed by any reasons, in the opinion of the 

Engineer - in -Charge, by the contractor for reasons beyond the events 

mentioned in clause 5.2 or clause 5.3 or clause 5.4 and bey ond the justified 

extended date; without prejudice to right to take action under Clause 3, 

the Engineer - in - Charge may grant extension of time required for 

completion of work without rescheduling of milestones. The contractor 

shall be liable for levy of com pensation for delay for such extension of time.  
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CLAUSE. 6. Measurement of Work Done  

 

Engineer - in -Charge shall, except as otherwise provided, ascertain and determine 

by measurement the value in accordance with the contract of Work done.  

All meas ur eme nt of all it ems h aving fin ancial value shall be ent ered in Measur em ent 

Book and/or l evel fi eld-book s complete r ecord is o btained of all wor ks p erfor med 

und er the con tract.  

All  measurements and levels shall be taken jointly by the Engineer - in -Charge or his 

author ized representative and by the Contractor or his authorized representative 

from time to time during the progress of the Work and such measurements shall be 

signed and dated by the Engineer - in -Charge or their authorized representative and 

the Contractor or their authorized representatives in token of their acceptance. If 

the Contractor objects to any of the measurements recorded, a note shall be made 

to that effect along with reasons and signed by both the parties.  

If for any reason the Contractor or his aut horized representative is not available 

and the Work of recording measurements is suspended by the Engineer - in -Charge 

or his authorized representative, the Engineer - in -Charge and the Owner shall not 

entertain any claim from the Contractor for any loss or d amages on this account. If 

the Contractor or his authorized representative does not remain present at the time 

of such measurements after the Contractor or his authorized representative has 

been given a notice in writing three (3) days in advance or fails to countersign or 

to record objection within a week from the date of the measurement, then such 

measurements recorded in his absence by the Engineer - in -Charge or his 

representative shall be deemed to be accepted by the Contractor.  

The Contractor shall, wit hout any extra charge, provide all assistance with every 

appliance, labour and other things necessary for measurements and recording 

levels.  

Except where any general or detailed description of the Work expressly shows to 

the contrary, measurements shall be  taken in accordance with the procedure set 

forth in the specifications notwithstanding any provision in the relevant Standard 

Method of measurement or any general or local custom. In the case of items, which 

are not covered by specifications, measurements  shall be taken in accordance with 

the relevant standard method of measurement issued by the Bureau of Indian 

Standards and if for any item no such standard is available then a mutually agreed 

method shall be followed.  

The Contractor shall give not less th an seven daysô notice  to the Engineer-in-Charge 

or his authorized representative in -charge of the Work before covering up or 

otherwise placing beyond the reach of measurement any Work in order that the 

same may be measured and correct dimensions thereof m ay be taken before the 

same is so covered up or placed beyond the reach of measurement and shall not 

cover up or placed beyond the reach of measurement any Work without the consent 

in writing of the Engineer - in -Charge or his authorized representative  in c harge of 

the Work who shall within the aforesaid period of 7 days inspect the work, and óif 
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any Work shall be covered up  or be placed beyond the reach of measurement 

without such notice having been given or Engineer -  in -  chargeôs consent being 

obtained i n writing, the same shall be uncovered at Contractorôs expense or in 

default thereof no payment or allowance shall be made for such Work or of the 

material with which the same was executed.  

Engineer - in -Charge or his authorized representative may cause eith er themselves 

or through another officer of the Authority to check the measurements recorded 

jointly or otherwise as aforesaid and all provisions stipulated herein above shall be 

applicable to such checking of measurements or levels.  

It is also a term of t his contract that recording of measurements of any item of 

Work in the measurement book and/or its payment in the interim bill, on account 

bill or final bill shall not be considered as conclusive evidence as to the sufficiency 

of any Work or material to wh ich it relates nor shall it relieve the Contractor from 

liabilities from any over measurement or defects noticed till completion of the 

defects liability period.  

 

CLAUSE. 6A. Computerized Measurement Book  

 

Engineer - in -Charge shall, except as otherwise prov ided, ascertain and determine 

by measurement the value of work done in accordance with the contract.  

All measurements of all items having financial value shall be entered by the 

contractor and compiled in the shape of the Computerized Measurement Book 

hav ing pages of A -4 size as per the format suggested by the Engineer ïin-charge so 

that a complete record is obtained of all the items of works performed under the 

contract.  

All such measurements and levels recorded by the contractor or his authorized 

represen tative from time to time, during the progress of the work, shall be got 

checked by the contractor from the Engineer - in -Charge or his authorized 

representative as per interval or program fixed in consultation with Engineer - in -

Charge or his authorized repres entative. After the necessary corrections are made 

by the Engineer - in -Charge, the measurement sheets shall be returned to the 

contractor for incorporating the corrections and for resubmission to the Engineer -

in -  Charge for the dated signatures by the Engin eer - in -  Charge and the contractor 

or their representatives in token of their acceptance.  

Whenever bill is due for payment, the contractor would initially submit draft 

computerized measurement sheets and these measurements would be got 

checked/test checked from the Engineer - in -Charge and/or his authorized 

representative. The contractor will, thereafter, incorporate such changes, as may 

be done during these checks/test checks in his draft computerized measurements, 

and submit to the Engineer in Charge compute rized measurement book, duly 

bound, and with its pages machine numbered. The Engineer - in -  Charge and/or his 



DEVELOPMENT OF PERMANENT CAMPUS (PHASE-I) FOR NALANDA UNIVERSITY 
 

FOR OWNER P a g e | 97 FOR CONTRACTOR 

authorized representative would thereafter check this MB, and record the necessary 

certificates for their checks/test checks.  

The final, fair, compu terized measurement book given by the contractor, duly 

bound, with its pages machine numbered, should be 100% correct, and no cutting 

or over -writing in the measurements would thereafter be allowed. If at all any error 

is noticed, the contractor shall have  to submit a fresh computerized MB with its 

pages duly machine numbered and bound, after getting the earlier MB cancelled by 

the Engineer in charge.  

The contractor shall also submit to the Engineer in charge separately his 

computerized Abstract of Cost an d the bill based on these measurements, duly 

bound, and its pages machine numbered along with two spare copies of the ñbill. 

Thereafter, this bill will be processed by the Engineer - in -Charge and allotted a 

number as per the computerized record in the same way as done for the 

measurement book meant for measurements.  

The contractor shall, without extra charge, provide all assistance with every 

appliance, labour and other things necessary for checking of measurements/levels 

by the Engineer - in -  Charge or his re presentative.  

Except where any general or detailed description of the work expressly shows to 

the contrary, measurements shall be taken in accordance with the procedure set 

forth in the specifications notwithstanding any provision in the relevant Standard 

Method of measurement or any general or local custom. In the case of items, which 

are not covered by specifications, measurements shall be taken in accordance with 

the relevant standard method of measurement issued by the Bureau of Indian 

Standards and if for any item no such standard is available then a mutually agreed 

method shall be followed.  

The contractor shall give not less than seven daysô notice to the Engineer-in-Charge 

or his authorized representative in charge of the work before covering up or 

ot herwise placing beyond the reach of checking and/or test checking the 

measurement of any work in order that the same may be checked and/or test 

checked and correct dimensions thereof be taken before the same is covered up or 

placed beyond the reach of chec king and/or test checking measurement and shall 

not cover up and place beyond reach of measurement any work without consent in 

writing of the Engineer - in -Charge or his authorized representative in charge of the 

work who shall within the aforesaid period of  seven days inspect the work, and if 

any work shall be covered up or placed beyond the reach of checking and/or test 

checking measurements without such notice having been given or the Engineer - in -

Chargeôs consent being obtained in writing the same shall be uncovered at the 

Contractorôs expense, or in default thereof no payment or allowance shall be made 

for such work or the materials with which the same was executed.  

Engineer - in -Charge or his authorized representative may cause either themselves 

or through another officer of the Authority to check the measurements recorded by 

contractor and all provisions stipulated herein above shall be applicable to such 

checking of measurements or levels.  
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It is also a term of this contract that checking and/or test checki ng the 

measurements of any item of work in the measurement book and/or its payment in 

the interim, on account of final bill shall not be considered as conclusive evidence 

as to the sufficiency of any work or material to which it relates nor shall it reliev e 

the contractor from liabilities from any over measurement or defects noticed till 

completion of the defects liability period.  

 

CLAUSE. 7.    Payment on intermediate Certificate to be regarded as 

Advances  

 

The interim or running account bills shall be sub mitted by the contractor for the 

work executed on the basis of such recorded measurements on the format of the 

Engineer in charge in triplicate on or before the date of every month or as fixed for 

the same by the Engineer ïin-charge. The contractor shall no t be entitled to be paid 

any such interim payment if the gross work done together with net payment/ 

adjustment of advances for material collected, if any, since the last such payment 

is less than the amount specified in Schedule -F, in which case the interi m bill shall 

be prepared on the appointed date of the month after the requisite progress is 

achieved. Engineer - in -Charge shall arrange to have the bill verified by taking or 

causing to be taken, where necessary, the requisite measurements of the work. In 

the event of the failure of the contractor to submit the bills, Engineer - in -Charge 

shall prepare or cause to be prepared such bills in which event no claims whatsoever 

due to delays on payment including that of interest shall be payable to the 

contractor. P ayment on account of amount admissible shall be made by the 

Engineer - in -  Charge certifying the sum to which the contractor is considered entitled 

by way of interim payment at such rates as decided by the Engineer - in -Charge. The 

amount admissible shall be p aid by 15th working day after the day of presentation 

of the bill by the Contractor to the Engineer - in -Charge or his Asst. Engineer together 

with the account of the material issued by the Owner, or dismantled materials, if 

any.  

All such interim payments s hall be regarded as payment by way of advances against 

final payment only and shall not preclude the requiring of bad, unsound and 

imperfect or unskilled work to be rejected, removed, taken away and reconstructed 

or re -erected. Any certificate given by the  Engineer - in -Charge relating to the work 

done or materials delivered forming part of such payment, may be modified or 

corrected by any subsequent such certificate(s) or by the final certificate and shall 

not by itself be conclusive evidence that any work o r materials to which it relates 

is/are in accordance with the contract and specifications. Any such interim payment, 

or any part thereof shall not in any respect conclude, determine or affect in any way 

powers of the Engineer - in -Charge under the contract o r any of such payments be 

treated as final settlement and adjustment of accounts or in any way vary or affect 

the contract.  
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Pending consideration of extension of date of completion, interim payments shall 

continue to be made as herein provided without prej udice to the right of the Owner 

to take action under the terms of this contract for delay in the completion of work, 

if the extension of date of completion is not granted by the competent authority.  

The Owner in his sole discretion  on the basis of a certi ficate from the Engineer in 

Charge to the effect that the work has been completed up to the level in question 

make interim advance payments without detailed measurements against work done 

up to 75% of the assessed value. The advance payments so allowed sha ll be 

adjusted in the subsequent interim bill by checking the detailed measurement 

sheets to be submitted by the contractor within 10 days of the interim payment. In 

case of delay in submission of bill by the contractor a simple interest @ 10% per 

annum sh all be paid to the Government from the date of expiry of prescribed time 

limit which will be compounded on yearly basis.  

CLAUSE 7A  

No running account bill shall be paid for the work till the applicable labour licenses, 

registration with EPFO, ESIC and BOCW  Welfare board, whatever applicable are 

submitted by the contractor to the engineer - in -Charge.  

CLAUSE. 8Completion Certificate and completion plans  

Within ten days of the completion of the work, the contractor shall give notice of 

such completion to the En gineer - in -Charge and within thirty days of the receipt of 

such notice, the Engineer - in -Charge shall inspect the work and if there is no defect 

in the work, shall furnish the contractor with a final certificate of completion, 

otherwise a provisional certifi cate of physical completion indicating defects (a) to 

be rectified by the contractor and/or (b) for which payment will be made at reduced 

rates, shall be issued. But no final certificate of completion shall be issued, nor shall 

the work be considered to be  complete until the contractor shall have removed from 

the premises on which the work shall be executed all scaffolding, surplus materials, 

rubbish and all huts and sanitary arrangements required for his/their work people 

on the site in connection with the  execution of the works as shall have been erected 

or constructed by the contractor(s) and cleaned off the dirt from all wood work, 

doors, windows, walls, floor or other parts of the building, in, upon, or about which 

the work is to be executed or of which  he may have had possession for the purpose 

of the execution; thereof, and not until the work shall have been measured by the 

Engineer - in -Charge. If the contractor shall fail to comply with the requirements of 

this Clause as to removal of scaffolding, surp lus materials and rubbish and all huts 

and sanitary arrangements a s aforesaid and cleaning off dirt on or before the date 

fixed for the completion of work, the Engineer - in -Charge may at the expense of the 

contractor remove such scaffolding, surplus materia ls and rubbish etc., and dispose 

of the same as he thinks fit and clean off such dirt as aforesaid, and the contractor 

shall have no claim in respect of scaffolding or surplus materials as aforesaid except 

for any sum actually realized by the sale thereof.  
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CLAUSE. 8A  Contractor to keep site clean  

 

When any  repair or maintenance of works are carried out, the splashes and 

droppings from white washing, colour washing, painting etc., on walls, floor, 

windows, etc. shall be removed and the surface cleaned simu ltaneously with the 

completion of these items of work in the individual rooms, quarters or premises etc. 

where the work is done: without waiting for the actual completion of all the other 

items of work in the contract. In case the contractor fails to compl y with the 

requirements of this clause, the Engineer - in -Charge shall have the right to get this 

work done at the cost of the contractor or through any other agency. Before taking 

such action, the Engineer - in -Charge shall give ten daysô notice in writing to the 

contractor.  

CLAUSE 8B Completion plans to be submitted by the contractor  

The contractor shall submit completion plan as required within thirty days of the 

completion of the work In case, the contractor fails to submit the completion plan 

as aforesaid,  he shall be liable to pay a sum equivalent to 2.5% of the value of the 

work subject to a ceiling of Rs.15, 000 (Rs. Fifteen thousand only) as may be fixed 

by the Superintending Engineer concerned and in this respect the decision of the 

Superintending Engi neer shall be final and binding on the contractor.  

 

The contractor shall submit completion plan for water, sewerage and drainage line 

plan within Thirty days of the completion of the work.  

 

In case, the contractor fails to submit the completion plan as afo resaid, the 

department will get it done through other agency at his cost and actual expenses 

incurred plus Rs. 15,000/ -  For the same shall be recovered from the contractor.  

CLAUSE.9  Payment of final bill  

 

The final bill shall be submitted by the contractor  in the same manner as specified 

in interim bills within three months of physical completion of the work or within one 

month of the date of the final certificate of completion furnished by the Engineer -

in -Charge whichever is earlier. No further claims shal l be made by the contractor 

after submission of the final bill and these shall be deemed to have been waived 

and extinguished. Payments of those items of the bill in respect of which there is 

no dispute and of items in dispute, for quantities and rates as approved by Engineer -

in -Charge, will, as far as possible be made within the period of 6 (six) months, the 

period being reckoned from the date of receipt of the bill by the Engineer - in -Charge 

or his authorized representative, complete with account of materi als issued by the 

Owner and the dismantled materials.  

In case of delay in payment of final bills after prescribed time limit, a simple interest 

@ 7.5% per annum shall be paid to the contractor from the date of expiry of 
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prescribed time limit which will be compounded on yearly basis, provided the final 

bill submitted by the contractor found to be in order.  

 

CLAUSE. 9A Payment of Contractorôs Bills to Banks 

 

Payments due to the contractor may, if so desired by him, be made to his bank, 

registered financial, c o-operative or thrift societies or recognized financial 

institutions instead of direct to him provided that the contractor furnishes to the 

Engineer - in -Charge (1) an authorization in the form of a legally valid document such 

as a power of attorney conferri ng authority on the bank; registered financial, co -

operative or thrift societies or recognized financial institutions to receive payments 

and (2) his own acceptance of the correctness of the amount made out as being 

due to him by the Owner or his signature  on the bill or other claim preferred against 

the Owner before settlement by the Engineer - in -Charge of the account or claim by 

payment to the bank, registered financial, co -operative or thrift societies or 

recognized financial institutions. While the recei pt given by such banks; registered 

financial, co -operative or thrift societies or recognized financial institutions shall 

constitute a full and sufficient discharge for the payment, the contractor shall 

whenever possible present his bills duly receipted an d discharged through his bank, 

registered financial, co -operative or thrift societies or recognized financial 

institutions.  

Nothing herein contained shall operate to create in favour of the bank; registered 

financial, co -operative or thrift societies or r ecognized financial institutions any 

rights or equities visa -vis the Owner.  

 

 

 

 

CLAUSE. 10. Materials supplied by the Owner  

 

No material is planned to be procured by the Owner for supply to the contractor 

however in case of any subsequent mutual understand ing entered into between the 

Owner and the Contractor, it is decided that certain materials are to be supplied by 

the Owner to the Contractor in to the best interest of the Project, the modalities for 

such Owner supplied material shall be as per mutual und erstanding between the 

Owner and the Contractor.  

 

CLAUSE. 10A Materials to be provided by the Contractor  
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The contractor shall, at his own expense, provide all materials, required for the 

works other than those, which are stipulated, to be supplied by the  Owner.  

The contractor shall, at his own expense and without delay, submit to the Engineer -

in -  Charge samples of materials to be used on the work and shall get these approved 

in advance from PMC & Architect Consultants . All such materials to be provided b y 

the Contractor shall be in conformity with the specifications laid down or referred 

to in the contract. The contractor shall, if requested by the Engineer - in -Charge 

furnish proof, to the satisfaction of the Engineer - in -Charge/ that the materials so 

compl y. The Engineer - in -Charge shall within thirty  days of submission of samples 

or within such further period as he may require intimate to the Contractor in writing 

whether samples are approved by him or not. If samples are not approved, the 

Contractor shall  forthwith arrange to supply to the Engineer - in -Charge for his 

approval, fresh samples complying with the specifications laid down in the contract. 

When materials are required to be tested in accordance with specifications, approval 

of the Engineer - in -Char ge shall be issued after the test results are received.  

The Contractor shall at his risk and cost submit the samples of materials to be tested 

or analysed and shall not make use of or incorporate in the work any materials 

represented by the samples until t he required tests or analysis have been made and 

materials finally accepted by the Engineer - in -Charge. The Contractor shall not be 

eligible for any claim or compensation either arising out of any delay in the work or 

due to any corrective measures required  to be taken on account of and as a result 

of testing of materials.  

The contractor shall, at his risk and cost, make all arrangements and shall provide 

all facilities as the Engineer - in -Charge may require for collecting, and preparing the 

required number o f samples for such tests at such time and to such place or places 

as may be directed by the Engineer - in -Charge and bear all charges and cost of 

testing unless specifically provided for otherwise elsewhere in the contract or 

specifications. The Engineer in -  Charge or his authorized representative shall at all 

times have access to the works and to all workshops and places where work is being 

prepared or from where materials, manufactured articles or machinery are being 

obtained for the works and the contracto r shall afford every facility and every 

assistance in obtaining the right to such access.  

The Engineer - in -Charge shall have full powers to require the removal from the 

premises of all materials which in his opinion are not in accordance with the 

specificat ions and in case of default, the Engineer - in -Charge shall be at liberty to 

employ at the expense of the contractor, other persons to remove the same without 

being answerable or accountable for any loss or damage that may happen or arise 

to such materials. The Engineer - in -Charge shall also have full powers to require 

other proper materials to be substituted thereof and in case of default, the Engineer -

in -Charge may cause the same to be supplied and all costs which may attend such 

removal and substitution sha ll be borne by the Contractor.  

The contractor shall at his own expense, provide a material - testing lab at the site 

for conducting routine field tests. The lab shall be equipped at least with the testing 

equipment as specified.  
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CLAUSE. 10BSecured Advance o n Non - perishable Materials  

 

The contractor, on signing an indenture in the form to be specified by the Engineer -

in -  Charge, shall be entitled to be paid during the progress of the execution of the 

work up to 75 % (Seventy Five per cent) of the assessed valu e of any materials which 

are in the opinion of the Engineer in -  Charge non -perishable, non - fragile and non -

combustible and are in accordance with the contract and which have been brought 

on the site in connection therewith and are adequately stored and/or protected 

against damage by weather or other causes but which have not at the time of 

advance been incorporated in the works. When materials on account of which an 

advance has been made under this sub -clause are incorporated in the work, the 

amount of such  advance shall be recovered/deducted from the next payment made 

under any of the clause or clauses of this contract.  

Such secured advance shall also be payable on other items of perishable nature, 

fragile and combustible with the approval of the Engineer - in-Charge provided the 

contractor provides a comprehensive insurance cover for the full cost of such 

materials. The decision of the Engineer -  in -Charge shall be final and binding on the 

contractor in this matter. No secured advance, shall however, be paid o n high - risk 

materials such as ordinary glass, sand, petrol, diesel etc.  

 

Mobilization Advance  

 

No Mobilisation advance shall be paid.  

 

CLAUSE. 10C. Payment on Account of Increase in Price/Wages due 

to statutory Order(s)  

This clause is not applicable since  Clause 10 CA and 10 CC are applicable.  

 

CLAUSE. 10CAPayment due to variation in prices of materials after 

receipt of tender  

If after submission of the tender, the price of materials specified in 

Schedule F increases/ Decreases beyond the base price(s) as indicated in 

Schedule F for the work, then the amount of the contract shall accordingly 

be varied and provided further that any such variations shall be effected 

for stipulated period of Contract including the justified period extended 

under the provisions  of Clause 5 of the Contract without any action under 

Clause 2.  

 

However for work done/during the justified period extended as above, it 

will be limited to Indices prevailing at the time of updated stipulated date 
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of completion considering the effect Of ex tra work (extra time to be 

calculated on pro - rata basis only as cost of extra work x stipulated 

period/tendered cost).  

 
The increase/decrease in prices of cement, steel reinforcement, structural 

steel and POL shall be determined by the Price indices issued  by the 

Director General, CPWD. For other Items provided in the Schedule óFô, this 

shall be determined by the All India Wholesale Price Indices of materials as 

published by Economic Advisor to Government of India, Ministry of 

Commerce and Industry. Base pr ice for cement, steel reinforcement, 

structural steel and POL shall be as issued under the authority of Director 

General CPWD applicable for Delhi Including Noida, Gurgaon, Faridabad & 

Ghaziabad and for other places as issued under the authority of Zonal C hief 

Engineer, CPWD and base price of other materials issued by concerned 

Zonal chief Engineer and as indicated in Schedule óFô. In case, price index 

of a particular material is not issued by Ministry of Commerce and Industry, 

then the price index of neare st similar material as indicated in Schedule óFô 

shall be followed.  

 

The amount of the contract shall accordingly be varied for all such materials 

and will be worked out as per the formula given below for individual 

material: -  

 

Adjustment for component of individual material  

 
V = P x Q x  Cl -CI0  

    CI0  
 
Where,  

 
V = Variation in material cost i.e. increase or decrease in the amount of  

      Rupees to be paid or recovered.  

 

P = Base Price of material as issued under authority of DG, CPWD or  

      Concerned Zonal Chief Engineer and as indicated in Schedule "F".  

 

Q =  Quantity of material brought at site for bonafide use in the works 
since previous bill excluding any such quantity consumed in the deviated 

quantity of items beyond deviation limit and extra /sub stituted item, 
paid/to be paid at rates derived on the basis of market rate under clause 
12.2.  

CIo =  Price index for cement, steel reinforcement bars structural steel 
and POL as issued by the DG, CPWD and corresponding to the time of 

base price of respecti ve material indicated in Schedule óFô. For other 
items, if any, provided in Schedule óFô, All India Wholesale Price Index 
for the material as published by the Economic Advisor to Government 

of India, Ministry of Industry and Commerce and corresponding to t he 
time of base price of respective material indicated in Schedule óFô. 
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CI =  Price index for cement, steel reinforcement bars, structural steel 
and POL as issued under the authority of DG, CPWD for period 

under consideration. For other items, if any, prov ided in Schedule 
óFô, All India Wholesale Price Index for the material for period 

under consideration as published by Economic Advisor to 
Government of India, Ministry of Industry and Commerce.  

 

NOTES  
I.  In respect of the justified period extended under the provisions 

of Clause 5 of the contract without any action under clause 2, the 
index prevailing at the time of updated stipulated date of 
completion considering the effect of extra work (extra time to be 

calculated on pro - rata basis only as cost of extra wo rk x 
stipulated period/ tendered cost) shall be considered.  

 
Provided always that provisions of the preceding Clause 10 C (as per 
GCC 2014 of CPWD) shall not be applicable in respect of Materials 

covered in this Clause.  
 

II.    If during progress of work or at the time of 
completion of work, it is noticed that any material brought at site 

is in excess of requirement, then amount of escalation if paid 
earlier on such excess quantity of material shall be recovered on 
the basis of cost indices as applied at the tim e of payment of 

escalation or as prevailing at the time of effecting recovery, 
whichever is higher.  

 
III.  Cement mentioned wherever in this clause includes Cement 

component used in RMC brought at site from outside approved 

RMC plants, if any.  
 

IV.  The date wise rec ord of ready mix concrete shall be kept in a 
register and the cement consumption for the same shall be 

calculated accordingly.  
 

V.  If built -up steel items are brought at site from workshop, then 
the variation shall be paid for the structural steel up to the 
period when the built up item/finished product is brought at 

site.  
 

CLAUSE.10CC.Payment due to Increase/Decrease in Prices/Wages 

(excluding materials covered under clause 10CA after Receipt of 

Tender for Works  

 
If the prices of materials (not being material s supplied or services rendered at fixed 
prices by the Owner in accordance with clause 10 & 34 thereof) and/or wages of 

labour required for execution of the work increase, the contractor shall be 
compensated for such increase as per provisions detailed bel ow and the amount of 

the contract shall accordingly be varied, subject to the condition that that such 
compensation for escalation in prices and wages shall be available only for the work 
done during the stipulated period of the contract including the just ified period 
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extended under the provisions of clause 5 of the contract without any action under 
clause 2. However, for the work done during the justified period extended as above, 

the compensation as detailed below will be limited to prices/wages prevailin g at the 
time of updated stipulated date of completion considering the effect of extra work ( 

extra time to be calculated on pro - rata basis only as cost of extra work x stipulated 
period/tendered cost).  
 

No such compensation shall be payable for a work for  which the stipulated period of 
completion is equal to or less than the time as specified in Schedule F. Such 

compensation for escalation in the prices of materials and labour, when due, shall be 
worked out based on the following provisions: -  
 

(i)  The base dat e for working out such escalation shall be the last stipulated date 
of receipt of tenders including extension, if any.  

 
(ii)  The cost of work on which escalation will be payable shall be reckoned as below  
 

(a)  Gross value of work done up to this quarter:  (A)  
(b)  Gross  value of work done up to the last quarter :(B)  

(c)  Gross value of work done since previous quarter (A -B) (C)  
(d)  Full assessed value of Secured Advance (excluding materials Covered  
                    under Clause 10 CA) fresh paid in this quarter)   (D)  

(e)  Full as sessed value of Secured Advance (excluding materials  
                    Covered under Clause 10 CA) recovered in this quarter :) (E)  

(f)                 Full assessed value of Secured Advance for which escalation Payable 
in   
                    this qua rter                   (D -E): (F)  

(g)               Advance payment made during this quarter:  (G)  
(h)               Advance payment recovered during this quarter: (H)  

(i)                Advance payment for which escalation is payable in this Quarter   
     (G-H): (I)  
(j) Extra items/deviated quantities of items paid as per Clause 12  

  Based on prevailing market rates during this quarter: (J)  
 

Then,  M = C+F+I -J 
          N = 0.8 5 M  
 

(k)Less cost of material supplied by the department as per  
    Clause 10 a nd recovered during the quarter (K)  

l)  Less cost of services rendered at fixed charges as per Clause  
    34 and recovered during the quarter (L)  
 

 
Cost of work for which escalation is applicable:  

W = N -  (K + L)  
 
(iii)  Components for materials (except cement, r einforcement bars, structural 

steel, POL or other materials covered under clause 10 CA) labour, etc. shall be pre -
determined for every work and incorporated in the conditions of contract attached to 

the tender papers included in Schedule óFô. The decision of the Engineer - in -Charge in 
working out such percentage shall be binding on the contractors.  
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(iv)  The compensation for escalation for other materials (excluding cement, 
reinforcement bars, structural steel, POL or other materials covered under clause 10 

CA) s hall be worked as per the formula given below: -  
 

a)  Adjustment for civil component (except cement, structural steel, 
reinforcement bars, POL and other materials covered under clause 10CA) 
/ electrical component of construction óMaterialsô 

 
 

Vm= W x    Xm  x       MI -M0 
              100             MI0  

Vm =  Variation in material cost i.e. increase or decrease in the    amount in 

Rupees to be paid or recovered.  
W =  Cost of Work done worked out as indicated in sub -para (ii) of Clause 10CC.  

Xm =  Component of ómaterialsô (except cement, structural steel, reinforcement 
bars POL and other materials covered under clause10CA) expressed as 
percent of the total value of work.  

Ml =   All India Wholesale Price Index for civil component/electrical 
component*of constructi on material as worked out on the basis of All India 

Wholesale Price Index for Individual Commodities/ Group Items for the 
period under consideration as published by Economic Advisor to Govt. of 

India, Ministry of Industry & Commerce and applying weightages  to the 
Individual Commodities/Group Items. (In respect of the justified period 
extended under the provisions of clause 5 of the contract without any 

action under clause 2, the index prevailing at the time of updated 
stipulated date of completion consideri ng the effect of extra work (extra 

time to be calculated on pro - rata basis only as cost of extra work x 
stipulated period/tendered cost, shall be considered.)  
 

Mlo = All India Wholesale Price Index for civil component/electrical component*of 

construction m aterial as worked out on the basis of All India Wholesale 
Price Index for Individual Commodities/Group Items valid on the last 
stipulated date of receipt of tender including extension, if any, as published 

by the Economic Advisor to Govt. of India, Ministr y of Industry & 
Commerce and applying weightages to the Individual Commodities/Group 

items.  
 

* Note: relevant component only will be applicable .  

 
(v)  The following principles shall be followed while working out the  

Indices mentioned in para (IV) above.  
 

(a)  The co mpensation for escalation shall be worked out at quarterly 
intervals and shall be with respect to the cost of work done as 
per bills paid during the three calendar months of the said 

quarter. The dates of preparation of bills as finally entered in the 
Measurement Book by the Assistant Engineer/ date of submission 

of bill finally by the contractor to the department in case of 
computerized measurement books shall be the guiding factor to 
decide the bills relevant to the quarterly interval. The first such 

paym ent shall be made at the end of three months after the 
month (excluding the month in which tender was accepted) and 
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thereafter at three monthsô interval. At the time of completion of 
the work, the last period for payment might become less than 3 

months, de pending on the actual date of completion.  
 

(b)  The index (MI/FI etc.) relevant to any quarter/period for which 
such compensation is paid shall be the arithmetical average of 
the indices relevant to the three calendar months. If the period 

up to date of complet ion after the quarter covered by the last 
such installment of payment, is less than three months, the index 

Ml and Fl shall be the average of the indices for the months falling 
within that period.  

 

 
(vi)  The compensation for escalation for labour shall be worke d out 

as   per the formula given below: -  
 
V               L1 ï l10  

                                           VL = W x -----------   x      -----------  
                                                              100                  L10  

VL:     Variation  in labour cost i.e. amount of increase or decrease 
in rupees to be paid or recovered.  

W:  Value of work done, worked out as indicated in sub -para 
(ii) above.  

Y:  Component of labour expressed as a percentage of the 

total value of the work.  
LI:  Minimum wa ge in rupees of an unskilled adult male 

mazdoor, fixed under any law, statutory rule or order as 
applicable on the last date of the quarter previous to the 
one under consideration. (In respect of the justified period 

extended under the provisions of clause  5 of the contract 
without any action under clause 2, the minimum wage 

prevailing on the last date of quarter previous to the 
quarter pertaining to updated stipulated date of 
Completion considering the effect of extra work (extra time 

to be calculated on p rorata basis only as cost of extra work 
x stipulated period/tendered cost, shall be considered.)  

Llo:  Minimum daily wage in rupees of an unskilled adult male 
mazdoor, fixed under any law, statutory rule or order as 
on the last stipulated date of receipt of  tender including 

extension, if any.  
 

(vii)  The following principles will be followed while working out the 
compensation as per subpara (vi) above.  
 

(a)  The minimum wage of an unskilled male mazdoor mentioned 
in sub -para (vi) above shall be the higher of the wage no tified 

by Government of India, Ministry of Labour and that notified 
by the local administration both relevant to the place of work 
and the period of reckoning . 

(b)  The escalation for labour also shall be paid at the same 

quarterly intervals when escalation due  to increase in cost of 

materials is paid under this clause. If such revision of 
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minimum wages takes place during any such quarterly 

intervals, the escalation compensation shall be payable at 

revised rates only for work done in subsequent quarters;  

(c)  Irrespe ctive of variations in minimum wages of any category 

of labour, for the purpose of this clause, the variation in the 
rate for an unskilled adult male mazdoor alone shall form the 

basis for working out the escalation compensation payable on 
the labour compo nent  

 

(viii)  In the event the price of materials and/or wages of labour 
required for execution of the work decrease/s, there shall be a 

downward adjustment of the cost of work so that such price of 
materials and/or wages of labour shall be deductible from the 
cost of work under this contract and in this regard the formula 

herein before stated under this Clause 10CC shall mutatis 
mutandis apply, provided that:  

 
(a)  no such adjustment for the decrease in the price of materials 

and/or wages of labour aforementioned would  be made in 

case of contracts in which the stipulated period of completion 
of the work is equal to or less than the time as specified in 

Schedule  óFô. 
 

(b)  The Engineer - in -Charge shall otherwise be entitled to lay 
down the procedure by which the provision of t his sub -clause 
shall be implemented from time to time and the decision of 

the Engineer - in -Charge in this behalf shall be final and binding 
on the contractor.  

 

 
(ix)   Provided always that: -  

 
(a)  (Where provisions of clause 10CC are applicable, provisions of 

clause 1 0C will not be applicable but provisions of clause 10CA 
will be applicable.  

(b)  Where provisions of clause 10CC are not applicable, provisions 
of clause 10C and 10CA will become applicable.  
 

Note:  Updated stipulated date of completion (period of completion plu s 
extra time for extra work for compensation under clause 10C, 10CA and 

10CC, the factor of 1.25 taken into account for calculating the extra time 
under clause 12.1 for extra time shall not be considered while calculating 
the updated stipulated date of com pletion for this purpose in clause 10C, 

clause 10CA, and clause 10CC.  
 

 

CLAUSE.10D Dismantled Material Ownerôs Property 

 

The contractor shall treat all materials obtained during dismantling of a structure, 

excavation of the site for a work, etc. as Ownerôs property and such materials shall 
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be disposed of to the best advantage of Owner according to the instructions in 

writing issued by the Engineer - in -Charge.  

 

CLAUSE. 11 Work to be executed in Accordance with Specifications, 

Drawings, and Orders etc.  

 

The co ntractor shall execute the whole and every part of the work in the most 
substantial and workmanlike manner both as regards materials and otherwise in 

every respect in strict accordance with the specifications. The contractor shall also 
conform exactly, ful ly and faithfully to the design, drawings and instructions in writing 

in respect of the wor k signed by Engineer - In -Charge  and the contractor shall be 
furnished free of charge one copy of the contract documents together with 
specifications, designs, drawing s and instructions as are not included in the standard 

specifications of Central Public Works Department specified in Schedule óFô or in any 
Bureau of Indian Standard or any other, published standard or code or, Schedule of 

Rates or any other printed publi cation referred to elsewhere in the contract . 
 

The contractor shall comply with the provisions of the contract and with the care 

and diligence execute and maintain the works and provide all labour and materials, 

tools and plants including for measurements and supervision of all works, structural 

plans and other things of temporary or permanent nature required for such 

execution and maintenance in so far as the necessity for providing these, is specified 

or is reasonably inferred from the contract. The Contr actor shall take full 

responsibility for adequacy, suitability and safety of all the works and methods of 

construction.  

 

CLAUSE. 12Deviations / Variations Extent and Pricing  

 

The Owner shall  have power  

(I) To make alteration in, omissions from, addition s to or substitutions for the 

original specifications, drawings, designs and instructions that may appear to him 

to be necessary or advisable  during the progress of the Work, and  

(II) To omit a part of the Work(s) in case of non -availability of a portion of the 

site or for any reasons, and Contractor shall be bound to carry out the Works in 

accordance with any instructions given to him in writing signed by the Engineer -

in -Charge and such alterations omissions, additions or substitutions shall form 

part of the contract as if originally provided therein and any altered, additional 

or substituted Work which the Contractor may be directed to do in the manner 

specified above as part of the Works, shall be carried out by the Contractor on 

the same conditions in a ll respects including price on which he agreed to do the 

main Work except as hereafter provided.  
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12.1. The time for completion of the Works shall in the event of any deviations 

resulting in additional cost over the Tendered Value sum being ordered, be 

ext ended, if requested by the Contractor, as follows:  

(I) in the proportion which the additional cost of the altered, additional or 

substituted Work, bears to the original Tendered Value plus  

(II) 25% of the time calculated in (i) above or such further additi onal time as 

may be considered reasonable by the Engineer - in -Charge.  

(III) Any Further deviation beyond this limit upto 1.5 times of the tendered 

amount shall be approved by Chief Engineer with recorded reason and in 

exceptional case, ADG shall have full p ower to approved the deviation beyond 

1.5 times of tendered amount with recorded reason and take suitable corrective 

action.  

12.2Deviation, Extra items and Pricing  

In the case of extra items (items that are completely new, and are in addition to 

the items contained in the contract) the contractor may within fifteen days of receipt 

of order or occurrence of the item(s) claim rates, supported by proper analysis  

which shall include invoices, vouchers etc and Manufacturerôs 

specifications , for the work  failing wh ich the rate approved later by the 

Engineer - in -Charge shall be binding  and the engineer - in -charge shall within 

prescribed time limit of one month of the receipt of the claims supported by analysis, 

after giving consideration to the analysis of the rates s ubmitted by the contractor, 

determine the rates on the basis of the market rates and the contractor shall be 

paid in accordance with the rates so determined.  

Deviation, Substituted items, Pricing  

In the case of substituted items (items that are taken up wi th partial substitution 

or in lieu of items of work in the contract), the rate for the agreement item (to be 

substituted) and substituted item shall also be determined in the manner as 

mentioned in the following para.  

(a) If the market rate for the substit uted item so determined is more than the 

market rate of the agreement item (to be substituted), the rate payable to the 

contractor for the substituted item shall be the rate for the agreement item (to be 

substituted) so increased to the extent of the diffe rence between the market rates 

of substituted item and the agreement item (to be substituted).  

(b) If the market rate for the substituted item so determined is less than the market 

rate of the agreement item (to be substituted), the rate payable to the con tractor 

for the substituted item shall be the rate for the agreement item (to be substituted) 

so decreased to the extent of the difference between the market rates of substituted 

item and the agreement item (to be substituted).  

 

Deviation, Deviated Quantit ies, Pricing  
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In the case of contract items, substituted items, contract cum substituted items, 

which exceed the limits laid down in Schedule -F, the contractor may within fifteen 

days of receipt of order or occurrence of the excess, claim revision of the ra tes, 

supported by proper analysis for the work in excess of the above mentioned limits, 

provided that if the rates so claimed are in excess of the rates specified in the 

schedule of quantities, the Engineer - in -Charge shall within prescribed time limit of  

receipt of the claims supported by analysis, after giving consideration to the analysis 

of the rates submitted by the contractor, determine the rates on the basis of the 

market rates and the contractor shall be paid in accordance with the rates so 

determin ed.  

12.3  The provisions of the preceding paragraph shall also apply to the decrease in 

the rates of items for the work in excess of the limits laid down in Schedule -F, and 

the Engineer in -Charge shall after giving notice to the contractor within one month 

of occurrence of the excess and after taking into consideration any reply received 

from him within fifteen days of the receipt of the notice, revise the rates for the 

work in question within one month of the expiry of the said period of fifteen days 

having  regard to the market rates.  

12.4 . The contractor shall send to the Engineer - in -Charge once every three months, 

an up to date account giving complete details of all claims for additional payments 

to which the contractor may consider himself entitled and of  all additional work 

ordered by the Engineer - in -Charge which he has executed during the preceding 

quarter failing which the contractor shall be deemed to have waived his right. 

However, the Owner may authorize consideration of such claims on merits.  

12.5  For the purpose of operation of Schedule -F the following works shall be 

treated as works relating to work up to plinth level.  

( i)  For buildings and basements : All works up to respective plinth level  or up 

toflo or1 level.  

(ii )For abutment s, piers a nd well st aining: all works up to1.2m ab ove the bed 

level:  

 (iii )  For reta ining wall, wing wall s, c ompound wal ls, chimn eys, overhead 

reser voirs/ tanks and other el evated structur es: All works up to1.2meter abo ve 

the  formation ground le vel 

(iv )For re servoirs/tanks (o ther than overhead re servoirs/ta nk s): All works up 

to1.2m eters ab ove the formation ground l evel:  

v)  For basement: All works up to 1.2 m above ground level or up to floor 1 level 

whichever is lower.  

(vi ) For Roads, all items of Excavation and filling includ ing treatment of Sub base.  

 

12.6 Any operation incidental to or necessarily has to be in contemplation of bidder 

while filling tender, or necessary for proper execution of the item included in the 

Schedule of quantities or in the schedule of rates mentione d above, whether or not, 

specifically indicated in the description of the item and the relevant specifications, 

shall be deemed to be included in the rates quoted by the bidder or the rate given 
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in the said schedule of rates, as the case may be. Nothing ex tra shall be admissible 

for such operations.  

 

CLAUSE.13.Foreclosure of Contract due to Abandonment or 

Reduction in Scope of Work(s).  

 

If at any time after acceptance of the tender or during the progress of work, the 

purpose or object for which the work is being done changes due to any 
supervening cause and as a result of which the work has to be abandoned 

or reduced in scope , the Engineer in -Charge shall give notice in writing to that 
effect to the Contractor stating the decision as well as the cause for su ch 
decision  and the Contractor shall act accordingly in the matter. The Contractor shall 

have no claim to any payment of compensation or otherwise whatsoever on account 
of any profit or advantage which he might have derived from the execution of the 

Works in full but which he did not derive in consequence of the foreclosure of the 
whole or part of the Works.  
The Contractor shall be paid at contract rates for the full amount for Work(s) 

executed at site and, in addition, a reasonable amount as certified by t he Engineer -

in -Charge for the items hereunder mentioned which could not be utilized on the 

Work to the full extent in view of the foreclosures:  

i) Any expenditure incurred on preliminary site work, e.g. temporary access 

roads, temporary labour huts, staff quarters and site office; storage 

accommodation and water storage tanks.  

ii)  The Owner shall have the option to take over Contractorôs materials or any 

part thereof either brought to site or of which the Contractor is legally bound 

to accept delivery from suppliers (for incorporation in or incidental to the work) 

provided, however, the Owner shall be bound to take over the materials or 

such portions thereof as the Contractor does not desire to retain. For materials 

taken over or to be taken over by the Owne r, the cost of such materials as 

detailed by Engineer - in -Charge shall be paid. The cost shall, however, take 

into account purchase price, cost of transportation and deterioration or 

damage which may have been caused to materials whilst in the custody of th e 

Contractor.  

ii)  If any materials supplied by Owner are rendered surplus, the same except 

normal wastage shall be returned by the contractor to Owner at rates not 

exceeding those at which these were originally issued, less allowance for any 

deterioration or damage which may have been caused whilst the materials 

were in the custody of the contractor. In addition, cost of transporting such 

materials from site to Owner stores, if so required by Owner, shall be paid.  

 Reasonable compensation for transfer of T & P from site to contractorôs 

permanent stores or to his other works, whichever is less. If T & P are not 

transported to either of the said places, no cost of transportation shall be 

payable.  
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iii)  Reasonable compensation for repatriation of contractorôs site staff and 

imported labour to the extent necessary.  

The contractor shall, if required by the Engineer -  in -Charge, furnish to him, books 

of account, wage books, time sheets and other relevant documents and evidence 

as may be necessary to enable him to certify  the reasonable amount payable 

under this condition.  

The reasonable amount of items on (i), (iv) and (v) above shall not be in excess 

of 2% of the cost of the work remaining incomplete on the date of closure, i.e. 

total stipulated cost of the work as per accepted tender less the cost of work 

actually executed under the contract and less the cost of contractorôs materials at 

site taken over by the Government as per item (ii) above. Provided always that 

against any payments due to the contractor on this acco unt or otherwise, the 

Engineer - in -Charge shall be entitled to recover or be credited with any 

outstanding balances due from the contractor for advance paid in respect of any 

tool, plants and materials and any other sums which at the date of termination 

wer e recoverable by the Government from the contractor under the terms of the 

contract.  

A compensation for such eventuality, on account of damages etc. shall be payable 

@ 0.5% of cost of work remaining incomplete on date of closure i.e. total 

stipulated cost  of the work less the cost of work actually executed under the 

contract shall be payable . 

CLAUSE14.  Carrying out part work at risk & cost of contractor.  

 

If Contractor  

Å At any time makes default during currency of  the Work  or does not execute  

any part o f the Work with the due diligence and continues to do so after a notice in 

writing of 7 days from the Owner/Engineer - in -Charge; or  

Å Commits default in complying with any of the terms and conditions of the 

contract and does not remedy it or takes effective s teps to remedy it or take 

effective steps to remedy it within 7 days even after a notice in writing is given in 

that behalf by the Owner/Engineer - in -Charge; or  

Å Fails to complete the Work(s) or items of Work, with individual dates of 

completion, on or befor e the date(s) so determined  and does not complete them 

within the period specified in the notice given in writing in that behalf by the 

Engineer - in -Charge.  

The Engineer -  in -Charge without invoking action under clause 3 (when Contract can 

be determined) ma y, without prejudice to any other right or remedy against the 

contractor which have either accrued or accrue thereafter to Owner, by a notice in 

writing to take the part work / part incomplete work of any item(s) out of his hands 

and shall have powers to:  
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a)  Take possession of the site and any materials, constructional plant, 

implements, stores, etc. thereon; and/or  

b)  Carry out the part work/ part incomplete Work of any item(s) by any 

means at the risk and cost of the Contractor.  

The Engineer - in -Charge s hall determine the amount, if any, is recoverable from the 

contractor for completion of the part work/ part incomplete work of any item(s) 

taken out of his hands and execute at the risk and cost of the contractor, the liability 

of contractor on account of loss or damage suffered by Owner because of action 

under this clause shall not exceed 10% (Ten per cent) of the tendered value of the 

work.  

In determining the amount, credit shall be given to the contractor with the value of 

work done in all respect in the  same manner and at the same rate as if it had been 

carried out by the original contractor under the terms of his contract, the value of 

contractor's materials taken over and incorporated in the work and use of plant and 

machinery belonging to the contract or. The certificate of the Engineer - in -Charge as 

to the value of work done shall be final and conclusive against the contractor 

provided always that action under this clause shall only be taken after giving notice 

in writing to the contractor. Provided als o that if the expenses incurred by the 

Authority are less than the amount payable to the contractor at his agreement rates, 

the difference shall not be payable to the contractor.  

Any excess expenditure incurred or to be incurred by Owner in completing the part 

work/ part incomplete work of any item(s) or the excess loss of damages suffered 

or may be suffered by Owner as aforesaid after allowing such credit shall without 

prejudice to any other right or legal remedy available to Owner as per agreement 

be reco vered from any money due to the contractor on any account, and if such 

money is insufficient, the contractor shall be called upon in writing and shall be 

liable to pay the same within 30 days.  

If the contractor fails to pay the required sum within the afor esaid period of 30 

days, the Engineer - in -Charge shall have the right to sell any or all of the contractors' 

unused materials, constructional plant, implements, temporary building at site etc. 

and adjust the proceeds of sale thereof towards the dues recover able from the 

contractor under the contract and if thereafter there remains any balance 

outstanding, it shall be recovered in accordance with the provisions of the contract.  

In the event of above course being adopted by the Engineer - in -Charge, the 

contract or shall have no claim to compensation for any loss sustained by him by 

reason of his having purchased or procured any materials or entered into any 

engagements or made any advance on any account or with a view to the execution 

of the work or the performan ce of the contract.  

 

CLAUSE.15.Suspension of Work  
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(i)  The Contractor shall, on receipt of the order in writing of the Engineer - in -

Charge (whose decision shall be final and binding on the Contractor) suspend the 

progress of the Works or any part thereof fo r such time and in such manner as the 

Engineer - in -Charge may consider necessary so as not to cause any damage, or 

injury to the Work already completed or endanger the safety thereof for any of the 

following reason:  

Å On account of any default on the part of the Contractor or;  

Å For proper execution of the Works or part thereof for reasons other than the 

default of the Contractor; or  

Å For safety of the Works or part thereof.  

The Contractor shall, during such suspension, properly protect and secure the 

Work(s) to the extent necessary and carry out the instructions given in that 

behalf by the Engineer - in -Charge.  

(ii) If the suspension is ordered for reasons as per (b) and (c) of para (i) above;  

Å The Contractor shall be entitled to an extension of time equal to the pe riod 

of every such suspension plus 25% for completion of the item or group of items of 

Work for which a separate period of completion is specified in the contract and of 

which the suspended Work forms a part, and;  

Å If the total period of all such suspension s in respect of an item or group of 

items or Work for -  which a separate period of completion is specified in the contract 

exceeds thirty days, the Contractor shall, in addition to the compensation payable  

under the Contract  be entitled to such compensati on as the Engineer - in -Charge may 

consider reasonable in respect of salaries and/or wages paid by the Contractor to 

his employees and labour at site, remaining idle during the period of suspension by 

adding thereto 2% (to such compensation payable ) to cove r indirect expenses of 

the Contractor; provided the Contractor submits his claim supported by details to 

the Engineer - in -Charge within fifteen days of the expiry of the period of 30 days.  

Å If the Works or part thereof is suspended on the orders of the Engin eer - in -

Charge for more than three months at a time, except when suspension is ordered 

for reason as per para (i) (a) above, the Contractor may after receipt of such order 

serve a written notice on the Engineer - in -Charge requiring permission within fifteen 

days from receipt by the Engineer - in -Charge of the said notice, to proceed with the 

Work or part thereof in regard to which progress has been suspended and if such 

permission is not granted within that time, the Contractor, if he intends to treat the 

suspe nsion, where it affects only a part of the Works as an omission of such part 

by the Owner or where it affects whole of the Works, as an abandonment of the 

Works by the Owner, shall within ten days of expiry of such period of 15 days give 

notice in writing of his intention to the Engineer - in -Charge. In the event of the 

Contractor treating the suspension as an abandonment of the contract by the 

Owner, he shall have no claim to payment of any compensation on account of any 

profit or advantage which he might ha ve derived from the execution of Work in full, 

but which he could not derive in consequence of the abandonment. He shall, 
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however, be entitled to such compensation, as the Engineer - in -charge may consider 

reasonable in respect of salaries and/or wages paid to his employees and labour at 

site remaining idle in consequence adding to the total thereof 2% to cover indirect 

expenses of the Contractor provided the Contractor submits his claim supported by 

details to the Engineer - in -Charge within 15 days of the exp iry of the period of 3 

months.  

 

CLAUSE.16.Action in case work not done as per Specifications  

 

All Works under or in course of execution or executed in pursuance of the Contract 

shall at all times be open and accessible to the inspection and supervision of  the 

Engineer - in -charge, his authorized subordinates in charge of the Work and all 

superior officers, officer of Quality assurance unit of the Owner or any organization 

engaged by the Owner for quality assurance and of the Chief Technical Examinerôs 

Office , and the Contractor shall, at all times during the usual working hours and at 

all other times at which  reasonable notice of the visit of such officers has been 

given to the Contractor either himself be present to receive orders and instructions 

or have a  responsible agent duly accredited in writing, present for that purpose. 

Orders given to the Contractorôs agent shall be considered to have the same force 

as if they had been given to the Contractor himself.  

If it shall appear to the Engineer - In -Charge or his authorized subordinates in 

charge of the Work or to the Chief Engineer in charge of Quality Assurance or his 

subordinate officers or the officers of the organization engaged by the Owner for 

quality assurance or to the Chief Technical Examiner or his s ubordinate officers, 

that any Work has been executed with unsound, imperfect, or unskilful 

workmanship, or with materials or articles provided by him for the execution of the 

work which are unsound or of a qualityinferior to that contracted or otherwise no t 

in accordance with the Contract, the Contractor shall, on demand in writing, which 

shall be made within twelve months of the completion of the Work from the 

Engineer - in -Charge specifying the work, materials or articles complained of, 

notwithstanding that  the same may have been passed, certified and paid for 

forthwith rectify, or remove and reconstruct the Work so specified in whole or in 

part, as the case may require or as the case may be, remove the materials or 

articles so specified and provide other pr oper  and suitable materials or articles at 

his own charge and cost. In the event of failing to do so within a period specified 

by the Engineer - in -  charge in his demand aforesaid, then the Contractor shall be 

liable to pay compensation at the same rate as under clause 2 of the Contract (for 

non -completion of the work in time) for this default.  

In such case the Engineer - in -Charge may not accept the item of Work at the rates 

applicable under the contract, but may accept such items at reduced rates as the 

Auth ority specified in Schedule F may consider reasonable during the preparation 

of on account bills or final bill, if the item is so acceptable without detriment to the 

safety and utility of the item and the structure or he may reject the work outright 

withou t any payment and/or get it and other connected and incidental items 



DEVELOPMENT OF PERMANENT CAMPUS (PHASE-I) FOR NALANDA UNIVERSITY 
 

FOR OWNER P a g e | 118 FOR CONTRACTOR 

rectified, or remove and re -executed at the  risk and cost of the contractor. 

Decision of the Engineer - in -Charge to be conveyed in writing in respect of the same 

will be final and binding  on the contractor.  

 

CLAUSE. 17. Contractor Liable for Damages/ Defects during defects 

liability period  

 

If the Contractor or his working people or servants shall break, deface injure or 

destroy any part of building / installation/ equipment  in which they may be working, 

or any building road, road curb, fence, enclosure, water pipe, cables, drains, 

electric or telephone post or wires, trees, grass or grassland, or cultivated ground 

contiguous to the premises on which the Work or any part is being executed, or if 

any damage shall happen to the Work while in progress, from any cause 

whatsoever, or if any defect, shrinkage or other faults appear in the Work within 

12 (Twelve) months after a certificate final or otherwise of its completion shall have 

been given by the Engineer - in -charge as aforesaid arising out of defect or improper 

materials or workmanship, the Contractor shall upon receipt of a notice in writing 

on that behalf by the Engineer - in -Charge make the same good at his own expense 

or In default of the  Contractor to make such payments , the Engineer - in Charge 

shall cause the same to be made good by other workmen and deduct the expense 

incurred from any sums that may be due or at any time thereafter may become 

due to the Contractor or from his security d eposit or the proceeds of sale thereof 

or of a sufficient portion thereof. The security deposit of the contractor shall not be 

refunded before the expiry of twelve months after the issue of the certificate final 

or otherwise, of completion of work, or till  the final bill has been prepared and 

passed whichever is later. Provided that in the case of road work, if in the opinion 

of the Engineer - in -Charge, half of the security deposit is sufficient, to meet all 

liabilities of the contractor under this contract,  half of the security deposit will be 

refundable after six months and the remaining half after twelve months of the issue 

of the said certificate of completion or till the final bill has been prepared and 

passed whichever is later.  

In case of Maintenance a nd Operation works of E&M services, the security deposit 

deducted from contractors shall be refunded within one month from the date of 

final payment or within one month from the date of completion of the maintenance 

contract whichever is earlier.  

 

 

CLAUSE. 18.Contractor to provide tools & plants etc.  

 

The contractor shall provide at his own cost all materials (except such special 

materials, if any, as may in accordance with the contract be supplied from the 

Ownerôs store), machinery, tools & plants as specified in Schedule -F. In addition to 
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this, appliances, implements, other plants, ladders, cordage, tackle, scaffolding 

and temporary works required for the proper execution of the work, whether 

original, altered or substituted and whether included in the spec ifications or other 

documents forming part of the contract or referred to in these conditions or not, 

or which may be necessary for the purpose of satisfying or complying with the 

requirements of the Engineer - in -Charge as to any matter as to which under th ese 

conditions he is entitled to be satisfied, or which he is entitled to require together 

with carriage therefore to and from the work. The contractor shall also supply 

without charge the requisite number of persons with the means and materials, 

necessary  for the purpose of setting out works, and counting, weighing and 

assisting the measurement for examination at any time and from time to time of 

the work or materials.  

Failing his so doing, the same may be provided by the Engineer - in -Charge at the 

expense of the contractor and the expenses may be deducted, from any money 

due to the contractor, under this contract or otherwise and/or from his security 

deposit or the proceeds of sale thereof, or of a sufficient portions thereof.  

 

CLAUSE.18A.Recovery of Compen sation paid to Workmen  

 

In every case in which by virtue of the provisions sub -section (1) of Section 12, of 

the Workmenôs Compensation Act, 1923, Owner is obliged to pay compensation to 

workman employed by the contractor, in execution of the works, Owner will recover 

from the contractor, the amount of the compensation so paid; and, without 

prejudice to the rights of the Owner under sub -section (2) of Section 12, of the 

said Act, Owner shall be at liberty to recover such amount or any part thereof by 

deduct ing it from the security deposit or from any sum due by Owner to the 

contractor whether under this contract or otherwise. Owner shall not be bound to 

contest any claim made against it under sub -section (1) of Section 12, of the said 

Act, except on the writ ten request of the contractor and upon his giving to Owner 

full security for all costs for which Owner might become liable in consequence of 

contesting such claim.  

 

CLAUSE.18B.Ensuring Payment and Amenities to Workers if 

Contractor fails  

 

ln every case in which by virtue of the provisions of the Contract Labour (Regulation 

and Abolition) Act, 1970, and of the Contract Labour (Regulation and Abolition) 

Central Rules, 1971, Owner is obliged to pay any amounts of wages to a workman 

employed by the contractor i n execution of the works, or to incur any expenditure 

in providing welfare and health amenities required to be provided under the above 

said Act and the rules under Clause 19H or under the C.P.W.D. Contractorôs Labour 

Regulations, or under the Rules framed  by Government from time to time for the 

protection of health and sanitary arrangements for workers employed by C.P.W.D. 
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Contractors, Owner will recover from the contractor, the amount of wages so paid 

or the amount of expenditure so incurred; and without prejudice to the rights of the 

Owner under sub -section(2) of Section 20, and sub -section (4) of Section 21, of the 

Contract Labour (Regulation and Abolition) Act, 1970, Owner shall be at liberty to 

recover such amount or any part thereof by deducting it fr om the security deposit 

or from any sum due by Owner to the contractor whether under this contract or 

otherwise. Owner shall not be bound to contest any claim made against it under 

sub -section (1) of Section 20, sub -section (4) of Section 21, of the said A ct, except 

on the written request of the contractor and upon his giving to the Owner full 

security for all costs for which Owner might become liable in contesting such claim.  

CLAUSE.19 .Labour Laws to be complied with, by the Contractor  

 

The contractor sha ll obtain a valid license under the Contract Labour (Regulation & 

Abolition) Act, 1970, and the Contract Labour (Regulation and Abolition) Central 

Rules, 1971, before the commencement of the work, and continue to have a valid 

license until the completion o f the work. The contractor shall also comply with 

provision of the interstate migrant workmen (Regulation of employment & condition 

of services) Act 1979 . The contractor shall also abide by the provisions of the Child 

Labour (Prohibition and Regulation) A ct, 1986.  

The contractor shall also comply with the provisions of the building and other 

Construction Workers (Regulation of Employment & Conditions of Service) Act, 1996 

and the building and other Construction Workers Welfare Cess Act, 1996.  

Any failure to fulfil these requirements shall attract the penal provisions of this 

contract arising out of the resultant non -execution of the work.  

CLAUSE 19A Child Labour:  

No labour below the age of fourteen years shall be employed on the work.  

CLAUSE 19B Payment of  wages:  

(i) The contractor shall pay to labour employed by him either directly or through 

subcontractors, wages not less than fair wages as defined in the C.P.W.D. 

Contractorôs Labour Regulations or as per the provisions of the Contract Labour 

(Regulation and Abolition) Act, 1970 and the contract Labour (Regulation and 

Abolition) Central Rules, 1971, wherever applicable.  

(ii) The contractor shall, notwithstanding the provisions of any contract to the 

contrary, cause to be paid fair wage to labour indirectly  engaged on the work, 

including any labour engaged by his sub -contractors in connection with the said 

work, as if the labour had been immediately employed by him.  

(iii) In respect of all labour directly or indirectly employed in the works for 

performance o f the contractorôs part of this contract, the contractor shall comply 

with or cause to be complied with the Central Public Works Department  contractorôs 

Labour Regulations made by Government from time to time in regard to payment 

of wages, wage period, de ductions from wages recovery of wages not paid and 

deductions unauthorized made, maintenance of wage books or wage slips, 
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publication of scale of wages and other terms of employment, inspection and 

submission of periodical returns and all other matters of the like nature or as per 

the provisions of the Contract Labour (Regulation and Abolition) Act, 1970, and the 

Contract Labour (Regulation and Abolition) Central Rules, 1971, wherever 

applicable.  

(iv) (a) The Engineer - in -Charge concerned shall have the righ t to deduct from the 

moneys due to the contractor any sum required or estimated to be required for 

making good the loss suffered by a worker or workers by reason of non - fulfilment 

of the conditions of the contract for the benefit of the workers, non -paymen t of 

wages or of deductions made from his or their wages which are not justified by 

their terms of the contract or non -observance of the Regulations.  

(b) Under the provision of Minimum Wages (Central) Rules, 1950, the contractor 

is bound to allow to the la bours directly or indirectly employed in the works one 

day rest for 6 days continuous work and pay wages at the same rate as for duty. 

In the event of default, the Engineer - in -Charge shall have the right to deduct the 

sum or sums not paid on account of wag es for weekly holidays to any labours 

and pay the same to the persons entitled thereto from any money due to the 

contractor by the Engineer - in -Charge concerned.  

(v) The contractor shall comply with all the Central, State Laws & other statutory 

and regulato ry provisions and Rules including but not limited to  the provisions of 

the Payment of Wages Act, 1936, Minimum Wages Act 1948, Minimum Wages 

(Central) Rules, 1950 , Employees Liability Act, 1938, Workmenôs Compensation Act, 

1923, Industrial Disputes Act, 1947, Maternity Benefits Act, 1961, Child Labour 

(Prohibition and Regulation) Act, 1986 and the Contractorôs Labour (Regulation and 

Abolition) Act 1970, or the modifications thereof or any other laws relating thereto 

and the rules made there under from ti me to time.  

(vi) The contractor shall indemnify and keep indemnified Owner against payments 

to be made under and for the observance of the laws aforesaid and the C.P.W.D. 

Contractorôs Labour Regulations without prejudice to his right to claim indemnity 

fro m his sub -contractors.  

(vii) The laws aforesaid shall be deemed to be a part of this contract and any breach 

thereof shall be deemed to be a breach of this contract.  

(viii) Whatever is the minimum wage for the time being, or if the wage payable is 

higher t han such wage, such wage shall be paid by the contractor to the workmen 

directly without the intervention of Jamadar (head of the labour Gang ) and that 

Jamadar shall not be entitled to deduct or recover any amount from the minimum 

wage payable to the work men as and by way of commission or otherwise.  

(ix) The contractor shall ensure that no amount by way of commission or otherwise 

is deducted or recovered by the Jamadar from the wage of workmen.  

Clause 19C  

In respect of all labour directly or indirectly emp loyed in the work for the 

performance of the contractorôs part of this contract, the contractor shall at his own 
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expense arrange for the safety provisions as per C.P.W.D Safety Code framed from 

time to time and shall at his own expense provide for all faci lities in connection 

therewith. In case the contractor fails to make arrangement and provide necessary 

facilities as aforesaid, he shall be liable to pay a penalty of Rs.200/ -  for each default 

and in addition, the Engineer - in -  Charge shall be at liberty to  make arrangement 

and provide facilities as aforesaid and recover the costs incurred in that behalf from 

the contractor.  

CLAUSE 19D  

The contractor shall submit by 4 th  and 19 th  of every month, to the Engineer - in -

Charge, a true statement showing in respect o f the second half of the preceding 

month and the first half of the current month respectively: -  

1)  The number of laborers employed by him on the work,  

2)  Their working hours,  

3)  The wages paid to them,  

4)  The accidents that occurred during the said fortnight showing t he 

circumstances under which they happened and the extent of damage and 

injury caused by them, and  

5)  The number of female workers who have been allowed maternity benefit 

according to ñLeave and pay during leave Clause19Fò and the amount 

paid to them.  

Failing  which the contractor shall be liable to pay to Owner, a sum not exceeding 

Rs.200/ -  for each default or materially incorrect statement. The decision of the 

Engineer in Charge shall be final in deducting from any bill due to the contractor; 

the amount levie d as fine and is binding on the contractor.  

 

CLAUSE 19E  

In respect of all labour directly or indirectly employed in the works for the 

performance of the contractorôs part of this contract, the contractor shall comply 

with or cause to be complied wit h all t he rules framed by Govern mentfrom time to 

time for the protection of health and sanitary arrangements for workers employed 

by the Owner and its contractors.  

CLAUSE 19F Leave and pay during leave:  

Leave and pay during leave shall be regulated as follows:  

1.  Leave:  

(i) in the case of delivery -  maternity leave not exceeding 8 weeks, 4 weeks 

up to and including the day of delivery and 4 weeks following that day,  

(ii) in the case of miscarriage ï up to 3 weeks from the date of miscarriage.  

2. Pay:  

(i) in th e case of delivery -  leave pay during maternity leave will be at the 

rate of the womenôs average daily earnings, calculated on total wages earned 

on the days when full time work was done during a period of three months 
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immediately preceding the date on whi ch she gives notice that she expects 

to be confined or at the rate of Rupee one only a day whichever is greater.  

(ii) in the case of miscarriage -  leave pay at the rate of average daily earning 

calculated on the total wages earned on the days when full ti me work was 

done during a period of three months immediately preceding the date of such 

miscarriage.  

3. Conditions for the grant of Maternity Leave:  

No maternity leave benefit shall be admissible to a woman unless she has been 

employed for a total period  of not less than six months immediately preceding the 

date on which she proceeds on leave.  

4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed 

Form as shown in appendix - I and II, and the same shall be kept at the place o f 

work.  

CLAUSE 19G  

In the event of the contractor(s) committing a default or breach of any of the 

provisions of the Central Public Works Department, Contractorôs Labour Regulations 

and Model Rules for the protection of health and sanitary arrangements for the 

workers as amended from time to time or furnishing any information or submitting 

or filing any statement under the provisions of the above Regulations andô Rules 

which is materially incorrect, he/they shall, without prejudice to any other liability, 

pay to the Owner a sum not exceeding Rs.200/ -  for every default, breach or 

furnishing, making, submitting, filing such materially incorrect statements and in 

the event of the contractor(s) defaulting continuously in this respect, the penalty 

may be enhanced to Rs.200/ -  per day for each day of default subject to a maximum 

of 5 per cent of the estimated cost of the work put to tender. The decision of the 

Engineer - in -Charge shall be final and binding on the parties.  

Should it appear to the Engineer - in -Charge th at the contractor(s) is/are not properly 

observing and complying with the provisions of the C.P.W.D. Contractorôs Labour 

Regulations and Model Rules and the provisions of the Contract Labour (Regulation 

and Abolition) Act 1970, and the Contract Labour (R& A) Central Rules 1971, for 

the protection of health and sanitary arrangements for work -people employed by 

the contractor(s) (hereinafter referred as ñthe said Rulesò) the Engineer-in-Charge 

shall have power to give notice in writing to the contractor(s) re quiring that the said 

Rules be complied with and the amenities prescribed therein be provided to the 

work -people within a reasonable time to be specified in the notice. If the 

contractor(s) shall fail within the period specified in the notice to comply wit h 

and/observe the said Rules and to provide the amenities to the work -people as 

aforesaid, the Engineer - in -Charge shall have the power to provide the amenities 

hereinbefore mentioned at the cost of the contractor(s). The contractor(s) shall 

erect, make and  maintain at his/their own expense and to approved standards all 

necessary huts and sanitary arrangements required for his/their work -people on the 

site in connection with the execution of the works, and if the same shall not have 

been erected or construct ed, according to approved standards, the Engineer - in-
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Charge shall have power to give notice in writing to the contractor(s) requiring that 

the said huts and sanitary arrangements be remodelled and/or reconstructed 

according to approved standards, and if th e contractor(s) shall fail to remodel or 

reconstruct such huts and sanitary arrangements according to approved standards 

within the period specified in the notice, the Engineer - in -Charge shall have the 

power to remodel or reconstruct such huts and sanitary  arrangements according to 

approved standards at the cost of the contractor(s).  

CLAUSE 19 H  

The contractor(s) shall at his/their own cost provide his/their labour with a sufficient 

number of huts (hereinafter referred to as the camp) of the following spec ifications 

on a suitable plot of land to be approved by the Engineer - in -Charge.  

(i) (a) The minimum height of each hut at the eaves level shall be 2.10m (7 ft.) and 

the floor area to be provided will be at the rate of 2.7 sqm. (30 sq. ft.) For each 

member of the workerôs family staying with the labourer.  

(b) The contractor(s) shall in addition construct suitable cooking places having a 

minimum area of 1.80m x 1.50m (6ôx5') adjacent to the hut for each family. 

(c) The contractor(s) shall also construct temp orary latrines and urinals for the 

use of the labourers each on the scale of not less than four per each one hundred 

of the total strength, separate latrines and urinals being provided for women.  

(d) The contractor(s) shall construct sufficient number of b athing and washing 

places, one unit for every 25 persons residing in the camp. These bathing and 

washing places shall be suitably screened.  

(ii) (a) all the huts shall have walls of sun -dried or burnt -bricks laid in mud mortar 

or other suitable local mater ials as may be approved by the Engineer - in -Charge. 

In case of sun -dried bricks, the walls should be plastered with mud gobri on both 

sides. The floor may be kutcha but plastered with mud gobri and shall be at least 

15 cm (6") above the surrounding ground. The roofs shall be laid with thatch or 

any other materials as may be approved by the Engineer - in -Charge and the 

contractor shall ensure that throughout the period of their occupation, the roofs 

remain watertight.  

 (b) The contractor(s) shall provide each h ut with proper ventilation.  

 (c) All doors, windows, and ventilators shall be provided with suitable leaves for 

security purposes.  

(d) There shall be kept an open space of at least 7.2m (8 yards) between the 

rows of huts which may be reduced to 6m (20 ft.)  according to the availability of 

site with the approval of the Engineer - in -Charge. Back to back construction will 

be allowed.  

(iii)Water Supply  -  The contractor(s) shall provide adequate supply of water for 

the use of labourers. The provisions shall not b e less than two gallons of pure and 

wholesome water per head per day for drinking purposes and three gallons of clean 

water per head per day for bathing and washing purposes. Where piped water 

supply is available, supply shall be at stand posts and where t he supply is from 
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wells or river, tanks that may be of metal or masonry, shall be provided. The 

contractor(s) shall also at his/ their own cost make arrangements for laying pipe 

lines for water supply to his/ their labour camp from the existing mains where ver 

available, and shall pay all fees and charges therefore.  

(iv) The site selected for the camp shall be high ground, removed from jungle.  

(v)Disposal of Excreta  -  The contractor(s) shall make necessary arrangements 

for the disposal of excreta from the la trines by trenching or incineration, which shall 

be 

According to the requirements lay down by the Local Health Authorities. If trenching 

or incineration is not allowed, the contractor(s) shall make arrangements for the 

removal of the excreta through the Mu nicipal Committee/authority and inform it 

about the number of labourers employed so that arrangements may be made by 

such Committee/authority for the removal of the excreta. All charges on this 

account shall be borne by the contractor and paid direct by hi m to the 

Municipality/authority. The contractor shall provide one sweeper for every eight 

seats in case of dry system.  

(vi) Drainage -  The contractor(s) shall provide  efficient arrangements for draining 

away sullage water so as to keep the camp neat and t idy. The contractor may 

provide package type STP plant of required capacity approved by engineer in change 

for treating the sewage water and supply to the Owner free of cost for the use of 

gardening. The contractor will carry out maintenance of STP at his own cost. 

Contractor will keep the camp neat and tidy . 

(vii) The contractor(s) shall make necessary arrangements for keeping the camp 

area sufficiently lighted to avoid accidents to the workers.  

(Viii) Sanitation  -  The contractor(s) shall make arrangement s for conservancy and 

sanitation in the labour camps according to the rules of the Local Public Health and 

Medical Authorities.  

CLAUSE 19I  

The Engineer - in -Charge may require the contractor to dismiss or remove from the 

site of the work any person or person s in the contractorsô employ upon the work 

who may be incompetent or misconduct himself and the contractor shall forthwith 

comply with such requirements. In respect of maintenance/repair or renovation 

works etc. where the labour have an easy access to the individual houses, the 

contractor shall issue identity cards to the labourers, whether temporary or 

permanent and he shall be responsible for any untoward action on the part of such 

labour. Engineer - in -charge will display a list of contractors working in t he 

colony/Blocks on the notice board in the colony and also at the service center, to 

apprise the residents about the same.  

CLAUSE 19J  Occupation of Buildings by Unauthorized persons  

It shall be the responsibility of the contractor to see that the buildin g under 

construction is not occupied by anybody unauthorized during construction, and is 

handed over to the Engineer - in -Charge with vacant possession of complete building. 
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If such building though completed is occupied illegally, then the Engineer - in -Charge  

shall have the option to refuse to accept the said building/buildings in that position. 

Any delay in acceptance on this account will be treated as the delay in completion 

and for such delay, a levy up to 5% of tendered value of work may be imposed by 

the Engineer - in -charge whose decision shall be final both with regard to the 

justification and quantum and be binding on the contractor.  

However, the Engineer in charge through a notice may require the contractor to 

remove the illegal occupation any time on o r before construction and delivery.  

CLAUSE 19K Employment of skilled/semi - skilled workers  

The contractor shall, at all stages of work, deploy skilled/semi - skilled tradesmen 

who are qualified and possess certificate in particular trade from CPWD Training 

In stitute/Industrial Training Institute/National Institute of construction 

Management and Research (NICMAR)/ National Academy of Construction, CIDC or 

any similar reputed and recognized Institute managed/ certified by State/Central 

Government. The number of such qualified tradesmen shall not be less than 20% 

of total skilled/semi -skilled workers required in each trade at any stage of work. 

The contractor shall submit number of man days required in respect of each trade, 

itôs scheduling and the list of qualified tradesmen along with requisite certificate 

from recognized Institute to Engineer in charge for approval. Notwithstanding such 

approval, if the tradesmen are found to have inadequate skill to execute the work 

of respective trade, the contractor shall sub stitute such tradesmen within two days 

of written notice from Engineer in -Charge. Failure on the part of contractor to obtain 

approval of Engineer - in -Charge or failure to deploy qualified tradesmen will attract 

a compensation to be paid by contractor at th e rate of Rs. 100 per such tradesman 

per day. Decision of Engineer - in -Charge as to whether particular tradesman 

possesses requisite skill and amount of compensation in case of default shall be 

final and binding.  

CLAUSE 19 L Contribution of EPF and ESI  

The ESI and EPF contributions on the part of employer in respect of this contract 

shall be paid by the contractor. These contributions on the part of employer paid by 

the contractor shall be reimbursed by the Engineer - in -charge to the contractor on 

actual bas is. The applicable and eligible amount of EPF & ESI shall be reimbursed 

preferably within 7 days but not later than 30 days of submission of documentary 

proof of payment provided same are in order . 

 

CLAUSE. 20. Minimum Wages Act to be complied with  

 

The c ontractor shall comply with all the provisions of the Minimum Wages Act, 1948, 

and Contract Labour (Regulation and Abolition) Act, 1970, amended from time to 

time and rules framed there under and other labour laws affecting contract labour 

that may be brou ght into force from time to time.  

 



DEVELOPMENT OF PERMANENT CAMPUS (PHASE-I) FOR NALANDA UNIVERSITY 
 

FOR OWNER P a g e | 127 FOR CONTRACTOR 

CLAUSE. 21. Work not to be sublet. Action in case of insolvency  

 

The contract shall not be assigned or sublet without the written approval of the 

Engineer - in -Charge. And if the contractor shall assign or sublet his contra ct, or 

attempt to do so, or become insolvent or commence any insolvency proceedings or 

make any composition with his creditors or attempt to do so, or if any bribe, 

gratuity, gift, loan, perquisite, reward or advantage pecuniary or otherwise, shall 

either directly or indirectly, be given, promised or offered by the contractor, or any 

of his servants or agent to any officer or person in the employ of Owner or any of 

its formally appointed consultants in any way relating to their office or employment, 

or if a ny such officer or person shall become in any way directly or indirectly 

interested in the contract, the Engineer - in -Charge on behalf of the Owner (Nalanda 

University shall have power to adopt the course specified in Clause 3 (when contract 

can be determin ed) hereof in the interest of Owner and in the event of such course 

being adopted, the consequences specified in the said Clause 3  shall ensue.  

 

CLAUSE. 22.   Compensation  

 

All sums payable by way of compensation under any of these conditions shall be 

con sidered as reasonable compensation to be applied to the use of Owner without 

reference to the actual loss or damage sustained and whether or not any damage 

shall have been sustained.  

 

CLAUSE. 23. Changes in firmôs Constitution to be intimated 

 

Where the co ntractor is a partnership firm, the previous approval in writing of the 

Engineer - in -Charge shall be obtained before any change is made in the constitution 

of the firm. Where the contractor is an individual or a Hindu undivided family 

business concern, such  approval as aforesaid shall likewise be obtained before the 

contractor enters into any partnership agreement where under the partnership firm 

would have the right to carry out the works hereby undertaken by the contractor. 

If previous approval as aforesai d is not obtained, the contract shall be deemed to 

have been assigned in contravention of Clause 21 (Work not be sublet Action in 

case of insolvency) hereof and the same action may be taken, and the same 

consequences shall ensue as provided in the said Cla use 21 (Work not be sublet. 

Action in case of insolvency)  

CLAUSE. 24. Works to be executed under the Contract  

 

All works to be executed under the contract shall be executed under the direction 

and subject to the approval in all respects of the Engineer - in -Charge who shall be 

entitled to direct at what point or points and in what manner they are to be 

commenced, and from time to time carried on.  
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CLAUSE.25 .Settlement of disputes & Arbitration  

 

Except where otherwise provided in the contract, all questions an d disputes relating 

to the meaning of the specifications, design, drawings and instructions herein before 

mentioned and as to the quality of workmanship or materials used on the Work or 

as to any other question, claim, right, matter or thing whatsoever in any way arising 

out of or in relation to the contract, design, drawings, specification, estimates, 

instructions, orders or these conditions or otherwise concerning the Work or the 

execution or failure to execute the same whether arising during the progress  of the 

Work or after the cancellation, termination, completion or abandonment thereof 

shall be dealt with as mentioned hereinafter  

(a)  If the Contractor considers any Work demanded of him to be outside the 

requirements of the Contract, or disputes any drawing s, record or decision 

given in writing by the Engineer - in -Charge or if the Engineer in Charge 

considers any act or decision of the contract  on any matter in connection 

with or arising out of the contract or carrying out of the Work to be 

unacceptable he sh all promptly within 15 days request the Owner in writing 

for written instruction or decision on such matters . Thereupon, the Owner shall 

give his written instructions or decisions within a period of one month from the 

receipt of the Contractorôs letter. 

I f the Owner fails to give his instructions or decision in writing within the 

aforesaid period or if the Contractor is dissatisfied with the instructions or 

decision of the Owner, the Contractor may, within 15 days of the receipt of the 

Ownerôs decision, give notice to the Owner to appoint an Arbitrator failing 

which the said decision shall be final, binding and conclusive and not referable 

to adjudication by the Arbitrator. It is a term of contract that each party 

invoking arbitration must exhaust the afore said mechanism of settlement of 

claims/disputes prior to invoking arbitration . 

(b)  Disputes or difference shall be referred for adjudication through 

arbitration by a Tribunal having sole arbitrator where Tendered amount is 

Rs. 100 Crore or less. Where Ten dered Value is more than Rs. 100 Crore, 
Tribunal shall consist of three Arbitrators as above. The requirements of the 

Arbitration and Conciliation Act, 1996 (26 of 1996) and any further statutory 
modifications or re - enactment thereof and the rules made the re under and 
for the time being in force shall be applicable.  

 
It is a term of this Contract that the party invoking Arbitration shall give a list of 

disputes with amounts claimed there under  in respect of each such dispute along 

with the notice for appoi ntment of Arbitrator and giving reference to the rejection 

by the Owner of the appeal.  

 
It is also a term of this contract that any member of the Arbitration Tribunal 

shall be a Graduate Engineer with experience in handling public works 
engineering contrac ts at a level not lower than Chief Engineer (Joint 
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Secretary level of Government of India). This shall be treated as a 
mandatory qualification to be appointed as arbitrator.  

 
 
Parties, before or at the time of appointment of Arbitral Tribunal may agree 
in  writing for fast track arbitration as per the Arbitration and Conciliation 

Act, 1996 (26 of 1996) as amended in 2015.  
Subject to provision in the Arbitration and Conciliation Act, 1996 (26 of 
1996) as amended in 2015 whereby the counter claims if any can  be directly 

filed before the arbitrator without any requirement of reference by the 
appointing authority, the arbitrator shall adjudicate on only such disputes 

as are referred to him by the appointing authority and give separate award 
against each dispute  and claim referred to him and in all cases where the 

total amount of the claims by any party exceeds Rs. 1,00,000/ - , the 
arbitrator shall give reasons for the award.  

 
It is also a term of the contract that if any fees and other expenses are payable to 

the  Arbitrator, these shall be paid as per the act . 

 
The place of arbitration shall be as mentioned in Schedule F. In case there 
is no mention of place of arbitration, the arbitral tribunal shall determine 
the place of arbitration. The venue of the arbitratio n shall be such place as 

may be fixed by the Arbitral Tribunal in consultation with both the parties. 
Failing any such agreement, then the Arbitral Tribunal shall decide the 

venue.  
 

CLAUSE. 26. Contractor to indemnify Owner against Patent Rights  

 

The cont ractor shall fully indemnify and keep indemnified the Owner against any 

action, claim or proceeding relating to infringement or use of any patent or design 

or any alleged patent or design rights and shall pay any royalties which may be 

payable in respect o f any article or part thereof included in the contract. In the 

event of any claims made under or action brought against Owner in respect of any 

such matters as aforesaid, the contractor shall be immediately notified thereof and 

the contractor shall be at l iberty, at his own expense, to settle any dispute or to 

conduct any litigation that may arise there from, provided that the contractor shall 

not be liable to indemnify the Owner if the infringement of the patent or design or 

any alleged patent or design ri ght is the direct result of an order passed by the 

Engineer - in -Charge in this behalf.  

 

CLAUSE 27 Lump sum provision in Tender.  

This Clause is deleted.  

 

CLAUSE.28 .Action where no Specifications are specified  
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In the case of any class of work for which ther e is no such specifications as referred 

to in Clause 11, such work shall be carried out in accordance with the Bureau of 

Indian Standards Specifications. In case there are no such specifications in Bureau 

of Indian Standards, the work shall be carried out as per manufacturersô 

specifications, if not available then as per District Specifications. In case there are 

no such specifications as required above, the work shall be carried out in all respects 

in accordance with the instructions and requirements of th e Engineer - in -Charge.  

 

CLAUSE. 29. Withholding and lien in respect of sum due from 

contractor  

 

(i) Whenever any claim or claims for payment of a sum of money arises out of or 

under the contract or against the contractor, the Engineer - in -Charge or the  Owne r 

shall be entitled to withhold and also have a lien to retain such sum or sums in 

whole or in part from the security, if any deposited by the contractor and for the 

purpose aforesaid, the Engineer - in -Charge or the Owner shall be entitled to withhold 

the s ecurity deposit, if any, furnished as the case may be and also have a lien over 

the same pending finalization or adjudication of any such claim. In the event of the 

security being insufficient to cover the claimed amount or amounts or if no security 

has be en taken from the contractor, the Engineer - in -Charge or the Owner shall be 

entitled to withhold and have a lien to retain to the extent of such claimed amount 

or amounts referred to above, from any sum or sums found payable or which may 

at any time thereaf ter become payable to the contractor under the same contract 

or any other contract with the Engineer - in -Charge of the Owner or any contracting 

person through the Engineer - in -Charge pending finalization of adjudication of any 

such claim.  

It is an agreed ter m of the contract that the sum of money or moneys so withheld 

or retained under the lien referred to above by the Engineer - in -Charge or  the Owner 

will be kept withheld or retained as such by the Engineer - in -Charge or  Owner till 

the claim arising out of o r under the contract is determined by the arbitrator by the 

competent court, as the case may be and that the contractor will have no claim for 

interest or damages whatsoever on any account in respect of such withholding or 

retention under the lien referred  to above and duly notified as such to the 

contractor. For the purpose of this clause, where the contractor is a partnership firm 

or a limited company, the Engineer - in -Charge or the Owner shall be entitled to 

withhold and also have a lien to retain towards  such claimed amount or amounts in 

whole or in part from any sum found payable to any partner/limited company as 

the case may be, whether in his individual capacity or otherwise.  

(ii) Owner shall have the right to cause an audit and technical examination o f the 

works and the final bills of the contractor including all supporting vouchers, abstract, 

etc., to be made after payment of the final bill and if as a result of such audit and 

technical examination any sum is found to have been overpaid in respect of any 

work done by the contractor under the contract or any work claimed to have been 
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done by him under the contract and found not to have been executed, the contractor 

shall be liable to refund the amount of over -payment and it shall be lawful for Owner 

to recover the same from him in the manner prescribed in sub -clause (i) of this 

clause or in any other manner legally permissible; and if it is found that the 

contractor was paid less than what was due to him under the contract in respect of 

any work executed  by him under it, the amount of such under payment shall be 

duly paid by Owner to the contractor, without any interest thereon whatsoever.  

Provided that the Owner shall not be entitled to recover any sum overpaid, nor the 

contractor shall be entitled to pa yment of any sum paid short where such payment 

has been agreed upon between the Engineer - in -Charge on the one hand and the 

contractor on the other under any term of the contract permitting payment for work 

after assessment by the Engineer - in -Charge.  

 

CLAUS E. 29A.Lien in respect of claims in other Contracts  

 

Any sum of money due and payable to the contractor (including the security deposit 

returnable to him) under the contract may be withheld or retained by way of lien 

by the Engineer - in -Charge or the Owner or any other contracting person or persons 

through Engineer - in -Charge against any claim of the Engineer - in -Charge or the 

Owner or such other person or persons in respect of payment of a sum of money 

arising out of or under any other contract made by the co ntractor with the Engineer -

in -Charge or the Owner or with such other person or persons.  

It is an agreed term of the contract that the sum of money so withheld or retained 

under this clause by the Engineer - in -Charge or the Owner will be kept withheld or 

ret ained as such by the Engineer - in -Charge or the Owner or till his claim arising out 

of the same contract or any other contract is either mutually settled or determined 

by the arbitration clause or by the competent court, as the case may be and that 

the cont ractor shall have no claim for interest or damages whatsoever on this 

account or on any other ground in respect of any sum of money withheld or retained 

under this clause and duly notified as such to the Contractor.  

 

CLAUSE 30.Employment of Coal Mining or Controlled area labour not 

permissible.  

This clause is not relevant to this work and hence deleted.  

 

CLAUSE. 31 .Unfiltered Water Supply  

 

The Contractor(s) shall make his/their own arrangements for water required for the 

work and nothing extra will be paid  for the same.. This will be subject to the 

following conditions:  
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(i)  That the water used by the contractor(s) shall be fit for construction purposes 

to the satisfaction of the Engineer - in -Charge.  

(ii)  The Engineer - in -Charge shall make alternative arrangements for supply of 

water at the risk and cost of contractor(s) if the arrangements made by the 

contractor(s) for procurement of water are in the opinion of the Engineer - in -  

Charge, unsatisfactory.  

CLAUSE 31A Departmental Water supply if available.  

Water if availabl e may be supplied to the contractor by the Owner subject to the 

following conditions.  

i)  The water charges @ 1 % shall be recovered on gross amount of the work 

done.  

ii)  The contractor shall make his own arrangement of water connection and 

laying of pipelines fr om existing main of source of supply.  

iii)  The Owner do not guarantee to maintain uninterrupted supply of water and 

it will be incumbent on the contractor to make alternative arrangements 

for water at his own cost in the event of any temporary break down in th e 

Government water main so that the progress of his/their work is not held 

up for want of water. No claim of damage or refund of water charges will 

be entertained on account of such break down . 

 

CLAUSE 32. Alternate water arrangements  

i)  Where there is no pi ped water supply arrangement and the water is taken 

by the contractor from the wells or hand pump constructed by the Owner, 

no charge shall be recovered from the contractor on that account. The 

contractor shall, however, draw water at such hours of the day  that it does 

not interfere with the normal use for which the hand pumps and wells are 

intended. He will also be responsible for all damage and abnormal repairs 

arising out of his use, the cost of which shall be recoverable from him. The 

Engineer - in -Charge  shall be the final authority to determine the cost 

recoverable from the contractor on this account and his decision shall be 

binding on the contractor.  

ii)  The contractor shall be allowed to construct temporary wells in Ownerôs 

land for taking water for const ruction purposes only after he has got 

permission of the Engineer - in -  Charge in writing. No charges shall be 

recovered from the contractor on this account, but the contractor shall be 

required to provide necessary safety arrangements to avoid any accidents  

or damage to adjacent buildings, roads and service lines. He shall be 

responsible for any accidents or damage caused due to construction and 

subsequent maintenance of the wells and shall restore the ground to its 

original condition after the wells are dis mantled on completion of the work.  

 

CLAUSE. 33. Return of Surplus materials  
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Notwithstanding anything contained to the contrary in this contract, where any 

materials for the execution of the contract are procured with the assistance of 

Owner either by issu e from the Ownerôs stocks or purchase made under orders or 

permits or licenses issued by Owner, the contractor shall hold the said materials 

economically and solely for the purpose of the contract and not dispose of them 

without the written permission of t he Owner and return, if required by the Engineer -

in -Charge, all surplus or unserviceable materials that may be left with him after the 

completion of the contract or at its termination for any reason whatsoever on being 

paid or credited such price as the En gineer - in -Charge shall determine having due 

regard to the condition of the materials. The price allowed to the contractor however 

shall not exceed the amount charged to him excluding the element of storage 

charges. The decision of the Engineer - in -Charge in  this regard  shall be final and 

conclusive. In the event of breach of the aforesaid condition, the contractor shall in 

addition to throwing himself open to action for contravention of the terms of the 

license or permit and/or for criminal breach of trust,  be liable to Owner for all 

moneys, advantages or profits resulting or which in the usual course would have 

resulted to him by reason of such breach.  

 

CLAUSE. 34 Hire of Plant & Machinery   

This clause is deleted as the Owner cannot supply any Plant and Ma chinery.  

 

Clause 35.Conditions relating to use of asphaltic materials.  

 

(i)  The contractor undertakes to make arrangement for the supervision of the work 
by the firm supplying the tar or bitumen used.  

 

(ii)  The contractor shall collect the total quantity of tar or bitumen required for the 
work as per standard formula, before the process of painting is started and shall 

hypothecate it to the Engineer - in -Charge. If any bitumen or tar remains unused 
on completion of the work on account of lesser use of materials in act ual 
execution for reasons other than authorized changes of specifications and 

abandonment of portion of work, a corresponding deduction equivalent to the 
cost of unused materials as determined by the Engineer - in -Charge shall be 

made and the material return  to the contractors. Although the materials are 
hypothecated to Owner, the contractor undertakes the responsibility for their 

proper watch, safe custody and protection against all risks. The materials shall 
not be removed from site of work without the cons ent of the Engineer - in -  
Charge in writing.  

 

(i)  The contractor shall be responsible for rectifying defects noticed within a year 
from the date of completion of the work and the portion of the security deposit 

relating to asphaltic work shall be refunded after the expiry of this period.  
 

CLAUSE 36. Employment of technical Staff and employees  
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Contractors Superintendence, Supervision, Technical Staff & Employees  

(i) The contractor shall provide all necessary superintendence during execution of 

the work and all al ong thereafter as may be necessary for proper fulfilling of the 

obligations under the contract.  

The contractor shall immediately after receiving letter of acceptance of the tender 

and before commencement of the work, intimate in writing to the Engineer - in -

Charge, the name(s), qualifications, experience, age, address(s) and other 

particulars along with certificates, of the principal technical representative to be in 

charge of the work and other technical representative(s) who will be supervising the 

work. Mi nimum requirement of such technical representative(s) and their 

qualifications and experience shall not be lower than specified in Schedule -F. The 

Engineer - in -Charge shall within 3 days of receipt of such communication intimate in 

writing his approval or o therwise of such a representative(s) to the contractor. Any 

such approval may at any time be withdrawn and in case of such withdrawal, the 

contractor shall appoint another such representative(s) according to the provisions 

of this clause. Decision of the T ender accepting Authority shall be final and binding 

on the contractor in this respect. Such a principal technical representative and other 

technical representative(s) shall be appointed by the contractor soon after receipt of 

the approval from Engineer - in -charge and shall be available at site before start of 

work.  

All the provisions applicable to the principal technical representative under the Clause 

will also be applicable to other technical representative(s) The principal technical 

representative and ot her technical representative(s) shall be present at the site of work 

for supervision at all times when any construction acti vit y is in progr ess and also 

present hi mse lf/th emselves, as r equir ed, to the En gineer- in -Charge and or h is 

designated r epr esent at ive to t ake i nstru ction s. In stru ctio ns g iven to the pr incipal 

techni cal r epr esent at ive or oth er t echni cal r epr esent at ive(s) shall be d eemed to h ave 

the sam e for ce as if these h ave b een gi ven to t he contr actor. The prin cipal t echni cal 

repr esentati ve and oth er technical r epr esent ati ve(s) shall be actually available at site 

fully during all stages of execution of work, during recording/checking/test checking 

of measurements of works and whenever so required by the Engineer - in -Charge and 

shall also note down instr uctions conveyed by the Engineer - in -Charge or his 

designated representative(s) in the site order book and shall affix his/their signature 

in token of noting down the instructions and in token of acceptance of 

measurements/checked measurements/test checked measurements. The 

representative(s) shall not look after any other work other than this project. 

Substitutes, duly approved by Engineer - in -Charge of the work in similar manner as 

aforesaid shall be provided in event of absence of any of the representative( s) by 

more than two days.  

If the Engineer - in -Charge, whose decision in this respect is final and binding on the 

contractor, is convinced that no such technical representative(s) is/are effectively 

appointed or is/are effectively attending or fulfilling the  provision of this clause, a 

recovery (non - refundable) shall be effected from the contractor as specified in 

Schedule óFô and decision of the Engineer-in-Charge as recorded in the site order 
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book and measurement recorded checked/test checked in Measurement  Books shall 

be final and binding on the contractor. . Furth er if the contr actor f ails to appoint 

suit able t echn ical Pri ncipal techni cal r epr esent at ive and/or oth er techni cal 

repr esentati ve(s) and if such appoin ted persons are not eff ect ively pr esent or are 

absent by more th an two d ays without du ly appro ved sub stitu te or do not discharge 

th eir r esponsibiliti es sat isfactori ly, the Engin eer- in-Charge shall have full powers to 

suspend the exec ut ion of the work until such date as suitable oth er t echn ical 

representat ive (s) i s/ are appoint ed and the contr actor shall be h eld r espon sible for 

the d elay so caused to the wor k. The contr actor  shall subm it a certi ficate of 

em ployme nt of the t echn ical r epr esent at ive(s) (in the form of copy of Form -16 or 

CPF deduction issue d to the Engineers employed by him) along with every on account 

bill/f inal bi ll and shall produ ce evidence if at any ti me so r equir ed by the Engin eer-

in -Charge.  

 

(ii) The contractor shall provide and employ on the site only such technical assistants 

as are skilled and experienced in their respective fields and such foremen and 

supervisory staff as are competent to give proper supervision to the work.  

The contractor shall provide and employ skilled, semiskilled and unskilled labour as 

is necessary for proper and timely execution of the work.  

The Engineer - in -Charge shall be at liberty to object to and require the contractor to 

remove from the works any person who in his opinion misconducts himself, or is 

incompetent or negligent in the performance of his duties  or whose employment is 

otherwise considered by the Engineer - in -Charge to be undesirable. Such person shall 

not be employed again at works site without the written permission of the Engineer -

in -Charge and the persons so removed shall be replaced as soon as  possible by 

competent substitutes.  

CLAUSE. 37 .Levy/Taxes payable by Contractor  

 

(i) All statutory taxes, duties, Cess or any other payment or deduction due to be paid 

to any of the central, state or local authority including but not limited to GST , Build ing 

and other Construction Workers Welfare Cess or any other tax, levy or Cess in respect 

of input for or output by this contract shall be payable by the contractor and Owner 

shall not entertain any claim whatsoever in this respect except as provided under  

Clause 38.  

 

(ii) The contractor shall deposit royalty and obtain necessary permit for supply of the 

of the red bajri, stone, kankar etc. required for the project  from local authorities.  

If pursuant to or under any law, notification or order any royalty, cess or the like 

becomes payable by the Government of India and does not any time become payable 

by the contractor to the State Government, Local authorities in respect of any 

material used by the contractor in the works, then in such a case, it shall be l awful 
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to the Owner and it will have the right and be entitled to recover the amount paid in 

the circumstances as aforesaid from dues of the contractor.  

CLAUSE 38 Conditions for Reimbursement of levy/taxes if levied 

after receipt of tenders.  

a)  All tendered ra tes under the contract shall be inclusive of any tax, levy or cess 

application on last stipulated date of receipt of tender including extension if any. No 

adjustment i.e. increase or decrease shall be made of any variation in the rate of 

GST, Building or o ther Construction workers Welfare cess or any tax, levy or cess 

applicable on Inputs. However, effect of variation in rates of GST of Building and 

Other construction Workers Welfare Cess or imposition or repeal of any other tax, 

levy or cess applicable on output of the works contract shall be adjusted on either 

side, increase or decrease. Provided for Buildings and Other Construction Workers 

Welfare Cess or any tax (other than GST), levy or cess varied or imposed after the 

last date of receipt of tender inc luding extension if any, any increase shall be 

reimbursed to the contractor only if the contractor necessarily and properly pays 

such increased amount of taxes/levies/cess. Provided further that such adjustment 

including GST shall not be made in the extend ed period of contract for which the 

contractor alone is responsible for delay as determined by authority for extension of 

time under Clause 5 of Schedule F.  

b)  The Contractor shall keep necessary books of accounts and other documents 

for the purpose of this c ondition as may be necessary and required, and shall allow 

inspection of the same by a duly authorized representative of the Owner and/or 

Engineer - in -Charge and shall also furnish such other information/document as the 

Engineer - in -Charge may require from t ime to time.  

c)  The Contractor shall, within a period of 30 days of the imposition of any such 

further tax or levy or cess, give a written notice thereof to the Engineer - in -Charge 

that the same is given pursuant to this condition, together with all necessary 

information relating thereto.  

CLAUSE. 39 .Termination of Contract on death of contractor  

 

Without prejudice to any of the rights or remedies under this contract, if the 

contractor dies, the Engineer in Charge on behalf of the Owner shall have the option 

of  terminating the contract without compensation to the contractor if there is no legal 

heir or successor of the contractor capable of completing the remaining work. The 

decision of the Engineer In charge in this regard shall be final and binding . 

 

CLAUSE 4 0 If relative working in Nalanda University then the 

contractor not allowed to tender:  

The contractor shall not be permitted to tender for the work in Nalanda University 

where his near relative is posted as an officer in any capacity. He shall also intimat e 

the names of persons who are working with him in any capacity or are subsequently 
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employed by him and who are near relatives to any Officer in the Nalanda University 

or in the Ministry of External Affairs. Any breach of this condition by the contractor 

would render him liable to be rejected from participating in this or any other 

subsequent tender(s).  

NOTE:  By the term ñnear relativesò is meant wife, husband, parents and 

grandparents, children and grandchildren, brothers and sisters, uncles, aunts and 

cousins and their corresponding in - laws.  

 

CLAUSE 41 No Gazzeted Engineer to work as contractor within one 

year of Retirement.  

No engineer of gazetted rank or other gazetted officer employed in engineering or 

administrative duties in an engineering department  of the Government of India shall 

work as a contractor or employee of a contractor for a period of one year after his 

retirement from government service without the previous permission of Government 

of India in writing. This contract is liable to be cancel led if either the contractor or 

any of his employees is found at any time to be such a person who had not obtained 

the permission of Government of India as aforesaid, before submission of the tender 

or engagement in the contractorôs service, as the case may be.  

 

CLAUSE 42 Return of material & recovery for excess material issued.  

This Clause is deleted as the Owner is not going to supply any materials.  

 

CLAUSE. 43. .Compensation during warlike situations  

 

The work (whether fully constructed or not) and all m aterials, machines, tools and 

plants, scaffolding, temporary buildings and other things connected therewith shall 

be at the risk of the contractor until the work has been delivered to the Engineer - in -

Charge and a certificate from him to that effect obtaine d. In the event of the work 

or any materials properly brought to the site for incorporation in the work being 

damaged or destroyed in consequence of hostilities or warlike operation, the 

contractor shall when ordered (in writing) by the Engineer - in -Charge to remove any 

debris from the site, collect and properly stack or remove in store all serviceable 

materials salvaged from the damaged work and shall be paid at the contract rates in 

accordance with the provision of this agreement for the work of clearing t he site of 

debris, stacking or removal of serviceable material and for reconstruction of all works 

ordered by the Engineer - in -Charge, such payments being in addition to 

compensation up to the value of the work originally executed before being damaged 

or de stroyed and not paid for. In case of works damaged or destroyed but not already 

measured and paid for, the compensation shall be assessed by the Engineer in 

Charge. The contractor shall be paid for the damages/destruction suffered and for 

restoring the mat erial at the rate based on analysis of rates tendered for in 



DEVELOPMENT OF PERMANENT CAMPUS (PHASE-I) FOR NALANDA UNIVERSITY 
 

FOR OWNER P a g e | 138 FOR CONTRACTOR 

accordance with the provision of the contract. The certificate of the Engineer - in -

Charge regarding the quality and quantity of materials and the purpose for which 

they were collected shall be fin al and binding on all parties to this contract.  

Provided always that no compensation shall be payable for any loss in consequence 

of hostilities or warlike operations (a) unless the contractor had taken all such 

precautions against air raid as are deemed necessary by the Engineer - in -Charge (b) 

for any material etc. not on the site of the work or for any tools, plant, machinery, 

scaffolding, temporary building and other things not intended for the work.  

In the event of the contractor having to carry out re construction as aforesaid, he 

shall be allowed such extension of time for its completion as is considered reasonable 

by the Engineer in Charge.  

 

CLAUSE. 44.   Apprentices Act provisions to be complied with  

 

The contractor shall comply with the provisions o f the Apprentices Act, 1961 and the 

rules and orders issued thereunder from time to time. If he fails to do so, his failure 

will be a breach of the contract and the Engineer - in -Charge may, in his discretion, 

cancel the contract. The contractor shall also b e liable forany pecuniary liability 

arising on account of any violation by him of the provisions of the said Act.  

 

CLAUSE. 45.   Release of Security Deposit after labour clearance  

Release of Security Deposit of the work shall not be refunded till the contr actor 

produces a clearance deposit after labour certificate from the Labour Officer. As soon 

as the work is virtually complete the contractor shall apply for the clearance 

certificate to the Labour Officer under intimation to the Engineer - in -Charge. The 

Engineer - in -Charge, on receipt of the said communication, shall write to the Labour 

Officer to intimate if any complaint is pending against the contractor in respect of the 

work. If no complaint is pending, on record till after 3 months after completion of t he 

work and/or no communication is received from the Labour Officer to this effect till 

six months after the date of completion, it will be deemed to have received the 

clearance certificate and the Security Deposit will be released if otherwise due.  
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SECTION 5  

SPECIAL CONDITIONS OF CONTRACT  
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General instructions:  

The tender shall be written in English language. All other information such as 

documents and drawings supplied by the bidder shall also be in English language 

only. Drawings an d design shall be dimensioned according to the metric system of 

measurements. Tender shall be forwarded under cover or a letter typewritten on the 

bidderôs letterhead and duly signed by the bidder. Signature must be in long hand, 

executed in ink by a duly authorized principal/representative of the bidder. No oral, 

telegraphic or telephonic tenders or subsequent modifications there to shall be 

entertained.  If a tender is submitted on behalf of the firm, then all the partners shall 

sign the Tender or the Ten der may be signed by one of the partners in whose favour 

all the remaining partners have given such signing partner a valid General Power of 

Attorney. In case of tender submitted by a company, the person who has been 

authorized by the Board of Directors of  the company through a resolution shall sign 

the tender. Copy of power of attorney/resolution as the case may be, and the 

authority letter in favour of the person signing must accompany the tender.  

The Bidder shall quote the percentage above/below the tota l estimated cost given in 

Schedule of Quantities. Incomplete offer under the tender shall be liable for rejection. 

Quantities shown in the Schedule of Quantities are approximate and can increase or 

decrease. No claim shall be entertained for any item of wo rk due to variation in the 

quantities.  

The tender shall be typed or written in indelible ink and shall be signed by the bidder 

or a person(s) duly authorized to sign under a valid Power of Attorney/Board 

Resolution on behalf of the Bidder. The person or pe rsons signing the tender shall 

initial at all pages of the tender document and an initial shall be affixed at all such 

places where any insertions, corrections or amendments are made by hand.  

The bidder shall sign at the bottom right hand corner of every page of the tender 

documents in token of acceptance of tender conditions and for the purpose of 

identification.  

The Contractor shall give his address for communication along with telephone/e -mail 

address and all communication made by NU to the said address  by registered post 

acknowledgement due, speed post, courier or any other mode of service shall be 

deemed to have been effected provided that communication made by mobile, 

telephone or e -mail shall be followed by a written communication through 

courier/pos t. All correspondence addressed to NU shall be in the name of Registrar, 

Nalanda University, Rajgir, Bihar.  

Submission of a tender by a bidder implies that he has read all the terms and 

conditions contained in this document and all other contract documents  and has 

acquainted himself of the nature, scope and specifications of the Works to be 

executed. The Contractor shall also be deemed to have acquainted himself of the 

local conditions and other factors, which might have a bearing on the execution of 

the Wo rks. NU shall in no event be held liable for any loss/damage/harm for costs 

or otherwise caused to the Contractor due to such non -acquaintance.  
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Against the loss/damage/harm caused, NU  shall not be liable for any act or omission 

of the act of the Contracto r in so far as any violation of any of the aforementioned 

act.  

Bidders have to compulsorily submit the entire tender Contract Documents. Every 

Bidder shall submit all documents issued to him for the purpose of this tender after 

duly filling the same in all  respects. Tender Contracts, which are found to be vague, 

irrelevant and incomplete, shall be summarily rejected.  

Unless otherwise stated, the contract shall be for the whole Work as described in the 

ñSchedule of items of Worksò and under the drawings. The Contractor shall be bound 

to complete the whole Work within such stipulated time as set out in the schedule of 

items of Works and the drawings, including such additional items as may be 

necessary, if any, as per drawings and instructions. On the Completio n of work, 

inspect the work and certify The Architect Consultant shall The issuance of certificate 

of completion,  as issued by the Engineer - in -Charge on or by the Competent 

Authority at Nalanda University shall be mandatory for indicating the successful 

completion of work and such certificate of completion will be conclusive proof of 

completion of Work.  Such certificate shall be issued only after the inspection of work 

by Architects Consultants and obtaining certificate from him that work is executed 

as p er approved design and specifications  

The work to be carried out under the contract shall, except as otherwise provided in 

these conditions shall include all labour, materials, tools, plants, equipment, 

transport and royalties, taxes, labour cess etc., wh ich may be required in preparation 

of the full and entire execution and completion of the Works. The descriptions given 

in the Schedule of Quantities shall, unless otherwise stated be held to include 

wastage of materials, carrying and all other labour nece ssary for the full and entire 

execution and completion of the Work as aforesaid in accordance with the 

specifications, good practice and recognized principles.  

The Contractor shall be deemed to have satisfied itself before submission of the 

tender as to th e correctness and sufficiency of the tender for the Works and of the 

rates and prices quoted in the Schedule of Quantities, which rates and prices shall, 

except as otherwise provided, cover all his obligations under the Contract and all 

matters and things necessary for the proper completion and maintenance of the 

Works. Under no circumstances shall the Contractor withdraw from the Contract once 

the tender is accepted. In an event of withdrawal or default by the Contractor, the 

deposit of earnest money made by the Contractor shall stand forfeited.  

No cost payable for preparing tender:  The bidder shall not be entitled to claim 

any costs, charges, expenses in connection with preparation and submission and 

subsequent clarification of its tender in the event of withdrawal of the invitation of 

tenders by NU . 

The Contractor shall comply with the provisions of the Apprentices Act, 1961, 

Minimum Wages Act, 1948, Workmenôs Compensation Act, 1923, Contract Labour 

(Regulation and Abolition) Act, 1970, Payment of Wages A ct, 1936, Ownerôs Liability 
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Act, 1938, Maternity Benefits Act, 1961, and the Industrial Disputes Act, 1947 as 

may be applicable and the rules and regulations issued there under from time to 

time. The list of the statutes mentioned above is an indicative li st and all enactments 

applicable for workmen shall be complied with by the bidder. Any failure to comply 

with such statutes shall amount to breach of the Contract and the Engineer - in -Charge 

may, at his discretion, terminate the Contract without any prior n otice being 

furnished to the Contractor. The Contractor shall also be liable for any pecuniary 

liability arising on account of violation of any of the said statutes and shall indemnify 

and keep the NU indemnified for any loss or damage arising on account o f the same.  

The provisions in the Tender documents shall prevail over the contents of the above 

paragraphs if there is any contradiction or variation in the conditions mentioned 

hereinabove and those contained in the Contract Documents.  

Additional Definit ions  

Nominated Sub -Contractor:  

Nominated Sub -Contractor shall mean any person or agency appointed by NU for the 

execution of any particular Work or providing any services under the Contract.  

Samples:  

Samples are physical samples, which illustrate materials , equipment or workmanship 

and establish standards by which the Work will be judged.  

Shop drawings:  

Shop drawings means those drawings or other documents which are specifically 

prepared by or on behalf of the Contractor to illustrate details of constructio n for the 

purpose of fabrication or installation or any other construction related works 

mentioned in the Tender which required by the Architect Consultants and are 

submitted to the Engineer In charge for the approval/suggestion/verification from 

Architect  Consultants as the Contractorôs intended method of achieving the end result 

required by the Contract Drawings and Specifications.  

Submittals:  

Submittals includes progress schedules, setting out drawings, shop drawings, testing 

and inspection reports, and other information required by the Contract Documents 

to be submitted by the Contractor for information or approval by the Engineer in 

Charge.  

Virtual Completion:  

Virtual Completion shall mean completion of the Works as per drawings and 

specifications to t he entire satisfaction of Engineer in Charge/ Architect Consultants/ 

NU whose decision shall be final and binding on the parties in this regard and 

particularly the act of securing by the Contractor to get the virtual completion 
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certificate from the Engine er in charge and submission of the same to the NU to start 

the Defect liability period of the contract.  

Final Completion:  

Final Completion shall mean the completion of the Works and any necessary 

rectification directed to be carried out during the Defects Liability Period and any 

extension thereof by the Contractor and securing of such final completion certificate 

from the Engineer in Charge/ Architect Consultants/ NU, and also obtaining the final 

handing over of the Works to the NU, and the acceptance of t he same.  

Jurisdiction of Courts: The Court at Bihar Sharif/High Court at Patna in the state 

of Bihar shall have the Jurisdiction to decide any dispute arising out of or in respect 

of the contract for this work.  

 

CLAUSE.5.1 :EARNEST MONEY  

The earnest money is paid by each bidder to enable the NU to ensure that a bidder 

does not back out of his tender before its acceptance, or refuse to execute the work 

after it has been awarded to him.  

 Deposit of earnest money  

Earnest Money can be paid in the form of a Dep osit at Call receipt/ Demand Draft or 

Banker`s Cheque of any Scheduled Bank drawn in favour of Nalanda University 

Rajgir, Bihar along with Bank Guarantee of any Scheduled Bank wherever applicable. 

It shall be scanned and uploaded to the e -Tendering website  within the period of 

tender submission and original should be deposited in office of NU.  

A part of earnest money is acceptable in the form of bank guarantee also. In such 

case, 50% of amount  of earnest money will have to be deposited in the form of a 

Receipt of Deposit at Call receipt/Demand Draft or Banker`s Cheque of any 

Scheduled Bank drawn in favour of Nalanda University Rajgir, Bihar and balance in 

the form of Bank Guarantee of any Scheduled bank, which is to be scanned and 

uploaded by the intending b idders.  

The intending bidder has to fill all the details such as Banker's name, Demand Draft/ 

Banker's Cheque/Bank Guarantee number, amount and date.  

The amount of EMD can be paid by multiple Demand Draft  / Banker's Cheque / along 

with multiple Bank Guar antee of any Scheduled Bank.  

 

The Earnest Money will be returned to the unsuccessful bidders within a week from 

the date of award of tender. Entry of Demand Draft received as earnest money with 

the tenders may be kept in the Tender Opening Register, and th ese need not be 

deposited in the bank except for the successful bidder. The Earnest Money will be 

returned to the successful bidder after he furnishes Performance Guarantee and duly 

enters into the contract within such time as per Schedule -F, the successfu l bidder 
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shall furnish the required Performance Guarantee and attend the office of the NU for 

execution of the contract documents.  

Forfeiture of earnest money  

If any bidder withdraws his tender before the expiry of the validity period, or before 

the issue of letter of acceptance, whichever is earlier, or makes any modification in 

the terms and conditions of the tender which are not acceptable to the NU, without 

prejudice to any other right or remedy, be at liberty to forfeit 50% of the said earnest 

money as  aforesaid. Further the bidder shall not be allowed to participate in the 

retendering process of the work.  

If contractor fails to furnish the prescribed performance guarantee within the 

prescribed period, the earnest money is absolutely forfeited automatic ally without 

any notice.  

In case the bidder fails to commence the work specified in Schedule -F or such time 

period as mentioned in letter of award, after the date on which the Engineer - in -

charge issues written orders to commence the work, or from the date of handing 

over of the site, whichever is later, the NU shall, without prejudice to any other right 

or remedy, be at liberty to forfeit whole of the earnest money absolutely.  

If only a part of the work as shown in the tender is awarded, and the contractor does 

not commence the work, the amount of the earnest money to be forfeited should be 

worked out with reference to the estimated cost of the work so awarded.  

In case of forfeiture of earnest money as prescribed in above, the bidder shall not be 

allowed to participate in the retendering process of the work.  

 

CLAUSE.5.2 :Sub - Contractors  

Where and when the appointment of Sub -Contractors for specialized job (in the 

opinion of Engineer In Charge) is indicated, such Sub -Contractors shall be appointed 

only with th e prior written approval of the Owner upon recommendation of Engineer -

in -Charge/PMC/Architect Consultants on the following conditions:  

a)  The Contractor shall enter into written agreements with Sub -Contractors and 

ensure that the Sub -Contractors perform thei r Work in accordance with and subject 

to the terms and conditions of these Contract Documents. A copy of each such 

Agreement shall be furnished to the Engineer - in -Charge and the Owner.  

b)  The Contractor shall remain fully responsible to the Owner for the 

perf ormance and workmanship and all actions of all sub -Contractors and persons 

directly or indirectly employed by them.  
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c)  The Contractor shall supply and permit all Sub -Contractors to avail of site 

facilities and services to enable them to complete their Work sa fely and without 

hindrance or delay and conducive to produce the highest quality of Work required.  

d)  The Contractor shall upon receipt of instruction from the Engineer - in -Charge, 

terminate and remove from site forthwith such Sub -Contractor or their person wh oôs 

Work may be considered unsatisfactory.  

e)  The Contractor shall make regular and prompt payment to each Sub -

Contractor not later than one week after receipt of payment from Owner for their 

measured Works certified by the Engineer - in -Charge. If the Contract or fails to make 

payments to Sub -Contractors as aforesaid, the Owner may, without any obligation 

or prejudice to its rights and with prior intimation to the Contractor may make direct 

payments to Sub -Contractors for and on behalf and from the account of th e 

Contractor and recover such sums from the account of the Contractor out of the 

amounts due and payable under the bills raised by the Contractor. Such direct 

payments to Sub -Contractors shall be on behalf of the Contractor and shall in no way 

relieve the Contractor of his responsibilities or create a contractual relationship 

between the Owner and Sub -Contractor.  

f)  Any Subcontractor that has been approved by the Owner shall neither be 

removed nor replaced without the prior written consent of the Owner.  

 

CLAUS E.5.3 :Site office  

 

Not Applicable 

 

 

 

CLAUSE.5.4 :Reinforcement steel and structural steel  

Use of Indian standard reinforcement steel and structural steel manufactured by 

Primary steel manufacturers only will be allowed for the work under this contract. 

For Non -standard steel sections, the steel manufactured by the producers other than 

Primary steel manufacturers shall be allowed after prior approval of Engineer ï in ï 

Charge in writing.  
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CLAUSE. 5.5: Electricity  

 

The Owner shall not provide electrical powe r. Contractor has to arrange with 

necessary permission from relevant authority if any at his own cost electrical power 

for construction or for general lighting and other usage  

The Contractor shall, at his own cost, provide approved temporary electrical 

con nections, cables, distribution boards and related equipment for construction, as 

required by the Engineer - in -Charge.  

The Contractor shall permit and enable all sub -Contractors to use his power & 

distribution facilities. The Sub -Contractor shall pay such am ount for the use of 

power & distribution facilities as may be determined between the Contractors.  

The Contractor shall, at his own cost and in order to prevent interruption of the 

Work(s) due to power failures, provide for stand -by diesel generators of suf ficient 

capacity as per the requirements to supply adequate electricity for the Works and 

for other uses.  

Disruptions in power supply, whether due to power failures, load shedding, 

generator breakdowns, non -availability of Electric Supply or any other reas on, shall 

not be accepted as a valid reason for delays and deficiencies in the Work or for 

claims for additional payments.  

The Contractor shall, at his own cost supply the required electrical power supplies 

to the Site offices of the Owner as directed by the Engineer - In -Charge .  

CLAUSE.5.6 :Fossils:  

All fossils, coins, articles of value or antiquity and structures and other remains or 

things of geological or archaeological interest discovered on the Site shall, as 

between the Owner and the Contractor, be deemed to be the absolute property of 

the Owner. The Contractor shall take reasonable precautions to prevent his workmen 

or any other persons from removing or damaging any such article or thing and shall, 

immediately upon discovery thereof and before remov al, acquaint the Engineer of 

such discovery and carry out the Engineerôs instructions for dealing with the same. 

If, by reason of such instructions, the Contractor suffers delay and/or incurs costs 

then the Engineer shall, after due consultation with the O wner and the Contractor, 

determine:  

 

CLAUSE.5.7 :Insurance  

The Contractor shall at his own expense arrange for all insurance policies, including 

workmen compensation policy and Contractorôs All Risk policy (CAR Policy) in the 
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amount of the Contract effecti ve from the date of commencement of Work(s) and 

until final completion of the Work(s) also taking into consideration the defects liability 

period, against all of the following risks.  

a)  Injuries and damage of persons, property, machinery, equipment, vehicles,  

animals or things, within or outside the site, arising out of his operations or of any 

sub -Contractors, nominated or otherwise, or out of any actions of his employees, 

agents or representatives, limited to Rs. 20,00,000 (Rupees Twenty Lakhs) per 

accident  

b)  Injuries to his or any Sub -Contractorôs employees. 

c)  Damage to or loss of the property, equipment, and materials at site, of the 

Owner, Contractor and all Sub -Contractors, as a result of natural causes such as 

lightning, storm, flood, rain, fire, earthquake,  explosion, landslide, etc.  

d)  Damage and injuries to persons, property and materials arising out of riot 

and civil commotion, theft, sabotage malicious acts, terrorist activities, flood, water 

logging etc.  

The insurance policy or policies to cover risks of e very nature shall be in the joint 

names of the Owner and Contractor, and the original of such policy/ policies shall be 

lodged with the Engineer - in -Charge. The Contractor shall also lodge the premium 

receipts with the Engineer - in -Charge, such standing join tly in the names of the 

Owner and the Contractor.  

If the Contractor fails to arrange the requisite insurance or fails to renew the policies, 

the Owner shall arrange for obtaining the requisite insurance policies and or renew 

them and recover the cost of al l premiums from the Contractor and/or subsequently 

deduct such amount from the payments due and payable by the Owner to the 

Contractor from the bills raised by the Contractor in respect of the Work(s) executed.  

No certificate of payment shall be issued by  the Engineer - in -Charge whether for an 

interim or of the final bill raised by the Contractor if the Contractor fails to arrange 

for total insurance cover.  

The Contractor shall reinstate in a manner approved by the Engineer - in -Charge all 

damage of every sor t caused entirely at his cost so as to deliver up to the Owner the 

whole of the Work(s) complete and perfect in all respects, and so certified by the 

Engineer - in -Charge and also make good or otherwise satisfy all claims for damage 

to property of third part ies.  
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The Contractor shall be responsible for anything within his control and for all risks 

and consequences, which are not included in the purview of the insurance policies.  

The insurance cover shall stand extended until final completion of the Works and t he 

contract and shall also cover the defects liability period.  

The Contractor undertakes not to cancel any insurance policy nor reduce its scope 

without the written consent of the Engineer - in -Charge.  

The Contractor undertakes to file necessary insurance cl aims jointly with the Owner 

and also to join the Owner in filing any claim the Owner chooses to.  

Payments against all insurance claims shall be received in the name of the Owner 

and commensurate adjustments shall be made in accounts with the Contractor.  

The aforesaid insurance policy/policies shall not be cancelled till the Engineer - in -

Charge has agreed to their cancellation.  

The Contractor shall prove to the Engineer - in -Charge from time to time that it has 

taken out all insurance policies referred to above  and has paid the necessary 

premium for keeping the policies alive till the end of the defects liability period.  

The Contractor shall ensure that similar insurance policies are taken out by his Sub -

Contractor (if any) and shall be responsible for any claim s of losses to the Owner 

resulting from their failure to obtain adequate insurance protections in connection 

thereof. The Contractor shall also obtain the originals of the policies and the premium 

receipts from the Sub -Contractor and shall lodge the same w ith the Engineer - in -

Charge.  

CLAUSE.5.8:Good For Construction Drawings, Details and Clearance 

to Construct.  

After the acceptance of the Letter of Intent, issued by the Owner ï Nalanda 

University, The contractor will be issued ñGood for constructionò drawings for works. 

The contractor will arrange to mobilize his resources in very positive and judicious 

manner to start work on maximum possible fronts. The contractor will submit a 

detailed Execution  Plan in the form of Bar Chart/PERET chart, for the entire pro ject 

based on the Tendered drawings and initial GFC drawings. This Execution  Plan will 

be discussed with Project Management Consultants, Architect Consultants and NU in 

detail and will be finalized subject to changes, if any, and will be agreed to by all t he 

stake holders. If the contractor fail to show reasonable progress for the works for 

which the drawings and details are already available, Then the Owner Nalanda 
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University, through the Engineer In Charge, will take suitable punitive action like 

withhold ing the payments due to contractor, which is equivalent to the amount to be 

withheld for completion of nearest mile stone as per this Notice Inviting Tender. The 

withheld amount will be released as soon as the corrective action is taken by the 

Contractor, for making up the time lost due to delay.  

CLAUSE.5.9 :Protection of Persons, Works and Property  

 

Accident or Injury to Workmen  

 The Owner shall not be liable for or in respect of any damages or compensation 

payable to any workman or other person in the emp loyment of the Contractor or any 

Subcontractor, other than death or injury resulting from any act or default of the 

Owner, his agents or servants .  

Accident Prevention:  

a)  General:  

 In performing this contract, the Contractor shall provide for protecting the  lives 

and health of employees and other persons preventing damage to or theft or loss of 

property, materials, supplies, and equipment; and avoiding Work interruptions. For 

these purposes, the Contractor shall -  Provide appropriate safety barricades, signs,  

and signal lights.  

 Comply with the standards issued by any statutory bodies having jurisdiction 

over occupational health and safety and Ensure that any additional measures as 

required by the Engineer - in -Charge for this purpose.  

b)  Records.  

 The Contractor shall maintain an accurate record of exposure data on all 

accidents taken place incidental to performance of Work(s) under this contract 

resulting in death, traumatic injury, occupational disease, or damage to or theft / 

loss of property, materials, suppli es, or equipment. The Contractor shall report this 

data in the manner prescribed by the Engineer - in -Charge.  

c)  Sub -Contractors:  

 The Sub -Contractors shall be bound to comply with the clause in the same 

manner as complied with by the Contractor. In the event of non -compliance by the 
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Sub -Contractor of such clause, the Contractor shall be responsible for compliance of 

the Sub -Contractor.  

d)  Written program:  

 Before commencing the Work, the Contractor shall submit to the Engineer - in -

Charge a written proposal for i mplementing this clause , 

Hazardous Material Identification.  

a)  Notification:  

 The Contractor shall notify the Engineer - in -Charge in writing of all hazardous 

material 5 days before delivery of the material. This obligation applies to all materials 

delivered un der this contract, which will involve exposure to hazardous materials or 

items containing these materials.  

b)  Responsibility of Contractor:  

Neither the requirement of this clause nor any act or failure to act by the Owner shall 

relieve the Contractor of any responsibility or liability for the safety of Owner, 

Contractor, or Sub -Contractorôs personnel or property. 

c)  Compliance with laws:  

The Contractor shall comply with applicable laws, including the Public Liability 

Insurance Act 1991, Fatal Accident Act 1855,  codes, ordinances, and regulations 

(Including the obtaining of licenses and permits) in connection with hazardous 

materials. Contractor shall pay fees and other expenses for obtaining such permission 

or licenses.  

d)  Sub -Contractors:  

The Contractor shall ins ert these above clauses, relating to hazardous material, with 

appropriate changes on entering into contracts or agreements with Sub -Contractors 

and the sub -contractors shall be bound and be liable to comply with the same, and 

in the event of non -compliance  of the same, the Contractor shall be held liable for 

damages or otherwise on the acts of the Sub -Contractor in this regard.                                                     

Protection of Property  

a)  Vegetation, structures and equipment:  

 The Contractor s hall preserve and protect all structures, equipment, and 

vegetation on or adjacent to the Work site, and which do not unreasonably interfere 
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with the Work required under this contract and shall not be removed by the 

Contractor. The Contractor shall only re move trees when specifically authorized to 

do so, and shall avoid damaging vegetation that will remain in place.  

b)  Utilities and improvements:  

 The Contractor shall protect from damage and have all existing improvements 

and utilities at or near the Work site  and on adjacent property of a third party, the 

locations of which are made known to or should be known by the Contractor. The 

Contractor shall be liable to repair any damage caused to those facilities, including 

those that are the property of a third part y, resulting from failure to comply with the 

requirements of this contract or failure to exercise reasonable care in performing the 

Work. If the Contractor fails or refuses to repair the damage promptly, the Engineer -

in -Charge may have the necessary Work p erformed and charge the cost to the 

Contractor or reduce such amounts from the bills of the Contractor due and payable 

by the Owner.  

c)     Contractor shall be required to work within specified areas and they 

shall be allowed to use only those areas around the  works under their scope, for 

storage of their materials, construction of site offices, erection of batching plant etc. 

at predetermined locations as shown on the plans. The area so demarcated, shall be 

barricaded in such a way that the construction activi ties or the moving vehicular 

traffic involved in carriage of construction materials/ construction waste etc. do not 

create interference with any other areas within the premises or activities of the 

Institute or the activities of other contractor/s working within the premises.      

d)      The contractor shall provide suitable barricading approximately 2.0 m 

high, with suitably painted with three rows of G.I. Sheets about 2ô-6ò to 3ô- 0ò wide 

(75 cms to 90 cms.) nailed or bolted with wooden poles spaced 2 to 3 m eter apart 

and each pole 1.6 m to 2 m long 8 cm. to 10 cm. dia. The poles will be embedded in 

mobile iron pedestal rings suitably framed for giving stable support as per direction 

of the Engineer - in -charge. All management (including watch and ward) of barr icades 

shall be the full responsibility of the contractor. The barricades shall be removed only 

after completion of the work or part of the work. The contractorôs rate shall include 

all above items of work and nothing extra shall be paid to the contractor over and 

above his quoted rates.  

e)   The positioning of barricading will be reviewed from time to time and 

necessary shifting barricading as directed by Engineer -  in ï charges shall be done 
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forthwith by the contractor.  Payment of initial erection of barrica ding and the shifting 

thereof at a later date as per requirement shall be made under relevant tender items    

f)       Contractor will make his own arrangements for making temporary 

roads and approaches to various locations of work under their scope and up to 

disposal sites marked on the drawing. These internal approaches and temporary 

roads shall be made in such a way that they do not affect construction activities of 

permanent roads within the premises at any time.  

Watchmen and Security  

The Contractor shall p rovide sufficient personnel and materials to provide adequate 

protection to the property and personnel at the site, in transit and stored 

goods/materials including but not limited to measures specifically required by and 

under the Contract Documents and an y security requirements under this contract.  

Corrective Action  

a)  Authority to Stop Work:  

 The Engineer - in -Charge shall notify the Contractor of any non -compliance with 

the safety and property protection measures as required under this contract of which 

the Engineer - in -Charge becomes aware and of the corrective action required. This 

notice, when delivered to the Contractor or the Contractorôs authorized 

representative at the site of the Work shall be deemed sufficient notice of non -  

compliance and corrective action required. After receiving the notice, the Contractor 

shall immediately take necessary steps to correct the action. If the Contractor fails 

or refuses to take corrective action promptly, the Engineer - in -Charge shall at his 

discretion after due consul tation with the Owner may issue an order stopping all or 

part of the Work(s) until satisfactory corrective action has been taken. The Contractor 

shall not base any claim or request for equitable adjustment for additional time or 

money on any stop Work orde r issued under these circumstances.  

b)  Rectification:  

 The Contractor shall be solely responsible to make good at his cost any 

damage to the Works, property of the Owner and/or any adjacent property, to the 

satisfaction of the Engineer - in -Charge. In case the  contractor fails to do so within a 

reasonable time the Engineer - in -Charge shall get the same executed at the risk & 

cost of the contractor & deduct the same from his due payments.  
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CLAUSE.5.10 :Site Security:  

The Contractor shall be deemed to be in possess ion of the Works site and shall be 

responsible for its total security, and shall ensure that all materials, sheds, 

equipment, plant, tools, etc.; whether his own or belonging to any Sub -Contractor, 

are well protected.  

a)  The Contractor shall at his own cost i nstall and maintain sufficient 

security fences and gates and employ full time round - the -clock security personnel to 

prevent the Works site from and against the intrusion of the public or any other 

unauthorized persons or vehicles.  

b)  Total security of the sit e, property, and materials shall be the sole 

responsibility of the Contractor. The presence of his consultants representatives, or 

the NU ôs security personnel shall in no way relieve or absolve the Contractor of his 

responsibilities in ensuring the securi ty and protection of the site and everything 

stored or lying thereon  

CLAUSE.5.11 :Warranty/Guarantee  

The Contractor shall be responsible for the proper performance of the Work(s), 

including installations and systems, as specified under the Contract Documen ts.  

Subject to Clause the Contractor shall, at his own cost and in the shortest possible 

time, repair and remove any defect or deficiency in the Works, which may appear 

prior to or during the defect liability period, to the satisfaction of the Engineer - in -

Charge.  

A guarantee will be given by the Contractor for the complete installation of the Works 

including its functioning, replacement of parts etc. as specified under the Contract 

Documents.  

The defect liability period will be 24 months for the project.  However, beyond the 

Defect  Liability  Period(i.e. after completion of 24 months), if the manufacturer 

provides the warranty of the appliances for more than two years, in that case, the 

warranty/guaranty of the system will be valid as per the OEM practice.   

All the Guarantees referred above shall commence from the date of Completion 

Certificate.  
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CLAUSE.5.12 :Contractorôs Responsibilities and Work Control 

 

The Contractor shall have complete control of the Works and shall effectively and 

diligently control, direc t and supervise his employees, supervisors, subordinates and 

Sub -Contractor(s) so as to ensure timely completion of the Works in order and in 

conformity with the Contract Documents. It shall be the sole responsibility of the 

Contractor for construction mea ns, methods, techniques, sequences and 

procedures, and for coordinating the various parts of the Work, whether carried out 

by the Contractor or any Sub -Contractor.  

The Contractor shall provide adequate, qualified and experienced personnel for the 

proper su perintendence and execution of the Works until completion. The category 

and strength of such personnel shall be determined by the Engineer - in -Charge, and 

such approved site organization strength shall be maintained by the Contractor at 

all times until comp letion of Work(s), and also during defects liability period and as 

may be decided by the Engineer - in -Charge.  

The Contractor shall be responsible for the design, erection, operation, maintenance 

and removal of temporary structures and other facilities at hi s own cost during 

completion of the Works. Any approval sought, given or implied, regarding 

sufficiency, stability and safety of temporary staging and facilities, shall in any way 

not relieve the Contractor of his responsibility.  

a)  The Contractor shall stud y all Contract Documents and promptly report 

to the Engineer - in -Charge any non -conformity, discrepancy, inconsistency or 

omission he may discover in the same. In the event of such discovery, the Contractor 

shall not proceed with the affected Works until he  has received due corrections and 

clearances from the Engineer - in -Charge.  

b)  The Contractor shall be deemed to have thoroughly studied and satisfied 

himself regarding Contract Documents and particularly all drawings before 

commencement of the Work(s). Should any discrepancy or error be discovered 

during execution of parts of the Work(s) necessitating demolition, repairs or 

reconstruction, all such remedial measures shall be carried out only with the 

approval of the Engineer - in -Charge and entirely at the cost o f the Contractor. In 

such an event the Contractor shall neither claim any extra payment nor any 

extension of time for any delay caused by virtue of such demolition, repairs and 

reconstruction.  
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 Any instructions given to the Contractorôs supervisory staff by the Engineer -

in -Charge shall be deemed to have been given to the Contractor. Instructions that 

involve any variations in design or specifications and which may have a bearing on 

time and cost shall be through a written Change Order by the Engineer - in -Charge 

and at rates agreed in writing prior to implementation  

 The Contractor shall at his own cost, obtain any permits or authorizations 

necessary for the execution of the Work and obtaining any permits or approvals for 

the works executed by him, from all co ncerned statutory and Owner 

Authorities/Authorityôs, including but not limited to Municipal bodies, Electrical 

Authority, Fire Service Authorities etc.,  

 The Contractor shall not be entitled to claim additional sums on account of 

having to work overtime in  order to complete an operation that cannot be 

interrupted, for working in extended shifts / night shifts /holidays.  

 In the event the Contractor chooses to work overtime, in extended night shifts 

as and by way of overtime either by working extended/night shifts or morning or 

holidays in order to complete the Work(s) within the specified period or on holidays, 

he shall do so by obtaining prior written approval from the Engineer - in -Charge at 

least twenty - four hours in advance. The Contractor moreover shall e nsure that in 

any of the above circumstances he maintains the full - agreed strength of his 

supervisory staff.  

 The Contractor shall take all necessary precautions to protect the site and 

Works, materials, plant and equipment, whether his own or belonging to  the Owner 

or any Sub -Contractors, against hazards of fire, rains, floods, landslides, 

underground water, accidents, etc.  

 The Contractor shall not be permitted to replace nor remove his Project 

Manager/Project Engineer / Site Engineer etc. from the site w ithout the prior written 

approval of the Engineer - in -Charge.  

Submittals  

a)  ñShop drawingsò means those drawings or other documents, which are 

specifically prepared by or on behalf of the Contractor to illustrate details of 

construction for the purpose of fabr ication or installation and are submitted to the 

Owner to indicate the Contractorôs intended method of achieving the end result 

required by the Contract Drawings and Specifications.  
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b)  ñProject dataò includes standard drawings, diagrams, layouts, 

schematics, descriptive literature, illustrations, schedules, performance and test 

data, and similar materials furnished by the Contractor to explain in detail specific 

portions of the Work required by the. Contract.  

c)  ñSamplesò are physical examples, which illustrate materials, equipment 

or workmanship and establish standards by which the Work will be judged.  

d)  ñOther submittalsò includes progress schedules, setting drawings, testing 

and inspection reports, and other information required by the Contract Documents 

to be su bmitted by the Contractor for information or approval by the Owner.  

Schedules of Submittals  

Promptly after contract award the Contractor shall submit to the Engineer - in -Charge 

the submittal schedule showing when shop drawings, product data, samples and 

oth er submittals required by and under the Tender Documents would be submitted 

for the approval of the Engineer - in -Charge.  

Review and approval of submittals by Contractor  

The Contractor shall co -ordinate and compiles all submittals required by and under 

the C ontract Documents, and thoroughly check them for accuracy, completeness, 

and compliance in accordance with contract requirements and shall indicate his 

approval thereon in the form required by the Contract Documents as evidence of 

such co -ordination and ch ecking. Submittals to the Engineer - in -Charge without the 

approval of the Contractor shall be returned by the Engineer - in -Charge for 

resubmission. Submission of shop drawings, product data or samples shall constitute 

a representation that the Contractor has  agreed to, asserted and guaranteed that 

the assemblies, products or materials indicated therein will be available in a timely 

manner and in the quantities required for the project as set out under the Contract 

Documents.  

Submission  

All submittals shall be  in English language, and any system of dimensions (i.e.; 

English or metric) shown shall be consistent with that used in the Contract 

Documents. The Contractor shall submit all Submittals in the form and number 

required by the Contract Documents within req uired time limits and sufficiently in 

advance of construction requirements to permit adequate review by the Owner for 

correction, approval and resubmission if required. No extension of time shall be 
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allowed on account of any delay by the Owner in approving  such submittals, if the 

Contractor has failed to act promptly and responsively in making his submissions. 

Each submittal shall be identified as required by the Contract Documents.                 

Action on Submittals  

The Engineer - in -Charge will indicate a n approval or disapproval of the Submittals for 

and on behalf of the Owner requiring approval by the Owner and if not approved as 

submitted shall indicate the Ownerôs reasons thereof. Approval by the Engineer-in-

Charge shall not relieve the Contractor from  responsibility for any errors or omissions 

in his submittals, nor from responsibility for complying with the requirements of this 

contract, except with respect to variations described by the Contractor and approved 

in accordance with "Variations in Submit tals" Clause. The approval of the Engineer -

in -Charge on the submittals will be for general compliance with the intent of the 

Contract Documents and with the information given therein, and shall not be 

construed  

a)  As permitting any departure from the contrac t requirements  

b)  As relieving the Contractor of responsibilities for any error including details, 

dimensions, materials, etc. and  

c)  As approving departures from details appearing on Contract óDrawings and 

Specifications.  

Where approval of Submittals is requi red, the Contractor shall perform the Work in 

accordance with such approved Submittals. Any Work performed by the Contractor 

prior to such approval by the Engineer - in -Charge shall be at the sole risk and liability 

of the Contractor.  

Variation in Submittals  

If Submittals contain any variations from the contract requirements, other than those 

requested on previous submittals, the Contractor shall specifically describe such 

variations in writing and the reasons thereof to the Engineer - in -Charge. If the 

approva l of any such variation affects the Contract Price or the Completion time of 

the Contract, the Engineer - in -Charge shall issue an appropriate Contract 

modification. Otherwise, the variation may be approved by the Engineer - in -Charge, 

only by specific referen ce thereto in writing. The Contractor shall not be entitled to 

rely on general approval of a submittal as an approval of variations of requirements 

of the Contractor. If the Contractor fails to describe such variations and shall not be 
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relieved from the re sponsibilities of executing the Work in accordance with the 

contract, notwithstanding a general approval of such submittals. Nothing contained 

herein shall relieve the Contractor of the responsibility of notifying the Engineer - in -

Charge of any part of the Contract Drawings or Specifications, which the Contractor 

knows or reasonably should have known which could result in defects under 

construction.  

Use of submittals  

The Owner may duplicate, use, and disclose in any manner and for any purpose shop 

drawings, product data and other submittals delivered under this contract.  

Placement of Orders  

The Contractor shall place orders for items requiring a sample or product data 

submittal promptly after receiving the written approval of the submittal by the 

Engineer - in -Charge. No such materials or products shall be ordered or used in the 

Work until such written approval by the Engineer - in -Charge has been given. In the 

event such materials or products pre ordered or used in the Works without the written 

approval of the En gineer - in -Charge, the same shall be at the risks, consequences, 

liability and costs of the Contractor.  

Use and testing of samples  

a)  Use:  

 Approved samples not destroyed in testing will be sent to Engineer - in -Charge. 

Those samples, which are in good conditio n, will be marked for identification and 

may be used in the Works. Materials and equipment incorporated in the Work shall 

match the approved samples within any specified tolerances. Other samples not 

destroyed in testing nor approved will be returned to th e Contractor at the expense 

of the Contractor if so requested at the time of submission.  

b)  Failure of samples to pass specified tests:  

 Failure of any material to pass the specified tests will be sufficient cause for 

refusal to consider, under this contract , any further samples of the same brand or 

make of that material or equipment which previously has proved unsatisfactory in 

service.  

c)  Taking and testing of samples:  
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Samples of various materials or equipment delivered on the site or in place may be 

taken b y the Engineer - in -Charge for additional testing by the Owner outside of those 

found not to have met contract requirements, unless the Engineer - in -Charge 

determines it to be in the Ownerôs interest to accept the non-conforming materials 

or equipment with an  appropriate adjustment of the Contract Price/Value as 

determined by the Engineer - in -Charge.  

d)  Cost of additional testing:  

 Unless otherwise specified, when additional tests are made, only one test of 

each set of sample proposed for use will be made at the expense of the Contractor. 

Samples, which do not meet contract requirements, will be rejected. Further testing 

of additional samples, if required, will be made at the expense and costs of the 

Contractor.  

CLAUSE.5.13 :Co - operation with other contractors/spe cialized 

agencies/sub - contractors  

 

1)  The Contractor shall take all necessary precautions to prevent any nuisance or 

inconvenience to the owners, tenants or occupants of the adjacent properties and to 

the public in general .The Contractor shall take all care,  as not to damage any other 

adjacent property or other services running adjacent to the plot. If any damage is 

done, the same shall be made good by the Contractor at his own cost and to the 

entire satisfaction of the Engineer - in -Charge. The Contractor shal l use such 

methodology and equipment for execution of the work, so as to cause minimum 

environmental pollution of any kind during execution , to have minimum execution  

time and minimum inconvenience to road users and to the occupants of the buildings 

on the  adjacent plot and public in general, etc. He shall make good at his own cost 

and to the entire satisfaction of the Engineer in Charge any damage to roads, paths, 

cross drainage works or public or private property whatsoever caused, due to the 

execution of  the work or by traffic brought thereon, by the Contractor. Further, the 

Contractor shall take all precautions to attendee by the environmental related 

restrictions imposed by Govt. of Bihar as well as prevent any pollution of streams, 

ravines, river bed a nd waterways. All waste or superfluous materials shall be 

transported by the Contractor, entirely to the satisfaction of the Engineer - in -Charge. 

Utmost care shall be taken to keep the noise level to the barest minimum so that no 

disturbance as far as possi ble is caused to the occupants / users of adjoining 
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buildings. No claim what so ever on account of site constraints mentioned above or 

any other site constraints, inadequate availability of skilled, semi -skilled or unskilled 

workers in the near  vicinity, n on-availability of machinery spare parts and any other 

constraints not specifically stated here, shall be entertained from the Contractor. 

Therefore, the Bidders are advised to visit site and get first -hand information of site 

constraints.  Accordingly, the y should quote their tenders. Nothing extra shall be 

payable on this account.  

2)  The Contractor shall cooperate with and provide the facilities to the sub -

Contractors and other agencies working at site for smooth execution of the work. 

The contractor shall i ndemnify the Owner against any claim(s) arising out of such 

disputes. The Contractor shall:  

3)  Allow use of scaffolding, toilets, sheds etc.  

4)  Properly co -ordinate their work with the work of other Contractors.  

5)  Provide control lines and benchmarks to his Sub -Contractors and the other 

Contractors.  

6)  Provide electricity and water at mutually agreed rates.  

7)  Provide hoist and crane facilities for lifting material at mutually agreed rates.  

8)  Co-ordinate with other Contractors for leaving inserts, making chases, 

alig nment of services etc. at site.  

9)  Adjust work schedule and site activities in consultation with the Engineer - in -

Charge and other Contractors to suit the overall schedule completion.  

10)  Resolve the disputes with other Contractors/ sub -contractors amicably and the 

Engineer - in -Charge shall not be made intermediary or arbitrator.  

11)  The work should be planned in a systematic manner so as to ensure proper 

co-ordination of various disciplines viz. sanitary & water supply, drainage, rain water 

harvesting, electrical, a nd firefighting, information technology, communication & 

electronics and any other services.  

12)  Other agencies will also simultaneously execute and install the works of sub -

station / generating sets, air -conditioning, lifts, etc. for the work and the contrac tor 

shall afford necessary facilities for the same. The contractor shall leave such 

recesses, holes, openings trenches etc. as may be required for such related works 

(for which inserts, sleeves, brackets, conduits, base plates, clamps etc. shall be 
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supplie d free of cost by the Owner unless otherwise specifically mentioned) and the 

contractor shall fix the same at time of casting of concrete, stone work and brick 

work, if required, and nothing extra shall be payable on this account.  

13)  The contractor shall con duct his work, so as not to interfere with or hinder the 

progress or completion of the work being performed by other contractor(s) or by the 

Engineer - In -Charge and shall as far as possible arrange his work and shall place and 

dispose of the materials being  used or removed so as not to interfere with the 

operations of other contractor or he shall arrange his work with that of the others in 

an acceptable and in a proper co -ordination manner and shall perform it in proper 

sequence to the complete satisfaction  of others.  

CLAUSE.5.14 :Percentage Rates  

(A)  The percentage rates quoted by the Contractor are deemed to be 

inclusive of site clearance, setting out work, profile, setting lay out on ground, 

establishment of reference bench mark(s), installing various signag e, taking spot 

levels, survey with total station, construction of all safety and protection devices, 

compulsory use of helmet and safety shoes, and other appropriate safety gadgets by 

workers, imparting continuous training for all the workers, barriers, pr eparatory 

works, construction of clean, hygienic and well ventilated workers housings in 

sufficient numbers as per drawing supplied by Engineer in charge, working during 

monsoon or odd season, working beyond normal hours, working at all depths, height, 

lead, lift, levels and location etc. and any other unforeseen but essential incidental 

works required to complete this work. Nothing extra shall be payable on this account 

and no extension of time for completion of work shall be granted on these accounts.  

(B)  The rates quoted by the bidder, shall be firm and inclusive of all taxes 

and levies as applicable (including works contract tax and GST as per Clause 38).  

Labour cess applicable as per relevant Central/State laws will be deducted from every 

bill of the cont ractor and deposited to respective Government department. TDS for 

Income -tax and Works Contract tax as applicable will be deducted from contractorsô 

bills and deposited to respective Government department. The ESI and EPF 

contributions on the part of emplo yer in respect of this contract shall be paid by the 

contractor. These contributions on the part of the employer paid by the contractor 

shall be reimbursed by the Engineer - in -charge to the contractor on actual basis. 

Effect of any tax due to new legislatio n shall be adjusted accordingly as per actual 
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on production of documentary proofs of payment of such tax to concerned 

Government departments.  

(C)  No foreign exchange shall be made available by the Owner for importing 

(purchase) of equipment, plants, machinery,  materials of any kind or any other items 

required to be carried out during execution of the work. No delay and no claim of any 

kind shall be entertained from the Contractor, on account of variation in the foreign 

exchange rate.  

(D)  All ancillary and incident al facilities required for execution of work like 

labour camp, stores, fabrication yard, offices for Contractor, watch and ward, 

temporary ramp required to be made for working at the basement level, temporary 

structure for plants and machineries, water sto rage tanks, installation and 

consumption charges of temporary electricity, telephone, water etc. required for 

execution of the work, liaison and pursuing for obtaining various No Objection 

Certificates, completion certificates from local bodies etc., prote ction works, testing 

facilities / laboratory at site of work, facilities for all field tests and for taking samples 

etc. during execution or any other activity which is necessary (for execution of work 

and as directed by Engineer - in -Charge), shall be deeme d to be included in rates 

quoted by the Contractor, for various items in the schedule of quantities. Nothing 

extra shall be payable on these accounts. Before start of the work, the Contractor 

shall submit to the Engineer - in -Charge, a site / construction ya rd layout, specifying 

areas for construction, site office, positioning of machinery, material yard, cement 

and other storage, steel fabrication yard, site laboratory, water tank, etc.  

(E)  For completing the work in time, the Contractor might be required to 

wo rk in two or more shifts (including night shifts). No claim whatsoever shall be 

entertained on this account, not with -standing the fact that the Contractor may have 

to pay extra amounts for any reason, to the laborers and other staff engaged directly 

or in directly on the work according to the provisions of the labour and other statutory 

bodies regulations and the agreement entered upon by the Contractor with them.  

(F)  All material shall only be brought at site as per program finalized with 

the Engineer - in -Char ge. Any pre -delivery of the material not required for immediate 

consumption shall not be accepted and thus not paid for.  

(G)  Rate shall including of Liaison work required, if any, in this regard with 

the local bodies. Nothing extra shall be payable on this ac count. Statutory charges, 

fees etc. required to be paid to the local bodies in this connection shall only be 
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payable by the Owner or shall be reimbursable to the contractor on production of 

proof of actual payment made by him.  

(H)  It is clarified that the cont ractor shall be responsible for obtaining all No -

objection certificate (NOCs) and relevant licenses for services like lift installation, 

electrical installation, fire installation and like. Nothing extra shall be payable on this 

account.  

CLAUSE.5.15 :Inspe ction and rectification of Works  

Access:  

The Owner and their authorized agents and representatives shall at all times have 

access to the site and other locations where parts of the Work are under preparation.  

Contractor tests:  

The Contractor shall notify  the Engineer - in -Charge well in advance, of tests and 

inspections to be carried out, and shall obtain his written approval wherever so 

stipulated before proceeding with the Works.  

Inspections:  

The Contractor shall maintain an adequate inspection system an d perform such 

inspections from time to time as will ensure that the Work called for by this contract 

conforms to contract requirements and does not result in any deviation. The 

Contractor shall maintain complete inspection records and make them available to 

the Owner. All Work shall be conducted under the general direction of the Contractor 

and is subject to Ownerôs inspection and test at all places and at all reasonable times 

before final completion and acceptance with a view to ensure strict compliance w ith 

the terms and conditions of the contract.  

Ownerôs inspections and tests: 

Inspections and tests conducted by or on behalf of the Owner are for the sole benefit 

of the Owner and do not: -  

(A)  Relieve the Contractor of responsibility for providing adequate qu ality 

control measures,  

(B)  Relieve the Contractor of responsibility for damage to or loss of the 

material before final completion and acceptance of the Work;  

(C)  Constitute or imply acceptance. Or.  

(D)  Affect the continuing rights of the Owner after acceptance of com pleted 

Work.  
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Owner inspectors:  

The presence or absence of an Ownerôs inspector does not relieve the Contractor 

from any of the obligations under the contract nor is the inspector authorized to 

change any term or condition of the contract.  

Performance of i nspections and tests:  

The Contractor shall promptly furnish, without an additional charge all facilities, 

labour, and material reasonably needed for performing such safe and convenient 

inspections and tests as may be required by the Engineer - in -Charge as per the terms 

of the Contract. The Owner may charge to the Contractor any additional cost of 

inspection or testing when work is not ready at the time specified by the Contractor 

for inspection or testing, when prior rejection makes re inspection or retesti ng 

necessary. The Owner shall perform all its inspections and tests in a manner that will 

not unnecessarily delay the work. Special, full size, and performance tests shall be 

performed as described in the Contract Documents.  

The Contractor shall be solely responsible for the protection of all finished surfaces 

and Works so as to avoid any repairs and shall deliver to the Owner upon final 

completion the Works free of any blemish, defect or damage.  

(E)  In addition to the provisions of relevant clauses of the cont ract, the work 

shall also be open to inspection by the other agency as and when required by NU in 

addition of the Engineer - in -charge and his authorized representative. The contractor 

shall at times during the usual working hours and at all times at which r easonable 

notices of the intention of the Engineer - in -charge to visit the works shall have been 

given to the contractor, either himself be present to receive the orders and 

instructions or have a responsible representative duly accredited in writing, to be  

present for that purpose.  

(F)  Inspection of the work by Architect Consultants appointed by the NU.  

(i)The Architect Consultants appointed by NU shall be inspecting the works 

frequently to ensure that the works are in general being executed according to the 

design, drawings and specifications laid down in the contract.  

(ii)The Architect Consultants appointed by NU shall certify on completion of 

particular building that it has been constructed according to the approved drawings 

design and specifications.  
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CLAUSE. 5.16 :Rejected Work  

The Architect Consultants and/or Engineer - in -Charge/or Owner shall be authorized 

to reject any Work, which in their/his opinion is not in conformity to the specifications 

set out in the Contract Documents. The decision of the Architect Consultants 

/Engineer - in -Charge in this regard shall be final and binding on the Contractor.  

Defective Work whether caused due to poor workmanship, use of sub -standard 

materials, or on account of damage or for any other reason whatsoever, whether 

caused by  the Contractor and/or the Sub -Contractor may be rejected by the Architect 

Consultants/Engineer - in -Charge and shall be demolished by the Contractor and 

removed promptly from the site and replaced or re -executed expeditiously by the 

Contractor at his own co st. The Owner, Architect Consultants and the Engineer - in -

Charge shall in no event be responsible to bear any costs/liability arising on account 

of such defective workmanship.  

If in the opinion of the Engineer - in -Charge/ Architect Consultants, it is not ex pedient 

nor feasible to correct the defective Work, the Owner shall be entitled to deduct from 

monies due to the Contractor, the difference in value between the executed Work 

and that required under the Contract, such amount of which shall be determined by  

the Engineer - in -Charge in due consultation with the Owner.  

Clause.5.17 :On Account Payment of Interim Bills  

The Owner shall release 75% of the value of the interim bill submitted by the 

contractor immediately on adhoc basis on preliminary scrutiny of the bill by 

Engineer - in -charge. Such adhoc payment shall be regarded as the advance 

payments against the submitted bill. The balance amount shall be released within 

15 (Fifteen) working days after the verification in detail by the Engineer - in -charge 

and gettin g certification for the quality of the Work(s) from the Architect 

Consultants  and Project Management Consultants (PMC)  for which the 

Contractor shall provide assistance to the Engineer - in -charge in accordance with 

their direction. All payment will be subje ct to statutory or permissible deductions to 

be made by the Owner prior to the release of the amount to the Contractor.  

Each bill shall be accompanied by the following documents.  

Measurements and quantities of items of Work done since last bill.  

Physical Progress Report along with relevant Photographs.  

Copies of quality control tests in specified format covering the Work done since last 

bill.  

Copies of Material Bills for equipmentôs and items procured at site after initial 

inspecting and approval from Engi neer In Charge.  



DEVELOPMENT OF PERMANENT CAMPUS (PHASE-I) FOR NALANDA UNIVERSITY 
 

FOR OWNER P a g e | 166 FOR CONTRACTOR 

Copies of instructions recorded in the site instruction book containing the 

instructions and compliance made thereof, covering the Work done since last bill.  

Clause.5.18 :Payment of Final Bill  

On the intimation to the Engineer - in -charge by the contractor for the completion of 

the work, the Engineer - in -charge shall arrange for the inspection of works by his 

representative, PMC and the Architect Consultants. Upon the inspection of works 

Engineer - in -charge will hand over a list showing the defe cts in works, if there are 

any, to the contractor. The final Bill shall not be paid till all such defects are not 

rectified to the entire satisfaction of the Engineer - in -charge.  

The final bill shall be accompanied by:  

All - technical documents on the basis o f which the Work was carried out.  

1.  As-built drawings. Three sets of construction and installation drawings for all 

Works, and Site development, showing therein modifications, corrections and 

additions signed   and confirmed by the Engineer - in -Charge to be  ñas builtò 

drawings. The entire documentation shall be submitted in Compact Discs (CD), 

using latest version of AUTOCAD software.  

2.  Completion certificates for embedded and covered -up Works issued by the 

Engineer - in -Charge.  

3.  Certificates for tests carr ied out for various items of Work.  

4.  Manufactureôs operating and maintenance manuals as well as 

guarantee/warrantee papers, commissioning and handing over reports for 

whatever equipment/Materials installed.  

5.  Security Deposit of 2.5% (Two Decimal Five pe r cent) of the Contract Value 

in the form of bank guarantee valid for a Defect liability period from the date of 

certificate.  

CLAUSE.5.19 : Limit of price Adjustment  

Provided that, in determining all such price adjustment in accordance with the 

aforesaid s ub -clauses:  

(a)  No account will be taken of any amount by which any cost incurred by 

the contractor has been increased by default or negligence of the contractor.  

(b)  If the contractor fails to complete the work within time for completion, 

increase or decrease of cost of specified materials shall be made using either the 

indices or prices relating to prescribed time for completion, or the current indices or 

prices, relating to prescribed time for completion, or the current indices or prices, 

whichever is more favou rable to the Owner, provided that if an extension of time is 

granted, the above position shall apply to the adjustment made after expiry of such 

extension of time.  
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(c)  On completion of the works and before final payment the contractor shall 

give a certificate  that he has made full and complete disclosure to the Engineer - in -

Charge of every increase or decrease in price obtained by him on materials affected 

by this clause.  

CLAUSE.5.20 : Exemption from price Adjustment  

 

 The following items shall not be included in the price adjustment calculation:  

(A)  Liquidated damages:  

(B)  Retention withheld and released:  

(C)  Advance payments in the form of loans and their repayments:  

(D)  The value of any additional or varied work valued at current prices:  

CLAUSE.5.21 :  Specifications  

 

In the  case of any class of work for which there is no such specifications as referred 

to in detailed specification, such work shall be carried out in accordance with the 

Bureau of Indian Standards   Specifications. In case there are no such specifications 

in Bu reau of Indian Standards, the work shall be carried out as per manufacturersô 

specifications, if not available then as per C.P.W.D. /District/ state P.W.D. / 

Specifications. In case there are no such specifications as required above, the work 

shall be carr ied out in all respects in accordance with the instructions and 

requirements of the Engineer - in -Charge. Specifications for a type of work are not 

covered by the detailed specifications/State P.W.D. specifications/I.S.I /I.S.B  

specifications or particular sp ecifications, the same shall be decided by the engineer -

in -charge and shall be binding on the contractor.  

The engineer - in -charge shall have the power to insist upon the contractor to 

purchase and use such materials of particular approved make which may in this 

opinion be necessary for proper and reasonable compliance with the specifications 

and execution of work.  

In the event of any variation/discrepancy in the drawings, specification and tender 

documents, the decision of the Engineer In charge shall be fin al, binding and 

conclusive on the contractor.  

(A)  As required by the Engineer - in -charge, the contractor shall provide all 

facilities at site or at manufactures work or an approved laboratory for testing of 
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materials and/or workmanship, all the expenditure in r espect of this shall be borne 

by the contractor unless specified otherwise in the contract. The contractor shall 

when required to do so by the engineer - in -charge submit that the materials have 

been tested in accordance with requirements of the specificatio ns.  

(B)  Neither the confirmation by the engineer - in -charge not to test the 

materials nor the production of manufacturer(s) certificate etc. as aforesaid shall 

affect the right of the engineer - in -charge to reject, after delivery; the materials found 

not in acco rdance with the specifications.  

CLAUSE.5. 22 :Setting Out  

Deleted  

CLAUSE.5.23 :Contractor shall submit fabrication/ shop drawings for 

obtaining approval  

The contractor shall submit fabrication drawing based on GA drawings and design 

parameters given by the  Architect Consultants, in triplicate for obtaining preliminary 

approval of the Engineer - in -Charge for all design drawing. One copy of this drawing 

duly corrected and signed wherever necessary by Architect Consultants will be 

returned to the contractor for  preparing and resubmitting drawing after incorporating 

the said corrections again in triplicate for final approval. Along with the completion 

and approval of each drawing the contractor shall also submit the materials list for 

checking and approval to the  Engineer - in -charge. No drawing shall be approved 

finally without material list. Once the drawing, if finally approved no request for any 

alternative section will be entertained. The contractor shall submit to Engineer in 

Charge 6 copies of all approved dr awings out of which 3 copies will be issued back 

to the contractor for the execution of work. The contractor shall also submit copies 

of design calculations. Approval of shop  drawings however will not absolve the 

contractor of his responsibility for the sa fety and correctness of the fabrication.  

CLAUSE.5.24 :Quality Assurance  

(A)  The proposed project is a prestigious project and quality of work is of 

paramount importance. Contractor shall have to engage well - experienced skilled 

labour and deploy modern T&P and other equipment to execute the work. Many items 

like double slab structure with exposed finish form works, coarse rubble stone 

masonry specialized flooring work, Polysulphide sealant and backer rod fixing in 

expansion joints, factory made door -  window shut ters, proper slope maintaining in 

toilet units, sanitary -  water supply installation, textured finishing, water proofing 

treatment with APP, Extruded Polystyrene insulation boards, china mosaic on terrace 
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and chemical treatment in toilet drops will speciall y require engagement of skilled 

workers having experience particularly in execution of such items.  

(B)   The contractor shall ensure quality construction in a planned and time 

bound manner. Any sub -standard material / work beyond set out tolerance limit shall 

be summarily rejected by the Engineer - in -charge & contractor shall be bound to 

replace / remove such sub -standard / defective work immediately. If any material, 

even though approved by Engineer - In -Charge is found defective or not conforming 

to specification s shall be replaced / removed by the contractor at his own risk & cost.  

 In addition to the supervision of work by project management consultants, 

the Architect Consultants appointed by the NU shall also be carrying out regular and 

periodic inspection of t he on -going activities in the work and deficiencies, 

shortcomings, inferior workmanship pointed out by them shall be communicated by 

engineer in charge to the contractor. Upon receipt of instructions from Engineer in 

Charge these are also to be made good b y necessary improvement, rectification, 

replacement up to his complete satisfaction. Special attention shall be paid towards 

line and level of internal and external finishing, exposed smooth surface of RCC 

members by providing fresh shuttering plates, rubb erized linings to all the shuttering 

joints, accurate joinery work in wooden doors and windows, thinnest joints in stone/ 

tiling / cladding work, non -hollowness in floor and dado tiles work, protection of 

scratches over flooring by impounding layer of plas ter of Paris, water tight pipe 

linings, proper compaction of filled up earth etc. to achieve an Institution of 

International standards and up keeping of quality assurance shall be of paramount 

importance, as such.  

(C)  The Contractor shall submit, within 20 day s after the date of award of 

work, a detailed and complete method statement for the execution, testing and 

Quality Assurance, of such items of works, as directed by the Engineer - in -Charge. 

All the materials to be used in the work, to give the finished work  complete in all 

respects, shall comply with the requirements of the Specifications and shall pass all 

the tests required as per specifications as applicable or such specifications / 

standards as directed by the Engineer - in -Charge.  However, keeping the Qu ality 

Assurance in mind, the Contractor shall submit, on request from the Engineer - in -  

Charge, his own Quality Assurance procedures for basic materials and such items, to 

be followed during the execution of the work, for approval of the Engineer - in -Charge.  
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(D)  The Contractor shall procure and provide all the materials from the 

manufacturers / suppliers as per the list attached with the tender documents, as per 

the item description and particular specifications for the work.  The equivalent brand 

for any item sh all be permitted to be used in the work, only when the specified make 

is not available. This is, however, subject to documentary evidence produced by the 

contactor for non -availability of the brand specified and also subject to independent 

verification by the Engineer - in -Charge. In exceptional cases, where such approval is 

required, the decision of Engineer - in -Charge as regards equivalent make of the 

material shall be final and binding on the Contractor. No claim, whatsoever, of any 

kind shall be entertaine d from the Contractor on this account. Nothing extra shall be 

payable on this account.  Also, the material shall be procured only after written 

approval of the Engineer - in -Charge. All materials shall be got checked by the 

Engineer - in -Charge or his authoriz ed supervisory staff on receipt of the same at site 

before use.  

(E)  The tests, as necessary, shall be conducted in the laboratory approved 

by the Engineer ïin-  Charge. The samples shall be taken for carrying out all or any of 

the tests stipulated in the particu lar specifications and as directed by the Engineer -

in -Charge or his authorized representative.  

(F)  The Contractor shall at his own risk and cost make all arrangements and 

shall provide all such facilities including material and labour, the Engineer - in -Charge 

may require for collecting, preparing, forwarding the required number of samples for 

testing as per the frequency of test stipulated in the contract specifications or as 

considered necessary by the engineer - in -Charge, at such time and to such places, as 

dir ected by the Engineer - in -  Charge. Nothing extra shall be payable for the above.  

(G)  The Contractor or his authorized representative shall associate in 

collection, preparation, forwarding and testing of such samples. In case he or his 

authorized representative is not present or does not associate him, the result of such 

tests and consequences thereon shall be binding on the Contractor .The Contractor 

or his authorized representative shall remain in contact with the Engineer - inïCharge 

or his authorized representa tive associated for all such operations. No claim of 

payment or claim of any other kind, whatsoever, shall be entertained from the 

Contractor.  

(H)  All the hidden items such as water supply lines, drainage pipes, conduits, 

sewers etc. are to be properly tested as per the design conditions before covering 
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and their measurements in computerized measurement book duly test checked shall 

be deposited with Engineer in charge or his authorized representative, prior to hiding 

these items.  

(I)  The contractor shall give perfo rmance test of the entire installation(s) as 

per the standing specifications before the work is finally accepted and nothing extra 

whatsoever shall be payable to the contractor for the test.  

(J)  The Contractor shall maintain all the work in good condition till  the 

completion of entire work. The Contractor shall be responsible for and shall make 

good, all damages and repairs, rendered necessary due to fire, rain, traffic, floods or 

any other causes.  The Engineer - in -  Charge shall not be responsible for any claim s 

for injuries to person/workmen or for structural damage to property happening from 

any neglect, default, want of proper care or misconduct on the part of the Contractor 

or of any other of his representatives, in his employment during the execution of the  

work.   The compensation, if any, shall be paid directly to the Department / authority 

/ persons concerned, by the Contractor at his own cost.  

CLAUSE.5.2 5  : Special Conditions For High Side Plumbing works  

 

1.  GENERAL  

 
1.1.  Special Conditions of Contract shall be  read in Conjunction with the 

General conditions of Contract, specification of work, Drawings and any 
other documents forming part of this Contract wherever the context so 

requires.  
 
1.2.  Notwithstanding the sub -division of the documents into these separate 

sections and volumes, every part of each shall be deemed to be 
supplementary to and complementary of every other part and shall be 

read with and into the Contract so far as it may be practicable to do so.  
 
1.3.  Where any portion of the General Condition of Contr act is repugnant to or 

at variance with any provisions of the Special Conditions of Contract, 
unless a different intention appears, the provisions of the special 

Conditions of Contract shall be deemed to over - ride the provisions of the 
General Conditions o f Contract and shall to the extent of such repugnancy, 
or variations, prevail.  

 
1.4.  Wherever it is mentioned in the specifications that the Contractor shall 

perform certain work or provide certain facilities, it is understood that the 
Contractor shall do so a t his cost and the value of contract shall be deemed 
to have included cost of such performance and provisions, so mentioned.  

 
1.5.  The materials, design, and workmanship shall satisfy the relevant 

Standards and specifications, the Job Specifications contained herein and 
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Codes referred to or as specified in the technical specifications. Where the 
job specification stipulate requirements in addition to those contained in 

the standard codes and specifications, these additional requirements shall 
also be satisfied.  

 
1.6.  It will be the Contractor's responsibility to bring to the notice of Engineer -

in -Charge any irreconcilable conflict in the contract documents before 

starting the work (s) or making the supply with reference which the conflict 
exists.  

 
1.7.  In the absence of any Specifications covering any material, design of work 

(s) the same shall be performed / supplies / executed in accordance with 

Standard Engineering Practice as per the instructions / directions of the 
Engineer - in -Charge, which will be binding on the Con tractor.  

 
1.8.  Drawings:  

The Plumbing  Drawings, which may be issued with tenders, are 

diagrammatic only and indicate arrangement of various systems and the 
extent of work covered in the contract. These Drawings indicate the points 

of supply and of termination of services and broadly suggest the routes to 
be followed. Under no circumstances shall dimensions be scaled from 

these Drawings. The architectural/interiors drawings and details shall be 
examined for exact location of equipmentôs, routing and cutouts. 
The contractor shall follow the GFC drawings in preparation of his shop 

drawings, and for subsequent installation work. He shall check the 
drawings of other trades to verify spaces in which his work will be installed.  

Maximum headroom and space conditions sha ll be maintained at all points. 
Where headroom appears inadequate, the contractor shall notify the 
Architect/Consultant/Ownerôs site representative before proceeding with 

the installation. In case installation is carried out without notifying, the 
work sha ll be rejected and contractor shall rectify the same at his own 

cost.  
 
The contractor shall examine all Plumbing, Electrical and other services 

drawings and check the as -built works before starting the work and report 
to the Ownerôs site representative any discrepancies and obtain 

clarification. Any changes found essential to coordinate installation of his 
work with other services and trades, shall be made with prior approval of 
the Architect/Consultant/Ownerôs site representative without additional 

cost to  the Owner.  
 

1.9.  Samples and Catalogues:  
Before ordering/procurement of the material necessary for these 
installations, the contractor shall submit to the Engineer In 

charge/Consultants for approval of catalogues with their dimensional 
details and samples of i tems being installed. The catalogue shall be 

detailed enough covering all in information as per the tender 
specifications. With each product data, a compliance sheet shall be 
submitted by the contractor clearly specifying the clauses of specifications 

thos e are being met by the product along with the deviations if any. All 
equipment cut sheets along with required technical data shall be submitted 

for approval.  
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1.10.  The installation shall be in conformity with the Byelaws, Regulations and 

Standards of the local  authorities concerned, in so far as these become 
applicable to the installation. But if these Specifications and Drawings call 

for a higher standard of materials and / or workmanship than those 
required by any of the above regulations and standards, then these 
Specifications and Drawings shall take precedence over the said 

regulations and standards. However, if the Drawings and specifications 
require something, which  violates the Bye - laws and Regulations, then the 

Byelaws and Regulations shall govern the r equirement of this installation.  
 

1.11.  Any deviation from the laid specifications, if required under prevailing 

circumstances or if so directed by Engineer - In -Charge /  PMC / Client shall 
be brought into the notification of consultant. Consultant reserves the r ight 

to approve / reject the deviations.  
 
1.12.  Equipment Receipt Checklists:  

On arrival of any Equipmentôs on site, Contractor has to inform Engineer 
In charge well in time and has to submit a material Inspection report 

stating the physical inspection and techn ical data. The report should be 
signed and documented as a part of project documents.  

 
1.13.  All works will have to be done in close co -ordination with all other 

disciplines and ELV/BMS service to avoid infringement with any of the MEP 

associated works.  
 

1.14.  Tools, Tackles, Equipmentôs & Scaffolding:  
All tools, tackles & equipment necessary for installation and testing shall 
be provided by the contractor. The quoted rates shall take into account for 

providing any such equipment, which may not form part of the instal lation, 
but are necessary for the execution of the job. Contractor shall be 

responsible to make his own arrangement to provide scaffolding / supports 
etc., necessary for his work.  
 

 
1.15.  Manufacturers:  

Where manufacturers have furnished specific instructions relating to the 
materials used in this job, covering points not specifically mentioned in 
these documents, these   instructions   should be followed in all cases.  

Where manufacturer's names and/or catalogue numbers are given, this is 
an indication of the q uality, standards and performance required.  

For items not covered under the List of Approved Makes', contractor shall 
offer items of first class quality, standards and performance and obtain 
the approval of Engineer In charge/Consultants before procuring t hem.  

Deviation from the list of approved makes list to be informed to and 
approved by the owner representative, PMC, consultant prior to 

procurement of any equipment at site. Where interfacing occurs, 
equipment shall be mutually compatible in all respects.   

 

1.16.  Rating:  
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Rating of all items shall be appropriate for the conditions on the particular 
site on which the item will be used. All the equipment shall be fit for 

continuous work under the most severe weather conditions of site.  
 

1.17.  Codes and Standards  
Any oth er codes or standards which are required but not mentioned in the 
technical specs should be considered as per the latest Indian standards & 

international standard.  
 

1.18.  Technical Data  
All technical data to be filled by the bidders in Technical specs shall be 
accepted in metric system or after the approval from Consultant/ Engineer 

In charge only. Any bidder submitting the technical data in any other unit 
would render his bid liable for rejection. The technical data should be typed 

in capitals only.  
 
2.  SCOPE OF WO RK  

 
The general character and the scope of work to be carried out under this 

contract is illustrated in Drawings, Specifications and Schedule of 
Quantities. The Contractor shall carry out and complete the said work 

under this contract in every respect in c onformity with the contract 
documents and with the direction of and to the satisfaction of the 
Ownerôs/consultant/PMC site representative. The contractor shall furnish 

all labour, materials and equipment (except those to be supplied by the 
owner) as listed  under Schedule of Quantities and specified otherwise, 

transportation and incidental necessary for supply, installation, testing and 
commissioning of the complete System as described in the Specifications 
and as shown on the drawings. This also includes an y material, equipment, 

appliances and incidental work not specifically mentioned herein or noted 
on the Drawings/Documents as being furnished or installed, but which are 

necessary and customary to be performed under this contract. The 
Plumbing  system shall  comprise of (but not limited to) the following: -  

 

1.  Central treatment station  

2.  Drinking water treatment station.  

3.  STP Tertiary treatment station.  

4.  Drinking water station/fountain.  

5.  Hot water storage tank.  

6.  Auto drain arrangement of flushing tank.  

7.  Water body pump ing system and its allied piping etc.  

8.  Associated electrical works.  

  

Brief and broad description (but not limited to) of works to be carried out is as 

follows. However for detailed scope BOQ, schedules and specifications along 

with complete contract docume nt and drawings needs to be referred to  

¶ The scope of this section is to describe materials and systems for 
Water Filtration system, which form together with the project 

documents, a complete volume of work and quality description.  



DEVELOPMENT OF PERMANENT CAMPUS (PHASE-I) FOR NALANDA UNIVERSITY 
 

FOR OWNER P a g e | 175 FOR CONTRACTOR 

¶ Water Filtration System i nstallation shall be of high quality, 
including all necessary items including like instrumentation & 

control accessories whether or not specified herein. Filtration 
System shall be completed in accordance with the regulations and 

standards as mentioned in the technical specifications to the 
satisfaction of the Engineer - in -Charge. The general provisions, 
special provisions and general requirements apply to the entire 

installation.  
¶ The work shall be carried out simultaneously with building work and 

shall be c ontinued till it is completed satisfactorily along with the 
completion of essential portions of the building works.  

¶ The work to be carried out under the contract shall cover the supply, 

installation, testing and commissioning of the complete water 
treatmen t plant as described herein and detailed in schedule of 

quantities.  
¶ In general the work to be performed shall comprise of the following:  

a) Supply, installation, testing & commissioning of MS Multigrade 

Filters/ ACF, RO unit .  
 

b) Supply, installation, test ing and commissioning of Dosing 
System.  

c) Periodic Checking of the quality of water as per IS 10500 at a 
time gap of 3 months for suitability of water for the intended use 
and doing preventive maintenance if required.  

 
d) Submittals:  

The following submitt als are to be submitted along with design / 
shop drawing for evaluation of Engineer - in -Charge: -  
Treated water cost analysis in the following format: -  

i) Chemical Consumption: Detailed analysis of chemicals used are 
to be submitted with costing.  

ii) Membran es / Filter Media: Costing details of membrane 
replacement (with expected life cycle) and media replacement.  
iii) Power consumption: booster pump, dosing pumps etc.  

iv) Complete list of essential spares with approximate value.  
e) Interlocking Details:  

Comp lete in regards to pump tripping and pressure switch / 
monitoring devices operation.  
 

 
  

3.  ASSOCIATED CIVIL WORKS  
 
Note that all civil works associated with Plumbing  works are included in 

Plumbing  Contractorôs scope of work, like wall chasing by wall chaser, 
making holes, preparing manholes,  valve chambers  installation of pipes as 

specified etc. to lay piping, placing valves  etc.  and making good in full 
respect. These shall be executed in accordance with approved shop 
drawings of Plumbing  contractor.  
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4.  CO- ORDINATION WITH OTHER WORKS  
 

The Contractor during the execution of the Works shall co -ordinate with 
other Works, and other Agencies asso ciated with the Project and shall 

work in harmony with them without causing any hindrance or obstruction 
or impeding the  progress of their work in any way. Shafts/cutouts (sizes) 
confirmation that specified can be accommodated within the available size 

of shafts etc.  
 

In respect of the work of other Services and Agencies, where the 
commencement or progress of such work of a ny other Service, or Agency 
is dependent upon the completion of particular portions of the Contractor's 

Works or generally upon the Contractor maintaining progress in 
accordance with the approved co -ordinate construction programmed, it 

shall be the respons ibility of the Contractor to complete such por tions and 
maintain such progress.  
 

Should any differences arise between the Contractor and the other Works, 
and Agencies, these shall immediately be brought to the attention of the 

Construction Manager/Consult ants who after reviewing the matters 
causing the differ ences will give his decision which shall be final and 

binding on the Contractor.  
 
 

5.  CO- ORDINATION WITH FIRE PROTECTION SYSTEM WORKS  
 

To collect all relevant information regarding contracts etc. for th e 
operation condition of Electrical system under fire conditions.  
 

6.  CO- ORDINATION WITH CIVIL WORKS  
 

To prepare detailed shop/ working drawings for related works in ac -
cordance with the civil construction drawings.  
 

7.  CO- ORDINATION WITH  HVAC, ELECTRICAL  WORKS  
 

To co -ordinate all relevant information regarding power, cooling 
requirement and exact location of panels.  
 

8.  CO- ORDINATION WITH BUILDING AUTOMATION AND SECURITY 
SYSTEM WORKS  

 
To co -ordinate & provide all the relevant information to the Building 
Automation  and Security System Works.  

 
9.  PROJECT EXECUTION AND MANAGEMENT   

 
The Contractor shall ensure that senior planning and erection personnel 
from his organization are assigned exclusively for this project. The 

Contractor shall appoint one Project Manager holdin g senior management 
position in the organization. He shall be assisted on full time basis by a 

minimum of two electrical engineer & three senior supervisors. The entire 
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staff shall be posted at site on full time basis. Separate ID card to be given 
by the C ontractor to each worker working on site.  

 
The project management shall be through modern technique. The 

Contractorôs office at site shall be fully equipped with fax, computers & 
plotter and shall prepare proper bar chart and completion schedules to be 
sub mitted & ensure timely completion.  Erection engineer and supervisors 

shall be provided with mobile communication system so that they can 
always be reached.  

 
For quality control & monitoring of workmanship, contractor shall assign 
at least one full - time en gineer who would be exclusively responsible for 

ensuring strict quality control, adherence to specifications and ensuring 
top class workmanship for the electrical installation. Contractor shall 

furnish details of licenses of supervisors/workmen to be emplo yed at site.  
 

10.  SHOP DRAWINGS  

 
All the shop drawings shall be prepared on computer through 

AutoCAD /REVIT  System based on Architectural Drawings, site 

measurements and Interior Designerôs Drawings. Within eight weeks of 

the award of the contract, contractor s hall furnish, for the approval of 

the Architect/Consultant, two sets of detailed shop drawings of all 

equipment and materials including following:  

a)  Plant room  layout showing the equipment layout based on 

manufacturerôs approved shop drawings, cable tray/trench layout, civil 

works required including foundation details.  

b)  Manufacturers shop drawing for pumps , filter , dosing and disinfection 

unit, RO unit.  

c)  Flow  diagram and P&ID Diagram . 

d)  Cable Routing, cable schedule, Cable Tray layout, Cable cut schedule, 

Section s showing number and size of cables in cable tray/trench, Fixing 

Details of Cable Trays . 

 

 

e)  These shop drawings shall contain all information required to complete 

the Project as per specifications and as required by the 

Architect/Consultant/Ownerôs site representative. These Drawings shall 

contain details of construction, size, arrangement, operating clearances, 

performance characteristics and capacity of all items of equipment, also 

the details of all related items of work by other contractors. Each shop 

dr awing shall contain tabulation of all measurable items of 

equipment/materials/ works and progressive cumulative totals from 

other related drawings to arrive at a variation - in -quantity statement at 

the completion of all shop drawings.  
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Each item of equipment /material proposed shall be a standard 

catalogue product of an established manufacturer strictly from the 

manufacturers list given in the tender document.  

When the Architect/Consultant makes any amendments in the above 

drawings, the contractor shall supply  two fresh sets of drawings with 

the amendments duly incorporated along with check print, for approval.  

The contractor shall submit further twelve sets of shop drawings to the 

Ownerôs site representative for the exclusive use by the Ownerôs site 

represent ative and all other agencies. No material or equipment may be 

delivered or installed at the job site until the contractor has in his 

possession, the approved shop drawing for the particular 

material/equipment/installation.  

f)  Shop drawings shall be submitted for approval sufficiently in advance of 

planned delivery and installation of any material to allow 

Architect/Consultant ample time for scrutiny. No claims for extension of 

time shall be entertained because of any delay in the work due to his 

failure to pro duce shop drawings at the right time, in accordance with 

the approved programme.  

 

g)  Manufacturerôs drawings, catalogues, pamphlets and other documents 

submitted for approval shall be in four sets. Each item in each set shall 

be properly labeled, indicating t he specific services for which material 

or equipment is to be used, giving reference to the governing section 

and clause number and clearly identifying in ink the items and the 

operating characteristics. Data of general nature shall not be accepted.  

 

h)  Sampl es of all materials like piping, insulation, valves, wires, shall be 

submitted to the Ownerôs site representative prior to procurement. 

These shall be submitted in two sets for approval and retention by 

Ownerôs site representative and shall be kept in their site office for 

reference and verification till the completion of the Project.  

 

i)  Approval of shop drawings shall not be considered as a guarantee of 

measurements or of building dimensions. Where drawings are 

approved, said approval does not mean that the drawings supersede 

the contract requirements, nor does it in any way relieve the contractor 

of the responsibility or requirement to furnish material and perform 

work as required by the contract.  

 

j)  Where the contractor proposes to use an item of equipment, o ther than 

that specified or detailed on the drawings, which requires any redesign 

of the structure, partitions, foundation, wiring or any other part of the 

mechanical, electrical or architectural layouts; all such re -design, and 

all new drawings and detail ing required therefore, shall be prepared by 
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the contractor at his own expense and gotten approved by the 

Architect//Consultant/ Ownerôs site representative. 

 

k)  The Architect shall prepare the initial coordinated drawings for all the 

services.  Main contract or shall extend full cooperation to Electrical 

contractor in preparation of Detailed Coordinated services drawings. He 

shall issue soft and hard prints of his shop drawings to Electrical 

contractor well in advance to complete the co -ordinated services 

draw ings in accordance with schedule prepared by the Owner site 

representatives. Where the work of the contractor has to be installed in 

close proximity to, or will interfere with work of other trades, he shall 

assist in working out space conditions to make a satisfactory 

adjustment. If so directed by the Ownerôs site representative, the 

contractor shall prepare composite working drawings and sections at a 

suitable scale, not less than 1:50, clearly showing how his work is to be 

installed in relation to the wor k of other trades. If the Contractor installs 

his work before coordinating with other trades, or so as to cause any 

interference with work of other trades, he shall make all the necessary 

changes without extra cost to the Owner.  

l)  Within four (4) weeks of ap proval of all the relevant shop drawings, the 

contractor shall submit four copies of a comprehensive variation in 

quantity statement, and itemized price list of recommended (by 

manufacturers) imported and local spare parts and tools, covering all 

equipment  and materials in this contract. The Project Manager, from 

Clients side, shall make recommendation to Owner for acceptance of 

anticipated variation in contract amounts and also advise Owner to 

initiate action for procurement of spare parts and tools at the  completion 

of project.  

 

m)  Contractor has to submit all the shop drawings as per the tender 

completion schedule.  

11.  COMPLETION (AS BUILT) DRAWINGS  
 

Upon completion of the work and before issuance of  certificate of virtual 
completion the contractor shall  submi t  to the   Ownerôs site 

representative  four  sets of  layout  drawings   in progressive manner for  
individual  systems drawn at approved scale indicating  the  complete 
system as installed. Drawings shall be prepared on AUTO -CAD (latest 

version). Along with the hard copies, the contractor shall submit copies of 
all drawings on CD/USB/Hard drive and one set of all drawings on Rich 

Text Format shall also be submitted.  These drawings must provide:  
 

a)  Routing of pipes, Cable Trays, Cabling, underground pipe, manholes, 

trenches etc including sections.                             
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b)  Plant room  layout showing the equipment layout , foundation layout, 

flow diagram, P&ID diagram  cable tray/trench layout including 

foundation details . 

c)  Instruction, maintenance and operati on manuals including maintenance 

schedule for all equipment. Testing & commissioning reports of all 

electrical equipment.  

 

12.  POWER & WATER FOR CONSTRUCTION AND OTHER PURPOSES  

 
Contractor has to make his own arrangement for water and power required 
during con struction at his own cost.  

 Contractor will arrange for Power back up through DG set in case power 

from electricity board is not available / supplied. All expenses pertaining 

to operating and running of DG Set will be borne by the contractor.  

13.  SCAFFOLDING:  

The contractor shall make his own arrangement for provisions of 
necessary scaffolding for the work and include the same in the rates 
quoted by them. No additional cost shall be payable other than specified 

in the specified tender schedule.  
 

14.  INSPECTION AND  TESTING:  
 

 The Engineer In charge/Consultant reserves the right to request inspection 

and testing of manufacturer's works at all reasonable times during 
manufacture of items for this contract. Tests on site of completed works 

shall    demonstrate, among o ther things:  
a)  That the equipment installed complies with specification in all particulars 

and is of the correct rating for the duty and site conditions.  

b)  That all equipment operate efficiently and quietly to meet the specified 
requirements.  

c)  That all componen ts, equipment are correctly protected and that 
protective devices are properly coordinated.  

d)  That all non -current carrying metal parts is properly and safely grounded 

in accordance with the specifications and Codes of Practice.  
e)  The contractor shall provide all necessary instruments and labour for 

testing, shall make adequate records of test procedures and readings, 
shall repeat any tests requested by the Engineer In charge/Consultants 
and shall provide test certificates signed by a properly authorized person .  

Such test shall be conducted on all materials and equipment and on 
completed work as called for by the Engineer In charge /Consultants.  

f)  If it is proved that the installation or part thereof is not satisfactorily 
carried out then the contractor shall be liable for the rectification and 

retesting of the same as called for by the Engineer In charge/Consultants 
at the cost of the contractor.   

g)  The above general requirements as to testing shall be read in conjunction 

with any particular requirements specified  elsewhere. All tests shall be 
carried out by a house approved by the house ap­proved by the 

Construction Manager/Consultants.  
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h)  All testing instruments, meggering, tonge tester, fluke meter, velocity 
meter, digital thermometer, psychrometer, measuring steel  tapes tools, 

scaffolding and ladders etc. that may be required for taking measurements 
shall be arranged by contractor at his own cost.  

i)  All types of routine and other tests shall be carried out at the works of the 
Contractor or the manufacturers of the co mponents. The Client shall be 
free to witness any or all tests, if they so desired. The Contractor has to 

inform to the Client before dispatch of any material / equipment.  
j)  On the completion of the installation the Contractor shall arrange to carry 

out vari ous initial tests as detailed below, in the presence of Owner / 
Consultant / Architect and to the entire satisfaction of the Owner / 
Consultant / Architect. Any defect or short -coming found during the tests 

shall be speedily rectified or made good by the C ontractor at his own 
expenses.  

k)  The initial tests shall include, but, not be limited to the tests strictly 
mentioned in the specifications of each discipline.  

l)  The contractor during the defect liability period and the Maintenance 

period shall check the quali ty of water every 3 months from all the 
treatment plants to check whether the quality of water us acceptable for 

use as per the standards laid down in IS:10500. In case there are any 
deviations od problems in the water quality observed then the contractor 

shall immediately take remedial measures to bring back the quality of 
water to the acceptable limits as per IS:10500.  

 

 

15.  SAFETY:  
 

 The safety conditions shall not be regarded as exhaustive. These have 

been issued for the guidance of the Contractor and will not in any way 
absolve the Contractor from any such obligations or liabilities he might 
incur or transfer such obligations or liabilities to the Owner.  

a)  The Contractor shall obtain a Work Permit from the Engineer In Charge 
before starting any work on site. The work permit is issued to prevent 
contractors working in unauthorized areas and will be valid for specific 

area for a limited period as mentioned on the permit.  Contractor shall 
duly return the work permit after the completion of the job or on expiry o f 

the permit.  
b)  Extra care need to be taken for jobs being carried out after normal working 

hours with due revalidated work permit.  

c)  Head and eye protection and safety equipment are to be worn at all times 
as per job requirements.  

d)  The Contractor shall remove all the waste material and rubbish from and 
around the work site and leave the job thoroughly cleaned up, ready for 
use. No combustible material is to be stored on or near any source of heat, 

and before leaving the work place contractors employees should e nsure 
that nothing is left which could start a fire. Contractor shall indemnify 

Owner from any and all claims, damages or penalties and will remain liable 
for the losses caused to Owner as result of Contractors non -compliance of 
the said requirements.  

e)  All precautions necessary for not only for the safe working of the 
contractors workmen at site shall be taken by the contractor, but he shall 
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also deploy all precautions to safeguard existing structures, equipment 
and persons of other agencies in and around th e job site  

 
16.   INSPECTION, TESTING AND COMMISSIONING  

 

 All equipment shall be inspected and tested as per an agreed Quality 
Assurance Plan before the same is packed and dispatched from the 
Contractorôs Works. The Contractor shall carry out tests as 
specified /directed.   

 

 Contractor shall perform all such tests as may be necessary to meet 
requirements of Local Authorities, Municipal or other statutory laws/bye -
laws in force. No extra shall be paid for these.  

 

 Owner or his authorized representative may, at his  sole discretion, carry 

out inspection at different stages during manufacturing and final testing 
after manufacturing.  

 

 Owner reserves the right to inspect any equipment/material to be supplied 
by the contractor as part of his scope of work, at manufactur erôs works. 

The Contractor shall provide and secure for the Ownerôs Authorized 
Representative every reasonable access and facility at the manufacturer 
works for inspection and testing.  

 

 

17.  TEST CERTIFICATES  
 

 The contractor shall submit test certificates for  all the equipment and 

system installed Type tests shall be carried out as per relevant standards 
mentioned in technical specifications. For other items, such test 

certificates issued by Government recognized inspection office certifying 
that all equipment , materials, construction and functions are in compliance 
with the requirements of these specifications and accepted standards of 
BIS/International standards.  

 

 

 

18.  PERFORMANCE GUARANTEE  
 

 The contractor shall carry out the work in accordance with the Drawing s, 
Specifications, Schedule of Quantities and other documents forming part 
of the Contract.  

 The contractor shall be fully responsible for the performance of the 
selected equipment (installed by him) at the specified parameters and for 
the efficiency of th e installation to deliver the required end result. The 
replacement warrantee of different items is as mentioned in specification.  

 The contractor shall guarantee that the Electrical system as installed shall 
perform to complete satisfaction of the owner.  

 Complete set of architectural drawings is available in the 
Architect/Consultantôs office and reference may be made to same for any 
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details or information. The contractor shall also guarantee that the 
performance of various equipment individually, shall no t be less than the 

quoted capacity; also actual power consumption shall not exceed the 
quoted rating, during testing and commissioning, handing over and 
guarantee period.  

At the close of the work and before issue of final certificate of virtual 
completion,  the contractor shall furnish written performance guarantee 
against defective materials and workman -ship for a period of two years 
from date of testing, commissioning and handing over.   

The Contractor shall hold himself fully responsible for reinstallatio n or 
replacement, free of cost to Owner the following:  

a.  Any defective work or material supplied by the Contractor.  

b.  Any material or equipment damaged or destroyed as a result of 
defective workmanship by the  Contractor.  

 

19.  UPTIME GUARANTEE  
 

The contracto r shall guarantee for the installed system an uptime of 98%. 
In case of shortfall in any month during the defects liability period, the 

Defects Liability period shall get extended by a month for every month 
having shortfall. In case of shortfall beyond the  defects liability period, the 

contract for Operation and Maintenance shall get extended by a month for 
every month having the shortfall and no reimbursement shall be made for 
the extended period.  

The Contractor shall provide log in the form of diskettes a nd bound printed 
comprehensive log book containing tables for daily record of all 

temperatures, pressures, humidity, power consumption. starting and 
stopping times for various equipment, daily services rendered for the 
system alarms, maintenance and record  of unusual observations etc. 

Contractor shall also submit preventive maintenance schedule.  
Each tenderer shall submit along with the tender, a detailed operation 

assistance proposal for the Ownerôs site representatives/Consultantôs 
review. This shall incl ude the type of service planned to be offered during 
Defects Liability Period and beyond. The operation assistance proposal 

shall give the details of the proposed monthly reports to the Management.  
The tenderer shall include a list of other projects where such an Operation 

Assistance has been provided.  
 

20.  MAINTENANCE DURING DEFECTS LIABILITY PERIOD  

 
Contractor is responsible to provide a comprehensive maintenance for the 

system installed and commissioned by him for a minimum of Two (2) 
years  and is covered un der this defect liability period. The defect liability 
period shall start from the Date of Takeover  of the system  by the 

University . Contractor shall take actions as described below but not limited 
to:  

 
 

1.  Complaints   

The Contractor shall receive calls fo r any and all problems experienced in 
the operation of the system under this contract, attend to these within 2 
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hours of receiving the complaints and shall take steps to immediately 
correct any deficiencies that may exist. Corrective actions to problem 

exp erienced, if takes longer time, shall be complied 100% by during next 
business hours.  

 
2.  Repairs  
All equipment that requires repairing shall be immediately serviced and 

repaired. Since the period of Mechanical Maintenance runs concurrently 
with the defect s liability period, all replacement parts and labour shall be 

supplied promptly free -of -charge to the Owner.  
 
3. Log Book  

The contractor shall provide four (4) copies of bound printed 
comprehensive log book containing tables for daily record of all 

tempera ture pressures, humidity, power consumption, starting and 
stopping times for various equipment, and record of unusual observations. 
This log book shall contain pages for one year's records of above 
observations.  

 

21.  INSTRUCTION, OPERATION AND MAINTENANCE MANU AL  

 The Contractor shall prepare and produce instruction, operation and 
maintenance manuals in English for the use, operation and the 

maintenance of the supplied equipment and installations, and submit to 
the Engineer In charge/ Consultants in three (3) co pies at the time of 

handing over. In addition one set with editable version will be given on 
compact disc. The manual shall generally consist of the following:  

a)  Description of the project.  
b)  Operating instructions.  

c)  Maintenance instructions including procedure s for preventive 
maintenance.  

d)  Manufacturers catalog.  
e)  Spare parts list.  
f)  Trouble shooting charts.  

g)  Drawings.  
h)  Type and routine test certificates of major items.  

 
22.  TRAINING  

 The concerning vendor shall be liable to impart training to the field 

personnel or Engin eer appointed by Owner responsible for daily operations 
and maintenance. Such trainings shall consist of but not limited to 
following:  

a)  Providing classroom training as well as field training. The duration of 

classroom training shall be minimum of 3 hours and that of field training 
shall be 05  hours and shall be repeated for all buildings or systems.  

b)   The concerning vendor shall provide such training for each building and 

systems.  
c)  Training syllabus shall be submitted and approved in prior by "The 

Consultant/Eng ineer In charge".  
d)  Providing video recording of every such training and shall submit 4 copies 

of training videos in CD/DVD/Pen drive to "The Client".  
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e)  Wherever required representatives of respective OEM shall be present at 
the time of imparting training and  ensuring all necessary information shall 

be imparted to the ownerôs representative. 
f)  The concerning vendor shall be liable to arrange required representatives 

of respective OEM during training.  
 

 

23.  OPERATING INSTRUCTIONS  

The contractor shall submit a draft c opy of comprehensive operating 
instructions and maintenance schedule for all systems and equipment 

included in this contract. This shall be supplementary to manufacturer's 
operating and maintenance manuals. Upon approval of the draft, the 

contractor shall submit four (4) complete bound sets of typewritten 
operating instructions, maintenance schedules, and log books.  
The manual shall be carefully indexed and shall include sections on:  

a) General description of equipmentôs & systems.  

b) Handbooks operation & maintenance instructions of manufacturers.  
c) Lubrication Schedule  

d) Drive List  
e) Technical Particulars of Equipmentôs 

f) Start -up  & stopping procedure.  
g) Procedure & setting of Controls  
h) List of as built drawings  

i) Complete single line diagra m of the A.C work and associated Wiring 
diagrams  

j) Schedule of spare parts essential & others.  
k) Test results & certificates.  
l) Log Book format.  

 
24.  COMPLETION CERTIFICATE  

On completion of the installation a certificate shall be furnished by the 

contrac tor countersigned by the licensed supervisor, under whose direct 
supervision the installation was carried out. This certificate shall be in the 
prescribed form as required by the local statutory authority. The 

contractor shall be responsible for getting th e installation inspected and 
approved by the local concerned authorities and for obtaining the 
necessary clearance certificates from the authorities.  

 

25.  ADDITIONAL ANNUAL MAINTENANCE & OPERATION SERVICE  

Contractor shall be required to carry out the operation  of the  Plumbing 
&  Electrical  installation f or the defects liability period and if found 
satisfactory by the University then this may be extended on mutually 

agreeable terms .  However, during the operation, a snag list may be issued 
to contractor for furthe r modification without any cost implication.  

 

a)  Operation contract      
i)  10 hours a day, year round during working office hours for full load  

ii)  14 hours a day, year round during non -work hours for part load.  
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iii)  All stand -by equipment to be operated  as per mutually agreed 
program . 

iv)  Proper entry and upkeep of relevant log books.  
v)  Maintain complaints register. Submit weekly report.  

vi)  Proper housekeeping of all areas under the contract.  
vii)  Prepare daily consumption  report and summary of operation.  

 

b)  All Inclusive Maintenance Co ntract  
i)  Scope.  

The AMC shall cover all the items installed by the contractor including 
but not limited to replacement of all refrigerant piping, valves, 
fittings, filters, fans and motors etc.  

 
ii)  Routine Preventive Maintenance Schedule to be submitted  

¶ Schedul e to cover manufacturerôs recommendation and/or 
common engineering  practice (for all plant and machinery under 
contract).  

¶ Plant and machinery history card giving full details of equipment 
and frequency of  checks and overhaul.  

¶ Monthly status report.  
¶ Entir e Electrical installation to be repainted in fourth year (from 

commissioning)  before the expiry of operation and 
maintenance contract.  
 

c)  Uptime during maintenance contract  
i)  98% uptime of all systems under contract.  

ii)  Up time shall be assessed every month and in case of shortfall during 
any month the contract shall be extended by a month.  

iii)  There shall be no reimbursement for the extended period.  

iv)  Break -downs shall be attended to within ten hours of reporting.  
 

d)  Manpower  
i)  Adequate number of persons to the satisfacti on of the Ownerôs site 

representative shall be provided including relievers.  

ii)  Statutory requirements of EPF, ESIC and other applicable labour 
legislations to be complied with; and monthly certification to that 

effect to be submitted.  
iii)  Duty allocation and Roa ster control shall be contractorôs 

responsibility.  

iv)  No overtime shall be payable by Owner for any reason whatsoever.  
 

e)  Shut Downs  
i)  Routine shut downs shall be permitted only as allowed by the Chief 

Engineer.  

ii)  Contractor shall be at liberty to carry out routine  maintenance as 
and when required but with prior permission of the Owner.  

 
f)  Payment Terms  

Payment shall be released after successfully completion of the two 

months and on receipt of bill invoice along with payment proof to the 
manpower deployed at site and logbook report of the Water treatment 

stations . 
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26.  DISPUTE IN MODE OF MEASUREMENT  

 
 Where Works have to be measured for any purpose whatsoever, it shall 

be in accordance with item specifications as per relevant Indian Standards 

unless otherwise specifically  indicated in the Contract Specifications. All 

measurements will be recorded in metric units only. In case of absence of 

mode of measurement of any item not covered by both the methods 

mentioned above, the Engineer - in -  Charge's decision shall be final and 

binding. The required number of bills, measurement sheets, registers, bill 

forms, level/field books, materials/ account registers, testing registers, 

site order books and any other stationary item pertaining to this contract 

shall be printed and provided f or by the contractor, at his own cost in the 

format prescribed and approved by the Engineer - in -Charge in writing.  

27.  TIME FOR COMPLETION  
 

 Time for completion for all the works shall be as per the Project Time Line 

Matrix from the date of issue of Letter of  Intent (LOI).  

 The work shall be executed strictly as per the Time Schedule, working 

drawings and specification of the items included into the schedule of items. 

The period of work given includes the time required for mobilization and 

completion in all re spects to the entire satisfaction of the Engineer - in -

Charge.  

a)  Weekly programs of work will be drawn up by the Contractor to be 

approved by the Engineer - in -  Charge. The Contractor shall scrupulously 
adhere to these schedules by deploying adequate personnel and 
construction tools and tackles. In all matters concerning the extent of 

targets set out for weekly programs and degree of achievements, the 
decision of Engineer - in -Charge shall be final and binding.  

 
b)  The time for completion mentioned above shall be in clusive of any 

monsoon following within the aforesaid time for completion. Delay/ held 

up of work on account of monsoon/ rain will not be considered for granting 
of additional time to complete the work.  

 
 
 

28.  WARRANTIES AND GUARANTEES  
 

 All manufacturersô warranties & guaranties for the equipment supplied by 
the contractor shall be passed on to the owner.  

 

29.  MEASUREMENTS  
 

 The Engineer - in -Charge shall, except as otherwise stated ascertain and 
determine by measurement the value of Work done, in accordance with  
the Contract and as per actual Work done. The Engineer - in -Charge shall, 
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when he requires any part or parts of the Works to be measured, give 
notices to the Contractor's authorized agent or representative who shall 

forthwith attend or send a qualified agen t to assist the Engineer - in -Charge 
in making such measurement and shall furnish all particulars required by 

either of them. Should the Contractor not attend or neglect or omit to send 
such representative then the measurement made by the Engineer -  in -
Charge  shall be taken to be the correct measurement of the Work. For all 

measurements, figured dimensions given in the drawings shall be 
followed. Measurement of all hidden items shall be carried out by the 

Engineer - in -Charge. The Contractor or his representativ e who attends 
may at the time of measurement take such notes and measurements as 
he may desire.  

 
 Where Works have to be measured for any purpose whatsoever, it shall 

be in accordance with item specifications as per relevant Indian Standards 
unless otherw ise specifically indicated in the Contract Specifications. All 
measurements will be recorded in metric units only. In case of absence of 

mode of measurement of any item not covered by both the methods 
mentioned above, the Engineer - in -  Charge's decision sha ll be final and 

binding. The required number of bills, registers, bill forms, level/field 
books, materials/ account registers, testing registers, site order books and 

any other stationary item pertaining to this contract shall be printed and 
provided for b y the contractor, at his own cost in the format prescribed 
and approved by the Engineer - in -Charge in writing.  

 
30.  CONTRACTOR PERSONNEL AT SITE:  

 
 List of persons employed by Contractor for the subject work mentioning 

their residential address shall be submit ted to client. In case of any 

revision, the same shall be informed to client from time - to - time.  
 The Contractor shall be directly responsible for any/all disputes arising 

between him and his personnel and keep indemnified client against all 
losses, damage  and claims arising thereof.  

 

 Within the premises, the Contractorôs personnel shall not do any private 
work other than their normal duties.  

 
 The contractor may also be required to provide photo passes to the 

personnel required by him, for security and safety reasons and furnish the 

details of the same when asked for.  
 

 Contractor shall be fully responsible for theft, burglary, fire or any 
mischievous deeds by his staff and any loss to client shall be recovered 
from the immediate bill of the Contractor.   

 
 Contractor shall provide all necessary tools and tackles, equipments, 

safety belt, wheel burrow, scaffolding, ladders, drilling m/c & safety 
equipment etc. required to carry out job at his cost and material used by 
Contractor shall be of standard make and approval of Engineer - In -Charge 

shall be taken for the same.  
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 Engineer In -charge also reserves the right to ask the Contractor to remove 
particular person(s) from site with immediate effect if  his 

behavior/performance is not up to the mark and/or fou nd indulging in 
unlawful activities, Contractor shall immediately comply with such 

instructions.  
 It will be the responsibility of contractorôs engineer to ensure that their 

personnel behave in a proper manner and behavior and not to undergo 

the argument with the employees. It will be the responsibility of the 
Contractorôs Engineer to deal with such complaints or co- ordinate with 

the University Engineer.  
 
31.  HOUSEKEEPING  

 
The contractor shall be responsible for Housekeeping of the installation, 

so that the site remain clean & clear of debris etc. all the time.  
 

32.  CONDITIONS RELATED TO SPECIALIZED JOB  

 
¶ The bidding agency must have done SCADA integration between various 

distribution stations within one campus or within Micro / Macro grid 
projects.  

¶ PLC programmin g and automation being an specialized job must be 
executed by the OEM agency only.  

¶ The bidder shall be bound to show any prominent features as per the 

required design prior to installation during factory inspection.  
¶ The bidder shall have good experience in  integration of water treatment 

station.  
 

 

CLAUSE.5.26 : Store :  

The site store of the Contractor shall be verified at the end of every month by the 

concerned University's officials certifying the level of minimum inventory, as 

specified. The Contractor is  required to replace the defective equipment within 12 

hours of its failure. A monthly breakdown report shall be submitted to the owner.  

 

CLAUSE 5.27 : Inspection:  

Bidder/manufacturer shall indicate the various specified sources of the items being 

procured . Type of checks, quantum of checks and acceptance norms shall be 

intimated and random test and check results should be made available for inspection 

whenever so desired.  

 

CLAUSE 5.28 : Pre Dispatch Inspection:  

 The contractor will intimate to owner well i n advance or with sufficient notice period 

for readiness of material at manufacturesô works.   The Employer/his representative 

may carry out stage inspection of the plant/equipment during manufacturing/ 

assembling stage. The Employer shall have absolute ri ght to reject the raw material/ 
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component/ sub -assemblies or complete equipment not found to be conforming to 

the specification or being of poor quality/ workmanship. The stage inspection will 

particularly include tests specified for any particular plant o r equipment in the 

technical specification, general routine tests and physical measurements to be 

conducted during manufacturing stages as per manufacturerôs standard practice. 

 

The Bidder/manufacturer shall give fifteen (15) days advance notice to enable the 

Employer to arrange for inspection. Inspection and testing shall be conducted at the 

place of manufacture. Inspection and testing of any material under this specification 

by the Employer shall not relieve the Bidder/manufacturer of his obligation to su pply 

the plant/equipment in accordance with the specification and shall not prevent 

subsequent rejection if it is found to be defective.  

 

The Bidder/manufacturer shall afford the Employerôs representative all reasonable 

facilities, without charge, to satis fy him that the plant/ equipment is being 

manufactured in accordance with the specifications. The Bidders/manufacturer must 

have adequate set of instruments for conducting tests as per IS specification. 

Instruments for testing shall be duly calibrated and calibration certificate should not 

be older than one year on the date of inspection. Calibration shall be done by NABL 

accredited laboratories. A comprehensive list of testing equipment/ instruments 

indicating make, Sr. No, type, class of accuracy, calibra ting agency, calibration date 

etc. should be furnished, as and when desired. Calibrated instruments shall be duly 

sealed by calibrating agency to avoid any tampering with calibration and the details 

thereof shall be clearly mentioned in the calibration cer tificate(s).  

CLAUSE 5.29 : Material Supply Lot :  

Only Type tested material shall be supplied in compliance of relevant IS. The Type 

Test should be issued by NABL or NABL accredited laboratory and it should not be 

older than 3 years.  

 

CLAUSE 5.30 : Fake Ins pection Call :  

In case of fake inspection call announced by the inspecting officer or Universityôs 

authority, a penalty of Rs. 25000/ -  against Contractor shall be imposed and such 

amount shall be deducted from the running bill of the contractor.  

CLAUSE.5.3 1  :Special Conditions For Directives Of Hon'ble National 

Green Tribunal 04.12.2014 & 10.04.2015 And EIA Guidance Manual  

1. The contractor shall not store/dump construction material or debris on metalled 

road.  






























































































