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PACKAGE- 4E 

RE-TENDER FOR DESIGN & SITC OF HOT WATER GENERATION SYSTEM FOR 

PERMANENT CAMPUS (PHASE I) 

AT 

NALANDA UNIVERSITY-PHASE-1, AT RAJGIR, BIHAR. 

 

  

NOTICE INVITING TENDER 
 

 

NALANDA UNIVERSITY, RAJGIR, BIHAR. 

 

Every care has been taken while preparing this document to cover all necessary 

information, matters, specifications, general conditions, special conditions & 
provisions for smooth and complete execution of works. General Conditions of 
Contract (GCC) for CPWD Works, 2020 and works Manual 2019 with the most 

recent version of correction slips (upto last date of receipt of bid) of including SOP‟s 
shall be also the part of the NIT terms and conditions. 
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NALANDA UNIVERSITY 

Notice Inviting e-Tenders 

The Registrar, Nalanda University on Behalf of the Vice Chancellor, Nalanda 

University invites online the bids from eligible firms/contractors of repute in two bid 

system in percentage rate following work:    

 

NAME OF WORK: Tender for Design, Supply, Installation, Testing and 

Commissioning of Hot Water Generation system for various buildings at the 

Permanent Campus of Nalanda University, Rajgir, Bihar. 

NIT No: NU/Engg/74/2021-22/N02/03/Re01 Dated 29.09.2021 

Estimated Cost: Rs. 3,23,67,836.07 

Earnest Money: Bid Security Declaration to be submitted as per FORM I,  

Period of Completion: 6 months 

Last time and date of submission of bid: 20.10.2021upto 3.30 PM 

Registration with M/s ITI Ltd: - Intending bidders are requested to 

register themselves with M/s ITI Ltd (if not registered earlier) through 
https://nalandauniv.euniwizarde.com for obtaining user-id, by paying a 

registration fee (As given in the e-portal), online tender processing fee 
etc. Bidders are also required to obtain Digital Signature for participating 
in the e-tender. 

 
E-Tender Processing Fee (As given in the e-portal), pay to “ITI LTD”. 

Through e-payment gateway. 
 
For participating in the e-Tendering process of Nalanda University, Rajgir, 

Bihar, the contractor shall have to get them registered on the site 
https://nalandauniv.euniwizarde.com by making required payment 

through only online payment mode so that they will get user ID and 
Password. This will enable them to access the website, 
https://nalandauniv.euniwizarde.com with the help of Digital Signature by 

which they can participate in e-Tender of Nalanda University, Rajgir, Bihar. 
For this intending bidder may contact following e-Wizard Helpdesk 

numbers.  
 
E-Wizard Helpdesk  

301-302, 3rd Floor, The Cloverleaf, Plot no.37, Sector-11, Dwarka, New 

Delhi – 110075  Tel :011-49606060,  8448288984. 

 

 

https://nalandauniv.euniwizarde.com/
https://nalandauniv.euniwizarde.com/
https://nalandauniv.euniwizarde.com/
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Summary of Scope of work 

 
This tender is invited for Tender for Survey, Design, Supply, Installation, Testing 

and Commissioning of Hot Water Generation system for various buildings at the 
Permanent Campus of Nalanda University Phase I, Rajgir, Bihar, comprising of the 
following: 

1. Preparing and submitting shop drawings for all buildings including 

GA drawings based on the GFC arrangement drawings released for 
execution. 

2. Design and SITC of solar hot water system as per the sizes given 
in BOQ.  

3. Design and SITC of Air to water heat Pump including hot water 
tank as per sizes given in BOQ. 

4. CPVC piping work between the Heat Pump, solar panels, re-
circulation pump and the hot water storage tank including 

insulation as per specification. 

5. Design and SITC of hot water recirculation pump. 

6. Structural steel work for mounting structure for the solar hot 

water generation panels as well as hot water tank including 
painting of the structural steel as per specifications. 

7. Related electrical works including Control Panel, Power and 
control cabling from supply source (Near to the heat pump) to 

equipment.  

8. Preventive maintenance, AMC with onsite support for the installed 

system during the DLP period of 1 year after completion of work as 
certified by Nalanda University. 

9. CAMC work for the entire installation for a period of 2 years after 
the DLP period of 1 Year. 

10. Any other work that is required to complete the above mentioned 

works as called for in the BOQ. 

 

Site is located along the Patna - Rajgir Highway and is well connected with the city 
of Rajgir, Bihar. Total area of the site is approximately 455 acres (“Site”). 

 

The building is already constructed at site and the contractor may visit the site and 

understand the site and scope of work. 
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INFORMATION &INSTRUCTIONS TO BIDDERS FOR e-TENDERING 

 

The Registrar, Nalanda University on Behalf of the Vice Chancellor, Nalanda 

University invites online percentage rate bids from firms/contractors of repute in 

two bid system for the following work: 

 

NAME OF WORK: Tender for Design, Supply, Installation, Testing and 

Commissioning of Hot Water Generation system for various buildings at the 

Permanent Campus of Nalanda University Phase I, Rajgir, Bihar. 

Estimated Cost  Rs. 3,23,67,836.07 

Earnest Money  Bid Security Declaration to 

be submitted as per FORM 

I 

Performance Guarantee  3% of Tendered Value. 

Security Deposit  2.5% of Tendered Value 

e-Tender Processing Fee Rs. 5000 (Five Thousand 

Only) 

Time Allowed  6 months 

Date of Uploading Notice Inviting Tender 29/09/2021 

Pre-bid Meeting 06/10/2021 at 11.30AM at 

NU Rajgir. 

Last Date of Submission of Tender Date & Time 20/10/2021 upto 3:30 PM 

As per the online portal.  

Date & Time of Opening of Technical Tender 

(Eligibility) Documents 

21/10/2021 at 11.00 AM 

Hard Copy Submission Date who has already 

submitted the online bid as per the set timeline  

25.10.2021, 3PM 

General Information:   

1) Pre-bid meeting shall be held with the prospective bidders in the office of 

Nalanda University, at Rajgir, on 06.10.2021 at 11.30 AM. The detailed address 

of the venue is as follows: 

Nalanda University, 

Rajgir, District Nalanda,  

Bihar - 803116, India. 

 

The Program of Pre-Bid Meeting is as follows. 

a) Welcome of the Prospective bidders by Nalanda University. 

b) Introduction of Project.  
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c) Presentation and Discussions of Queries raised by the bidders. 

2) Bidders should send all their queries by email on or before 05/10/2021 upto 

4.00 pm, i.e. one day before pre -tender meeting, to project manager on 

phase1.tender@nalandauniv.edu.in The bidders‟ authorised representatives are 

advised to attend the pre-tender meeting. In response to the queries and 

clarifications sought by the bidders during the pre-tender meeting, certain 

modifications/clarification may be issued to all bidders by the project manager, as 

may be deemed necessary through an Addendum and not through the minutes of 

the pre-tender meeting and will be uploaded on website hosting the tender 

document. No separate communication in this regard shall be sent to the individual 

bidders. Bidders are advised to periodically check the website hosting the tender 

for any addendum until 2 days before the date of submission of the tender.  

3) Technical tender (which essentially covers the documents in support of meeting 

the eligibility criteria) of only those bidders shall be opened first on due date and 

time as mentioned above who have paid tender fees and submitted Bid Security 

Form as prescribed. The time and date of opening of financial tender of only those 

bidders qualifying the Technical tender shall be communicated to them at later 

date. 

Bidders are advised to ensure that they have uploaded all requisite documents as 

per the list given in the table below. A checklist in this regard as per Form H is to 

be completed, signed, sealed and submitted along with the covering letter of the 

tender documents. 

1 Check list of documents submitted by bidder (Form J) 216 

2 Affidavit declaring site visit (Form G) 56 

3 Certificate of financial turnover (Form A) 47 

4 Bank solvency certificate (Form B) 48 

5 Details of eligible works of similar nature completed & project 

specific work during the last seven years (Form C) 

49 

6 Certificates of Works Experience (Form D). 50 

7 Structure & Organization (Form E). 52 

8 Self-evaluated marking statement of Eligibility for Short listing 

of Bidders. (Form F). 

54 

9 Affidavit for No Blacklisting/ Debarring (Form H) 55 

10 Bid Security Declaration form (Form I) 56 

 

NOTICE INVITING TENDER 

 
1. Percentage rate tenders (in e-tendering mode) are invited by the Nalanda 

University from the eligible contractors in two-bid system for the development of 

its permanent campus at the Site i.e. Rajgir, Bihar. 
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2. Name of the Work: Tender for Design ,Supply, Installation, Testing and 

Commissioning of Hot Water Generation system for various buildings at the 

Permanent Campus of Nalanda University Phase I, Rajgir, Bihar.. 

(a) The estimated cost of Work is Rs. 3,23,67,836.07/-(Rupees Three Crore 

Twenty Three Lakh Sixty Seven Thousand Eight Hundred Thirty Six and zero seven 

paisa Only). 

(b) Intending bidders is eligible to submit the bid provided he has definite proof 

from the appropriate authority, which shall be to the satisfaction of the competent 

authority, of having satisfactorily completed similar works of magnitude specified 

below:- 

1. The bidder should have executed total similar value of work(s) 

equal to or more than estimated cost put to tender (ECPT) for 

i.e. INR 3,23,67,836/- in last 07 years from the last date of 

submission of bids. The number of contracts should not exceed 

5 (five)." 

 

      For this purpose, cost of work shall mean gross value of the completed 

work. This should be certified by an officer not below the rank of 

Executive Engineer/Project Manager or equivalent. 

 

       For the purpose of this clause, “similar work” shall mean similar 

works in the field of Hot Water Systems and/or Solar, and/or Public 

Health Engineering (PHE) and/or Heat Pump and/or PHE, and/or 

Heating/cooling system and/or Solar PV systems. 

The value of executed works shall be brought to current costing level 

by enhancing the actual value of work at simple rate of 7% per 

annum, calculated from the date of completion to the previous day of 

the last day of submission of the Tender. 

 

2.  The bidder should have had average annual financial turnover 

(gross)of Rs.1.62 Crores (Rupees One Crore Sixty Two Lakh 

only) of Similar works during the immediate last five consecutive 

financial years balance sheets, ending 31st March 2020, duly audited 

by Charted Accountant. Year in which no turnover is shown would also 

be considered for working out the average. 
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3.  The bidder should not have incurred any loss (Profit after tax should 

be positive) in more than two (2) years during available last Five 

consecutive financial years balance sheets, ending 31st March 2020 , 

duly certified and audited by the Chartered Accountant.  

4.  The bidder shall furnish a solvency certificate of value not less than 

Rs.1.30 Crores (Rupees One Crore Thirty Lakh only) certified by 

his bankers. Such certificate shall not be of a date, which is more than 

six months prior to the date of submission of tender. OR Net-worth 

statement issued/certified by a Chartered Accountant in the last 12 

months from the date of issue of last date of submission of bids of 

value not less than Rs. 1.30 Crore. (The proforma for Net-worth 

Certificate shall be as per Form B1). 

5.  The bidder shall have sufficient number of technical and administrative 

employees for proper execution of the Contract. The bidder shall 

have to submit a list of these employees stating clearly how these 

would be involved in this work within 15 days of award of work. 

(c) Intending bidders are advised to ensure that they meet the minimum 

eligibility criteria as per the detailed terms and evaluation parameters 

enumerated in this document before they submit their tender documents. 

(d) The agency/ Firm who have been debarred/ blacklisted by the Nalanda 

University during the past 2 years shall not be eligible to bid for this 

tender and if submitted, their bid shall be summarily rejected. 

 

2. An agreement shall be executed by and between the NU and the successful 

bidder for the “DESIGN AND SITC OF HOT WATER GENERATION SYSTEM 

FOR VARIOUS BUILDINGS AT PERMANENT CAMPUS OF NALANDA 

UNIVESITY, PHASE 1, RAJGIR, BIHAR.” in the given format as per the terms 

and conditions stipulated in the tender documents. The percentage rates shall be 

quoted by the bidder as per various terms and conditions of this document which 

shall form part of the agreement. 

3. The time allowed for carrying out the Work shall be 6 months from the date of 

start as defined in Schedule –F or from the date of handing over of the Site, 

whichever is later. 

4.  The Site is available and will be handed over to the successful bidder at the time 

of award of contract on “as is where is” basis.  
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5. The tender documents consisting of drawings, specifications, schedule of 

quantities of the various classes of work to be done and the set of terms & 

conditions of contract to be complied with and other necessary documents can 

be seen on the website of NU at http://www.nalandauniv.edu.in  and also at 

https://nalandauniv.euniwizarde.com/. 

6. Intending bidders are advised to obtain valid class-II (or appropriate class) 

digital signature to participate in tendering. 

7. The interested bidders shall upload their e-tenders with letter of transmittal, 

indexing/ list of documents with page number especially for all FORMS “ A to J” 

and formalities, and also physically submit the hard copies of tenders as per the 

guidelines given on page no. 15 & 16 of this document at Reception of Nalanda 

University‟s Rajgir office both within the stipulated time and date as indicated 

above. The detailed address of the Nalanda University‟s Rajgir Office  is as 

follows: 

Nalanda University, 

Rajgir, District Nalanda,  

Bihar - 803116, India. 

 

8. While submitting the revised tender, contractor can revise the percentage rate 

offered one or more item(s) any number of times but before last time and date 

of submission of tender as notified.   

a) Bidder shall submit the Bid Security Declaration as per FORM I. The 

intending bidder has to scan and upload the signed and notarized document 

to the e-Tendering website within the period of tender submission and 

original should be deposited at project office of Nalanda University.  

 

b) Bank Details of Nalanda university is as follows: 

1. Name of Bank :HDFC BANK LTD 

2. Name & Address of Branch :DHARAMSHALA ROAD, DIST NALANDA, City 

:RAJGIR 803116, State :BIHAR 

3. Branch Code :2059 

4.IFSC Code of respective branch :HDFC0002059 

c) Interested bidders who wish to participate in the tender shall pay Rs. 5,000/ 

(Rupees Five Thousand only) as e-Tender Processing Fee of Nalanda 

University, Rajgir, Bihar in the form of Demand Draft of any scheduled bank, 

http://www.nalandauniv.edu.in/
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a copy of which shall have to be scanned and uploaded to the e-Tendering 

website before tender submission.  

d) As an alternative option, the bidder may also pay non-refundable tender fee 

amount Rs. 5000 (Five Thousand Only) either in the form of Demand Draft in 

favour of “Nalanda University” payable at Rajgir „OR‟ through 

online/electronic payment transfer method in Nalanda University Bank 

Account mentioned below: 

1. Name of the Account Holder: Nalanda University  

2. Name of Bank: HDFC BANK LTD  

3. Name & Address of Branch: DHARAMSHALA ROAD, DIST NALANDA, City: RAJGIR 

803116, State: BIHAR  

4. Account No. 50100079546912  

5.IFS Code: HDFC0002059 

The copy of payment receipt OR scanned copy of DD towards the tender 

fee in favour of Nalanda University be uploaded on the online web portal 

during submission of Bid.  

The tender shall be accompanied with the following documents: 

a) Bid Security Declaration document as per FORM I and Demand Draft for the-

Tender Processing Fee shall be placed in a sealed Envelope 1 super scribed as 

“Bid Security Declaration form I and Cost of e-Tender Processing Fee” 

with name of Work and due date of opening of the tender also mentioned 

thereon. 

b) Copies of certificates of work experience and other prequalifying documents as 

specified in the NIT shall be deposited in a sealed Envelope 2A super scribed 

as "Eligibility Documents".  

c) All the tender documents (Notice Inviting Tender, Schedule of Quantities, 

Published BOQ, Technical Specifications and Tender drawings) uploaded by 

the University shall be duly signed on each page by the authorized signatory 

of the bidder, stamped and placed in a sealed Envelope 2B super scribed as 

“Signed Tender Documents”. The documents in this envelop 2B is not 

required to be uploaded in the e-tendering website 

(https://nalandauniv.euniwizarde.com/). However a declaration must be 

uploaded under the relevant packet stating on oath that the signed tender 
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documents will be submitted physically on or before 03:00 PM on 

25/10/2021 at Nalanda University, Rajgir Office. 

d) Both the envelops, Envelop 2A & 2B shall be put in to a large envelop super 

scribed as “Envelop 2 Technical Tender”. 

e) Bill of quantities duly filled in and compiled with rates quoted as percentage 

below/above/ at par with  the rates entered in the Schedule of quantities, total 

amounts, tendered (in duplicate) and other relevant commercial information 

(tender) signed by authorized signatory shall be placed separately in a sealed 

Envelope 3.  

The Price Bid envelope shall be super scribed as “Financial Tender” and 

opened only after bidder‟s eligibility to participate in the tender is successfully 

established and accepted by NU. 

f)  All the three envelopes shall be placed in large sealed envelope marked as 

“Tender for Design, Supply, Installation, Testing and Commissioning 

of Hot Water Generation system for various buildings at the 

permanent campus of Nalanda University, Rajgir, Bihar.” with due 

mention of Name of work, date and time of opening of tender. The large 

sealed envelope shall be submitted in the Rajgir office of Nalanda University 

up to 03:30 PM on or before 25/10/2021. 

The online technical tender documents submitted shall be opened at 11:00 AM 

on 21/10/2021 in presence of intending bidders who chose to remain present. 

The large sealed envelope shall be addressed to the Registrar, Nalanda 

University, Rajgir, Bihar. 

g) Technical tender documents submitted by intending bidders shall be opened 

only of those bidders, whose Bid Security Declaration form and e- Tender 

Processing Fee placed in the Envelope 1 are found in order. 

h) Opening of e-Tender shall be in the following sequence: 

i) Bid Security Declaration and e-Tender Processing Fee of which hard 

copies are placed in Envelope 1; 

ii) Eligibility documents of which hard copies are placed in Envelope 2; 

iii) Financial Tender of which hard copies are placed in Envelope 3, to be 

opened only for the bidders fulfilling necessary eligibility criteria per 

this tender document and accepted by NU. The date of opening of 

financial tender shall be intimated separately to each 

successful/eligible bidders evaluated on the basis of eligibility criteria. 

 

9.   The tender submitted shall become invalid if: 

i) The bidders are found ineligible; or 

ii) The bidders fail to upload all the documents (Including GST 

registration as stipulated in this tender document. 
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iii) If any discrepancy is noticed between the documents as uploaded at 

the time of submission of e-Tender and hard copies as submitted 

physically in the office of the tender opening authority. 

iv) The lowest bidder does not deposit physical Bid Security Declaration 

Form within a week of opening of bid. 

v) If a tenderer quotes nil rates against each item in item rate tender or 

does not quote any percentage above/below on the total amount of 

the tender of any section/sub head in percentage rate tender, the 

tender shall be treated as invalid and will not be considered as lowest 

tenderer.  

10. The contractor whose bid is accepted will be required to furnish performance 

guarantee of 3% (Three Percent) of the tender amount within the period 

specified in Schedule F. This guarantee shall be in the form of Deposit at Call 

receipt of any scheduled bank/Banker's cheque of any scheduled 

bank/Demand Draft of any scheduled bank or Government Securities or Fixed 

Deposit Receipts or Guarantee Bonds of any Scheduled Bank or the State 

Bank of India in accordance with the prescribed form. In case the contractor 

fails to deposit the said performance guarantee within the period as indicated 

in Schedule 'F', including the extended period if any, suitable penal action 

shall be taken as per Bid Security Declaration form. 

  The contractor whose tender is accepted will also be required to furnish either 

copy of applicable licenses/registrations or proof of applying for EPFO, ESIC 

and BOCW Welfare Board including Provident Fund Code No. if applicable and 

also ensure the compliance of aforesaid provisions by the sub-contractors, if 

any engaged by the contractor for the said work and Programme Chart (Time 

and Progress) within the period specified in Schedule F. 

11. Intending bidders must inspect and examine the Site and its surroundings and 

satisfy themselves before submitting their tenders as to the nature of the 

ground and sub-soil (so far as is practicable), form and nature of the Site, the 

means of access to the Site, the accommodation as may be required and in 

general, shall obtain all necessary information as to the risks involved, 

contingencies and other circumstances which may have a bearing or influence 

or affect the decision of submission of tender. A bidder shall be deemed to 

have full knowledge of the Site whether or not an inspection has been 

undertaken by the bidder or not and no extra charge consequent on any 

misunderstanding or otherwise shall be allowed in the amount quoted in the 

tender. The bidder shall be responsible for arranging and maintaining cost of 

all materials, tools & plants, water, electricity, access, facilities for workers 

and all other services required for executing the Work unless otherwise 

specifically provided for in this document and/or the agreement and/or any 

other letter, circular, notification issued or document released by NU. 

Submission of a tender by a bidder implies that he has read this notice and all 

other contract documents and has made himself aware of the scope and 

specifications of the Work to be executed and of conditions and local 

conditions and other factors having a bearing on the execution of the Work. 

Bidder shall submit the Affidavit for Site Visit in the form as prescribed in 
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FORM “G”. The bidder submitting tender shall be presumed that they are well 

acquainted with the site and accepting all the actual site conditions. 

12. Owner is not bound to accept the lowest or any other tender and reserves to 

itself the right to reject any or all the tenders received without assigning any 

reason thereof. Owner also reserves the right to restrict the list of qualified 

contractors to any number deemed suitable by it, if too many tenders are 

received satisfying the laid down criteria. All tenders in which any of the 

prescribed conditions are not fulfilled or any condition including that of 

conditional rebate is put forth by the bidder shall be rejected summarily. 

Tenders subject to any conditions proposed by the bidder shall not be 

accepted and shall be liable to be rejected.  

13. Canvassing either directly or indirectly, in connection with tender is strictly 

prohibited and the tenders submitted by the bidders who resort to canvassing 

shall be liable to be rejected.  

14. Owner reserves the right of accepting the whole or any part of the tender and 

the bidders shall be bound to perform the same at the quoted rate. 

15. The bidder shall intimate the names of persons who are or were working in 

any capacity with the bidder or are subsequently employed by the bidder and 

who are or have been an officer in NU. 

16. The contractor shall not be permitted to tender for this work if his near 

relative is employed by Nalanda University in any capacity. He shall also 

intimate the names of persons who are working with him in any capacity or 

are subsequently employed by him and who are near relatives to any officer in 

Nalanda University or in the Ministry of External Affairs. Any breach of this 

condition by the contractor would render liable to be debarred from 

participating in tender process. 

17. No engineer of Gazetted rank or other Gazetted officer employed in 

Engineering or Administrative duties in an Engineering department of 

Government of India is allowed to work as a contractor for a period of one 

year after his retirement from Government service, without the previous 

permission of the Government of India in writing. This contract is liable to be 

cancelled if either the contractor or any of his employees is found to be such a 

person who had not obtained permission of the Government of India as 

aforesaid before submission of the tender or engagement in the contractor‟s 

service. 

18. The tender for the Work shall remain open for acceptance for a period of 90 

(Ninety) days from the date of opening of Technical tender. In case any bidder 

withdraws its tender before the end of Ninety days or issue of letter of 

acceptance, whichever is earlier, or makes such modifications in the terms 

and conditions of the tender which are not acceptable to the Owner, then the 

Owner shall, without prejudice to any other right or remedy available under 
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the contract or law, be at liberty to take suitable actions as per Bid Security 

Declaration. Further, such bidder shall be debarred from participating in the 

re-tendering process of the Work. 

19. The receipt of the bid will be presumed that the bidder has accepted all the 

terms and condition of this NIT read with the corrigendum/addendum issued 

by the University. This notice-inviting Tender shall form a part of the 

agreement and shall be read and construed accordingly. The successful 

bidder, on acceptance of its tender by the Owner, shall within 15 days from 

the stipulated date of initiation of the Work, execute an agreement consisting 

of: - 

  The Notice Inviting Tender, general conditions, all the documents including 

additional conditions, specifications, drawings and minutes of pre-tender 

meeting, addendums and corrigendum, if any, forming the tender as issued at 

the time of invitation of tender and acceptance thereof together with any 

correspondence leading thereto. 
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Note : Integrity Agreement will be signed and sealed by the Authorised 

Representative of bidder as per the format of NIT on bidder's letter head initially. 

Formal agreement on stamp paper shall be signed between NU and the successful 

bidder only, at the time of Signing of agreement for the work. 

INTEGRITY AGREEMENT 

On account of the e-tendering process adopted by NU, the bidder does not sign any 

document physically and entire tender document is submitted online through digital 

signature. However, the bidder shall be required to physically submit a set of 

documents in the office of Registrar, NU. In order to maintain transparency and 

integrity in the process of awarding contract, it is essential for NU and bidders to 

agree and abide by certain principles and policies. NU and bidders agree to 

following: 

i) NU shall remain committed to follow the principles of transparency, equity 

and competitiveness in public procurement; 

ii) The Notice Inviting Tender (NIT) is an invitation to offer made on the 

condition that the bidder shall sign the Integrity Agreement, which is an integral 

part of tender/tender documents, failing which the bidder will stand disqualified 

from the tendering process and the tender of the bidder shall be liable to be 

rejected summarily. 

iii)  The bidders agree and acknowledge that the NIT is an invitation to offer 

made on the condition that the bidders shall sign an Integrity Agreement in the 

format as provided for in this document. Such Integrity Agreement shall form an 

integral part of the tender documents. Any failure on the part of any bidder to 

execute the Integrity Agreement shall render such bidder disqualified from the 

tendering process. The bidder agree and acknowledge that bidding for the Work 

as envisaged in this document shall be regarded as an unconditional and 

absolute acceptance of the condition of executing the Integrity Agreement. 

iv) The bidders acknowledge, agree and confirm acceptance and compliance 

with the Integrity Agreement in letter and spirit and further agree that execution 

of the Integrity Agreement shall be separate and distinct from the main 

agreement, which shall come into existence once tender is finally accepted by 

NU. The bidders acknowledge and accept the tenure of the Integrity Agreement, 

which shall be in the line with Article 1 of the format of Integrity Agreement as 

prescribed herein. 

The bidders acknowledge that in the event of failure to sign and accept the 

Integrity Agreement, while submitting the tender/tender documents, NU shall have 

unqualified, absolute and unfettered right to disqualify the bidder and reject the 

tender in accordance with terms and conditions of the tender. In addition to other 

components of tender document, the Integrity Pact shall also be signed between 

The Registrar, NU and successful bidder after acceptance of tender.  
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To, 

……………………….., 

……………………….., 

Sub: Notice Inviting Tender for Design, Supply, Installation, Testing and 

Commissioning of Hot Water Generation system for various buildings at the 

Proposed Permanent Campus of Nalanda University, Rajgir, Bihar. 

 

Dear Sir, 

It is here by declared that the Nalanda University is committed to follow the 

principle of transparency, equity and competitiveness in public procurement. 

 

The subject Notice Inviting Tender (NIT) is an invitation to offer made on the 

condition that the Bidder will sign the integrity Agreement, which is an integral part 

of tender/tender documents, failing which the bidder will stand disqualified from 

the tendering process and the tender of the bidder would be summarily rejected. 

 

This declaration shall form part and parcel of the Integrity Agreement and signing 

of the same shall be deemed as acceptance and signing of the Integrity Agreement 

on behalf of the NU. 

 

Yours faithfully 

 

 

 

Registrar, NU 
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INTEGRITY AGREEMENT 

To, 

The Registrar, 

Nalanda University, Rajgir, Bihar 

Sub: Submission of Tender for Design, Supply, Installation, Testing and 

Commissioning of Hot Water Generation system for various buildings at the 

Proposed Permanent Campus of Nalanda University, Rajgir, Bihar. 

Dear Sir, 

I/We, -----(Name of The bidder)---------------------------------------------------------

---------, acknowledge that the Nalanda University is committed to follow the 

principles thereof as enumerated in the Integrity Agreement enclosed with the 

tender/tender document. 

I/We agree that the Notice Inviting Tender (NIT) is an invitation to offer made on 

the condition that I/We will sign the enclosed integrity Agreement, which is an 

integral part of tender documents, failing which I/We will stand disqualified from 

the tendering process. I/We acknowledge that THE MAKING OF THE TENDER SHALL 

BE REGARDED AS AN UNCONDITIONAL AND ABSOLUTE ACCEPTANCE of this 

condition of the NIT. 

I/We confirm acceptance and compliance with the Integrity Agreement in letter and 

spirit and further agree that execution of the said Integrity Agreement shall be 

separate and distinct from the main contract, which will come into existence when 

tender is finally accepted by NU. I/We acknowledge and accept the duration of the 

Integrity Agreement, which shall be in the line with Article 1 of the enclosed 

Integrity Agreement. 

I/We acknowledge that in the event of my/our failure to sign and accept the 

Integrity Agreement, while submitting the tender/tender documents, NU shall have 

unqualified, absolute and unfettered right to disqualify the bidder and reject the 

tender in accordance with terms and conditions of the tender. 

Yours faithfully 

 

(Duly authorized signatory of the Bidder) 
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(To be signed by the bidder and the Registrar, NU) 

INTEGRITY AGREEMENT 

THIS INTEGRITY AGREEMENT is made at ............... on this........... Day of 
...........2021 

BETWEEN 

The Vice Chancellor, Nalanda University represented through the Registrar, 

Nalanda University (hereinafter referred as “NU” or “Owner” which expression shall 

unless repugnant to the context or meaning thereof is deemed to include its 

successors & permitted assigns) of the FIRST PART: 

AND 

..................................................................................................... (Name 

and Address of the Individual/firm/Company) 

through.................................................................... (Hereinafter referred to as 

the (Details of duly authorized signatory) “Bidder/Contractor” and which expression 

shall unless repugnant to the meaning or context hereof include its successors and 

permitted assigns) of the SECOND PART 

Each of the NU/Owner and Bidder/Contractor individually referred to as the “Party” 

and collectively referred to as the “Parties”.                                     

Preamble  

WHEREAS the Owner floated a Tender for Design, Supply, Installation, Testing and 

Commissioning of Hot Water Generation system for various buildings at the 

Proposed Permanent Campus of Nalanda University, Rajgir, Bihar.(“Tender”) and 

intends to award, under laid down organizational procedure, contract for 

………………………………………….(Name of Work) hereinafter referred to “Contract”. 

AND WHEREAS the Owner values full compliance with all applicable laws of the 

land, rules, regulations, economic use of resources and of fairness/transparency in 

its relation with its bidder(s) and contractor(s). 

AND WHEREAS to meet the purpose aforesaid, the Parties have agreed to enter 

into this Integrity Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), 

the terms and conditions of which shall also be read as integral part and parcel of 

the tender documents and Contract between the Parties. 

NOW, THEREFORE, in consideration of mutual covenants contained in this 

Pact, the Parties hereby agree as follows and this Pact witnesses as under: 
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Article 1: Commitment of the Owner  

1)  The Owner commits itself to take all measures necessary to prevent 

corruption and to observe the following principles: 

(a)  No employee of the Owner, personally or through any of his/her family 

members, will in connection with the Tender, or the execution of the Contract , 

demand, take a promise for or accept, for self or third person, any material or 

immaterial benefit which the person is not legally entitled to. 

(b)  The Owner will, during the tender process, treat all bidder(s) with equity and 

reason. The Owner will, in particular, before and during the tender process, 

provide to all bidder(s) the same information and will not provide to any 

bidder(s) confidential/additional information through which the bidder(s) could 

obtain an advantage in relation to the tender process or the Contract execution. 

(c)  The Owner shall endeavour to exclude from the tender process any person, 

whose conduct in the past has involved any bias of any nature. 

2)  If the Owner obtains information on the conduct of any of its employees 

which is a criminal offence under the Indian Penal Code (IPC) or Prevention of 

Corruption Act, 1988 or is in violation of the principles herein mentioned or if 

there be a substantive suspicion in this regard, the Owner will be at liberty to 

take appropriate disciplinary action or initiate disciplinary proceedings as per its 

internal policies and procedures. 

Article 2: Commitment of the Bidder(s)/Contractor(s) 

1)  Each Bidder/Contractor shall be required to (including their respective 

officers, employees and agents) adhere to the highest ethical standards and shall 

report to the Owner of any suspected acts of fraud or corruption or coercion or 

collusion of which it has knowledge or becomes aware, during the tendering 

process and throughout the negotiation and award of the Contract. 

2)  The Bidder(s)/Contractor(s) commits themselves to take all measures 

essential to prevent any act of corruption. The Bidders/Contractors commit 

themselves to observe the following principles during their participation in the 

Tender process and during the execution of the Contract: 

a)  The Bidder(s)/Contractor(s) will not, directly or through any other person or 

firm, offer, promise or give to any of the owner‟s employees involved in the 

Tender process or execution of the Contract, or to any third person any material 

or other benefit which such person is not legally entitled to, in order to obtain in 

exchange any advantage of any kind whatsoever during the Tender Process or 

during the execution of the Contract. 

b) The Bidder(s)/Contractor(s) shall not enter with other Bidder(s) in to any 

undisclosed agreement or understanding, whether formal or informal. This 

applies in particular to prices, specifications, certifications, subsidiary contracts, 
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submission or non-submission of tenders or any other actions to restrict 

competitiveness or to cartelize in the tendering process. 

c)  The Bidder(s)/Contractor(s) will not commit any offence under the relevant 

Indian Penal Code (IPC)/PC Act. Further the Bidder(s)/Contractor(s) will not use 

improperly, (for the purpose of competition or personal gain), or pass on to 

others, any information or documents provided by the Owner as part of the 

business relationship regarding plans, technical proposals and business details, 

including information contained or transmitted electronically or otherwise. 

d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and 

addresses of agents/representatives in India, if any. Similarly 

Bidder(s)/Contractor(s) of Indian nationality shall disclose names and addresses 

of foreign agents/representatives, if any. Either the Indian agent on behalf of the 

foreign principal or the foreign principal directly can submit tender in the process 

of tender, but not both. In cases where an agent participates in the tender on 

behalf of one bidder, such agent shall not be permitted to quote on behalf of any 

another bidder along with the first manufacturer in a subsequent/parallel tender 

for the same item. 

e)  The Bidder(s)/Contractor(s) will, when presenting tender, disclose any and 

all payments made, is committed to make or intends to make to agents, brokers 

or any other intermediaries in connection with the award of the Contract. 

3)  The Bidder(s)/Contractor(s) will not instigate any third person to commit 

offences mentioned above or be an accessory to such offences. 

4)  The Bidder(s)/Contractor(s) will not, directly or through any other person or 

firm indulge in fraudulent practice means wilful misrepresentation or omission of 

facts or submission of fake/forged documents in order to induce public official to 

act in reliance thereof, with the purpose of obtaining unjust advantage by or 

causing damage to justified interest of others and/or to influence the 

procurement process to the detriment of the interest of the Owner. 

5)  The Bidder(s)/Contractor(s) will not, directly or through any other person or 

firm use coercive practices (means the act of obtaining something, compelling an 

action or influencing a decision through intimidation, threat or the use of force 

directly or indirectly, where potential or actual injury may befall upon a person, 

his/ her reputation or property to influence their participation in the tendering 

process). 

Article 3: Consequences of Breach 

Without prejudice to any rights that may be available to the Owner under law or 

the Contract or the Contract or its established policies and laid down procedures, 

the Owner shall have the following rights in case of breach of this Integrity Pact by 

the Bidder(s)/Contractor(s) and the Bidder/ Contractor accepts and undertakes to 

respect and uphold the Owner‟s absolute right: 
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1)  If the Bidder(s)/Contractor(s), either before award or during execution of 

Contract has committed a transgression through a violation of Article 2 above or 

in any other form, such as to put his reliability or credibility in question, the 

Owner after giving 14 days‟ notice to the Bidder/Contractor shall have the 

powers to disqualify the Bidder(s)/Contractor(s) from the process of Tender or 

terminate/determine the Contract, if already executed or exclude the 

Bidder/Contractor from future contract award processes. The imposition and 

duration of the exclusion will be determined by the severity of transgression and 

determined by the Owner. Such exclusion may be forever or for a limited period 

as decided by the Owner. 

2)  Forfeiture of EMD/Performance Guarantee/Security Deposit: If the 

Owner has disqualified the Bidder(s) from the Tender process prior to the award 

of the Contract or  terminated/determined the Contract or has accrued the right 

to terminate/determine the Contract according to Article 3(1), the Owner apart 

from exercising any legal rights that may have accrued to the Owner, may in its 

considered opinion forfeit the entire amount of Performance Guarantee and 

Security Deposit rendered by the Bidder/Contractor. 

3)  Criminal Liability: If the Owner obtains knowledge of conduct of a Bidder or 

Contractor, or of an employee or a representative or an associate of a Bidder or 

Contractor which constitutes corruption within the meaning of the Indian Penal 

Code (IPC) Act or if the Owner has substantive suspicion in this regard, the 

Owner will forthwith inform the same to any law enforcing agencies for further 

investigation.. 

Article 4: Previous Transgression 

1)  The Bidder/Contractor declares that no previous transgressions occurred in 

the last five (5) years with any other company in any country confirming to the 

anti-corruption approach or with the Central Government or State Government 

or any other Central/State Public Sector Enterprises in India that could justify its 

exclusion from the process of Tender. 

2)  If the Bidder makes incorrect statement on this subject, he can be 

disqualified from the process of Tender or action can be taken for  banning of 

business dealings/holiday listing of the Bidder/Contractor as deemed fit by  the 

Owner. 

3)  If the Bidder/Contractor can prove that he has resorted / recouped the 

damage caused by him and has installed a suitable corruption prevention system 

the Owner may, at its sole discretion, revoke the exclusion prematurely. . 

Article 5: Equal Treatment of all Bidders/Contractors/Subcontractors 

1)  The Bidder(s)/Contractor(s) undertake(s) to demand from all sub-contractors 

a commitment in conformity with this Integrity Pact. The Bidder/Contractor shall 
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be responsible for any violation(s) of this Integrity Pact by any of its 

subcontractors/sub-vendors. 

2)  The Owner will enter into such agreements or pacts on identical terms as this 

Integrity Pact with all Bidders and Contractors. 

3)  The Owner will disqualify Bidders, who do not submit the duly signed 

Integrity Pact between the owner and the Bidder, along with the Tender or 

violate its provisions at any stage of the Tender process, from the Tender 

process. 

Article 6- Duration of the Pact 

 This Pact begins when both parties (the Owner and the Bidder/Contractor) 

have legally signed it. It expires for the Contractor/Vendor  twelve (12) months 

after the completion of work under the contract or till the continuation of defect 

liability period, whichever is more and for all other Bidders, till the Contract has 

been awarded 

 If any claim is made/lodged during the time, the same shall be binding and 

continue to be valid despite the lapse of this Pact as specified above, unless it is 

discharged/determined by the Owner. 

Article 7- Other Provisions 

1)  This Integrity Pact is subject to Indian laws and the place of performance 

and jurisdiction is the place of office of the Owner/NU who has floated the 

Tender. 

2)  Any change, amendment, modification or supplement or addendum to the 

Integrity Pact can only be brought into effect by way of mutual written 

agreement between the parties to the Integrity Pact.  

3)  If the Contractor is a partnership or a consortium, this Pact shall be signed 

by all the partners or by one or more partners holding power of attorney signed 

by all partners and consortium members. In case the contractor is a company, 

the Pact must be signed by a representative duly authorized by board resolution 

of such company. 

4) Should one or several provisions of this Integrity Pact turn out to be invalid, the 

remainder of the Integrity Pact remains valid. In this case, the Parties will strive 

to come to an agreement to their original intensions. 

5)  It is agreed term and conditions that any dispute or difference arising 

between the Parties with regard to the terms of this Integrity Agreement/ Pact, 

any action taken by the Owner in accordance with this Integrity Agreement / 

Pact or  interpretation thereof shall not be subject to arbitration. 
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Article 8- LEGAL AND PRIOR RIGHTS 

All rights and remedies of the Parties hereto shall be in addition to all the other 

legal rights and remedies belonging to such Parties under the contract and/or law 

and the same shall be deemed to be cumulative and not alternative to such legal 

rights and remedies aforesaid. For the sake of brevity, both the Parties agree that 

this Integrity Pact shall have precedence over the Tender/Contact documents with 

regard to any of the provisions covered under this Integrity Pact. 

IN WITNESS WHEREOF the Parties have signed and executed this Integrity Pact at 

the place and date first above mentioned in the presence of following witnesses 

:............................................................... 

(For and on behalf of Owner) 

................................................................. 

(For and on behalf of Bidder/Contractor) 

WITNESSES (Signature, name and address) 

1 .............................................. 

2 ............................................... 

Place: 

Dated: 
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(To be executed by and between the Owner and the successful bidder) 

 

FORMAT OF AGREEMENT  

 

This agreement is executed at ______ (place of execution) on the 

___________________________   day of ______________________, 20__ 

BETWEEN 

 

 __________________________________________________________ 

__________________________, which expression shall mean and include its 

successors and assigns (name and address of the Owner) (“Owner”) of the FIRST 

PART 

AND 

__________________________________________________________________

_______ 

__________________________________________________________________

____________________,  

(name and address of the successful bidder) (“Contractor”) of the SECOND PART 

 

The Owner and the Contractor shall be individually referred to as the “Party” and 

collectively referred to as the “Parties” 

 

Whereas the Owner is desirous of Tender for Design, Supply, Installation, 

Testing and Commissioning of Hot Water Generation system for various 

buildings at the Proposed Permanent Campus of Nalanda University, 

Rajgir, Bihar and had invited tenders by issuing Notice Inviting Tender (“Tender”) 

for selection of a contractor for constructing the said campus. The Contractor has 

submitted its tender pursuant to the issuing of the Tender by the Owner. WHEREAS 

the details of the work proposed to be executed by the Contractor is more 

particularly specified in the Tender for Design, Supply, Installation, Testing 

and Commissioning of Hot Water Generation system for various buildings 

at the Proposed Permanent Campus of Nalanda University, Rajgir, Bihar,( 

name and identification number of Contract) ( “Works”) and the Owner has 

accepted the Tender submitted by the Contractor for the execution and completion 

of the Works and the remedying of any defects therein, at a contract price of 

Rs.................................................................................................................

................................................... (Rupees _____________________(in words)) 

 

WHEREAS the Owner is now desirous of laying down the terms and conditions 

governing the execution of the Works and has therefore, requested the Contractor 

to execute the present Agreement.  
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NOW THIS AGREEMENT WITNESSETH as under: 

 

1. In this Agreement, words and expressions shall carry the same meanings as are 

ascribed to them in the Conditions of Contract as more particularly mentioned in 

the Tender. The Parties agree that the Tender shall form an integral part of this 

Agreement and shall be read and construed accordingly. 

 

2. In consideration of the payments to be made by the Owner to the Contractor as 

the consideration for execution of the Works (“Consideration”), the Contractor 

hereby covenants with the Owner to execute and complete the Works and remedy 

the defects therein in conformity in all aspects with the provisions of the Tender 

and this Agreement. 

 

3. The Owner hereby covenants to pay the Contractor in consideration of the 

execution and completion of the Works and in the remedying the defects wherein 

the Contract Price or such other sum as may become payable under the provisions 

of the Tender and this Agreement at the times and in the manner prescribed under 

the Tender. 

 

4. The following documents shall be deemed to form and be read and construed as 

part of this Agreement: 

i)  Letter of Acceptance; 

ii) Notice to proceed with the Works; 

iii)  Contractor‟s Tender; 

iv) Contract Data; 

v)  Conditions of Contract (including Special Conditions of Contract); 

vi)  Specifications; 

vii)  Drawings; 

viii) Bill of Quantities; and 

ix)  Any other documents listed in the Contract Data as forming part of the 
Contract. 

In witness whereof the Parties have caused this Agreement to be executed on the 

day and year first written above. 
The Common Seal of 

__________________________________________________________________
__________________________________________________________________
__________________________________________________________________

____________ 
was hereunto affixed in the presence of: 

Signed Sealed and Delivered by the said 
____________________________________________________ 
__________________________________________________________________

________ 
__________________________________________________________________

________ 
Binding Signature of Owner 
____________________________________________________________ 
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Binding Signature of Contractor 
___________________________________________________________ 

in the presence of 
__________________________________________________________________

________ 
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Percentage Rate Tender & Contract for work 

Tender for the work of: -This tender is invited online for the Design, Supply, 

Installation, Testing and Commissioning of Hot Water Generation system 

for various buildings at the Proposed Permanent Campus of Nalanda 

University, Rajgir, Bihar.    

i) The online bid shall be submitted on the e-tenders with letter of transmittal, 
indexing/list of documents with page number especially for all FORMS “ A to 

J” and formalities on the portal as per the published timeline, and in the 
price bid format. All the reflected entries shall be updated as per the correct 

record and guidelines.  
ii) To be submitted by the bidders in hard copy in the Rajgir office of Nalanda 

University,-up to 03:30 PM on 25/10/2021 . 

iii) The online bid to be opened in presence of bidders who may be present at 
11:00 AM on 21/10/2021 at the Rajgir office of Nalanda University. 

TENDER 

I/We have read and examined the notice inviting tender, bill of quantity, 

Specifications, Drawings & Designs, General Rules and Directions, Conditions of 

Contract, clauses of contract, Special conditions& other documents and Rules 

referred to in the conditions of contract and all other contents in the tender 

document for the work.   

I/We hereby tender to execute the work of NU mentioned above and detailed in the 

schedule of quantities within the time frame specified in Schedule F of the tender 

documents, and in accordance with the specifications, designs, drawing and 

instructions/orders of the engineer in charge meeting all the Conditions of Contract 

with such materials as are provided for In the drawings, technical specifications or 

the schedule of quantities. 

I/We agree to keep the tender open and valid for 90 (Ninety) days from the due 

date of opening of Technical tender and shall not make any modifications in its 

terms and conditions. 

We submit herewith the Bid Security Declaration as per FORM I. If I/We, fail to 

furnish the prescribed performance guarantee within prescribed period and form, 

I/We agree that NU shall without prejudice to any other right or remedy, be at 

liberty to take suitable action as per Bid Security Declaration. Further, if I/We fail to 

commence work as specified, I/We agree that NU shall without prejudice to any 

other right or remedy available in law, be at liberty to take suitable action as per 

Bid Security Declaration and forfeit the performance guarantee absolutely, 

otherwise the said Performance Guarantee shall be retained by Owner towards 

security deposit to execute all the works referred to in the tender documents upon 

the terms and conditions contained or referred to those in excess of that limit at 

the rates to be determined in accordance with the provision contained in Clause 

Deviations/Variations Extent and Pricing of the tender form. Further, I/We agree 
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that in case of forfeiture Performance Guarantee as aforesaid, I/We shall be 

debarred from participating in the re-tendering process of the work. 

I/We undertake and confirm that eligible similar work(s) has/have not been got 

executed through another contractor on back to back basis. Further that, if such a 

violation comes to the notice of University, then I/We shall be debarred for 

tendering in Nalanda University in future forever. Also, if such a violation comes to 

the notice of Nalanda University before date of start of work, the Registrar shall be 

free to forfeit the entire amount of Performance Guarantee. 

I/We hereby declare that I/we shall treat the Tender Documents, drawings and 

other records connected with the Work as secret / confidential documents and shall 

not communicate nor use any information derived therefrom to any persons other 

than a person to whom I/we am/are authorized to communicate the same or use 

the information in any manner prejudicial to the interest of Nalanda University. 

Dated        Signature of Contractor 

Witness        

Name ………………………………   Name ……………………………… 

Address ………………………………    Address ……………………………… 

Occupation ………………………………    Telephone ………………………………                                                           

ACCEPTANCE 

The above offer is hereby accepted by me on behalf of The Nalanda University 

Rajgir, Bihar. For a sum of Rs. -------------------------- (Rupees ----------------------

-----)  

The letters referred to below shall from part of this agreement: 

(a)  

(b)  

(c)  

Dated         For & on behalf of NU

             

            Signature 
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Form of Performance Security (Guarantee)Bank Guarantee Bond 

1. Whereas the Registrar, Nalanda University, on behalf of Vice Chancellor, NU 

(hereinafter called “The Owner”) has entered into an agreement bearing 
number ……………….. with……………….. (name and address of the contractor) 
(hereinafter called “the contractor”) for the execution of the 

work………………………………………. (name of the work)………………………………………….. 
The Owner has further agreed to accept an irrevocable Bank Guarantee for 

Rs…………………….(Rupees………………….only) valid upto……………..(date)……………… 
as Performance Guarantee/Security Deposit/ Mobilization Advance 
(Strikeout whichever is not applicable) from the said Contractor for 

compliance of his obligations in accordance with the terms and conditions of 
the agreement. 

2. We,………..(indicate the name of the bank)……………………(hereinafter referred 
to as “the Bank”), hereby undertake to pay to the Owner an amount not 
exceeding Rs…………………………. (Rupees……………………..only) on demand by the 

Owner within 10 days of the demand. 

3. We,……….….. (indicate the name of the bank)……………………, do here by 

undertake to pay the amount due and payable under this guarantee without 
any demur, merely on a demand from the Owner stating that the amount 
claimed is required to meet the recoveries due or likely to be due from the 

said Contractor. Any such demand made on the Bank shall be conclusive as 
regards the amount due and payable by the Bank under this Guarantee. 

However, our liability under this guarantee shall be restricted to an amount 
not exceeding Rs…………….. (Rupees…………….… only). 

4. We,…………… (indicate the name of the bank)…………………, further undertake to 

pay the Owner any money so demanded notwithstanding any dispute or 
disputes raised by the contractor in any suit or proceeding pending before 

any Court or Tribunal, our liability under this Bank guarantee being absolute 
and unequivocal. The payment so made by us under this Bank Guarantee 
shall be a valid discharge of our liability for payment there under and the 

Contractor shall have no claim against us for making such payment.  

5. We,………………. (indicate the name of the bank)……………………, further agree 

that the Owner shall have the fullest liberty without our consent and without 
affecting in any manner our obligation here under to vary any of the terms 
and conditions of the said agreement of to extend time of performance by 

the said Contractor from time to time or to postpone for any time of from 
time to time any of the powers exercisable by the Owner against the said 

contractor and to forbear or enforce any of the terms and conditions relating 
to the said agreement and we shall ne be relieved from our liability by 

reason of any such variation or extension being granted to the said 
Contractor of for any forbearance, cat of omission on the part of the Owner 
or any indulgence by the Owner to the said Contractor or by any such matter 

or thing whatsoever which under the lay relating to sureties would, but for 
this provision, have effect of so relieving us. 

6. We,……………………… (indicate the name of the bank)……………………, Further 
agree that the Owner at its option shall be entitled to enforce this Guarantee 
against the Bank as a principal debtor at the first instance without 

proceeding against the Contractor and notwithstanding any security or other 
guarantee the Owner may have in relation to the Contractor‟s liabilities. 
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7. This guarantee will not be discharged due to the change in the constitution of 
the Bank or the Contractor. 

8. We,…………. (indicate the name of the bank)……………………, undertake not to 
revoke this guarantee except with the consent of the Owner in writing. 

9. This Bank Guarantee shall be valid up to …………………………………… unless 
extender on demand by the Owner. Notwithstanding anything mentioned 
above, our liability against this guarantee is restricted to Rs……………………… 

(Rupees………………………………only) and unless a claim in writing is lodged with 
us within the date of expiry or extender date of expiry of this guarantee, all 

our liabilities under this guarantee shall stand discharged. 

 

Date: …………………………………… 

 
 

Witnesses: 
 

1. Signature……………………………….. 

Name and Address 
 

 
 

 
 

 
 
Authorized Signatory 

 
Name: 

 
Designation: 

 
Staff Code No: 
 

 
Bank Seal: 

2. Signature…………………………………… 

Name and Address 
 

 
 
 

 
 

 

 

* Date to be worked out on the basis of validity period of 90 days where only 

financial bids are invited and 180 days for two/three bid system from the date of 

submission of the tender. 
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Brief Particulars of the Work 

 

 

Nalanda University was established in November 2010. It came into being by an 

Act of the Indian Parliament – a testimony to the important status that Nalanda 

University occupies in the Indian intellectual landscape. Nalanda is a standalone 

international university unlike any other established in the country. Located in the 

town of Rajgir, in the northern Indian State of Bihar, Nalanda University is 

mandated to be “an international institution for the pursuit of intellectual, 

philosophical, historical and spiritual studies”. This new university contains within it 

a memory of the ancient Nalanda University and is premised on the shared desire 

of Member States of the East Asia Summit countries to re-discover and strengthen 

“educational co-operation by tapping the East Asia Regions centres of excellence in 

education ... [and] to improve understanding and the appreciation of one another‟s 

heritage and history” 

The proposed site for the University is located in the Nalanda district of Bihar and 

fronts the State Highway 71. The site for the University is on the South West 

outskirts of Rajgir town at a distance of 3.5 kms from the current urban edge of the 

town. Rajgir also happens to be the administrative sub division of Nalanda district.  

The whole campus is planned to be constructed in two phases. The first phase will 

be of approximately 1,79,200 Sqm of Built up area.  

This tender document is for Design, Supply, Installation, Testing and 

Commissioning of Hot Water Generation system for various buildings at 

the permanent campus of Nalanda University, Rajgir, Bihar. 
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GENERAL GUIDELINES FOR BIDDERS 

1. GENERAL:  

1.1 Letter of transmittal and forms, terms and conditions for deciding eligibility 

are given in this tender document.  

1.2 All information called for in the enclosed forms should be furnished against 

the relevant columns in the forms. If for any reason, information is furnished 

on a separate sheet, this fact should be mentioned against the relevant 

column. In case no information is to be provided in a particular column, “nil” 

or “no such case” or “not available” entry should be made in that column. If 

any particulars/query is not applicable in case of a bidder, “not applicable” 

shall be mentioned against such particular/query. The bidders are cautioned 

that not giving complete information called for in the application forms or not 

giving it in clear terms or making any change in the prescribed forms or 

deliberately suppressing the information may result in the tender being 

summarily disqualified and rejected entitling the Owner to take suitable 

action as per Bid Security Declaration form and forfeit e-Tender Processing 

Fee without any further notice to the bidder. Tenders made by telegram or 

telex and including those received late shall not be entertained and returned 

unaccepted.  

1.3 The tender should be type written. The bidder should sign each page of 

application. Scanned copies of these signed documents should be uploaded 

for online submission. 

1.4 Overwriting should be avoided. Corrections, if any, should be made by neatly 

crossing out, initiating, dating and rewriting. Pages of eligibility criteria are 

numbered. Additional sheets, if any added by the bidder, should also be 

numbered by him. They should be submitted as a package with signed letter 

of transmittal. 

1.5 The bidder may furnish any additional information, which he thinks is 

necessary to establish his capabilities to successfully complete the envisaged 

Work. Bidders are, however, advised not to furnish any superfluous 

information. No information shall be entertained after uploading of eligibility 

criteria document unless it is called for by the Engineer-in-Charge.  

 It is desirable that the bidder is not contesting or defending any legal 

proceeding before a court of law or tribunal or quasi-judicial or administrative 
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authority (“Legal Proceedings”). The bidder must submit information of all on-

going Legal Proceedings and for the past seven (7) years. In the event the 

bidder has not been subject to any such Legal Proceedings either in process or 

in the past seven (7) years, an affidavit to this effect, duly notarized shall be 

submitted in original.  

1.6 Any information furnished by the bidder found to be incorrect either 

immediately or at a later date, shall render such bidder liable to be debarred 

from tendering/taking up of the Work.  

1.7 The bidder shall not have been black listed by any State/Central Government 

Department or Public Sector Undertaking or any autonomous body. The 

bidder shall submit a duly notarized affidavit, stating on oath that the bidder 

has not been blacklisted. Applications received without such affidavit in 

original shall stand automatically rejected. NU shall be entitled to take 

suitable action as per Bid Security Declaration and forfeit e-Tender 

Processing Fee on account of any such rejection. 

1.8 The Contract means the documents forming the tender and acceptance 

thereof and the formal agreement executed between the competent 

authority on behalf of the President of India and the Contractor, together 

with the documents referred to therein including these conditions, the 

specifications, designs, drawings and instructions issued from time to time 

by the Engineer-in- Charge and all these documents taken together, shall be 

deemed to form one contract and shall be complementary to one another. 

2. DEFINITIONS:  

In this document the following words and expressions shall carry the meaning 

hereby assigned to them:  

2.1 “Owner/Purchaser/Employer/NU” shall mean and refer to the Nalanda 

University, Rajgir, Bihar  

2.2 “Vice Chancellor” shall mean and refer to the Vice Chancellor of NU 

2.3 “Registrar” shall mean and refer to Registrar of NU 

2.4 “Project Manager” shall mean and refer to the person/Project Management 

Consultants (PMC) nominated as Project Manager by NU and shall report to 

Engineer in Charge. 
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2.5 “Architect Consultants” shall mean and refer to the Consultants appointed by 

NU as Architect Consultants. 

2.6 "MEP Consultant" shall mean and refer to the Consultants appointed by 

“Architect Consultants”  as MEP Consultants. 

2.7 “Engineer in Charge” shall mean and refer to an authorized Engineer Officer 

appointed by NU who shall supervise and be In-Charge of the work. 

2.8 “Bidder” shall mean and refer to an individual, proprietary firm, firm in 

partnership, limited company (private or public) or corporation but shall not 

include a joint venture and special purpose vehicle. 

2.9 “Year” means financial year unless stated otherwise. 

2.10 “Market Rate” shall be the rate as decided by the Engineer-in-Charge on the 

basis of the prevailing cost of materials and labour at the site (where the 

work is being executed) involved in executing that item plus the percentage 

mentioned in Schedule „F‟ to cover, all overheads and profits, provided that 

no extra overheads and profits shall be payable on the part(s) of work 

assigned to other agency(s) by the contractor as per terms of contract. 

 

3. METHOD OF APPLICATION:  

3.1 If the bidder is an individual, the application for submitting tender shall be 

signed by such individual above the full type written name and current 

address.  

3.2 If the bidder is a proprietary concern, the application for submitting tender 

shall be signed by the proprietor above full type written name and the full 

name of the proprietor firm with its current address. 

3.3 If the bidder is a partnership firm, the application for submitting tender shall 

be signed by all the partners of the partnership firm above their full 

typewritten names and current address, or, alternatively, by one or more 

partners holding power of attorney for the firm and/or other partners. A 

notarized copy of such power of attorney shall be submitted along with the 

application and it must be disclosed that the firm is duly registered under the 

INDIAN PARTNERSHIP ACT 1932. The application shall also be 

accompanied with a notarized copy of the partnership deed and current 

addresses of all the partners of the firm. 

3.4 If the bidder is a limited company or a corporation, the application for 

submitting tender shall be signed by a duly authorized person holding power 
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of attorney for signing the application accompanied by a copy of the power of 

attorney. The bidder shall also furnish a notarized copy of the Memorandum 

and Articles of Association of the company. 

4. FINAL DECISION MAKING AUTHORITY  

The NU reserves the right to accept or reject any tender and to annul the process 

and reject all tenders at any time without assigning any reason thereof or incurring 

any liability to the bidders.  

5. Particulars of the work given in Brief are to be considered Provisional. They 

are liable to change and must be considered only as advance information to assist 

the Bidders. 

6.    SITE VISIT  

The bidder shall visit the Site of Work, at his own cost, and examine the Site and 

its surroundings to satisfy himself and collect all information that may be 

considered necessary for proper assessment of the scope of Work enumerated in 

this tender document.  Contact Person at Nalanda University for Coordination of 

Site Visit. 

Ms. Swati Krishna, 

Junior Engineer Electrical, Nalanda University, Rajgir.  

Email: skrishna@nalandauniv.edu.in  

Mobile @ +91-9102011241 

 

7. Initial CRITERIA FOR ELIGIBILITY (TECHNICAL TENDER)  

7.1 The eligibility criteria applicable for the bidders for the present tender in 

terms of the scope of Work shall be: 

       The bidder should have executed total similar value of work(s) equal to or 

more than estimated cost put to tender (ECPT) for i.e. INR 3,23,67,836/- in 

last 07 years from the last date of submission of bids. The number of 

contracts should not exceed 5 (five)." 

 

      For this purpose, cost of work shall mean gross value of the completed 

work. This should be certified by an officer not below the rank of Executive 

Engineer/Project Manager or equivalent. 
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       For the purpose of this clause, “similar work” shall mean similar works in 

the field of Hot Water Systems and/or Solar, and/or Public Health 

Engineering (PHE) and/or Heat Pump and/or PHE, and/or Heating/cooling 

system and/or Solar PV systems. 

The value of executed works shall be brought to current costing level by 

enhancing the actual value of work at simple rate of 7% per annum, calculated 

from the date of completion to the previous day of the last day of submission of 

the Tender. 

7.2. The bidder should have had average annual financial turnover (gross) of 

Rs.1.62 Crores (Rupees One Crore Sixty Two Lakh only) of similar 

works during the immediate last five consecutive financial years balance 

sheets, ending 31st March 2020, duly audited by Charted Accountant. Year in 

which no turnover is shown would also be considered for working out the 

average. 

7.3. The bidder should not have incurred any loss (Profit after tax should be 

positive) in more than two (2) years during available last five consecutive 

financial years balance sheets, ending 31st March 2020, duly certified and 

audited by the Chartered Accountant.  

7.4. The bidder shall furnish a solvency certificate of value not less than 

Rs.1.30 Crores (Rupees One Crore Thirty Lakh only) certified by his 

bankers. Such certificate shall not be of a date, which is more than six 

months prior to the date of submission of tender. OR Net-worth statement 

issued/certified by a Chartered Accountant in the last 12 months from the 

date of issue of last date of submission of bids of value not less than Rs. 

1.30 Crore. (The proforma for Net-worth Certificate shall be as per Form B1).  

 

7.5. The bidder shall have sufficient number of technical and administrative 

employees for proper execution of the Contract. The bidder shall have to 

submit a list of these employees stating clearly how these would be involved 

in this work within 15 days of award of work. 

7.6. The agency/ Firm who have been debarred/ blacklisted by the Nalanda 

University during the past 2 years shall not be eligible to bid for this tender 

and if submitted, their bid shall be summarily rejected. 
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7.7. Bidder to upload the bid with letter of transmittal, indexing (list of the 

documentations with page number) of documents especially for all 

FORMS “ A to J” and formalities to avoid any ambiguity and easy in 

evaluation references.  

8. Evaluation Criteria for Eligibility (Technical Tender) 

8.1 The details submitted by the bidders will be evaluated in the following 

manner: 

8.1.1. The initial criteria for eligibility prescribed in para 7.0 above in respect of 

experience of eligible similar class of works completed, loss, solvency and 

financial turn over etc. shall be first scrutinized and the bidder‟s eligibility for 

the work shall be determined.  

 

The bidders qualifying the initial criteria as set out in Para 7.0  above will be 

evaluated for following criteria by scoring method on the basis of details furnished 

by such bidders: 

(A)  

 

 

Financial strength (Form 
“A” and “B”) 

A Turn over 

B Solvency 

Maximum 20 
marks 

16 

4 

(B) Experience in eligible 
similar nature of Work 
during last seven years. 

(Form “C”} 

Maximum 20 
marks 

(C) Performance on Works 
(time Over run) (Form 

“D”) 

Maximum 20 
marks 

(D) Performance on quality of 

eligible similar works 
executed (Form “D”) 

Maximum 40  

marks 

Total 100  Marks 

 

The owner reserves the right to restrict the list of such qualified contractor to any 

number deemed suitable by it. 

8.1.2 Evaluation of Performance: The NU reserves the right of physical 

inspection of completed projects of bidders conducted by a tender evaluation 
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committee constituted by the Competent Authority, NU for evaluating the 

quality of work. The tender evaluation committee may visit and inspect all 

the eligible works that have been executed and submitted by the bidders in 

the Technical tender. The marks for quality will be given based on this 

inspection, if inspection is carried out. The Committee may also at its 

discretion, call for information from owners of eligible works carried out by 

bidders or the works in progress by bidders and evaluate the projects 

regarding all submission done by the bidder including litigations.  The bidder 

shall submit a self-certified self-evaluation calculation sheet for evaluation 

parameters mentioned in Form F.  

8.1.3 To become eligible for short-listing, the bidder shall secure at least 50 % 

marks in each section A, B, C, and D and 60% marks in aggregate. However, 

the qualifying 50% marks must be on both the attributes of section A 

separately. In case of eligible similar works being more than one, average 

value of performance of works for time overrun and quality shall be taken on 

the basis of performance report of these works. 

 

 

 

9 FINANCIAL INFORMATION 

The bidder shall furnish the Annual Financial Statements for the last five (5) 

years ending 31st March 2020 in “Form A” and Solvency Certificate in 

“Form B”. 

10 DISCLOSURE OF EXPERIENCE IN SIMILAR WORKS 

10.1 The bidder shall furnish the List of eligible similar works successfully 

completed during the preceding seven years (ending previous day of the last 

day of submission of tenders) in „Form C‟. 

 

11 ORGANISATION INFORMATION 

The bidder shall be required to submit the information in respect of its organization 

in Form E. 

12. LETTER OF TRANSMITTAL 

The bidder shall submit the Letter of Transmittal in the format as prescribed in this 

document. 

13. OPENING OF THE FINANCIAL TENDER 
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After evaluation of applications, a list of short listed agencies will be prepared. 

Thereafter, the financial tenders of only the qualified and technically acceptable 

bidders shall be opened at the notified time, date and place in the presence of the 

qualified bidders or their representatives. The validity of the tenders shall be 90 

(Ninety) days and shall be reckoned from the date of opening of the Technical 

Tender. 

14. AWARD CRITERIA 

14.1 The Owner reserves the right, without being liable for any damages or 

any obligation to inform the bidder, to: 

14.1.1. Amend the scope and value of Work to the bidder. 

14.1.2. Reject any or all of the applications without assigning any reason. 

14.2 Any effort on the part of the bidder or his agent to exercise any influence 

or to pressurize the Owner shall result in rejection of his tender. The 

Owner clarifies that any kind of canvassing or any act of similar nature is 

expressly prohibited. 
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INFORMATION REGARDING ELIGIBILITY CRITERION 

LETTER OF TRANSMITTAL 

From: 

[Bidder Name and Address]  

To 

The Registrar, 

Nalanda University, Rajgir, Bihar. 

Dear Sir, 

Subject: Tender for Design, Supply, Installation, Testing and 
Commissioning of Hot Water Generation system for various buildings at 
the Proposed Permanent Campus of Nalanda University, Rajgir, Bihar 

NIT NO : NU/Engg/74/2021-22/N02/03/re01 dated 29.09.2021 

Having examined the details given in Press –Notice and Technical Tender document 
for the above work in the subject hereinabove, I/we hereby submit the relevant 

information as hereunder: 

a. I/We hereby certify that all the statement made and information supplied in 

the enclosed Forms A to J and accompanying statement are true and correct 

in all respects and no information has been concealed and misrepresented. 

b. I/We have furnished all information and details necessary for certifying the 

eligibility and that no further pertinent information required to be shared 

remains undisclosed. 

c. I/We hereby submit the requisite certified solvency certificate and authorize 

the Vice Chancellor, NU to approach the bank, issuing the solvency certificate 

to confirm the correctness and veracity thereof. I/We also authorize Vice 

Chancellor, NU to approach individuals, owners, firms and corporations to 

verify my/our competence and reputation. 

d. I/We submit the following certificates in support of my/our suitability, 

technical knowledge and capability for having successfully completed the 

following works: 

Sr.No. Name of Work  Certificate from 

   

   

   

 

Certificate: 
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 It is certified that the information given in the enclosed Eligibility Tender are 

correct. It is also certified that I/we shall be liable to be debarred, 

disqualified/cancellation of enlistment in case any information furnished by me/us 

is found to be incorrect. 

Enclosures: Seal of bidder 

Date of submission  

SIGNATURE (S) OF BIDDER (S) 
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FORM A 

 

FINANCIAL INFORMATION 

Financial Analysis-Details to be furnished duly supported by figures in balance 

sheet/profit & loss account for the last five (5) years duly certified by the 

Chartered Accountant, as submitted by the bidder to the Income Tax Department 

(copies of all the documents to be attached). 

 

S. 

No.  

 

Description Years 

 2015-

2016 

2016-

2017 

2017-

2018 

2018-

2019 

2019-

2020 

i) Gross Annual 

turnover  

     

ii) Turnover on 

similar works  

     

iii) Profit/Loss       

 

i. Financial arrangements for carrying out the proposed work. 

ii. Solvency Certificate from Bankers of bidder in the prescribed Form B 

 

                                                                      SIGNATURE OF BIDDER (S) 

 

Signature of Chartered Accountant with Seal 
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FORM B 

(FORM OF BANKER‟S SOLVENCY CERTIFICATE FROM A SCHEDULED BANK) 

SOLVENCY CERTIFICATE 

 

This is to certify that to the best of our knowledge and information that M/s. 

/Shri……………………………………… having marginally noted address, a customer of our 

bank are/is respectable and can be treated as good for any engagement up to a 

limit of Rs……………(Rupees………………………………………………………………………………..…). 

This certificate has been issued at the specific request for limited purpose of 

submitting the Tender to the Nalanda University, Rajgir, Bihar and shall not be 

used for any other purpose whatsoever.  

This certificate is issued without any guarantee or responsibility on the bank or any 

of our officers and employees. 

(Signature) 

For the Bank 

GENERAL INSTURCTIONS: 

(1) Banker‟s Solvency Certificate must be on the letterhead of the bank issuing 

such certificate, sealed in a cover addressed to the Vice Chancellor, NU. 

(2) In case the Solvency Certificate is issued at the request of a partnership firm, 

such certificate must include names of all partners as recorded with the Bank. 

(3) The Solvency Certificate shall not be more than 6 months old from the original 

date of submission of tender. 

FORM “B1” Proforma of Certificate of Net Worth from Chartered Accountant. 

 It is to certify that as per the audited balance sheet and profit & loss account 

during the financial year ............., the net worth of Shri/Smt/M/s 

……………………………….……………………………………... (Name & Registered Address of 

individual/firm/company), as on ………………….… (The date of certificate) is Rs. 

…………………after considering all liabilities. It is further certified that the net worth of 

the individual/firm/company has not eroded by more than 50% during the last 

three years ending on 31st March 2021.  

Unique Document Identification Number (UDIN)--------------------------------  

 (Signature of Chartered Accountant) 

 (Name of Chartered Accountant)  

Membership No. of ICAI Date and Seal 
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FORM C 

 

LIST OF SIMILAR WORKS COMPLETED DURING THE LAST SEVEN YEARS 

ENDING PREVIOUS DAY OF LAST DATE OF SUBMISSION OF TENDER 

A B C D E F G H I J 
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3          

 

*Indicate gross amount claimed and amount awarded by the Arbitrator. 

* Certified that the above information is complete and that the information 

furnished above is true, correct and not misleading to my/our knowledge and 

belief. 

 

 

 

SIGNATURE OF BIDDER (S) 
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FORM D(On letterhead of respective owners of the Work) 

PERFORMANCE REPORT OF WORKS REFERRED TO IN „FORM C‟ 

1 Name of work/ Project & 

Location 

 

2 Agreement No.   

3 Estimated Cost   

4 Tendered Cost   

5 Date of Start   

6 Date of completion   

 (i) Stipulated Date of Completion  

 (ii) Actual Date of Completion  

7 (i) Whether case of levy of 

compensation for delay 

has been decided or not. 

(ii) If decide, amount of 

compensation levied for 

delayed completion, if 

any 

 

Yes/No 

8 Performance Report   

 1) Quality of Work  Outstanding/Very 

Good/Good/Satisfactory/Poor  

 2) Financial Soundness  Outstanding/Very 

Good/Good/Satisfactory/Poor  

 3) Technical Proficiency  Outstanding/Very 

Good/Good/Satisfactory/Poor  

 4) Resourcefulness  Outstanding/Very 

Good/Good/Satisfactory/Poor  

 5) General Behaviour Outstanding/Very 

Good/Good/Satisfactory/Poor  

Dated:  

 

Stamp: 

 



DEVELOPMENT OF PERMANENT CAMPUS (PHASE-I) FOR NALANDA UNIVERSITY 
 

FOR OWNER P a g e  | 51 FOR CONTRACTOR 

 

Certified that the above information is complete and that the information furnished 

above is true, correct and not misleading to my/our knowledge and belief. 
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FORM E 

STRUCTURE & ORGANIZATION 

1 Name & Address of the bidder 

 

 

2 Telephone No./Telex No./Fax No./e-mail 

address 

 

 

3 Legal status of the bidder (attach copies of 

original document defining the legal status).  

 

       

a)  

 

An Individual 

 

 

 

 b) A Proprietary Firm  

      

b)  

 

A firm in partnership  

 

 

       

c)  

 

A limited company or Corporation   

4 Particulars of registration with various Government bodies (attach attested 

photo-copy).  (Company Registration, PAN no., GST Tax Registration, PF 

Registration, ESI Registration, Registration as a Contractor with 

CPWD/MES/State PWD etc. ant information about others) 

 

 ORGANIZATION/PLACE OF REGISTRATION  REGISTRATION No. 

 1   

 2   

5 Names and Titles of Directors& Officers with 

designation to be deputed for the Works  
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6 Designation of individuals authorized to act for 

the organization.  

 

 

7 Has the bidder or any constituent partner in 

case of partnership firm/Limited 

Company/Joint Venture, ever been convicted 

by a court of law? If so, give details.  

 

 

8 In which field of Electrical Engineering the 

bidder has specialization and interest?    

 

9 Any other information considered necessary 

but not included above.  

 

 

 

Certified that the information mentioned above is complete and no information has 

been left undisclosed and that the information furnished above is true, correct and 

not misleading to my/our knowledge and belief. 

 

 

SIGNATURE OF BIDDER (S)  
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FORM F 

CRITERIA FOR ELIGIBILITY CRITERION EVALUATION OF 

CONTRACTORS 

 A
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1

 

       R
e
m

a
r
k
s

 

A Financial 

strength 

20  (i) 60% marks for minimum 

eligibility criteria 

  

  

  

A1 Average 

annual 

turnover 

16  (ii) 100% marks for twice the 

minimum eligibility 

criteria or more 

  

A2 Solvency 

Certificate  

4  In between (i) & (ii) – on pro-

rata basis 

  

B Experience 

of Work 

during last 

seven years. 

20  (i) 60% marks for minimum 

eligibility criteria (ii) 100% 

marks for twice the minimum 

eligibility criteria or more In 

between (i) & (ii) – on pro-rata 

basis 

 

C Performanc

e on works 

(time over 

run) 

20    

  

  

  

  

  

  

  

 Parameter -     SCORE  

  

  

  

  

Calculation 

for Points 

  If TOR 

= 

1 2.0 3.0 >3.5 Maximum 

Marks (20) 

  

1 Without levy 

of 

compensatio

n 

   20 15 10 10   

    

2 With levy of 

compensatio

n 

   10 5 0 -5    

  

3  Levy of 

compensatio

n not 

decided 

  10 10 0 0    
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 TOR (Time Over Run) = AT/ST, where AT=Actual Time; ST=Stipulated 

Time.  

D Performanc

e of works 

(Quality) 

4

0 

  

  

  

  

Outstanding Quality 40 Marks            

Very Good Quality 30 Marks           

Good Quality 20 Marks                                

Poor Quality 0 Marks The 

evaluation will be done by the 

expert committee/jury 

nominated by the Nalanda 

University for the purpose based 

on documents submitted and/or 

other means as decided by the 

committee/jury who may include 

visit of the site of project 

referred to by the bidder or any 

other project deemed fit by 

Engineer In Charge.                                                                                    

The bidder must submit precise 

certificate given by the 

Owner/owner signed by an 

officer not below the rank of 

Executive Engineer or Project 

Manager or equivalent with 

completed photographs of the 

project. 

  

  

  

      

To become eligible for short listing the bidder must secure at least 50% marks 

in each section A1, A2, A, B, C, and D and 60% marks in aggregate.  The 

Institute reserves the right to restrict the list of qualified contractors to any 

number deemed suitable by it. 

 

*1 – In place of a copy of bill/final bill, The Bidder can also submit a certificate 

by the Owner or his authorised representative, stating the quantity of works 

executed for each Work Specific items mentioned in qualifying criteria above, in 

support of his claim regarding his having executed the work specific items. 
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FORM G 

GENERAL INSTRUCTIONS FOR THE AFFIDAVIT: 

• The affidavit shall be executed on appropriate non-judicial stamp paper of 

minimum value as applicable in the State of Bihar and notarized by a Notary 

Public; 

• Scanned copy of the affidavit shall be uploaded at the time of submission of 

the tender in soft copy. 

AFFIDAVIT FOR SITE VISIT 

I, ____________, aged ___ years, son/daughter of________, presently residing 

at ___________and authorized by ___________________ (name of bidder) 

(“Bidder”) to solemn this affidavit on behalf of the Bidder, solemnly affirm on oath 

as hereunder: 

1.  The Bidder confirms that the Bidder has duly undertaken the visit of 

the proposed project site of Nalanda University, located at Rajgir, Bihar. 

2.  The Bidder has inspected and examined its surroundings and has satisfied 

itself about the site conditions and site logistics. The Bidder confirms that it is 

aware of the ground conditions and nature of the site, means of access to the 

site and the accommodation area required for establishing the labour camp. The 

Bidder agrees and confirms it shall be solely responsible for arranging and 

maintaining the afore-mentioned at its own cost including all materials, tools & 

plants, water, electricity, access, facilities for workers and all other services 

required for executing the Work unless otherwise specifically provided for in the 

contract documents.  

3. The Bidder confirms and agrees that the submission of the tender implies 

that the requisite site visit has already been undertaken and that the Bidder has 

acquainted itself with the local conditions and other factors having a bearing on 

the execution of the Work.  

DEPONENT 

VERIFICATION 

I, ____________, aged ___ years, son/daughter of________, presently residing 

at ___________and authorized by Bidder verify that the information mentioned 

above is true and correct to the best of my knowledge and belief.  

DEPONENT 
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FORM H 

GENERAL INSTRUCTIONS FOR THE AFFIDAVIT: 

• The affidavit shall be executed on appropriate non-judicial stamp paper of 

minimum value as applicable in the State of Bihar and notarized by a Notary 

Public; 

• Scanned copy of the affidavit shall be uploaded at the time of submission of 

the tender in soft copy. 

AFFIDAVIT FOR NO BLACKLISTING/DEBARRMENT 

 

1. I, the undersigned, do hereby certify that all the statements made in the 

required attachments are true and correct. 

2. The undersigned also hereby certifies that neither our firm 

M/s__________________ _____________________________________ 

has been blacklisted/debarred nor has abandoned any work in any 

government department, India nor any contract awarded to us for such 

works have been rescinded, during last five years prior to the date of this 

bid. 

3. The undersigned hereby authorizes and request(s) any bank, person, firm or 

corporation to furnish pertinent information deemed necessary and 

requested by the Department to verify this statement or regarding my (our) 

competence and general reputation. 

4. The undersigned understand and agrees that further qualifying information 

may be requested, and agrees to furnish any such information at the request 

of the Department Project implementing agency. 

                                                                     

______________________________________ 

   (Signed by an Authorized Officer of the Firm) 

 

   _______________________ 

   Title of Officer 

   _______________________ 

   Name of Firm 

 

   _______________________ 
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FORM- I - Bid Security Declaration Form (On Stamp Paper and Notarized) 

 
Date: ________ 

 
To  
The Registrar 

Nalanda University 
Rajgir, Bihar 

 
NAME OF WORK:  Tender for Design, Supply, Installation, Testing and 

Commissioning of Hot Water Generation system for various 
buildings at the Proposed Permanent Campus of Nalanda 
University, Rajgir, Bihar.  

 
NIT NO: NIT No: NU/Engg/74/2021-22/N02/03/Re01 dated 29.09.2021  

 
 
I/We. The undersigned, declare that:  

 
I/We understand that, according to your conditions, bids must be supported by a 

Bid Security Declaration.  
 
I/We accept that I/We may be disqualified from bidding for any central government 

contract or any of its PSU for a period of one year from the date of issue of 
suspension order if I am /We are in a breach of any obligation under the bid 

conditions, because I/We  
 
a) after the opening of the tender, have withdrawn/modified/amended, my/our Bid 

during the period of bid validity specified in the form of Bid; or  
 

b) having been notified of the acceptance of our Bid by the Employer during the 
period of bid validity (i) fail or refuse to execute the contract, if required, or (ii) fail 
or refuse to furnish the Performance Security, in accordance with the Instructions 

as given in the bid.  
 

I/We understand this Bid Security Declaration shall cease to be valid if I am/we are 
not the successful Bidder, upon the earlier of (i) the receipt of your notification of 
the name of the successful Bidder; or (ii) thirty days after the expiration of the 

validity of my/our Bid.  
 

 
 
 

Signature 
in the capacity of _________  

Name: ________________ 
Duly authorized to sign the bid for an on behalf of M/s ______  
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Dated on ________  

 

 

 

Requirement of technical Staff 

Technical Staff 

The bidder shall deploy sufficient number of technical and administrative employees 

for smooth execution of the Work. However Minimum Technical Staff to be 

deployed at site at all times during the execution of the work will be as per 

following table. The bidder shall submit a list of employees stating clearly the 

responsibility to be assigned to each of such employees. Further, the bidder shall 

have the capability and resources to arrange at least 15±10% numbers of skilled 

and 25±10% numbers of unskilled labourers per day continuously for various 

stages of the Work. The bidder shall have to demonstrate the capability to arrange 

such workers and additional numbers as per the requirement assessed by the 

Engineer-in-Charge for timely completion of various stages of the Work. The 

capability as claimed by the bidder shall be supported by the past performance and 

an undertaking. 

 

Technical Staff Requirement of Technical 

staff 

Minimum 

experience of 

Execution 

work (Years) Qualification in the 

domain as per the 

EIC approval  

Number 

Project Manager 

 

 

 

Site Engineer 

 

 

Planning Engineer 

/ Billing Engineer 

 

 

 

Store In-Charge 

Graduate Engineer 

 

Graduate Engineer 

Or              

Diploma Engineer 

 

Graduate Engineer 

Or              

Diploma Engineer 

 

 

Experienced Store 

Keeper 

 

 

1 

 

 

3 

 

 

 

1 

 

 

 

 

1 

10 

 

 

5 

 

10 

 

2 

 

5 

 

 

5 
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SECTION 2 

 

PROFORMA OF SCHEDULES: A TO F 
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SCHEDULE A 

SCHEDULE OF QUANTITIES 
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CHEDULE B 

Schedule of materials to be issued to the Contractor 

Sr. 

No. 

Description 

of item 

Quantity Rates in figures & 

words at which the 

material will be 

charged to the 

contractor 

Place of issue 

 

1 2 3 4 5 

 NIL NIL NIL NIL 

 

 

SCHEDULE C 

Tools and plants to be made available to the Contractor: 

Sr. No. Description of item Quantity 

1 2 3 

 

NIL NIL 

 

 

SCHEDULE D 

Extra schedule for specific requirements / documents for the work if any.  

The bidder may give additional information other then sought for in the preceding 

paragraph. 
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SCHEDULE E 

Reference to General Conditions of Contract CPWD 2020 corrected upto 

last date of receipt of bid. 

Name of Work: Design, Supply, Installation, Testing and Commissioning of 

Hot Water Generation system for various buildings at the Proposed 
Permanent Campus of Nalanda University, Rajgir, Bihar. 

Estimated cost of work: Rs.3.23 Crore 

Earnest Money: Bid Security Declaration to be submitted as per FORM I 

(ii) Performance Guarantee: 3% (Three percent) of tendered value 

(iii) Security Deposit : 2.5% (Two Point Five Percent) of tendered value 
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SCHEDULE F (GENERAL RULES & DIRECTIONS) 

 

1. Authority Inviting Tender. - Registrar, Nalanda University, Rajgir, 

Bihar. 

2. Maximum percentage for quantity of items of work to be executed 

beyond which rates are to be determined in accordance with Clauses 

“Deviation, Extra items and pricing & Deviation submitted items and 

pricing” Please refer below  

Definitions: 

Sr. No DESCRIPTION DETAILS 

1 Owner Vice Chancellor, Nalanda 

University, Rajgir, Bihar 
 

2 Tender Accepting Authority Registrar, Nalanda University, 

Rajgir, Bihar. 
 

3 Engineer In charge Authorized Engineer Officer 
appointed by Nalanda 
University Rajgir, Bihar 

 

4 Project Manager Nominated Person/PMC by NU 
 

5 Architect Consultants Consultants, appointed by NU 
as Architect Consultants. 
 

6 Percentage on cost of 
materials and Labour to 

cover all overheads and 
profits for Extra Items 

15% For MEP WORKS 
 
 

7 Rates considered for 
Estimate 

DSR 2018/DAR 2019& Market 
Rates as applicable.(with 
correction slips issued up to the 

previous day of the last date of 
submission of tenders), 
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CLAUSE 1: Performance Guarantee 

 

1 Time allowed for submission of 

Performance Guarantee 

Programme Chart (Time and 

Progress) and applicable 

labour Licenses, Registration 

with EPFO, ESIC, and BOCW 

Welfare board or proof of 

applying therefrom the date of 

issue of letter of acceptance 

15 (Fifteen) Days 

2 Maximum allowable extension 

beyond the period provided in 

1 above 

7 (Seven) Days with late fee @ 

0.1% per day of the 

Performance Guarantee amount. 

 

CLAUSE 2: Compensation for Delay  

 

1 Authority for fixing 

compensation under its 

clause 

Vice Chancellor, Nalanda 

University, Rajgir, Bihar 

 

 

CLAUSE 5: Time and Extension for Delay 

 

1 Number of days from the 

date of issue of letter of 

acceptance for reckoning 

date of start. 

15 (Fifteen) days from date of 

issue of acceptance of award 

letter or handing over of site to 

the agency, which ever is 

latter. 
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 Milestone(s) as per table given below:- 

Though the overall time of completion is 6 months the contractor shall complete 

the works in time so that the building can be occupied as per the university‟s 

schedule. Any delay in achieving specified timeline given in the Milestones (as 

mentioned below) of these building shall invite withholding of payments as 

indicated against each and every Milestone: 

 

Project Milestone Schedule: 

Sr. 

No. 

Description of Milestone (Physical) Time allowed 

in Days 

(from date 

of start) 

Amount to be 

with-held in case 

of non-

achievement of 

milestone 

Milestone of Works (Time duration 6 months) 

1 Survey, Design and Submission of DPR, 

TDS for all items including samples 

wherever applicable. 

05 Days 0.5% of 

tendered value. 

2 Obtaining approval on above.  

Survey, design and Submission of all 

Shop Drawings in AutoCAD & PDF as well 

with hardcopy in A0 size paper for 

approval.  

10 Days 0.25% of 

tendered value 

3 Obtaining approval on above.  15 Days 0.25% of 

tendered value 

4 Submission of the manufacturing QAP 25 Days  0.5% of 

tendered value 

5 Obtaining Approval from NU/Consultant 

on the QAP.  

30 Days 0.25% of 

tendered value 

6 Inspection calls for minimum quantity or 

100% as per the quantity by the client or 

consultant.  

First Lot of Heat pump will all associated 

systems required in Hon‟ble VC 

Bungalow, all 27 Hostels, Guest Houses- 

2 Nos and 25 Apartments.    

 

At least 50% of the ETC system  

50 Days 0.5% of 

tendered value 

7 Supply at Site in good condition  65 Days  0.25% of 

tendered value 

8 Installation, testing and commissioning 

of 1st lot of supplied material /systems  

75 Days  0.25% of 

tendered value 

9 Inspection calls for all remaining systems 90 Days 0.25% of 
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for the remaining buildings    tendered value 

10 Supply of all remaining systems at Site 

in good condition 

120 Days  0.25% of 

tendered value 

11 ITC of all remaining systems at Site in 

good condition 

150 Days  0.25% of 

tendered value 

12 Virtual completion and snag list for 

contractor 

165 Days 0.5 % of the 

tendered value 

13 Final Handing over of all areas 180 Days 0.5 % of the 

tendered value 

Note: Withheld amount shall be released if and when subsequent 

milestone is achieved. 

1 Total Time allowed for 

execution of work 

6 (six) Months 

2 Authority to decide 

Extension of Time 

Vice Chancellor, Nalanda University, 

Rajgir, Bihar  

3 Rescheduling of Milestones Engineer In Charge, and the 

Rescheduling is to be approved by Vice 

Chancellor, Nalanda University (NU) 

 

 
 
 

 
Clause 5  

Schedule of handing over of site  

 
 
 

 
 

CLAUSE 7 : Payment on Intermediate Certificate to be regarded as 

Advances 

As per Detailed Clause 

Clause 7A 

 

1 Whether Clause 7 A shall 

be applicable 

yes 

 

Part  Portion of site  Description  Time Period for handing over 
reckoned from date of issue 
of letter of intent.  

1 Buildings Handing over of the 
building for 
installation work 

  Within 10 Days 
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List of Testing Equipment.  

1 List of Testing equipment to 

be provided by the 

contractor at site laboratory. 

As per (Table-1) of Annexure-1 

attached. 

 

CLAUSE 10B (i)  & 10B (ii) : Secured Advance & Mobilization 

Advance. 

1 Secured advance on Non-

perishable materials & 

Mobilization Advance. 

Not applicable. 

 

CLAUSE 11 : Work to be executed in accordance with Specifications, 

Drawings, and Orders etc. 

1 Specifications Detailed Specifications, CPWD 

specifications and related IS/IEC 

and other mentioned codes For MEP 

works 

 

CLAUSE 12 : Deviations/Variations/ Extent and Pricing 

1 Deviation limit beyond 
clause 12 shall apply for 
all building work (Above 

plinth level). 

30 % (Thirty per cent). 

2 Deviation Limit beyond 
clauses 12 for work up to 

plinth level 

100% (One Hundred per cent) 

 

 

CLAUSE 16 : Action in casework not done as per Specifications 

1 Competent Authority for 

deciding reduced rates. 
Engineer in Charge 
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CLAUSE.17 : Contractor Liable for Damages/ Defects during defects 

liability period 

 

4 Defects Liability Period 12 months from completion of 

the project as a whole. 

 

 

 

CLAUSE 4.38: Settlement of Disputes 

 

1 Settlement of Disputes Committee appointed by Vice 

Chancellor of NU. 
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Employment of Technical Staff and employees 

Requirement of Technical Representative(s) in progressive manner in satisfaction of 

Project Manager & Engineer-In-Charge with its recovery Rate. 

S. 

No. 

 

Minimum 

Qualification of 

Technical 

Representative 

Discipline Minimum 

Experience 

 

Number Rate at which 

recovery shall be 

made from the 

contractor in the 

event of not 

fulfilling 

provision of 

clause Figures 

1. Project 

Manager 

Graduate 

Engineer 

 

Civil 

Engineer 

Ten Years  

 

 

One 

 

Rs. 30,000/ 

p.m.  

 

.  

2. Graduate 

Engineer Or              

Diploma 

Engineer 

 

Civil 

Engineer 

Five Years 

 

 

Ten Years 

 

 

Three 

Rs. 25,000/ 

p.m.  

 

Rs. 25,000/ 

p.m.  

 

 

3. Graduate 

Engineer Or              

 

Diploma 

Engineer 

Planning 

or Billing 

Engineer 

Two Years 

 

 

Five Years 

 

 

One 

Rs. 15,000/-

p.m. 

 

Rs. 15,000/-

p.m. 

 

2. Experience 

Store Keeper 

Store- In-

charge 

Five years One Rs. 15,000/-

p.m. 
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SECTION 3 

GENERAL RULES & DIRECTIONS 
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General Rules & Directions: 

1. The Tender shall state the work to be carried out, the date for submitting 

and opening tenders and the time allowed for executing the Work, the amount of 

earnest money to be deposited with the tender, the amount of the security deposit 

and performance guarantee to be deposited by the successful bidder and the 

percentage if any, to be deducted from the security deposit. Copies of the 

specifications, designs and drawings and any other documents required in 

connection with the Work signed for the purpose of identification by the officer 

inviting tender shall also be open for inspection by the bidder at the office of NU 

during office hours. 

2. The work must be executed by valid and relevant electrical licence holder. 

The contractor has to submit copy of the electrical licence within 7 days from date 

of Letter of Intent. 

3. In the event of the tender being submitted by a firm, it must be signed 

separately by each partner thereof or in the event of the absence of any partner, it 

must be signed on behalf of such partner by a person holding a valid power of 

attorney from such absentee partner specifically for the purposes of the tender. 

Such power of attorney shall be produced along with the tender. Any firm 

submitting its bid pursuant to the tender shall be duly registered under the Indian 

Partnership Act, 1952. 

4. Receipts for payment made on account of completed Work, when executed 

by a firm, must also be signed by all the partners, except where contractors are 

described in their tender as a firm, in which case the receipts must be signed in the 

name of the firm by one of the partners, or by some other person having due 

authority to give effectual receipts for the firm. 

4 A This tender being a Percentage Rate Tender, contractor shall fill up the usual 

printed form, stating at what percentage below/above (in figures as well as in 

words) the total estimated cost given in Schedule of Quantities at Schedule-A, he 

will be willing to execute the work. The tender submitted shall be treated as invalid 

if:- 

1. The contractor does not quote percentage above/below on the total 

amount of tender or any section/sub head of the tender. 

2. The percentage above/below is not quoted in figures & words both on the 

total amount of tender or any section/sub head of the tender. 

3. The percentage quoted above/below is different in figures & words on the 

total amount of tender or any section/sub head of the tender. 

Tenders, which propose any alteration in the work specified in the said form of 

invitation to tender, or in the time allowed for carrying out the work, or which 

contain any other conditions of any sort including conditional rebates, will be 

summarily rejected.  

4B  In case the lowest tendered amount (estimated cost +/- amount worked on the 

basis of percentage above/below) of two or more contractors is same, such lowest 

contractors will be asked to submit sealed revised offer in the form of letter 

mentioning percentage above/ below on estimated cost of tender including all sub 
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sections/sub heads as the case may be, but the revised percentage quoted 

above/below on tendered cost or on each sub section/ sub head should not be 

higher than the percentage quoted at the time of submission of tender. The lowest 

tender shall be decided on the basis of revised offers. In case any of such 

contractor refuses to submit revised offer, then it shall be treated as withdrawal of 

his tender before acceptance and suitable penal actions shall be taken as per Bid 

Security Declaration. 

If the revised tendered amount of two more contractors received in revised offer is 

again found to be equal, the lowest tender, among such contractors, shall be 

decided by draw of lots in the presence of the Tender Evaluation Committee and 

any other member nominated by the Competent Authority at NU& the lowest 

contractors those have quoted equal amount of their tenders.  

In case all the lowest contractors those have quoted same tendered amount, refuse 

to submit revised offers, then tenders are to be recalled after taking suitable action 

as per Bid Security Declaration form of each contractor.  

Contractor(s), action has been taken as per Bid Security declaration because of 

non-submission of revised offer, shall not be allowed to participate in the re-

tendering process of the work.  

5. The NU will open tenders in the presence of any intending contractors who 

may be present at the time, and will enter the amounts of the several tenders in a 

comparative statement in a suitable form. In the event of a tender being accepted, 

the contractor shall thereupon for the purpose of identification sign copies of the 

specifications and other documents mentioned above. In the event of a tender 

being rejected, the Bid Security Declaration shall thereupon be returned to the 

respective bidders. 

 

6. The NU shall have the right of rejecting all or any of the tenders and shall 

not be bound to accept the lowest or any other tender. 

7. The receipt of an accountant or clerk for any money paid by the bidder shall 

not be considered as an acknowledgment for payment to the NU and the bidder 

shall be responsible for ensuring that a receipt signed by the NU or a duly 

authorized cashier is obtained for monies paid. 

8. The bidders shall sign a declaration under the Officials Secret Act, 1923, for 

maintaining secrecy of the tender documents, drawings or other records connected 

with the Work awarded to the bidder. The unsuccessful bidders shall return all the 

drawings shared during the course of the tender process. 

9. Use of correcting fluid, anywhere in tender document shall not be 

permitted. Such tender shall be liable to be rejected. 

10. This tender being a Percentage Rate Tender, only percentage quoted shall 

be considered. Any tender containing item rates is liable to be rejected. Percentage 

quoted by the contractor in percentage rate tender shall be accurately filled in 

figures and words, so that there is no discrepancy. 
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11. This tender being a Percentage Rate Tender, the bidder shall quote 

percentage below/above (in figures as well as in words) at which he will be willing 

to execute the work. He shall   also work out the total amount of his offer and the 

same should be written in figures as well as in words in such a way that no 

interpolation is possible. In case of figures, the word „Rs.‟ should be written before 

the figure of rupees and word „P‟ after the decimal figures, e.g. „Rs. 2.15P and in 

case of words, the word „Rupees‟ should precede and the word „Paisa‟ should be 

written at the end. 

 

12. The Contractor whose tender is accepted, shall be required to furnish 

performance guarantee of 3% (Three per cent) of the tendered amount within the 

period specified herein. Deposit at Call receipt of any scheduled bank/Banker's 

cheque of any scheduled bank/Demand Draft of any scheduled bank or Government 

Securities or Fixed Deposit Receipts or Guarantee Bonds of any Scheduled Bank or 

the State Bank of India in accordance with the prescribed form. 

 

13.   The bidder whose tender is accepted shall be required to furnish by way of 

Security Deposit for the fulfilment of the Contract, an amount equal to 2.5% of the 

tendered value of the work. The Security Deposit shall be collected by deductions 

from the running bills as well as final bill of the Contractor at the rates mentioned 

above. The Security Deposit shall also be accepted in cash or in the shape of 

Government securities, Fixed deposit receipt of a scheduled bank or State Bank of 

India will also be accepted for this purpose provided conformity advice is enclosed.  

14.  On acceptance of the tender, the name of the accredited representative(s) of 

the bidder, responsible for taking instructions from the Engineer-in-Charge, shall be 

communicated in writing to the Engineer-in-Charge/Architect Consultants with a 

copy to the Owner. 

15. GST or any other tax applicable in respect of the Contract shall be payable by 

the Contractor and NU shall not entertain any claim whatsoever in respect of the 

same. However, Component of GST at time of Supply of Service (as provided in 

CGST Act 2017) provided by the contract shall be varied if different from that 

applicable on the last date of receipt of the tender including extension if any. 

16. The contractor shall give a list of both Nalanda University officials/employees 

and/or any other official/employees of the Consultants appointed by NU in regard 

to this Project related to him. 

17. The tender for the work shall not be witnessed by a contractor or contractors 

who himself/ themselves has/have tendered or who may and has/have tendered 

for the same work. Failure to observe this condition would render, tenders of the 

contractors tendering, as well as witnessing the tender, liable to summary 

rejection. 

18. The ESI and EPF contribution on the part of employer in respect of this 

contract shall be paid by the contractor. These contributions on the part of the 
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employer paid by the contractor shall be reimbursed by the Engineer-in-Charge to 

the contractor on actual basis. The applicable and eligible amount of EPF & ESI 

shall be reimbursed preferably within 7 days but not later than 30 days of 

submission of documentary proof of payment provided same are in order. 

19. The Contractor shall comply with the provisions of the Apprentices Act, 1961, 

and the rules and orders issued there under from time to time. Any failure to so 

shall amount to a breach of the Contract and the Owner may in its discretion, 

without prejudice to any other right or remedy available in law, cancel the 

Contract. The Contractor shall also be liable for any pecuniary liability arising on 

account of any violation under the provisions of the Apprentices Act, 1961. 
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SECTION 4 

GENERAL CONDITIONS OF CONTRACT 
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Definitions 

The Contract means the documents forming the tender and acceptance thereof 

and the formal agreement executed between the Competent Authority, Nalanda 

University and the Contractor, together with the documents referred to therein 

including these conditions, the specifications, designs, drawings and instructions 

issued from time to time by the Engineer-In-Charge/the Competent Authority at NU  

and all these documents taken together, shall be deemed to form one contract and 

shall be complementary to one another. In the contract, the following expressions 

shall, unless the context otherwise requires, have the meanings, hereby 

respectively assigned to them:- 

Work: 

The expression work or works shall, mean unless there be something either in the 

subject or context repugnant to such construction the context otherwise requires 

be construed and taken to mean the works by or by virtue of the contract 

contracted to be executed whether temporary or permanent, and whether original, 

altered, substituted or additional. 

Site: 

The Site shall mean the land/or other places on, into or through which work is to be 

executed under the contract or any adjacent land, path or street through which 

work is to be executed under the contract or any adjacent land, path or street 

which may be allotted or used for the purpose of carrying out the contract.  

Contractor: 

The Contractor shall mean the individual, firm or company, whether incorporated or 

not, undertaking the works and shall include the legal personal representative of 

such individual or the persons composing such firm or company, or the successors 

of such firm or company and the permitted assignees of such individual, firm or 

company. 

Owner: 

Owner shall mean the Nalanda University, Rajgir, BIHAR. 

Project Manager: 

Means the authorized Engineer Officer nominated by the Project Management 

Consultant appointed by Nalanda University. He will report to the Engineer-In-

Charge and will be responsible for day to day supervision of project execution and 

will assist Engineer-in-Charge in Planning, Quality Assurance and Control, Execution 

and monitoring the Progress of work.  

Architect Consultants: 

Architect Consultants shall mean the Architect Consultant appointed by NU 

including its associate architects and their authorized consultants and Engineers to 

design and assist the Engineer In Charge in monitoring the Architectural, 

Structural, Electrical, Plumbing, Acoustic, HVAC, Landscape and Infrastructure 
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works and also to check quality, project scheduling, cost control, installation of 

systems and equipment in the Works and ensure that the same is done as per the 

drawings approved.  

Engineer-in-Charge: 

Engineer-in-Charge (EIC) shall mean the authorized Engineer Officer appointed by 

NU, who shall supervise and be in charge of the work. Engineer-in-Charge will 

administer the contract with the assistance of his authorized subordinate Engineers.  

Accepting Authority: 

Accepting Authority shall mean the authority mentioned in Schedule „F‟.  

Excepted Risk: 

Excepted Risk are risk due to riots (other than those on account of Contractor‟s 

employees), war (whether declared or not) invasion, act of foreign enemies, 

hostilities, civil war, rebellion revolution, insurrection, military or usurped power, 

any acts of Owner damage from aircraft, acts of God, such as earthquake, 

lightening and unprecedented floods and other causes over which the Contractor 

has no control and accepted as such by the Accepting Authority (i.e. either the 

Owner or an Agency appointed by the Owner) or causes solely due to use or 

occupation by Owner of the part of the Work in respect of which a certificate of 

completion has been issued or a cause solely due to Owner‟s faulty design of 

works.. 

Market Rate: 

Market rate shall be the rate as decided by the Engineer-in-Charge in consultation 

with Architect Consultants and Project Management Consultant (PMC) on the basis 

of the cost of materials and labour at the site where the Work is to be executed 

plus the percentage mentioned in Schedule „F‟ to cover all overheads and profits 

of the Contractor and approved by the NU, provided that no extra overheads and 

profits shall be payable on the part(s) of work assigned to other agency(s) by the 

contractor as per terms of contract. Schedule(s) referred to in these conditions 

shall mean the relevant schedule(s) annexed to the tender documents or the 

standard Schedule of Rates of the government mentioned in Schedule „F‟ 

hereunder, with the amendments thereto issued upto the date of receipt of the 

tender.   

Tendered value: 

Tendered value / Contract value means the value of the entire Work as stipulated 

in the letter of award. 

Date of commencement of work: 
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The Date of commencement of work shall be the date when contract comes into 

existence i.e. the date the Letter of Acceptance by NU is awarded or the first date 

of handing over of the site, whichever is later, in accordance with the phasing if 

any, as indicted in the tender document.  

GST 

 
GST shall mean Goods and Service Tax – Central, State and Inter State.  

Scope & Performance  

Where the context so requires, words imparting the singular only also include the 

plural and vice versa. Any reference to masculine gender shall whenever required 

include feminine gender and vice versa. 

The contractor shall be furnished, free of cost one certified copy of the contract 

documents including specifications, Schedule of Rates and such other printed and 

published documents, together with all drawings as may be forming part of the 

tender papers. None of these documents shall be used for any purpose other than 

that of this contract. 

Works to be carried out 

The Work to be carried out under the Contract shall, except as otherwise provided 

in these conditions shall include all labour, materials, tools and plants, equipment 

and transport to be provided at the cost and expense of the Contractor which may 

be required in preparation of and for and in the full and entire execution and 

completion of the Works. The descriptions given in the Schedule of Quantities 

(Schedule A) shall unless otherwise stated, be held to include wastage on 

materials, carriage and cartage, carrying and return of empties, hoisting, setting, 

fitting and fixing in position and all other labours necessary in and for the full and 

entire execution and completion of the Works as aforesaid in accordance with good 

practice and recognized principles. 

Sufficiency of Tender:  

The Contractor shall be deemed to have satisfied himself before tendering as to the 

correctness and sufficiency of his tender for the works and of the rates and prices 

quoted in the Schedule of Quantities and Tender Documents, which rates and 

prices shall, except as otherwise provided, cover all its obligations under the 

contract and all matters and things necessary for the proper completion and 

maintenance of the works. 

Discrepancies and Adjustment of Errors:  
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The several documents forming the Contact are to be taken as mutually 

explanatory of one another, detailed drawings being followed in preference to small 

scale drawing and figured dimensions in preference to scale and special conditions 

in preference to General Conditions. 

In the case of discrepancy between the schedule of Quantities, the Specifications 

and / or the Drawings, the following order of preference shall be observed:- 

I) Description of Schedule of Quantities. 

ii) Particular Specifications 

iii) Special Conditions. 

iv) Additional Conditions 

v) General Conditions 

vi) Drawings. 

Vii) CPWD general specification  

viii) Relevant IS or any other international code in case IS code is not available. 

ix) Indian Standard Specifications of BIS. 

x) Accepted good Engineering Practice based on experience of Foreign Countries‟‟ 

Codes. 

If there are varying or conflicting provisions made in any one document forming 

part of the contract, the Accepting Authority shall be the deciding authority with 

regard to the intention of the document and his decision shall be final and binding 

on the contractor.  

Any error in description, quantity or rate in Schedule of Quantities or any Omission 

there from shall not vitiate the Contract or release the Contractor from the 

execution of the whole or any part of the works comprised therein according to 

drawings and specifications or from any of his obligations under the contract. 

Signing of Contract: The successful bidder/contractor, on acceptance of his tender 

by the Accepting Authority, shall, within 15 days from the stipulated date of start 

of the work, sign the contract consisting of: 

i. The notice inviting tender, all the documents including drawings, if any, 

forming the tender as issued at the time of invitation of tender and 

acceptance thereof together with any correspondence leading thereto. 

ii. Standard C.P.W.D. Form as mentioned in Schedule „F‟ consisting of: 

a. Various standard clauses with corrections up to the date stipulated in 

Schedule „F‟ along with annexures thereto. 

b. C.P.W.D. Safety Code 

c. Model Rules for the protection of health, sanitary arrangements for 

workers employed by CPWD or its contractors. 

d. CPWD Contractor‟s Labour Regulations. 
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e. List of Acts and omissions for which fines can be imposed. 

iii. No payment for the work done will be made unless contract is signed by the 

contractor 
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CLAUSES OF CONTRACT 
 

CLAUSE.1    Performance Guarantee 

(i)The contractor shall submit an irrevocable Performance Guarantee of 3% (Three 

percent) of the tendered amount in addition to other deposits mentioned elsewhere 

in the contract for his proper performance of the contract agreement, (not 

withstanding and/or without prejudice to any other provisions in the contract) 

within period specified in Schedule ‘ F‟ from the date of issue of letter of 

acceptance. This period can be further extended by the Engineer-in-Charge up to a 

maximum period as specified in schedule ‘F’ on written request of the contractor 

stating the reason for delays in procuring the Performance Guarantee, to the 

satisfaction of the Engineer-in-Charge. This guarantee shall be in the form of 

Deposit at Call receipt of any scheduled bank/Bankers Cheque of any scheduled 

bank/Demand Draft of any scheduled bank or Government Securities or Fixed 

Deposit Receipts or Guarantee Bonds of any Scheduled Bank or the State Bank of 

India in accordance with the form annexed hereto. In case a fixed deposit receipt of 

any Bank is furnished by the contractor to the Nalanda University as part of the 

performance guarantee and the Bank is unable to make payment against the said 

fixed deposit receipt, the loss caused thereby shall fall on the contractor and the 

contractor shall forthwith on demand furnish additional security to the Nalanda 

University to make good the deficit. 

(ii)The Performance Guarantee shall be initially valid up to the stipulated date of 

completion plus 60 days beyond that. In case the time for completion of work gets 

enlarged, the contractor shall get the validity of Performance Guarantee extended 

to cover such enlarged time for completion of work. After recording of the 

completion certificate for the work by the Engineer In charge, the performance 

guarantee shall be returned to the contractor, without any interest. 

iii) The Engineer-in-Charge shall not make a claim under the performance 

guarantee except for amounts to which the Nalanda University is entitled under 

the contract (not withstanding and/or without prejudice to any other provisions in 

the contract agreement) in the event of: 

(a) Failure by the contractor to extend the validity of the Performance 

Guarantee as described herein above, in which event the Engineer-in-Charge 

may claim the full amount of the Performance Guarantee. 

(b) Failure by the contractor to pay Nalanda University any amount due, either 

as agreed by the contractor or determined under any of the Clauses/Conditions 

of the agreement, within 30 days of the service of notice to this effect by 

Engineer-in-Charge. 

(iv)  In the event of the contract being determined or rescinded under provision of 

any of the Clause/Condition of the agreement, the performance guarantee shall 

stand forfeited in full and shall be absolutely at the disposal of the Nalanda 

University. 
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(v) On substantial completion of any work which has been completed to such an 

extent that the intended purpose of the work is met and ready to use, then a 

provisional completion certificate shall be recorded by the Engineer-In-Charge. 

The provisional certificate shall have appended with a list of outstanding balance 

item of work that need to be completed in accordance with the provisions of the 

contract. 

This provisional completion certificate shall be recorded by the concerned 

Engineer-In-Charge with the approval of Project manager/ chief Project manager/ 

Superintending Engineer. After recording of the provisional completion certificate 

for the work by the competent authority, the 80% of performance guarantee shall 

be returned to the contractor, without any interest.  

However in case of contracts involving Maintenance of building and services. Any 

other work after construction of same building and services/ other work, then 

40% of performance guarantee shall be returned to the contractor without any 

interest after recording the provisional completion certificate. 

CLAUSE. 1A.    Recovery of Security Deposit 

 

The person/persons whose tender(s) may be accepted (hereinafter called the 

contractor) shall permit Nalanda University, at the time of making any payment to 

him for work done under the contract to deduct a sum at the rate 2.5% (two 

decimal five per cent) of the gross amount of each running and final bill, till the 

sum deducted will amount to security deposit of 2.5 % (two decimal five per cent) 

of the tendered value of the work. Such deductions will be made and held by 

Nalanda University by way of Security Deposit unless he/they has/have deposited 

the amount of Security at the rate mentioned above in the form of Government 

Securities or fixed deposit receipt. In case a fixed deposit receipt of any Bank is 

furnished by the contractor to the Nalanda University as part of the security 

deposit and the Bank is unable to make payment against the said fixed deposit 

receipt, the loss caused thereby shall fall on the contractor and the contractor 

shall forthwith on demand furnish additional security to the Nalanda University to 

make good the deficit.  

All compensations or the other sums of money payable by the contractor under 

the terms of this contract may be deducted from, or paid by the sale of a 

sufficient part of his security   deposit or from the interest arising there from, or 

from any sums which may be due to or may become due to the contractor by 

Owner on any account whatsoever and in the event of his Security Deposit being 

reduced by reason of any such deductions or sale as aforesaid, the contractor 

shall within 10 days make good in fixed deposit receipt tendered by the State 

Bank of India or by Scheduled Banks or Government Securities (if deposited for 

more than 12 months) endorsed in favour of the  Nalanda University, any sum or 

sums which may have been deducted from, or raised by sale of his security 

deposit or any part thereof. The security deposit shall be collected from the 

running bills and the final bill of the contractor at the rates mentioned above.  
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The security deposit as deducted above can be released against bank guarantee 

issued by a scheduled bank, on its accumulations to a minimum of Rs.5 lac 

subject to the condition that amount of such bank guarantee, except last one, 

shall not be less than Rs.5 lac. 

No interest shall be paid on the amount retained as Security Deposit by NU. 

Security deposit shall be released as follows:  

 Security deposit shall be released after the completion of the Defects Liability 

period. Subject to fullfillment of conditions laid down in Clause No.45. 

CLAUSE. 2.    Compensation for Delay 

If the contractor fails to maintain the required progress in terms of clause 5 (Time 

and Extension for delay) or to complete the work and clear the site on or before 

the contract or justified extended date of completion as per clause 5 (excluding 

any extension under Clause 5.5) as well as any extension granted under clauses 

12 and 15, he shall, without prejudice to any other right or remedy available 

under the law to the Owner on account of such breach, pay as agreed 

compensation the amount calculated at the rates stipulated below as the authority 

specified in schedule-F (whose decision in writing shall be final and binding) may 

decide on the amount of tendered value of the work for every completed 

day/month (as determined) that the progress remains below that specified in 

Clause 5  (Time and Extension for delay) or that the work remains incomplete.  

This will also apply to items or group of items for which a separate period of 

completion has been specified. 

Compensation for delay of work with maximum rate @ 1 % (one percent) per 

month of delay to be computed on per day basis based on the quantum of 

damage suffered due to stated delay on the part of Contractor. 

Provided always that the total amount of compensation for delay to be paid under 

this Condition shall not exceed 10% (Ten per cent) of the accepted Tendered 

Value of work or of the accepted Tendered Value of the Sectional part of work as 

mentioned in Schedule „F‟ for which a separate period of completion is originally 

given. 

In case no compensation has been decided by the authority in Schedule „F‟ during 

the progress of work, this shall be no waiver of right to levy compensation by the 

said authority if the work remains incomplete on final justified extended date of 

completion. If the Engineer In Charge decides to give further extension of time 

allowing performance of work beyond the justified extended date, the contractor 

shall be liable to pay compensation for such extended period. If any variation in 

amount of contract takes place during such extender period beyond justified 

extended date and the contractor becomes entitled to additional time under clause 

12, the net period for such variation shall be accounted for while deciding the 

period for levy of compensation. However, during such further extended period 

beyond the justified extender period, if any delay occurs by events under sub 

clause 5.2, the contractor shall be liable to pay compensation for such delay. 
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Provided that compensation during the progress of work before the justified 

extended date of completion for delay under this clause shall be for non-

achievement of sectional completion or part handing over of work on 

stipulated/justified extended date for such part work or if delay affects any other 

works/ services. This is without prejudice to right of action by the Engineer In 

Charge under clause 3 for delay in performance and claim for compensation under 

that clause. 

In case action under clause 2 has not been finalized and the work has been 

determined under clause 3, the right of action under this clause shall remain post 

determination of contract but levy of compensation shall be for days the progress 

is behind the schedule on date of determination, as assessed by the authority in 

Schedule „F‟, after due consideration of justified extension. The compensation for 

delay, if not decided before the determination of contract, shall be decided after 

determination of contract. 

The amount of compensation may be adjusted or set-off against any sum payable 

to the Contractor under this or any other contract with the Nalanda University. In 

case, the contractor does not achieve a particular milestone mentioned in 

schedule F, or the re-scheduled milestone(s) in terms of Clause 5 (Time and 

Extension for delay), the amount shown against that milestone shall be withheld, 

to be adjusted against the compensation levied as above. Withholding of this 

amount on failure to achieve a milestone shall be automatic without any notice to 

the contractor. However, if the contractor catches up with the progress of work on 

the subsequent milestone(s), the withheld amount shall be released. In case the 

contractor fails to make up for the delay in subsequent milestone(s), amount 

mentioned against each milestone missed subsequently also shall be withheld. 

However, no interest, whatsoever, shall be payable on such withheld amount.  

 

CLAUSE. 3. When Contract can be Determined 

 

Subject to other provisions contained in this clause, the Engineer – in charge may 

without prejudice to any other rights or remedy against the Contractor in respect 

of any delay, inferior workmanship or any claims for damages and/or any other 

provisions of this contract or otherwise, whether or not the date of completion has 

or has not elapsed, by notice in writing, absolutely determine the contract in any 

of the following cases: 

(i) If the contractor having been given , the Engineer-in-Charge a notice in 

writing to rectify, reconstruct or replace any defective work or that the work is 

being performed in an inefficient or otherwise improper or un-workman like 

manner or shall omit to comply with the requirement of such notice for a period of 

seven days thereafter. 

(ii) If the Contractor has, without reasonable cause suspended the progress 

of the Work or has failed to proceed with the work with due diligence and 
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continues to do so after a notice in writing of seven days from the Engineer-in-

Charge. 

(iii) If the contractor fails to complete the work or section of work with 

individual date of completion on or before the stipulated date or justified 

extender date, on or before such date of completion; and the Engineer-in-

Charge without any prejudice to any other right or remedy under any 

other provision in the contract has given further reasonable time in a 

notice given in writing in that behalf as either mutually agreed or in 

absence of such mutual agreement by his own assessment making such 

time essence of contract and in the opinion of Engineer-in-charge the 

contractor will be unable to complete the same or does not complete the 

same within the period specified. 

 (iv) If the contractor persistently neglects to carry out his obligations under 

the contract and/ or commits default in complying with any of the terms and 

conditions of the contract and does not remedy it or take effective steps to 

remedy it within 7 days after a notice in writing is given to him in that behalf by 

the Engineer-in-Charge. 

(v) If the contractor shall offer or give or agree to give to any person in 

service of Nalanda university or consultants or to any other person on his behalf 

any gift or consideration of any kind as an inducement or reward for doing or 

forbearing to do or for having done or forborne to do any act in relation to the 

obtaining or execution of this or any other contract for Nalanda University. 

(vi) If the contractor shall enter into a contract with Owner in connection with 

which commission has been paid or agreed to be paid by him or to his knowledge, 

unless the particulars of any such commission and the terms of payment thereof 

have been previously disclosed in writing to the Engineer-in-Charge 

(vii) If the contractor had secured the contract with Owner as a result of 

wrong tendering or other non-bonafide methods of competitive tendering or 

commits breach of integrity agreement. 

(viii) If the contractor being an individual, or if a firm, any partner thereof 

shall at any time be adjudged insolvent or have a receiving order or order for 

administration of his estate made against him or shall take any proceedings for 

liquidation or composition (other than a voluntary liquidation for the purpose of 

amalgamation or reconstruction) under any Insolvency Act for the time being in 

force or make any conveyance or assignment of his effects or composition or 

arrangement for the benefit of his creditors or purport to do so, or if any 

application be made under any Insolvency Act for the time being in force for the 

sequestration of his estate or if a trust deed be executed by him for benefit of his 

creditors. 

(ix) If the Contractor being a company shall pass a resolution or the court 

shall make an order that the company shall be wound up or if a receiver, or a 

manager on behalf of a creditor shall be appointed, or if circumstances shall arise 
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which entitle the court or the creditor to appoint a receiver or a manager, or which 

entitle the court to make a winding up order. 

(x) If the contractor shall suffer an execution being levied on his goods and 

allow it to be continued for a period of 21 days. 

(xi) If the contractor assigns(excluding part(s) of work assigned to 

other agency(s) by the contractor as per terms of contract), transfers, 

sublets (engagement of labour on a piece-work basis or of labour with materials 

not to be incorporated in the work, shall not be deemed to be subletting) or 

otherwise parts with or attempts to assign, transfer, sublet or otherwise parts with 

the entire works or any portion thereof without the prior written approval of the 

Engineer -in-Charge. 

When the Contractor has made himself liable for action under any of the cases 

aforesaid, the Engineer-in-Charge on behalf of the Nalanda University shall have 

powers: 

(a) To determine the contract as aforesaidso far as performance of work by 

the contractor is concerned (of which determination notice in writing to the 

contractor under the hand of the Engineer-in-Charge shall be conclusive 

evidence). Upon such determination, the, Security Deposit already recovered 

and Performance Guarantee under the contract shall be liable to be forfeited 

and shall be absolutely at the disposal of the Owner. 

(b) After giving notice to the contractor to measure up the work of the 

contractor and to take such whole, or the balance or part thereof, as shall be 

un-executed out of his hands and to give it to another contractor to complete 

the work. The contractor, whose contract is determined as above, shall not be 

allowed to participate in the tendering process for the balance work. 

In the event of anyone or more of the above course(s) of action(s) being adopted 

by the Engineer-in-Charge the Contractor shall have no right to claim 

compensation for any loss sustained by him by reason of his having purchased or 

procured any materials or entered into any engagement or made any advances on 

account or with a view to the execution of the Work or the performance of the 

contract And In case action is taken under any of the provisions aforesaid, the 

Contractor shall not be entitled to recover or be paid any sum for any work 

thereof actually performed under this contract unless and until the Engineer-in-

Charge has certified in writing the performance of such Work and the value 

payable in respect thereof and the Contractor shall only be entitled to be paid the 

value so certified. 

CLAUSE 3A. Work cannot be Started Due to Reasons not within the 

Control of the Contractor.  

 

In case, the work cannot be started due to reasons not within the control of the 

contractor within 1/8th of the stipulated time for completion of work or one month 
whichever is higher, either party may close the contract by giving notice to the 
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other party stating the reasons. In such eventuality, the Performance 
Guarantee of the contractor shall be refunded within 30 days.  

 
Neither party shall claim any compensation for such eventuality. This 

clause is not applicable for any breach of the contract by either party. 
 

CLAUSE. 4 Contractor Liable to Pay Compensation even if Action not 

taken as Clause 3 (When Contract can be determined) 

 

In any case in which any of the powers conferred upon the Engineer-in-Charge by 

Clause 3 (when contract can be determined) thereof, shall have become 

exercisable and the same are not exercised, the non-exercise thereof shall not 

constitute a waiver of any of the conditions hereof and such powers shall 

notwithstanding be exercisable in the event of any future case of default by the 

contractor and the liability of the contractor for compensation shall remain 

unaffected. In the event of the Engineer-in-Charge putting in force all or any of 

the powers vested in him under the preceding clause he may, if he so desires 

after giving a notice in writing to the contractor, take possession of (or at the sole 

discretion of the Engineer-in-Charge which shall be final and binding on the 

contractor) use as on hire (the amount of the hire money being also in the final 

determination of the Engineer-in-Charge) all or any tools, plant, materials and 

stores, in or upon the works, or the site thereof belonging to the contractor, or 

procured by the contractor and intended to be used for the execution of the 

work/or any part thereof, paying or allowing for the same in account at the 

contract rates, or, in the case of these not being applicable, at current market 

rates to be certified by the Engineer-in-Charge, whose certificate thereof shall be 

final, and binding on the contractor, clerk of the works, foreman or other 

authorized agent to remove such tools, plant, materials, or stores from the 

premises (within a time to be specified in such notice) in the event of the 

contractor failing to comply with any such requisition, the Engineer-in-Charge may 

remove them at the contractor‟s expense or sell them by auction or private sale 

on account of the contractor and his risk in all respects and the certificate of the 

Engineer-in-Charge as to the expenses of any such removal and the amount of 

the proceeds and expenses of any such sale shall be final and conclusive against 

the contractor. 

 

 

CLAUSE. 5 Time and Extension for Delay 

 

The time allowed for execution of the Works as specified in Schedule F or the 

extended time in accordance with these conditions shall be the essence of the 

contract. The execution of the works shall commence from such time period as 

mentioned in Schedule F or from the date of handing over of the site, notified by 

the Engineer-in-Charge, whichever is later. However, the handing over of 
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site by the Engineer in Charge, in full or in part (if so provided in 

contract), shall be completed within two months for issue of acceptance 

letter. If the Contractor commits default in commencing the execution of the 

work as aforesaid, the performance guarantee shall be forfeited by the 

Engineer In charge and shall be absolutely at disposal of the Owner 

without prejudice to any other right or remedy available in law. 

5.1The contractor shall submit within twenty one days of award of work as in 

consideration of  

a) Schedule of handing over of site as specified in the Schedule „F” 

b) Schedule of issue of designs as specified in the schedule „F‟  

 

(i) The contractor shall submit a programme Chart (Time and Progress) for 

each mile stone. The Engineer in Charge may within 30 days thereafter, if 

required modify, and communicate the program approved to the contractor 

failing which the program submitted by the contractor shall be deemed to be 

approved by the Engineer-in-Charge. The work programme shall include all 

details of balance drawings and decisions required to complete the contract 

with specific dates by which these details are required by the contractor 

without causing any delay in execution of the work. The Chart shall be 

prepared in direct relation to the time stated in the Contract documents for 

completion of items of the works. It shall indicate the forecast of the dates 

of commencement and completion of various trades of sections of the work 

and may be amended as necessary by agreement between the Owner and 

the Contractor within the limitations of time imposed in the Contract 

documents, and further to ensure good progress during the execution of the 

work, the contractor shall in all cases in which the time allowed for any 

work, exceeds one month (save for special jobs for which a separate 

program has been agreed upon) complete the work as per mile stones given 

in Schedule F. 

(ii) In case of non-submission of construction programme by the contractor the 

program approved by the Engineer-in-charge shall be deemed to be final. 

(iii) The approval by the Engineer-in-charge of such programme shall not relieve 

the contractor of any of the obligations under the contract. 

(iv) The contractor shall submit the Time and progress chart and progress report 

using mutually agreed software or in other format decided by Engineer-in-

Charge for the work done during previous month to the Engineer-in-charge 

on or before 5th day of each month failing which a recovery Rs. 5000/- shall 

be made on per week or part basis in case of delay in submission of the 

monthly progress report.  

5.2 If the work(s) were delayed by: - 

(i) Force majeure, or 

(ii) Abnormally bad weather, or 

(iii) Serious loss or damage by fire, or 
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(iv)Civil commotion, local commotion of workmen, strike or lockout, affecting 

any of the trades employed on the work, or 

(v) Delay on the part of other contractors or tradesmen engaged by 

Engineer-in-Charge in executing work not forming part of the Contract, or 

(vi) Any other cause like above which, in the reasoned opinion of the 

Engineer-in-Charge is beyond the Contractor‟s control.  

Then upon the happening of any such event causing delay, the Contractor shall 

immediately give notice thereof in writing to the Engineer In Charge for entry 

in the hindrance register (physical or web-based as prescribed in 

Schedule F) but shall nevertheless use constantly his best endeavours to prevent 

the delay in overall completion of the work or make good the delay and shall do 

all that may be reasonably required to the satisfaction of the Engineer-in-Charge 

to proceed with the works. The contractor shall have no claim of damages 

for extension of time granted or rescheduling of milestone/s for evens 

listed in sub clause 5.2. 

5.3 In case the work is hindered by any reason, in the opinion of the 

contractor, by the owner or for someone for whose action the owner is 

responsible, the contractor may immediately give notice thereof in 

writing to the Engineer in Charge in the same manner as prescribed under 

sub clause 5.2 seeking extension of time or reschedule of milestone/s. 

The authority as indicated in schedule „F‟ shall, if justified, give a fair and 

reasonable extension of time and reschedule the milestones for 

completion of work after due consideration of the same within 30 days of 

receipt of such request. In event of non-application by the contractor for 

extension of time Engineer in Charge after affording opportunity to the 

contractor may give, supported with a programme, a fair and reasonable 

extension within a reasonable period of occurrence of the event. Such 

extension of time or rescheduling of milestone/s shall be without 

prejudice to any other right or remedy of the parties in contract or in lay; 

provided further that for concurrent delays under this sub clause and sub 

clause 5.2 to the extent the delay is coveted under sub clause 5.2 the 

contractor shall be entitled to only extension of time and no damages. 

5.3 Request for rescheduling of Mile stones or extension of time, to be eligible for 
consideration, shall be made by the Contractor (As per Appendix XVI) in writing 

with supporting documents within fourteen days of the happening of the event 
causing delay on the prescribed form i.e Form of application by the contractor 
for seeking reschedule of milestones (Appendix-XVI) or form of 

application by the contractor for seeking extension of time (Appendix- 
XVII) respectively to the authority as indicated in Schedule-F. The contractor 

shall indicate in such a request the period by which rescheduling of 
milestone/s or extension of time is desired. With every request for 
rescheduling of milestones, or if at any time the actual progress of work 

falls behind the approved program by more than 10% of the stipulated 
period of completion of contract, the contractor shall produce a revised 

program which shall include all details of pending drawings and decisions 
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required to complete the contract and also the target dates by which these 
details should be available without causing any delay in execution of the 

work. A recovery as specified in Schedule „F‟ shall be made on per day 
basis in case of delay in submission of the revised program.  

 

5.4 In any such case the authority as indicated in Schedule „F‟ may give a 
fair and reasonable extension of time for completion of work or reschedule 

the mile stones. Such extension or rescheduling of the milestones shall be 
communicated to the Contractor by the authority as indicated in Schedule 
„F‟ in writing, within 30 days of the date of receipt of such request from the 

Contractor in prescribed form. In event of non-application by the 
contractor for extension of time E-in-C after affording opportunity to the 

contractor, may give, supported with a program (as specified under 5.4 
above), a fair and reasonable extension within a reasonable period of 
occurrence of the event.  

 

5.5  In case the work is delayed by any reasons, in the opinion of the 

Engineer-in-Charge, by the contractor for reasons beyond the events 

mentioned in clause 5.2 or clause 5.3 or clause 5.4 and beyond the 

justified extended date; without prejudice to right to take action under 

Clause 3, the Engineer-in-Charge may grant extension of time required 

for completion of work without rescheduling of milestones. The 

contractor shall be liable for levy of compensation for delay for such 

extension of time. 

 

CLAUSE. 6. Measurement of Work Done 

 

Engineer-in-Charge shall, except as otherwise provided, ascertain and determine 

by measurement the value in accordance with the contract of Work done. 

All measurement of all items having financial value shall be entered in 

Measurement Book and/or level field-books complete record is obtained of all 

works performed under the contract. 

All measurements and levels shall be taken jointly by the Engineer-in-Charge or 

his authorized representative and by the Contractor or his authorized 

representative from time to time during the progress of the Work and such 

measurements shall be signed and dated by the Engineer-in-Charge or their 

authorized representative and the Contractor or their authorized representatives 

in token of their acceptance. If the Contractor objects to any of the measurements 

recorded, a note shall be made to that effect along with reasons and signed by 

both the parties. 

If for any reason the Contractor or his authorized representative is not available 

and the Work of recording measurements is suspended by the Engineer-in-Charge 

or his authorized representative, the Engineer-in-Charge and the Owner shall not 

entertain any claim from the Contractor for any loss or damages on this account. 
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If the Contractor or his authorized representative does not remain present at the 

time of such measurements after the Contractor or his authorized representative 

has been given a notice in writing three (3) days in advance or fails to countersign 

or to record objection within a week from the date of the measurement, then such 

measurements recorded in his absence by the Engineer-in-Charge or his 

representative shall be deemed to be accepted by the Contractor. 

The Contractor shall, without any extra charge, provide all assistance with every 

appliance, labour and other things necessary for measurements and recording 

levels. 

Except where any general or detailed description of the Work expressly shows to 

the contrary, measurements shall be taken in accordance with the procedure set 

forth in the specifications notwithstanding any provision in the relevant Standard 

Method of measurement or any general or local custom. In the case of items, 

which are not covered by specifications, measurements shall be taken in 

accordance with the relevant standard method of measurement issued by the 

Bureau of Indian Standards and if for any item no such standard is available then 

a mutually agreed method shall be followed. 

The Contractor shall give not less than seven days‟ notice  to the Engineer-in-

Charge or his authorized representative in-charge of the Work before covering up 

or otherwise placing beyond the reach of measurement any Work in order that the 

same may be measured and correct dimensions thereof may be taken before the 

same is so covered up or placed beyond the reach of measurement and shall not 

cover up or placed beyond the reach of measurement any Work without the 

consent in writing of the Engineer-in-Charge or his authorized representative  in 

charge of the Work who shall within the aforesaid period of 7 days inspect the 

work, and „if any Work shall be covered up  or be placed beyond the reach of 

measurement without such notice having been given or Engineer- in - charge‟s 

consent being obtained in writing, the same shall be uncovered at Contractor‟s 

expense or in default thereof no payment or allowance shall be made for such 

Work or of the material with which the same was executed. 

Engineer-in-Charge or his authorized representative may cause either themselves 

or through another officer of the Authority to check the measurements recorded 

jointly or otherwise as aforesaid and all provisions stipulated herein above shall be 

applicable to such checking of measurements or levels. 

It is also a term of this contract that recording of measurements of any item of 

Work in the measurement book and/or its payment in the interim bill, on account 

bill or final bill shall not be considered as conclusive evidence as to the sufficiency 

of any Work or material to which it relates nor shall it relieve the Contractor from 

liabilities from any over measurement or defects noticed till completion of the 

defects liability period. 
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CLAUSE. 6A. Computerized Measurement Book 

 

Engineer-in-Charge shall, except as otherwise provided, ascertain and determine 

by measurement the value of work done in accordance with the contract.  

All measurements of all items having financial value shall be entered by the 

contractor and compiled in the shape of the Computerized Measurement Book 

having pages of A-4 size as per the format suggested by the Engineer–in-charge 

so that a complete record is obtained of all the items of works performed under 

the contract. 

All such measurements and levels recorded by the contractor or his authorized 

representative from time to time, during the progress of the work, shall be got 

checked by the contractor from the Engineer-in-Charge or his authorized 

representative as per interval or program fixed in consultation with Engineer-in-

Charge or his authorized representative. After the necessary corrections are made 

by the Engineer-in-Charge, the measurement sheets shall be returned to the 

contractor for incorporating the corrections and for resubmission to the Engineer-

in- Charge for the dated signatures by the Engineer-in- Charge and the contractor 

or their representatives in token of their acceptance. 

Whenever bill is due for payment, the contractor would initially submit draft 

computerized measurement sheets and these measurements would be got 

checked/test checked from the Engineer-in-Charge and/or his authorized 

representative. The contractor will, thereafter, incorporate such changes, as may 

be done during these checks/test checks in his draft computerized measurements, 

and submit to the Engineer in Charge computerized measurement book, duly 

bound, and with its pages machine numbered. The Engineer-in- Charge and/or his 

authorized representative would thereafter check this MB, and record the 

necessary certificates for their checks/test checks. 

The final, fair, computerized measurement book given by the contractor, duly 

bound, with its pages machine numbered, should be 100% correct, and no cutting 

or over-writing in the measurements would thereafter be allowed. If at all any 

error is noticed, the contractor shall have to submit a fresh computerized MB with 

its pages duly machine numbered and bound, after getting the earlier MB 

cancelled by the Engineer in charge.  

The contractor shall also submit to the Engineer in charge separately his 

computerized Abstract of Cost and the bill based on these measurements, duly 

bound, and its pages machine numbered along with two spare copies of the “bill. 

Thereafter, this bill will be processed by the Engineer-in-Charge and allotted a 

number as per the computerized record in the same way as done for the 

measurement book meant for measurements. 

The contractor shall, without extra charge, provide all assistance with every 

appliance, labour and other things necessary for checking of measurements/levels 

by the Engineer-in- Charge or his representative. 
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Except where any general or detailed description of the work expressly shows to 

the contrary, measurements shall be taken in accordance with the procedure set 

forth in the specifications notwithstanding any provision in the relevant Standard 

Method of measurement or any general or local custom. In the case of items, 

which are not covered by specifications, measurements shall be taken in 

accordance with the relevant standard method of measurement issued by the 

Bureau of Indian Standards and if for any item no such standard is available then 

a mutually agreed method shall be followed. 

The contractor shall give not less than seven days‟ notice to the Engineer-in-

Charge or his authorized representative in charge of the work before covering up 

or otherwise placing beyond the reach of checking and/or test checking the 

measurement of any work in order that the same may be checked and/or test 

checked and correct dimensions thereof be taken before the same is covered up 

or placed beyond the reach of checking and/or test checking measurement and 

shall not cover up and place beyond reach of measurement any work without 

consent in writing of the Engineer-in-Charge or his authorized representative in 

charge of the work who shall within the aforesaid period of seven days inspect the 

work, and if any work shall be covered up or placed beyond the reach of checking 

and/or test checking measurements without such notice having been given or the 

Engineer-in-Charge‟s consent being obtained in writing the same shall be 

uncovered at the Contractor‟s expense, or in default thereof no payment or 

allowance shall be made for such work or the materials with which the same was 

executed. 

Engineer-in-Charge or his authorized representative may cause either themselves 

or through another officer of the Authority to check the measurements recorded 

by contractor and all provisions stipulated herein above shall be applicable to such 

checking of measurements or levels. 

It is also a term of this contract that checking and/or test checking the 

measurements of any item of work in the measurement book and/or its payment 

in the interim, on account of final bill shall not be considered as conclusive 

evidence as to the sufficiency of any work or material to which it relates nor shall 

it relieve the contractor from liabilities from any over measurement or defects 

noticed till completion of the defects liability period. 

 

CLAUSE. 7.    Payment on intermediate Certificate to be regarded as 

Advances 

The interim or running account bills shall be submitted by the contractor for the 

work executed on the basis of such recorded measurements on the format of the 

Engineer in charge in triplicate on or before the date of every month or as fixed 

for the same by the Engineer–in-charge. The contractor shall not be entitled to be 

paid any such interim payment if the gross work done together with net payment/ 

adjustment of advances for material collected, if any, since the last such payment 

is less than the amount specified in Schedule-F, in which case the interim bill shall 
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be prepared on the appointed date of the month after the requisite progress is 

achieved. Engineer-in-Charge shall arrange to have the bill verified by taking or 

causing to be taken, where necessary, the requisite measurements of the work. In 

the event of the failure of the contractor to submit the bills, Engineer-in-Charge 

shall prepare or cause to be prepared such bills in which event no claims 

whatsoever due to delays on payment including that of interest shall be payable to 

the contractor. Payment on account of amount admissible shall be made by the 

Engineer-in- Charge certifying the sum to which the contractor is considered 

entitled by way of interim payment at such rates as decided by the Engineer-in-

Charge. The amount admissible shall be paid by 15th working day after the day of 

presentation of the bill by the Contractor to the Engineer-in-Charge or his Asst. 

Engineer together with the account of the material issued by the Owner, or 

dismantled materials, if any.  

All such interim payments shall be regarded as payment by way of advances 

against final payment only and shall not preclude the requiring of bad, unsound 

and imperfect or unskilled work to be rejected, removed, taken away and 

reconstructed or re-erected. Any certificate given by the Engineer-in-Charge 

relating to the work done or materials delivered forming part of such payment, 

may be modified or corrected by any subsequent such certificate(s) or by the final 

certificate and shall not by itself be conclusive evidence that any work or materials 

to which it relates is/are in accordance with the contract and specifications. Any 

such interim payment, or any part thereof shall not in any respect conclude, 

determine or affect in any way powers of the Engineer-in-Charge under the 

contract or any of such payments be treated as final settlement and adjustment of 

accounts or in any way vary or affect the contract. 

Pending consideration of extension of date of completion, interim payments shall 

continue to be made as herein provided without prejudice to the right of the 

Owner to take action under the terms of this contract for delay in the completion 

of work, if the extension of date of completion is not granted by the competent 

authority. The Owner in his sole discretion  on the basis of a certificate from the 

Engineer in Charge to the effect that the work has been completed up to the level 

in question make interim advance payments without detailed measurements 

against work done up to 75% of the assessed value. The advance payments so 

allowed shall be adjusted in the subsequent interim bill by checking the detailed 

measurement sheets to be submitted by the contractor within 10 days of the 

interim payment. In case of delay in submission of bill by the contractor a simple 

interest @ 10% per annum shall be paid to the Government from the date of 

expiry of prescribed time limit which will be compounded on yearly basis. 
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CLAUSE 7A 

No running account bill shall be paid for the work till the applicable labour licenses, 

registration with EPFO, ESIC and BOCW Welfare board, whatever applicable are 

submitted by the contractor to the engineer-in-Charge. 

CLAUSE. 8Completion Certificate and completion plans 

Within ten days of the completion of the work, the contractor shall give notice of 

such completion to the Engineer-in-Charge and within thirty days of the receipt of 

such notice, the Engineer-in-Charge shall inspect the work and if there is no 

defect in the work, shall furnish the contractor with a final certificate of 

completion, otherwise a provisional certificate of physical completion indicating 

defects (a) to be rectified by the contractor and/or (b) for which payment will be 

made at reduced rates, shall be issued. But no final certificate of completion shall 

be issued, nor shall the work be considered to be complete until the contractor 

shall have removed from the premises on which the work shall be executed all 

scaffolding, surplus materials, rubbish and all huts and sanitary arrangements 

required for his/their work people on the site in connection with the execution of 

the works as shall have been erected or constructed by the contractor(s) and 

cleaned off the dirt from all wood work, doors, windows, walls, floor or other parts 

of the building, in, upon, or about which the work is to be executed or of which he 

may have had possession for the purpose of the execution; thereof, and not until 

the work shall have been measured by the Engineer-in-Charge. If the contractor 

shall fail to comply with the requirements of this Clause as to removal of 

scaffolding, surplus materials and rubbish and all huts and sanitary arrangements 

as aforesaid and cleaning off dirt on or before the date fixed for the completion of 

work, the Engineer-in-Charge may at the expense of the contractor remove such 

scaffolding, surplus materials and rubbish etc., and dispose of the same as he 

thinks fit and clean off such dirt as aforesaid, and the contractor shall have no 

claim in respect of scaffolding or surplus materials as aforesaid except for any 

sum actually realized by the sale thereof. 

 

CLAUSE. 8A Contractor to keep site clean 

 

When any repair or maintenance of works are carried out, the splashes and 

droppings from white washing, colour washing, painting etc., on walls, floor, 

windows, etc. shall be removed and the surface cleaned simultaneously with the 

completion of these items of work in the individual rooms, quarters or premises 

etc. where the work is done: without waiting for the actual completion of all the 

other items of work in the contract. In case the contractor fails to comply with the 

requirements of this clause, the Engineer-in-Charge shall have the right to get this 

work done at the cost of the contractor or through any other agency. Before 

taking such action, the Engineer-in-Charge shall give ten days‟ notice in writing to 

the contractor. 
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CLAUSE 8B Completion plans to be submitted by the contractor 

The contractor shall submit completion plan as required for all the hot water 

generation system installation works as applicable within thirty days of the 

completion of the work. In case, the contractor fails to submit the completion plan 

as aforesaid,, he shall be liable to pay a sum equivalent to 0.1% of Tendered 

Value subject to a ceiling of Rs.15, 000 (Rs. Fifteen thousand only) as may be 

fixed by the Superintending Engineer concerned and in this respect the decision of 

the Superintending Engineer shall be final and binding on the contractor. 

 

The contractor shall submit completion plan for water, sewerage and drainage line 

plan within Thirty days of the completion of the work. , provided that the services 

plans have been issued for execution by the Engineer-in-Charge, unless the 

contractor, by virtue of any other provision in the contract, is required to prepare 

such plans. 

 

In case, the contractor fails to submit the completion plan as aforesaid, the 

department will get it done through other agency at his cost and actual expenses 

incurred plus Rs. 15,000/- For the same shall be recovered from the contractor. 

 

 

CLAUSE.9 Payment of final bill 

 

The final bill shall be submitted by the contractor in the same manner as specified 

in interim bills within three months of physical completion of the work or within 

one month of the date of the final certificate of completion furnished by the 

Engineer-in-Charge whichever is earlier. No further claims shall be made by the 

contractor after submission of the final bill and these shall be deemed to have 

been waived and extinguished. Payments of those items of the bill in respect of 

which there is no dispute and of items in dispute, for quantities and rates as 

approved by Engineer-in-Charge, will, as far as possible be made within the period 

of 6 (six) months, the period being reckoned from the date of receipt of the bill by 

the Engineer-in-Charge or his authorized representative, complete with account of 

materials issued by the Owner and the dismantled materials. 

 

 

CLAUSE. 9A Payment of Contractor‟s Bills to Banks 

 

Payments due to the contractor may, if so desired by him, be made to his bank, 

registered financial, co-operative or thrift societies or recognized financial 

institutions instead of direct to him provided that the contractor furnishes to the 
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Engineer-in-Charge (1) an authorization in the form of a legally valid document 

such as a power of attorney conferring authority on the bank; registered financial, 

co-operative or thrift societies or recognized financial institutions to receive 

payments and (2) his own acceptance of the correctness of the amount made out 

as being due to him by the Owner or his signature on the bill or other claim 

preferred against the Owner before settlement by the Engineer-in-Charge of the 

account or claim by payment to the bank, registered financial, co-operative or 

thrift societies or recognized financial institutions. While the receipt given by such 

banks; registered financial, co-operative or thrift societies or recognized financial 

institutions shall constitute a full and sufficient discharge for the payment, the 

contractor shall whenever possible present his bills duly receipted and discharged 

through his bank, registered financial, co-operative or thrift societies or 

recognized financial institutions.  

Nothing herein contained shall operate to create in favour of the bank; registered 

financial, co-operative or thrift societies or recognized financial institutions any 

rights or equities visa-vis the Owner. 

 

 

CLAUSE. 10. Materials supplied by the Owner 

 

No material is planned to be procured by the Owner for supply to the contractor 

however in case of any subsequent mutual understanding entered into between 

the Owner and the Contractor, it is decided that certain materials are to be 

supplied by the Owner to the Contractor in to the best interest of the Project, the 

modalities for such Owner supplied material shall be as per mutual understanding 

between the Owner and the Contractor.  

 

CLAUSE. 10A Materials to be provided by the Contractor 

 

The contractor shall, at his own expense, provide all materials, required for the 

works other than those, which are stipulated, to be supplied by the Owner. 

The contractor shall, at his own expense and without delay, submit to the 

Engineer-in- Charge samples of materials to be used on the work and shall get 

these approved in advance from PMC & Architect Consultants. All such materials 

to be provided by the Contractor shall be in conformity with the specifications laid 

down or referred to in the contract. The contractor shall, if requested by the 

Engineer-in-Charge furnish proof, to the satisfaction of the Engineer-in-Charge/ 

that the materials so comply. The Engineer-in-Charge shall within thirty days of 

submission of samples or within such further period as he may require intimate to 

the Contractor in writing whether samples are approved by him or not. If samples 

are not approved, the Contractor shall forthwith arrange to supply to the 

Engineer-in-Charge for his approval, fresh samples complying with the 
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specifications laid down in the contract. When materials are required to be tested 

in accordance with specifications, approval of the Engineer-in-Charge shall be 

issued after the test results are received. 

The Contractor shall at his risk and cost submit the samples of materials to be 

tested or analysed and shall not make use of or incorporate in the work any 

materials represented by the samples until the required tests or analysis have 

been made and materials finally accepted by the Engineer-in-Charge. The 

Contractor shall not be eligible for any claim or compensation either arising out of 

any delay in the work or due to any corrective measures required to be taken on 

account of and as a result of testing of materials. 

The contractor shall, at his risk and cost, make all arrangements and shall provide 

all facilities as the Engineer-in-Charge may require for collecting, and preparing 

the required number of samples for such tests at such time and to such place or 

places as may be directed by the Engineer-in-Charge and bear all charges and 

cost of testing unless specifically provided for otherwise elsewhere in the contract 

or specifications. The Engineer in- Charge or his authorized representative shall at 

all times have access to the works and to all workshops and places where work is 

being prepared or from where materials, manufactured articles or machinery are 

being obtained for the works and the contractor shall afford every facility and 

every assistance in obtaining the right to such access. 

The Engineer-in-Charge shall have full powers to require the removal from the 

premises of all materials which in his opinion are not in accordance with the 

specifications and in case of default, the Engineer-in-Charge shall be at liberty to 

employ at the expense of the contractor, other persons to remove the same 

without being answerable or accountable for any loss or damage that may happen 

or arise to such materials. The Engineer-in-Charge shall also have full powers to 

require other proper materials to be substituted thereof and in case of default, the 

Engineer-in-Charge may cause the same to be supplied and all costs which may 

attend such removal and substitution shall be borne by the Contractor. 

The contractor shall at his own expense, provide a material-testing lab at the site 

for conducting routine field tests. The lab shall be equipped at least with the 

testing equipment as specified. 

 

CLAUSE.10D Dismantled Material Owner‟s Property 

 

The contractor shall treat all materials obtained during dismantling of a structure, 

excavation of the site for a work, etc. as Owner‟s property and such materials 

shall be disposed of to the best advantage of Owner according to the instructions 

in writing issued by the Engineer-in-Charge. 
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CLAUSE. 11 Work to be executed in Accordance with Specifications, 

Drawings, and Orders etc. 

 

The contractor shall execute the whole and every part of the work in the most 
substantial and workmanlike manner both as regards materials and otherwise in 
every respect in strict accordance with the specifications. The contractor shall also 

conform exactly, fully and faithfully to the design, drawings and instructions in 
writing in respect of the work signed by Engineer-In-Charge and the contractor 

shall be furnished free of charge one copy of the contract documents together with 
specifications, designs, drawings and instructions as are not included in the 
standard specifications of Central Public Works Department specified in Schedule „F‟ 

or in any Bureau of Indian Standard or any other, published standard or code or, 
Schedule of Rates or any other printed publication referred to elsewhere in the 

contract. 
 

The contractor shall comply with the provisions of the contract and with the care 

and diligence execute and maintain the works and provide all labour and 

materials, tools and plants including for measurements and supervision of all 

works, structural plans and other things of temporary or permanent nature 

required for such execution and maintenance in so far as the necessity for 

providing these, is specified or is reasonably inferred from the contract. The 

Contractor shall take full responsibility for adequacy, suitability and safety of all 

the works and methods of construction. 

 

CLAUSE. 12Deviations / Variations Extent and Pricing 

 

The Owner shall have power  

(I) To make alteration in, omissions from, additions to or substitutions for the 

original specifications, drawings, designs and instructions that may appear to 

him to be necessary or advisable  during the progress of the Work, and 

(II) To omit a part of the Work(s) in case of non-availability of a portion of the 

site or for any reasons, and Contractor shall be bound to carry out the Works in 

accordance with any instructions given to him in writing signed by the 

Engineer-in-Charge and such alterations omissions, additions or substitutions 

shall form part of the contract as if originally provided therein and any altered, 

additional or substituted Work which the Contractor may be directed to do in 

the manner specified above as part of the Works, shall be carried out by the 

Contractor on the same conditions in all respects including price on which he 

agreed to do the main Work except as hereafter provided.  

12.1. The time for completion of the Works shall in the event of any deviations 

resulting in additional cost over the Tendered Value sum being ordered, be 

extended, if requested by the Contractor, as follows: 

(I) in the proportion which the additional cost of the altered, additional or 

substituted Work, bears to the original Tendered Value plus 
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(II) 25% of the time calculated in (i) above or such further additional time as 

may be considered reasonable by the Engineer-in-Charge. 

(III) Any Further deviation beyond this limit upto 1.5 times of the tendered 

amount shall be approved by Chief Engineer with recorded reason and in 

exceptional case, ADG shall have full power to approved the deviation beyond 

1.5 times of tendered amount with recorded reason and take suitable corrective 

action. 

12.2Deviation, Extra items and Pricing 

In the case of extra items (items that are completely new, and are in addition to 

the items contained in the contract) the contractor may within fifteen days of 

receipt of order or occurrence of the item(s) claim rates, supported by proper 

analysis which shall include invoices, vouchers etc and Manufacturer‟s 

specifications, for the work failing which the rate approved later by the 

Engineer-in-Charge shall be binding and the engineer-in-charge shall within 

prescribed time limit of one month of the receipt of the claims supported by 

analysis, after giving consideration to the analysis of the rates submitted by the 

contractor, determine the rates on the basis of the market rates and the 

contractor shall be paid in accordance with the rates so determined, failing 

which it will be deemed to have been approved. 

Deviation, Substituted items, Pricing 

In the case of substituted items (items that are taken up with partial substitution 

or in lieu of items of work in the contract), the rate for the agreement item (to be 

substituted) and substituted item shall also be determined in the manner as 

mentioned in the following para. 

(a) If the market rate for the substituted item so determined is more than the 

market rate of the agreement item (to be substituted), the rate payable to the 

contractor for the substituted item shall be the rate for the agreement item (to be 

substituted) so increased to the extent of the difference between the market rates 

of substituted item and the agreement item (to be substituted). 

(b) If the market rate for the substituted item so determined is less than the 

market rate of the agreement item (to be substituted), the rate payable to the 

contractor for the substituted item shall be the rate for the agreement item (to be 

substituted) so decreased to the extent of the difference between the market 

rates of substituted item and the agreement item (to be substituted). 

 

Deviation, Deviated Quantities, Pricing 

In the case of contract items, substituted items, contract cum substituted items, 

which exceed the limits laid down in Schedule-F, the contractor may within fifteen 

days of receipt of order or occurrence of the excess, claim revision of the rates, 

supported by proper analysis for the work in excess of the above mentioned 

limits, provided that if the rates so claimed are in excess of the rates specified in 

the schedule of quantities, the Engineer-in-Charge shall within prescribed time 
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limit of  receipt of the claims supported by analysis, after giving consideration to 

the analysis of the rates submitted by the contractor, determine the rates on the 

basis of the market rates and the contractor shall be paid in accordance with the 

rates so determined. 

12.3 The provisions of the preceding paragraph shall also apply to the decrease in 

the rates of items for the work in excess of the limits laid down in Schedule-F, and 

the Engineer in-Charge shall after giving notice to the contractor within one month 

of occurrence of the excess and after taking into consideration any reply received 

from him within fifteen days of the receipt of the notice, revise the rates for the 

work in question within one month of the expiry of the said period of fifteen days 

having regard to the market rates. 

12.4 .The contractor shall send to the Engineer-in-Charge once every three 

months, an up to date account giving complete details of all claims for additional 

payments to which the contractor may consider himself entitled and of all 

additional work ordered by the Engineer-in-Charge which he has executed during 

the preceding quarter failing which the contractor shall be deemed to have waived 

his right. However, the Owner may authorize consideration of such claims on 

merits. 

12.5  For the purpose of operation of Schedule-F the following works shall be 

treated as works relating to work up to plinth level. 

(i) For buildings and basements: All works up to respective plinth level or up 

tofloor1level. 

(ii)For abutments, piers and well staining: all works up to1.2m above the bed 

level: 

 (iii) For retaining wall, wing walls, compound walls, chimneys, overhead 

reservoirs/ tanks and other elevated structures: All works up to1.2meter 

above the formation ground level 

 (iv)For reservoirs/tanks (other than overhead reservoirs/tanks): All works up 

to1.2meters above the formation ground level: 

v) For basement: All works up to 1.2 m above ground level or up to floor 1 level 

whichever is lower. 

 (vi) For Roads, all items of Excavation and filling including treatment of Sub 

base. 

 

12.6 Any operation incidental to or necessarily has to be in contemplation of 

bidder while filling tender, or necessary for proper execution of the item included 

in the Schedule of quantities or in the schedule of rates mentioned above, 

whether or not, specifically indicated in the description of the item and the 

relevant specifications, shall be deemed to be included in the rates quoted by the 

bidder or the rate given in the said schedule of rates, as the case may be. Nothing 

extra shall be admissible for such operations. 
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CLAUSE.13.Foreclosure of Contract due to Abandonment or 

Reduction in Scope of Work(s). 

 

If at any time after acceptance of the tender or during the progress of work, 
the purpose or object for which the work is being done changes due to any 
supervening cause and as a result of which the work has to be abandoned 

or reduced in scope, the Engineer in-Charge shall give notice in writing to that 
effect to the Contractor stating the decision as well as the cause for such 

decision and the Contractor shall act accordingly in the matter. The Contractor 
shall have no claim to any payment of compensation or otherwise whatsoever on 
account of any profit or advantage which he might have derived from the execution 

of the Works in full but which he did not derive in consequence of the foreclosure of 
the whole or part of the Works. 

The Contractor shall be paid at contract rates for the full amount for Work(s) 

executed at site and, in addition, a reasonable amount as certified by the 

Engineer-in-Charge for the items hereunder mentioned which could not be utilized 

on the Work to the full extent in view of the foreclosures: 

i) Any expenditure incurred on preliminary site work, e.g. temporary access 

roads, temporary labour huts, staff quarters and site office; storage 

accommodation and water storage tanks. 

ii) The Owner shall have the option to take over Contractor‟s materials or any 

part thereof either brought to site or of which the Contractor is legally bound 

to accept delivery from suppliers (for incorporation in or incidental to the 

work) provided, however, the Owner shall be bound to take over the 

materials or such portions thereof as the Contractor does not desire to 

retain. For materials taken over or to be taken over by the Owner, the cost 

of such materials as detailed by Engineer-in-Charge shall be paid. The cost 

shall, however, take into account purchase price, cost of transportation and 

deterioration or damage which may have been caused to materials whilst in 

the custody of the Contractor. 

ii) If any materials supplied by Owner are rendered surplus, the same except 

normal wastage shall be returned by the contractor to Owner at rates not 

exceeding those at which these were originally issued, less allowance for any 

deterioration or damage which may have been caused whilst the materials 

were in the custody of the contractor. In addition, cost of transporting such 

materials from site to Owner stores, if so required by Owner, shall be paid. 

 Reasonable compensation for transfer of T & P from site to contractor‟s 

permanent stores or to his other works, whichever is less. If T & P are not 

transported to either of the said places, no cost of transportation shall be 

payable.  

iv) Reasonable compensation for repatriation of contractor‟s site staff and 

imported labour to the extent necessary. 

The contractor shall, if required by the Engineer- in-Charge, furnish to him, 

books of account, wage books, time sheets and other relevant documents and 
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evidence as may be necessary to enable him to certify the reasonable amount 

payable under this condition.  

The reasonable amount of items on (i), (iv) and (v) above shall not be in excess 

of 2% of the cost of the work remaining incomplete on the date of closure, i.e. 

total stipulated cost of the work as per accepted tender less the cost of work 

actually executed under the contract and less the cost of contractor‟s materials 

at site taken over by the Government as per item (ii) above. Provided always 

that against any payments due to the contractor on this account or otherwise, 

the Engineer-in-Charge shall be entitled to recover or be credited with any 

outstanding balances due from the contractor for advance paid in respect of any 

tool, plants and materials and any other sums which at the date of termination 

were recoverable by the Government from the contractor under the terms of the 

contract.  

A compensation for such eventuality, on account of damages etc. shall be 

payable @ 0.5% of cost of work remaining incomplete on date of closure i.e. 

total stipulated cost of the work less the cost of work actually executed under 

the contract shall be payable. 

In the event of action being taken under Clause 13 to reduce the scope of work, 

the contractor may furnish fresh Performance Guarantee on the same 

conditions, in the same manner and at the same rate for the balance tendered 

amount and initially valid up to the extended date of completion or stipulated 

date of completion if no extension has been granted plus 60 days beyond that. 

Wherever such a fresh Performance Guarantee is furnished by the contractor 

the Engineer-in-Charge may return the previous Performance Guarantee. 

 

CLAUSE14. Carrying out part work at risk & cost of contractor. 

 

If Contractor 

• At any time makes default during currency of  the Work  or does not 

execute  any part of the Work with the due diligence and continues to do so after 

a notice in writing of 7 days from the Owner/Engineer-in-Charge; or 

• Commits default in complying with any of the terms and conditions of 

the contract and does not remedy it or takes effective steps to remedy it or take 

effective steps to remedy it within 7 days even after a notice in writing is given in 

that behalf by the Owner/Engineer-in-Charge; or 

• Fails to complete the Work(s) or items of Work, with individual dates of 

completion, on or before the date(s) so determined  and does not complete them 

within the period specified in the notice given in writing in that behalf by the 

Engineer-in-Charge. 



DEVELOPMENT OF PERMANENT CAMPUS (PHASE-I) FOR NALANDA UNIVERSITY 
 

FOR OWNER P a g e  | 105 FOR CONTRACTOR 

The Engineer- in-Charge without invoking action under clause 3 (when Contract 

can be determined) may, without prejudice to any other right or remedy against 

the contractor which have either accrued or accrue thereafter to Owner, by a 

notice in writing to take the part work / part incomplete work of any item(s) out of 

his hands and shall have powers to:  

a) Take possession of the site and any materials, constructional plant, 

implements, stores, etc. thereon; and/or  

b) Carry out the part work/ part incomplete Work of any item(s) by any 

means at the risk and cost of the Contractor. 

The Engineer-in-Charge shall determine the amount, if any, is recoverable from 

the contractor for completion of the part work/ part incomplete work of any 

item(s) taken out of his hands and execute at the risk and cost of the contractor, 

the liability of contractor on account of loss or damage suffered by Owner because 

of action under this clause shall not exceed 10% (Ten per cent) of the tendered 

value of the work. 

In determining the amount, credit shall be given to the contractor with the value 

of work done in all respect in the same manner and at the same rate as if it had 

been carried out by the original contractor under the terms of his contract, the 

value of contractor's materials taken over and incorporated in the work and use of 

plant and machinery belonging to the contractor. The certificate of the Engineer-

in-Charge as to the value of work done shall be final and conclusive against the 

contractor provided always that action under this clause shall only be taken after 

giving notice in writing to the contractor. Provided also that if the expenses 

incurred by the Authority are less than the amount payable to the contractor at 

his agreement rates, the difference shall not be payable to the contractor. 

Any excess expenditure incurred or to be incurred by Owner in completing the 

part work/ part incomplete work of any item(s) or the excess loss of damages 

suffered or may be suffered by Owner as aforesaid after allowing such credit shall 

without prejudice to any other right or legal remedy available to Owner as per 

agreement be recovered from any money due to the contractor on any account, 

and if such money is insufficient, the contractor shall be called upon in writing and 

shall be liable to pay the same within 30 days. 

If the contractor fails to pay the required sum within the aforesaid period of 30 

days, the Engineer-in-Charge shall have the right to sell any or all of the 

contractors' unused materials, constructional plant, implements, temporary 

building at site etc. and adjust the proceeds of sale thereof towards the dues 

recoverable from the contractor under the contract and if thereafter there remains 

any balance outstanding, it shall be recovered in accordance with the provisions of 

the contract. 

In the event of above course being adopted by the Engineer-in-Charge, the 

contractor shall have no claim to compensation for any loss sustained by him by 

reason of his having purchased or procured any materials or entered into any 
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engagements or made any advance on any account or with a view to the 

execution of the work or the performance of the contract. 

CLAUSE.15.Suspension of Work 

 

(i) The Contractor shall, on receipt of the order in writing of the Engineer-in-

Charge (whose decision shall be final and binding on the Contractor) suspend the 

progress of the Works or any part thereof for such time and in such manner as the 

Engineer-in-Charge may consider necessary so as not to cause any damage, or 

injury to the Work already completed or endanger the safety thereof for any of 

the following reason: 

• On account of any default on the part of the Contractor or; 

• For proper execution of the Works or part thereof for reasons other than the 

default of the Contractor; or 

• For safety of the Works or part thereof. 

The Contractor shall, during such suspension, properly protect and secure 

the Work(s) to the extent necessary and carry out the instructions given in 

that behalf by the Engineer-in-Charge. 

(ii) If the suspension is ordered for reasons as per (b) and (c) of para (i) above; 

• The Contractor shall be entitled to an extension of time equal to the period 

of every such suspension plus 25% for completion of the item or group of items of 

Work for which a separate period of completion is specified in the contract and of 

which the suspended Work forms a part, and; 

• If the total period of all such suspensions in respect of an item or group of 

items or Work for- which a separate period of completion is specified in the 

contract exceeds thirty days, the Contractor shall, in addition to the compensation 

payable under the Contract be entitled to such compensation as the Engineer-in-

Charge may consider reasonable in respect of salaries and/or wages paid by the 

Contractor to his employees and labour at site, remaining idle during the period of 

suspension by adding thereto 2% (to such compensation payable) to cover 

indirect expenses of the Contractor; provided the Contractor submits his claim 

supported by details to the Engineer-in-Charge within fifteen days of the expiry of 

the period of 30 days. 

• If the Works or part thereof is suspended on the orders of the Engineer-in-

Charge for more than three months at a time, except when suspension is ordered 

for reason as per para (i) (a) above, the Contractor may after receipt of such 

order serve a written notice on the Engineer-in-Charge requiring permission within 

fifteen days from receipt by the Engineer-in-Charge of the said notice, to proceed 

with the Work or part thereof in regard to which progress has been suspended 

and if such permission is not granted within that time, the Contractor, if he 

intends to treat the suspension, where it affects only a part of the Works as an 

omission of such part by the Owner or where it affects whole of the Works, as an 
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abandonment of the Works by the Owner, shall within ten days of expiry of such 

period of 15 days give notice in writing of his intention to the Engineer-in-Charge. 

In the event of the Contractor treating the suspension as an abandonment of the 

contract by the Owner, he shall have no claim to payment of any compensation on 

account of any profit or advantage which he might have derived from the 

execution of Work in full, but which he could not derive in consequence of the 

abandonment. He shall, however, be entitled to such compensation, as the 

Engineer-in-charge may consider reasonable in respect of salaries and/or wages 

paid to his employees and labour at site remaining idle in consequence adding to 

the total thereof 2% to cover indirect expenses of the Contractor provided the 

Contractor submits his claim supported by details to the Engineer-in-Charge 

within 15 days of the expiry of the period of 3 months. 

 

CLAUSE.16.Action in case work not done as per Specifications 

 

All Works under or in course of execution or executed in pursuance of the 

Contract shall at all times be open and accessible to the inspection and 

supervision of the Engineer-in-charge, his authorized subordinates in charge of 

the Work and all superior officers, officer of Quality assurance unit of the Owner 

or any organization engaged by the Owner for quality assurance and of the Chief 

Technical Examiner‟s Office, and the Contractor shall, at all times during the 

usual working hours and at all other times at which  reasonable notice of the visit 

of such officers has been given to the Contractor either himself be present to 

receive orders and instructions or have a responsible agent duly accredited in 

writing, present for that purpose. Orders given to the Contractor‟s agent shall be 

considered to have the same force as if they had been given to the Contractor 

himself. 

If it shall appear to the Engineer-In-Charge or his authorized subordinates in 

charge of the Work or to the Chief Engineer in charge of Quality Assurance or his 

subordinate officers or the officers of the organization engaged by the Owner for 

quality assurance or to the Chief Technical Examiner or his subordinate officers, 

that any Work has been executed with unsound, imperfect, or unskilful 

workmanship, or with materials or articles provided by him for the execution of 

the work which are unsound or of a quality inferior to that contracted or 

otherwise not in accordance with the Contract, the Contractor shall, on demand 

in writing, which shall be made within twelve months of the completion of the 

Work from the Engineer-in-Charge specifying the work, materials or articles 

complained of, notwithstanding that the same may have been passed, certified 

and paid for forthwith rectify, or remove and reconstruct the Work so specified in 

whole or in part, as the case may require or as the case may be, remove the 

materials or articles so specified and provide other proper  and suitable materials 

or articles at his own charge and cost. In the event of failing to do so within a 

period specified by the Engineer-in- charge in his demand aforesaid, then the 
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Contractor shall be liable to pay compensation at the same rate as under clause 2 

of the Contract (for non-completion of the work in time) for this default. 

In such case the Engineer-in-Charge may not accept the item of Work at the 

rates applicable under the contract, but may accept such items at reduced rates 

as the Authority specified in Schedule F may consider reasonable during the 

preparation of on account bills or final bill, if the item is so acceptable without 

detriment to the safety and utility of the item and the structure or he may reject 

the work outright without any payment and/or get it and other connected and 

incidental items rectified, or remove and re-executed at the  risk and cost of the 

contractor. Decision of the Engineer-in-Charge to be conveyed in writing in 

respect of the same will be final and binding on the contractor.  

 

CLAUSE. 17. Contractor Liable for Damages/ Defects during defects 

liability period 

 

If the Contractor or his working people or servants shall break, deface injure or 

destroy any part of building/ installation/ equipment in which they may be 

working, or any building road, road curb, fence, enclosure, water pipe, cables, 

drains, electric or telephone post or wires, trees, grass or grassland, or cultivated 

ground contiguous to the premises on which the Work or any part is being 

executed, or if any damage shall happen to the Work while in progress, from any 

cause whatsoever, or if any defect, shrinkage or other faults appear in the Work 

within 24 (Twenty Four) months after a certificate final or otherwise of its 

completion shall have been given by the Engineer-in-charge as aforesaid arising 

out of defect or improper materials or workmanship, the Contractor shall upon 

receipt of a notice in writing on that behalf by the Engineer-in-Charge make the 

same good at his own expense or In default of the Contractor to make such 

payments, the Engineer-in Charge shall cause the same to be made good by 

other workmen and deduct the expense incurred from any sums that may be due 

or at any time thereafter may become due to the Contractor or from his security 

deposit or the proceeds of sale thereof or of a sufficient portion thereof. The 

security deposit of the contractor shall not be refunded before the expiry of 

Twenty Four months after the issue of the certificate final or otherwise, of 

completion of work, or till the final bill has been prepared and passed whichever 

is later. Provided that in the case of road work, if in the opinion of the Engineer-

in-Charge, half of the security deposit is sufficient, to meet all liabilities of the 

contractor under this contract, half of the security deposit will be refundable after 

Twelve months and the remaining half after Twenty Four months of the issue of 

the said certificate of completion or till the final bill has been prepared and 

passed whichever is later. 

In case of Maintenance and Operation works of E&M services, the security deposit 

deducted from contractors shall be refunded within one month from the date of 
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final payment or within one month from the date of completion of the 

maintenance contract whichever is earlier. 

 

 

CLAUSE.18.Contractor to provide tools & plants etc. 

 

The contractor shall provide at his own cost all materials (except such special 

materials, if any, as may in accordance with the contract be supplied from the 

Owner‟s store), machinery, tools & plants as specified in Schedule-F. In addition 

to this, appliances, implements, other plants, ladders, cordage, tackle, scaffolding 

and temporary works required for the proper execution of the work, whether 

original, altered or substituted and whether included in the specifications or other 

documents forming part of the contract or referred to in these conditions or not, 

or which may be necessary for the purpose of satisfying or complying with the 

requirements of the Engineer-in-Charge as to any matter as to which under these 

conditions he is entitled to be satisfied, or which he is entitled to require together 

with carriage therefore to and from the work. The contractor shall also supply 

without charge the requisite number of persons with the means and materials, 

necessary for the purpose of setting out works, and counting, weighing and 

assisting the measurement for examination at any time and from time to time of 

the work or materials. 

Failing his so doing, the same may be provided by the Engineer-in-Charge at the 

expense of the contractor and the expenses may be deducted, from any money 

due to the contractor, under this contract or otherwise and/or from his security 

deposit or the proceeds of sale thereof, or of a sufficient portions thereof. 

 

CLAUSE.18A.Recovery of Compensation paid to Workmen 

 

In every case in which by virtue of the provisions sub-section (1) of Section 12, 

of the Workmen‟s Compensation Act, 1923, Owner is obliged to pay 

compensation to workman employed by the contractor, in execution of the works, 

Owner will recover from the contractor, the amount of the compensation so paid; 

and, without prejudice to the rights of the Owner under sub-section (2) of 

Section 12, of the said Act, Owner shall be at liberty to recover such amount or 

any part thereof by deducting it from the security deposit or from any sum due 

by Owner to the contractor whether under this contract or otherwise. Owner shall 

not be bound to contest any claim made against it under sub-section (1) of 

Section 12, of the said Act, except on the written request of the contractor and 

upon his giving to Owner full security for all costs for which Owner might become 

liable in consequence of contesting such claim. 
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CLAUSE.18B.Ensuring Payment and Amenities to Workers if 

Contractor fails 

 

ln every case in which by virtue of the provisions of the Contract Labour 

(Regulation and Abolition) Act, 1970, and of the Contract Labour (Regulation and 

Abolition) Central Rules, 1971, Owner is obliged to pay any amounts of wages to a 

workman employed by the contractor in execution of the works, or to incur any 

expenditure in providing welfare and health amenities required to be provided 

under the above said Act and the rules under Clause 19H or under the C.P.W.D. 

Contractor‟s Labour Regulations, or under the Rules framed by Government from 

time to time for the protection of health and sanitary arrangements for workers 

employed by C.P.W.D. Contractors, Owner will recover from the contractor, the 

amount of wages so paid or the amount of expenditure so incurred; and without 

prejudice to the rights of the Owner under sub-section(2) of Section 20, and sub-

section (4) of Section 21, of the Contract Labour (Regulation and Abolition) Act, 

1970, Owner shall be at liberty to recover such amount or any part thereof by 

deducting it from the security deposit or from any sum due by Owner to the 

contractor whether under this contract or otherwise. Owner shall not be bound to 

contest any claim made against it under sub-section (1) of Section 20, sub-section 

(4) of Section 21, of the said Act, except on the written request of the contractor 

and upon his giving to the Owner full security for all costs for which Owner might 

become liable in contesting such claim. 

CLAUSE.19 .Labour Laws to be complied with, by the Contractor 

 

The contractor shall obtain a valid license under the Contract Labour (Regulation & 

Abolition) Act, 1970, and the Contract Labour (Regulation and Abolition) Central 

Rules, 1971, before the commencement of the work, and continue to have a valid 

license until the completion of the work. The contractor shall also comply with 

provision of the interstate migrant workmen (Regulation of employment & 

condition of services) Act 1979. The contractor shall also abide by the provisions 

of the Child Labour (Prohibition and Regulation) Act, 1986. 

The contractor shall also comply with the provisions of the building and other 

Construction Workers (Regulation of Employment & Conditions of Service) Act, 

1996 and the building and other Construction Workers Welfare Cess Act, 1996. 

Any failure to fulfil these requirements shall attract the penal provisions of this 

contract arising out of the resultant non-execution of the work. 

CLAUSE 19A Child Labour: 

No labour below the age of fourteen years shall be employed on the work. 

CLAUSE 19B Payment of wages: 

(i) The contractor shall pay to labour employed by him either directly or through 

subcontractors, wages not less than fair wages as defined in the C.P.W.D. 

Contractor‟s Labour Regulations or as per the provisions of the Contract Labour 
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(Regulation and Abolition) Act, 1970 and the contract Labour (Regulation and 

Abolition) Central Rules, 1971, wherever applicable. 

(ii) The contractor shall, notwithstanding the provisions of any contract to the 

contrary, cause to be paid fair wage to labour indirectly engaged on the work, 

including any labour engaged by his sub-contractors in connection with the said 

work, as if the labour had been immediately employed by him. 

(iii) In respect of all labour directly or indirectly employed in the works for 

performance of the contractor‟s part of this contract, the contractor shall comply 

with or cause to be complied with the Central Public Works Department  

contractor‟s Labour Regulations made by Government from time to time in regard 

to payment of wages, wage period, deductions from wages recovery of wages not 

paid and deductions unauthorized made, maintenance of wage books or wage 

slips, publication of scale of wages and other terms of employment, inspection and 

submission of periodical returns and all other matters of the like nature or as per 

the provisions of the Contract Labour (Regulation and Abolition) Act, 1970, and 

the Contract Labour (Regulation and Abolition) Central Rules, 1971, wherever 

applicable. 

(iv) (a) The Engineer-in-Charge concerned shall have the right to deduct from the 

moneys due to the contractor any sum required or estimated to be required for 

making good the loss suffered by a worker or workers by reason of non-

fulfilment of the conditions of the contract for the benefit of the workers, non-

payment of wages or of deductions made from his or their wages which are not 

justified by their terms of the contract or non-observance of the Regulations. 

(b) Under the provision of Minimum Wages (Central) Rules, 1950, the 

contractor is bound to allow to the labours directly or indirectly employed in the 

works one day rest for 6 days continuous work and pay wages at the same rate 

as for duty. In the event of default, the Engineer-in-Charge shall have the right 

to deduct the sum or sums not paid on account of wages for weekly holidays to 

any labours and pay the same to the persons entitled thereto from any money 

due to the contractor by the Engineer-in-Charge concerned. 

(v) The contractor shall comply with all the Central, State Laws & other statutory 

and regulatory provisions and Rules including but not limited to the provisions of 

the Payment of Wages Act, 1936, Minimum Wages Act 1948, Minimum Wages 

(Central) Rules, 1950, Employees Liability Act, 1938, Workmen‟s Compensation 

Act, 1923, Industrial Disputes Act, 1947, Maternity Benefits Act, 1961, Child 

Labour (Prohibition and Regulation) Act, 1986 and the Contractor‟s Labour 

(Regulation and Abolition) Act 1970, or the modifications thereof or any other 

laws relating thereto and the rules made there under from time to time. 

(vi) The contractor shall indemnify and keep indemnified Owner against payments 

to be made under and for the observance of the laws aforesaid and the C.P.W.D. 

Contractor‟s Labour Regulations without prejudice to his right to claim indemnity 

from his sub-contractors. 
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(vii) The laws aforesaid shall be deemed to be a part of this contract and any 

breach thereof shall be deemed to be a breach of this contract. 

(viii) Whatever is the minimum wage for the time being, or if the wage payable is 

higher than such wage, such wage shall be paid by the contractor to the workmen 

directly without the intervention of Jamadar (head of the labour Gang) and that 

Jamadar shall not be entitled to deduct or recover any amount from the minimum 

wage payable to the workmen as and by way of commission or otherwise. 

(ix) The contractor shall ensure that no amount by way of commission or 

otherwise is deducted or recovered by the Jamadar from the wage of workmen. 

Clause 19C 

In respect of all labour directly or indirectly employed in the work for the 

performance of the contractor‟s part of this contract, the contractor shall at his 

own expense arrange for the safety provisions as per C.P.W.D Safety Code framed 

from time to time and shall at his own expense provide for all facilities in 

connection therewith. In case the contractor fails to make arrangement and 

provide necessary facilities as aforesaid, he shall be liable to pay a penalty of 

Rs.200/- for each default and in addition, the Engineer-in- Charge shall be at 

liberty to make arrangement and provide facilities as aforesaid and recover the 

costs incurred in that behalf from the contractor. 

CLAUSE 19D 

Deleted 

CLAUSE 19E 

In respect of all labour directly or indirectly employed in the works for the 

performance of the contractor‟s part of this contract, the contractor shall comply 

with or cause to be complied with all the rules framed by Government from time 

to time for the protection of health and sanitary arrangements for workers 

employed by the Owner and its contractors. 

CLAUSE 19F Leave and pay during leave: 

Leave and pay during leave shall be regulated as follows: 

1. Leave:  

(i) in the case of delivery - maternity leave not exceeding 8 weeks, 4 weeks 

up to and including the day of delivery and 4 weeks following that day,  

(ii) in the case of miscarriage – up to 3 weeks from the date of miscarriage.  

2. Pay:  

(i) in the case of delivery - leave pay during maternity leave will be at the 

rate of the women‟s average daily earnings, calculated on total wages 

earned on the days when full time work was done during a period of three 

months immediately preceding the date on which she gives notice that she 

expects to be confined or at the rate of Rupee one only a day whichever is 

greater.  
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(ii) in the case of miscarriage - leave pay at the rate of average daily 

earning calculated on the total wages earned on the days when full time 

work was done during a period of three months immediately preceding the 

date of such miscarriage.  

3. Conditions for the grant of Maternity Leave:  

No maternity leave benefit shall be admissible to a woman unless she has been 

employed for a total period of not less than six months immediately preceding the 

date on which she proceeds on leave.  

4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed 

Form as shown in appendix -I and II, and the same shall be kept at the place of 

work. 

CLAUSE 19G 

In the event of the contractor(s) committing a default or breach of any of the 

provisions of the Central Public Works Department, Contractor‟s Labour 

Regulations and Model Rules for the protection of health and sanitary 

arrangements for the workers as amended from time to time or furnishing any 

information or submitting or filing any statement under the provisions of the 

above Regulations and‟ Rules which is materially incorrect, he/they shall, without 

prejudice to any other liability, pay to the Owner a sum not exceeding Rs.200/- 

for every default, breach or furnishing, making, submitting, filing such materially 

incorrect statements and in the event of the contractor(s) defaulting continuously 

in this respect, the penalty may be enhanced to Rs.200/- per day for each day of 

default subject to a maximum of 5 per cent of the estimated cost of the work put 

to tender. The decision of the Engineer-in-Charge shall be final and binding on the 

parties.  

Should it appear to the Engineer-in-Charge that the contractor(s) is/are not 

properly observing and complying with the provisions of the C.P.W.D. Contractor‟s 

Labour Regulations and Model Rules and the provisions of the Contract Labour 

(Regulation and Abolition) Act 1970, and the Contract Labour (R& A) Central Rules 

1971, for the protection of health and sanitary arrangements for work-people 

employed by the contractor(s) (hereinafter referred as “the said Rules”) the 

Engineer-in-Charge shall have power to give notice in writing to the contractor(s) 

requiring that the said Rules be complied with and the amenities prescribed 

therein be provided to the work-people within a reasonable time to be specified in 

the notice. If the contractor(s) shall fail within the period specified in the notice to 

comply with and/observe the said Rules and to provide the amenities to the work-

people as aforesaid, the Engineer-in-Charge shall have the power to provide the 

amenities hereinbefore mentioned at the cost of the contractor(s). The 

contractor(s) shall erect, make and maintain at his/their own expense and to 

approved standards all necessary huts and sanitary arrangements required for 

his/their work-people on the site in connection with the execution of the works, 

and if the same shall not have been erected or constructed, according to approved 

standards, the Engineer-in-Charge shall have power to give notice in writing to 

the contractor(s) requiring that the said huts and sanitary arrangements be 
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remodelled and/or reconstructed according to approved standards, and if the 

contractor(s) shall fail to remodel or reconstruct such huts and sanitary 

arrangements according to approved standards within the period specified in the 

notice, the Engineer-in-Charge shall have the power to remodel or reconstruct 

such huts and sanitary arrangements according to approved standards at the cost 

of the contractor(s).  

CLAUSE 19 H 

Deleted 

CLAUSE 19I 

The Engineer-in-Charge may require the contractor to dismiss or remove from the 

site of the work any person or persons in the contractors‟ employ upon the work 

who may be incompetent or misconduct himself and the contractor shall forthwith 

comply with such requirements. In respect of maintenance/repair or renovation 

works etc. where the labour have an easy access to the individual houses, the 

contractor shall issue identity cards to the labourers, whether temporary or 

permanent and he shall be responsible for any untoward action on the part of 

such labour. Engineer-in-charge will display a list of contractors working in the 

colony/Blocks on the notice board in the colony and also at the service center, to 

apprise the residents about the same. 

CLAUSE 19J  Occupation of Buildings by Unauthorized persons 

It shall be the responsibility of the contractor to see that the building under 

construction is not occupied by anybody unauthorized during construction, and is 

handed over to the Engineer-in-Charge with vacant possession of complete 

building. If such building though completed is occupied illegally, then the 

Engineer-in-Charge shall have the option to refuse to accept the said 

building/buildings in that position. Any delay in acceptance on this account will be 

treated as the delay in completion and for such delay, a levy up to 5% of tendered 

value of work may be imposed by the Engineer-in-charge whose decision shall be 

final both with regard to the justification and quantum and be binding on the 

contractor.  

However, the Engineer in charge through a notice may require the contractor to 

remove the illegal occupation any time on or before construction and delivery. 

CLAUSE 19K Employment of skilled/semi-skilled workers 

The contractor shall, at all stages of work, deploy skilled/semi-skilled tradesmen 

who are qualified and possess certificate in particular trade from CPWD Training 

Institute/Industrial Training Institute/National Institute of construction 

Management and Research (NICMAR)/ National Academy of Construction, CIDC or 

any similar reputed and recognized Institute managed/ certified by State/Central 

Government. The number of such qualified tradesmen shall not be less than 20% 

of total skilled/semi-skilled workers required in each trade at any stage of work. 

The contractor shall submit number of man days required in respect of each trade, 

it‟s scheduling and the list of qualified tradesmen along with requisite certificate 

from recognized Institute to Engineer in charge for approval. Notwithstanding 
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such approval, if the tradesmen are found to have inadequate skill to execute the 

work of respective trade, the contractor shall substitute such tradesmen within 

two days of written notice from Engineer in-Charge. Failure on the part of 

contractor to obtain approval of Engineer-in-Charge or failure to deploy qualified 

tradesmen will attract a compensation to be paid by contractor at the rate of Rs. 

100 per such tradesman per day. Decision of Engineer-in-Charge as to whether 

particular tradesman possesses requisite skill and amount of compensation in case 

of default shall be final and binding.  

For work costing more than Rs. 50 Crores, the contractor shall arrange on 

site training as per National Skill development Corporation (NSDC) norms 

for at least 10% of the unskilled worker engaged in the project in co-

ordination with the CPWD Regional Training Institute and National Skill 

Development Corporation (NSDC) for certification at the level of skilled/ 

semi-skilled tradesmen. 

 

CLAUSE 19 L Contribution of EPF and ESI 

The ESI and EPF contributions on the part of employer in respect of this contract 

shall be paid by the contractor. These contributions on the part of employer paid by 

the contractor shall be reimbursed by the Engineer-in-charge to the contractor on 

actual basis. The applicable and eligible amount of EPF & ESI shall be reimbursed 

preferably within 7 days but not later than 30 days of submission of documentary 

proof of payment provided same are in order. 

 

CLAUSE. 20. Minimum Wages Act to be complied with 

 

The contractor shall comply with all the provisions of the Minimum Wages Act, 

1948, and Contract Labour (Regulation and Abolition) Act, 1970, amended from 

time to time and rules framed there under and other labour laws affecting 

contract labour that may be brought into force from time to time. 

 

CLAUSE. 21. Work not to be sublet. Action in case of insolvency 

 

The contract shall not be assigned or sublet without the written approval of the 

Engineer-in-Charge. And if the contractor shall assign or sublet his contract, or 

attempt to do so, or become insolvent or commence any insolvency proceedings 

or make any composition with his creditors or attempt to do so, or if any bribe, 

gratuity, gift, loan, perquisite, reward or advantage pecuniary or otherwise, shall 

either directly or indirectly, be given, promised or offered by the contractor, or 

any of his servants or agent to any officer or person in the employ of Owner or 

any of its formally appointed consultants in any way relating to their office or 

employment, or if any such officer or person shall become in any way directly or 
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indirectly interested in the contract, the Engineer-in-Charge on behalf of the 

Owner (Nalanda University shall have power to adopt the course specified in 

Clause 3 (when contract can be determined) hereof in the interest of Owner and 

in the event of such course being adopted, the consequences specified in the said 

Clause 3  shall ensue. 

 

CLAUSE. 22.   Compensation 

 

All sums payable by way of compensation under any of these conditions shall be 

considered as reasonable compensation to be applied to the use of Owner without 

reference to the actual loss or damage sustained and whether or not any damage 

shall have been sustained. 

 

CLAUSE. 23. Changes in firm‟s Constitution to be intimated 

 

Where the contractor is a partnership firm, the previous approval in writing of the 

Engineer-in-Charge shall be obtained before any change is made in the 

constitution of the firm. Where the contractor is an individual or a Hindu undivided 

family business concern, such approval as aforesaid shall likewise be obtained 

before the contractor enters into any partnership agreement where under the 

partnership firm would have the right to carry out the works hereby undertaken 

by the contractor. If previous approval as aforesaid is not obtained, the contract 

shall be deemed to have been assigned in contravention of Clause 21 (Work not 

be sublet Action in case of insolvency) hereof and the same action may be taken, 

and the same consequences shall ensue as provided in the said Clause 21 (Work 

not be sublet. Action in case of insolvency) 

CLAUSE. 24. Works to be executed under the Contract 

 

All works to be executed under the contract shall be executed under the direction 

and subject to the approval in all respects of the Engineer-in-Charge who shall be 

entitled to direct at what point or points and in what manner they are to be 

commenced, and from time to time carried on. 

CLAUSE.25 .Settlement of disputes & Arbitration 

 

Except where otherwise provided in the contract, all questions and disputes 

relating to the meaning of the specifications, design, drawings and instructions 

herein before mentioned and as to the quality of workmanship or materials used 

on the Work or as to any other question, claim, right, matter or thing whatsoever 

in any way arising out of or in relation to the contract, design, drawings, 

specification, estimates, instructions, orders or these conditions or otherwise 

concerning the Work or the execution or failure to execute the same whether 



DEVELOPMENT OF PERMANENT CAMPUS (PHASE-I) FOR NALANDA UNIVERSITY 
 

FOR OWNER P a g e  | 117 FOR CONTRACTOR 

arising during the progress of the Work or after the cancellation, termination, 

completion or abandonment thereof shall be dealt with as mentioned hereinafter 

(a) If the Contractor considers any Work demanded of him to be outside the 

requirements of the Contract, or disputes any drawings, record or decision 

given in writing by the Engineer-in-Charge or if the Engineer in Charge 

considers any act or decision of the contract on any matter in 

connection with or arising out of the contract or carrying out of the Work to 

be unacceptable he shall promptly within 15 days request the Owner in 

writing for written instruction or decision on such matters. Thereupon, the 

Owner shall give his written instructions or decisions within a period of one 

month from the receipt of the Contractor‟s letter. 

If the Owner fails to give his instructions or decision in writing within the 

aforesaid period or if the Contractor is dissatisfied with the instructions or 

decision of the Owner, the Contractor may, within 15 days of the receipt of 

the Owner‟s decision, give notice to the Owner to appoint an Arbitrator failing 

which the said decision shall be final, binding and conclusive and not 

referable to adjudication by the Arbitrator. It is a term of contract that each 

party invoking arbitration must exhaust the aforesaid mechanism of 

settlement of claims/disputes prior to invoking arbitration. 

(b) Disputes or difference shall be referred for adjudication through 

arbitration by a Tribunal having sole arbitrator where Tendered amount is 
Rs. 100 Crore or less. Where Tendered Value is more than Rs. 100 Crore, 

Tribunal shall consist of three Arbitrators as above. The requirements of 
the Arbitration and Conciliation Act, 1996 (26 of 1996) and any further 
statutory modifications or re-enactment thereof and the rules made there 

under and for the time being in force shall be applicable. 

 
It is a term of this Contract that the party invoking Arbitration shall give a list of 

disputes with amounts claimed there under in respect of each such dispute along 

with the notice for appointment of Arbitrator and giving reference to the rejection 

by the Owner of the appeal. 

 
It is also a term of this contract that any member of the Arbitration 

Tribunal shall be a Graduate Engineer with experience in handling public 
works engineering contracts at a level not lower than Chief Engineer (Joint 
Secretary level of Government of India). This shall be treated as a 

mandatory qualification to be appointed as arbitrator.  

 
 
Parties, before or at the time of appointment of Arbitral Tribunal may 

agree in writing for fast track arbitration as per the Arbitration and 
Conciliation Act, 1996 (26 of 1996) as amended in 2015.  

Subject to provision in the Arbitration and Conciliation Act, 1996 (26 of 
1996) as amended in 2015 whereby the counter claims if any can be 
directly filed before the arbitrator without any requirement of reference by 

the appointing authority, the arbitrator shall adjudicate on only such 
disputes as are referred to him by the appointing authority and give 
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separate award against each dispute and claim referred to him and in all 
cases where the total amount of the claims by any party exceeds Rs. 

1,00,000/-, the arbitrator shall give reasons for the award. 

 
It is also a term of the contract that if any fees and other expenses are payable to 

the Arbitrator, these shall be paid as per the act. 

 
The place of arbitration shall be as mentioned in Schedule F. In case there 
is no mention of place of arbitration, the arbitral tribunal shall determine 
the place of arbitration. The venue of the arbitration shall be such place as 

may be fixed by the Arbitral Tribunal in consultation with both the parties. 
Failing any such agreement, then the Arbitral Tribunal shall decide the 

venue.  
 

 

CLAUSE. 26. Contractor to indemnify Owner against Patent Rights 

 

The contractor shall fully indemnify and keep indemnified the Owner against any 

action, claim or proceeding relating to infringement or use of any patent or design 

or any alleged patent or design rights and shall pay any royalties which may be 

payable in respect of any article or part thereof included in the contract. In the 

event of any claims made under or action brought against Owner in respect of any 

such matters as aforesaid, the contractor shall be immediately notified thereof 

and the contractor shall be at liberty, at his own expense, to settle any dispute or 

to conduct any litigation that may arise there from, provided that the contractor 

shall not be liable to indemnify the Owner if the infringement of the patent or 

design or any alleged patent or design right is the direct result of an order passed 

by the Engineer-in-Charge in this behalf. 

 

CLAUSE 27 Lump sum provision in Tender. 

Deleted. 

 

CLAUSE.28 .Action where no Specifications are specified 

 

In the case of any class of work for which there is no such specifications as 

referred to in Clause 11, such work shall be carried out in accordance with the 

Bureau of Indian Standards Specifications. In case there are no such specifications 

in Bureau of Indian Standards, the work shall be carried out as per manufacturers‟ 

specifications, if not available then as per District Specifications. In case there are 

no such specifications as required above, the work shall be carried out in all 

respects in accordance with the instructions and requirements of the Engineer-in-

Charge. 
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CLAUSE. 29. Withholding and lien in respect of sum due from 

contractor 

 

(i) Whenever any claim or claims for payment of a sum of money arises out of or 

under the contract or against the contractor, the Engineer-in-Charge or the  

Owner shall be entitled to withhold and also have a lien to retain such sum or 

sums in whole or in part from the security, if any deposited by the contractor and 

for the purpose aforesaid, the Engineer-in-Charge or the Owner shall be entitled 

to withhold the security deposit, if any, furnished as the case may be and also 

have a lien over the same pending finalization or adjudication of any such claim. 

In the event of the security being insufficient to cover the claimed amount or 

amounts or if no security has been taken from the contractor, the Engineer-in-

Charge or the Owner shall be entitled to withhold and have a lien to retain to the 

extent of such claimed amount or amounts referred to above, from any sum or 

sums found payable or which may at any time thereafter become payable to the 

contractor under the same contract or any other contract with the Engineer-in-

Charge of the Owner or any contracting person through the Engineer-in-Charge 

pending finalization of adjudication of any such claim. 

It is an agreed term of the contract that the sum of money or moneys so withheld 

or retained under the lien referred to above by the Engineer-in-Charge or  the 

Owner will be kept withheld or retained as such by the Engineer-in-Charge or  

Owner till the claim arising out of or under the contract is determined by the 

arbitrator by the competent court, as the case may be and that the contractor will 

have no claim for interest or damages whatsoever on any account in respect of 

such withholding or retention under the lien referred to above and duly notified as 

such to the contractor. For the purpose of this clause, where the contractor is a 

partnership firm or a limited company, the Engineer-in-Charge or the Owner shall 

be entitled to withhold and also have a lien to retain towards such claimed amount 

or amounts in whole or in part from any sum found payable to any partner/limited 

company as the case may be, whether in his individual capacity or otherwise. 

(ii) Owner shall have the right to cause an audit and technical examination of the 

works and the final bills of the contractor including all supporting vouchers, 

abstract, etc., to be made after payment of the final bill and if as a result of such 

audit and technical examination any sum is found to have been overpaid in 

respect of any work done by the contractor under the contract or any work 

claimed to have been done by him under the contract and found not to have been 

executed, the contractor shall be liable to refund the amount of over-payment and 

it shall be lawful for Owner to recover the same from him in the manner 

prescribed in sub-clause (i) of this clause or in any other manner legally 

permissible; and if it is found that the contractor was paid less than what was due 

to him under the contract in respect of any work executed by him under it, the 

amount of such under payment shall be duly paid by Owner to the contractor, 

without any interest thereon whatsoever. 
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Provided that the Owner shall not be entitled to recover any sum overpaid, nor 

the contractor shall be entitled to payment of any sum paid short where such 

payment has been agreed upon between the Engineer-in-Charge on the one hand 

and the contractor on the other under any term of the contract permitting 

payment for work after assessment by the Engineer-in-Charge. 

 

CLAUSE. 29A.Lien in respect of claims in other Contracts 

 

Any sum of money due and payable to the contractor (including the security 

deposit returnable to him) under the contract may be withheld or retained by way 

of lien by the Engineer-in-Charge or the Owner or any other contracting person or 

persons through Engineer-in-Charge against any claim of the Engineer-in-Charge 

or the Owner or such other person or persons in respect of payment of a sum of 

money arising out of or under any other contract made by the contractor with the 

Engineer-in-Charge or the Owner or with such other person or persons. 

It is an agreed term of the contract that the sum of money so withheld or retained 

under this clause by the Engineer-in-Charge or the Owner will be kept withheld or 

retained as such by the Engineer-in-Charge or the Owner or till his claim arising 

out of the same contract or any other contract is either mutually settled or 

determined by the arbitration clause or by the competent court, as the case may 

be and that the contractor shall have no claim for interest or damages whatsoever 

on this account or on any other ground in respect of any sum of money withheld 

or retained under this clause and duly notified as such to the Contractor. 

 

CLAUSE 30. Employment of Coal Mining or Controlled area labour not 

permissible. 

This clause is not relevant to this work and hence deleted. 

 

CLAUSE. 31 .Unfiltered Water Supply 

 

The Contractor(s) shall make his/their own arrangements for water required for 

the work and nothing extra will be paid for the same. This will be subject to the 

following conditions: 

(i) That the water used by the contractor(s) shall be fit for construction 

purposes to the satisfaction of the Engineer-in-Charge. 

(ii) The Engineer-in-Charge shall make alternative arrangements for supply of 

water at the risk and cost of contractor(s) if the arrangements made by the 

contractor(s) for procurement of water are in the opinion of the Engineer-in- 

Charge, unsatisfactory. 
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CLAUSE 31A Departmental Water supply if available. 

Water if available may be supplied to the contractor by the Owner subject to the 

following conditions. 

i) The water charges @ 1 % shall be recovered on gross amount of the 

work done.  

ii) The contractor shall make his own arrangement of water connection and 

laying of pipelines from existing main of source of supply.  

iii) The Owner do not guarantee to maintain uninterrupted supply of water 

and it will be incumbent on the contractor to make alternative 

arrangements for water at his own cost in the event of any temporary 

break down in the Government water main so that the progress of 

his/their work is not held up for want of water. No claim of damage or 

refund of water charges will be entertained on account of such break 

down. 

 

CLAUSE 32. Alternate water arrangements 

i) Where there is no piped water supply arrangement and the water is taken 

by the contractor from the wells or hand pump constructed by the Owner, 

no charge shall be recovered from the contractor on that account. The 

contractor shall, however, draw water at such hours of the day that it 

does not interfere with the normal use for which the hand pumps and 

wells are intended. He will also be responsible for all damage and 

abnormal repairs arising out of his use, the cost of which shall be 

recoverable from him. The Engineer-in-Charge shall be the final authority 

to determine the cost recoverable from the contractor on this account and 

his decision shall be binding on the contractor. 

ii) The contractor shall be allowed to construct temporary wells in Owner‟s 

land for taking water for construction purposes only after he has got 

permission of the Engineer-in- Charge in writing. No charges shall be 

recovered from the contractor on this account, but the contractor shall be 

required to provide necessary safety arrangements to avoid any accidents 

or damage to adjacent buildings, roads and service lines. He shall be 

responsible for any accidents or damage caused due to construction and 

subsequent maintenance of the wells and shall restore the ground to its 

original condition after the wells are dismantled on completion of the 

work. 

 

CLAUSE. 33. Return of Surplus materials 

 

Notwithstanding anything contained to the contrary in this contract, where any 

materials for the execution of the contract are procured with the assistance of 

Owner either by issue from the Owner‟s stocks or purchase made under orders or 

permits or licenses issued by Owner, the contractor shall hold the said materials 
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economically and solely for the purpose of the contract and not dispose of them 

without the written permission of the Owner and return, if required by the 

Engineer-in-Charge, all surplus or unserviceable materials that may be left with 

him after the completion of the contract or at its termination for any reason 

whatsoever on being paid or credited such price as the Engineer-in-Charge shall 

determine having due regard to the condition of the materials. The price allowed 

to the contractor however shall not exceed the amount charged to him excluding 

the element of storage charges. The decision of the Engineer-in-Charge in this 

regard shall be final and conclusive. In the event of breach of the aforesaid 

condition, the contractor shall in addition to throwing himself open to action for 

contravention of the terms of the license or permit and/or for criminal breach of 

trust, be liable to Owner for all moneys, advantages or profits resulting or which in 

the usual course would have resulted to him by reason of such breach.  

 

CLAUSE. 34 Hire of Plant & Machinery  

This clause is deleted as the Owner cannot supply any Plant and Machinery. 

 

Clause 35. Conditions relating to use of asphaltic materials. 

 
Deleted 

 

CLAUSE 36. Employment of technical Staff and employees 

 

Contractors Superintendence, Supervision, Technical Staff & Employees 

(i) The contractor shall provide all necessary superintendence during execution of 

the work and all along thereafter as may be necessary for proper fulfilling of the 

obligations under the contract. 

The contractor shall immediately after receiving letter of acceptance of the tender 

and before commencement of the work, intimate in writing to the Engineer-in-

Charge, the name(s), qualifications, experience, age, address(s) and other 

particulars along with certificates, of the principal technical representative to be in 

charge of the work and other technical representative(s) who will be supervising 

the work. Minimum requirement of such technical representative(s) and their 

qualifications and experience shall not be lower than specified in Schedule-F. The 

Engineer-in-Charge shall within 3 days of receipt of such communication intimate in 

writing his approval or otherwise of such a representative(s) to the contractor. Any 

such approval may at any time be withdrawn and in case of such withdrawal, the 

contractor shall appoint another such representative(s) according to the provisions 

of this clause. Decision of the Tender accepting Authority shall be final and binding 

on the contractor in this respect. Such a principal technical representative and 

other technical representative(s) shall be appointed by the contractor soon after 
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receipt of the approval from Engineer-in-charge and shall be available at site before 

start of work. 

All the provisions applicable to the principal technical representative under the Clause 

will also be applicable to other technical representative(s) The principal technical 

representative and other technical representative(s) shall be present at the site of 

work for supervision at all times when any construction activity is in progress and 

also present himself/themselves, as required, to the Engineer-in-Charge and or his 

designated representative to take instructions. Instructions given to the principal 

technical representative or other technical representative(s) shall be deemed to 

have the same force as if these have been given to the contractor. The principal 

technical representative and other technical representative(s) shall be actually 

available at site fully during all stages of execution of work, during 

recording/checking/test checking of measurements of works and whenever so 

required by the Engineer-in-Charge and shall also note down instructions conveyed 

by the Engineer-in-Charge or his designated representative(s) in the site order 

book and shall affix his/their signature in token of noting down the instructions and 

in token of acceptance of measurements/checked measurements/test checked 

measurements. The representative(s) shall not look after any other work other 

than this project. Substitutes, duly approved by Engineer-in-Charge of the work in 

similar manner as aforesaid shall be provided in event of absence of any of the 

representative(s) by more than two days. 

If the Engineer-in-Charge, whose decision in this respect is final and binding on the 

contractor, is convinced that no such technical representative(s) is/are effectively 

appointed or is/are effectively attending or fulfilling the provision of this clause, a 

recovery (non-refundable) shall be effected from the contractor as specified in 

Schedule „F‟ and decision of the Engineer-in-Charge as recorded in the site order 

book and measurement recorded checked/test checked in Measurement Books shall 

be final and binding on the contractor. . Further if the contractor fails to appoint 

suitable technical Principal technical representative and/or other technical 

representative(s) and if such appointed persons are not effectively present or are 

absent by more than two days without duly approved substitute or do not 

discharge their responsibilities satisfactorily, the Engineer-in-Charge shall have full 

powers to suspend the execution of the work until such date as suitable other 

technical representative(s) is/are appointed and the contractor shall be held 

responsible for the delay so caused to the work. The contractor shall submit a 

certificate of employment of the technical representative(s) (in the form of copy of 

Form-16 or CPF deduction issued to the Engineers employed by him) along with 

every on account bill/final bill and shall produce evidence if at any time so required 

by the Engineer-in-Charge. 

 

(ii) The contractor shall provide and employ on the site only such technical 

assistants as are skilled and experienced in their respective fields and such foremen 

and supervisory staff as are competent to give proper supervision to the work. 
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The contractor shall provide and employ skilled, semiskilled and unskilled labour as 

is necessary for proper and timely execution of the work. 

The Engineer-in-Charge shall be at liberty to object to and require the contractor to 

remove from the works any person who in his opinion misconducts himself, or is 

incompetent or negligent in the performance of his duties or whose employment is 

otherwise considered by the Engineer-in-Charge to be undesirable. Such person 

shall not be employed again at works site without the written permission of the 

Engineer-in-Charge and the persons so removed shall be replaced as soon as 

possible by competent substitutes. 

CLAUSE. 37 .Levy/Taxes payable by Contractor 

 

(i) GST, Building and other Construction Workers Welfare Cess or any other tax, 

levy or Cess in respect of input for or output by this contract shall be payable by 

the contractor and Owner shall not entertain any claim whatsoever in this respect 

except as provided under Clause 38. 

 

If pursuant to or under any law, notification or order any royalty, cess or the like 

becomes payable by the Government of India and does not any time become 

payable by the contractor to the State Government, Local authorities in respect of 

any material used by the contractor in the works, then in such a case, it shall be 

lawful to the Owner and it will have the right and be entitled to recover the amount 

paid in the circumstances as aforesaid from dues of the contractor. 

 

CLAUSE 38 Conditions for Reimbursement of levy/taxes if levied 

after receipt of tenders. 

a) GST, labour cess and other statutory deductions etc shall be made at source as per 

prevalent law. The deductions of security deposit, income tax etc shall be done after 

calculation of due payments and net payment shall be reduced accordingly. Copy of GST 

registration shall be submitted with the tender document during its submission. All tendered 

rates under the contract shall be inclusive of any tax, levy or cess application on last 

stipulated date of receipt of tender including extension if any. No adjustment i.e. increase 

or decrease shall be made of any variation in the rate of GST, Building or other Construction 

Workers Welfare cess or any tax, levy or cess applicable on Inputs. However, effect of 

variation in rates of GST of Building and Other Construction Workers Welfare Cess or 

imposition or repeal of any other tax, levy or cess applicable on output of the works 

contract shall be adjusted on either side, increase or decrease. Provided for Buildings and 

Other Construction Workers Welfare Cess or any tax (other than GST), levy or cess varied 

or imposed after the last date of receipt of tender including extension if any, any increase 

shall be reimbursed to the contractor only if the contractor necessarily and properly pays 

such increased amount of taxes/levies/cess. Provided further that such adjustment 

including GST shall not be made in the extended period of contract for which the contractor 

alone is responsible for delay as determined by authority for extension of time under Clause 

5 of Schedule F. 

b) The Contractor shall keep necessary books of accounts and other documents 

for the purpose of this condition as may be necessary and required, and shall allow 

inspection of the same by a duly authorized representative of the Owner and/or 



DEVELOPMENT OF PERMANENT CAMPUS (PHASE-I) FOR NALANDA UNIVERSITY 
 

FOR OWNER P a g e  | 125 FOR CONTRACTOR 

Engineer-in-Charge and shall also furnish such other information/document as the 

Engineer-in-Charge may require from time to time. 

c) The Contractor shall, within a period of 30 days of the imposition of any such 

further tax or levy or cess, give a written notice thereof to the Engineer-in-Charge 

that the same is given pursuant to this condition, together with all necessary 

information relating thereto. 

CLAUSE. 39 .Termination of Contract on death of contractor 

 

Without prejudice to any of the rights or remedies under this contract, if the 

contractor dies, the Engineer in Charge on behalf of the Owner shall have the 

option of terminating the contract without compensation to the contractor if there is 

no legal heir or successor of the contractor capable of completing the remaining 

work. The decision of the Engineer In charge in this regard shall be final and 

binding. 

 

CLAUSE 40 If relative working in Nalanda University then the 

contractor not allowed to tender: 

 

The contractor shall not be permitted to tender for the work in Nalanda University 

where his near relative is posted as an officer in any capacity. He shall also 

intimate the names of persons who are working with him in any capacity or are 

subsequently employed by him and who are near relatives to any Officer in the 

Nalanda University or in the Ministry of External Affairs. Any breach of this 

condition by the contractor would render him liable to be rejected from 

participating in this or any other subsequent tender(s).  

NOTE: By the term “near relatives” is meant wife, husband, parents and 

grandparents, children and grandchildren, brothers and sisters, uncles, aunts and 

cousins and their corresponding in-laws. 

 

CLAUSE 41 No Gazzeted Engineer to work as contractor within one 

year of Retirement. 

No engineer of gazetted rank or other gazetted officer employed in engineering or 

administrative duties in an engineering department of the Government of India 

shall work as a contractor or employee of a contractor for a period of one year after 

his retirement from government service without the previous permission of 

Government of India in writing. This contract is liable to be cancelled if either the 

contractor or any of his employees is found at any time to be such a person who 

had not obtained the permission of Government of India as aforesaid, before 

submission of the tender or engagement in the contractor‟s service, as the case 

may be. 
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CLAUSE 42 Return of material & recovery for excess material issued. 

This Clause is deleted as the Owner is not going to supply any materials. 

 

CLAUSE. 43. .Compensation during warlike situations 

 

The work (whether fully constructed or not) and all materials, machines, tools and 

plants, scaffolding, temporary buildings and other things connected therewith shall 

be at the risk of the contractor until the work has been delivered to the Engineer-

in-Charge and a certificate from him to that effect obtained. In the event of the 

work or any materials properly brought to the site for incorporation in the work 

being damaged or destroyed in consequence of hostilities or warlike operation, the 

contractor shall when ordered (in writing) by the Engineer-in-Charge to remove any 

debris from the site, collect and properly stack or remove in store all serviceable 

materials salvaged from the damaged work and shall be paid at the contract rates 

in accordance with the provision of this agreement for the work of clearing the site 

of debris, stacking or removal of serviceable material and for reconstruction of all 

works ordered by the Engineer-in-Charge, such payments being in addition to 

compensation up to the value of the work originally executed before being 

damaged or destroyed and not paid for. In case of works damaged or destroyed 

but not already measured and paid for, the compensation shall be assessed by the 

Engineer in Charge. The contractor shall be paid for the damages/destruction 

suffered and for restoring the material at the rate based on analysis of rates 

tendered for in accordance with the provision of the contract. The certificate of the 

Engineer-in-Charge regarding the quality and quantity of materials and the purpose 

for which they were collected shall be final and binding on all parties to this 

contract.  

Provided always that no compensation shall be payable for any loss in consequence 

of hostilities or warlike operations (a) unless the contractor had taken all such 

precautions against air raid as are deemed necessary by the Engineer-in-Charge 

(b) for any material etc. not on the site of the work or for any tools, plant, 

machinery, scaffolding, temporary building and other things not intended for the 

work.  

In the event of the contractor having to carry out reconstruction as aforesaid, he 

shall be allowed such extension of time for its completion as is considered 

reasonable by the Engineer in Charge. 

 

CLAUSE. 44.   Apprentices Act provisions to be complied with 

 

The contractor shall comply with the provisions of the Apprentices Act, 1961 and 

the rules and orders issued thereunder from time to time. If he fails to do so, his 
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failure will be a breach of the contract and the Engineer-in-Charge may, in his 

discretion, cancel the contract. The contractor shall also be liable forany pecuniary 

liability arising on account of any violation by him of the provisions of the said Act. 

 

CLAUSE. 45.   Release of Security Deposit after labour clearance 

Release of Security Deposit of the work shall not be refunded till the contractor 

produces a clearance deposit after labour certificate from the Labour Officer. As 

soon as the work is virtually complete the contractor shall apply for the clearance 

certificate to the Labour Officer under intimation to the Engineer-in-Charge. The 

Engineer-in-Charge, on receipt of the said communication, shall write to the Labour 

Officer to intimate if any complaint is pending against the contractor in respect of 

the work. If no complaint is pending, on record till after 3 months after completion 

of the work and/or no communication is received from the Labour Officer to this 

effect till six months after the date of completion, it will be deemed to have 

received the clearance certificate and the Security Deposit will be released if 

otherwise due. 
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General instructions: 

The tender shall be written in English language. All other information such as 

documents and drawings supplied by the bidder shall also be in English language 

only. Drawings and design shall be dimensioned according to the metric system of 

measurements. Tender shall be forwarded under cover or a letter typewritten on 

the bidder‟s letterhead and duly signed by the bidder. Signature must be in long 

hand, executed in ink by a duly authorized principal/representative of the bidder. 

No oral, telegraphic or telephonic tenders or subsequent modifications there to 

shall be entertained.  If a tender is submitted on behalf of the firm, then all the 

partners shall sign the Tender or the Tender may be signed by one of the partners 

in whose favour all the remaining partners have given such signing partner a valid 

General Power of Attorney. In case of tender submitted by a company, the person 

who has been authorized by the Board of Directors of the company through a 

resolution shall sign the tender. Copy of power of attorney/resolution as the case 

may be, and the authority letter in favour of the person signing must accompany 

the tender. 

The inspection of CEA (Electrical inspector) local electricity department shall be the 

responsibility of contractor (if applicable).However on submission of the bills the 

inspection charge shall be released to the contractor. The work must be executed 

through a valid electrical licence holder and the design, supply, installation, testing 

and commissioning job description must be submitted by the contractor on green 

card as required to the electrical inspector in advance before charging of the 

system / line 

The Bidder shall quote the percentage above/below the total estimated cost given 

in Schedule of Quantities. Incomplete offer under the tender shall be liable for 

rejection. Quantities shown in the Schedule of Quantities are approximate and can 

increase or decrease. No claim shall be entertained for any item of work due to 

variation in the quantities. 

The tender shall be typed or written in indelible ink and shall be signed by the 

bidder or a person(s) duly authorized to sign under a valid Power of Attorney/Board 

Resolution on behalf of the Bidder. The person or persons signing the tender shall 

initial at all pages of the tender document and an initial shall be affixed at all such 

places where any insertions, corrections or amendments are made by hand.  

The bidder shall sign at the bottom right hand corner of every page of the tender 

documents in token of acceptance of tender conditions and for the purpose of 

identification. 

The Contractor shall give his address for communication along with telephone/e-

mail address and all communication made by NU to the said address by registered 

post acknowledgement due, speed post, courier or any other mode of service shall 

be deemed to have been effected provided that communication made by mobile, 

telephone or e-mail shall be followed by a written communication through 
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courier/post. All correspondence addressed to NU shall be in the name of 

Registrar, Nalanda University, Rajgir, Bihar. 

Submission of a tender by a bidder implies that he has read all the terms and 

conditions contained in this document and all other contract documents and has 

acquainted himself of the nature, scope and specifications of the Works to be 

executed. The Contractor shall also be deemed to have acquainted himself of the 

local conditions and other factors, which might have a bearing on the execution of 

the Works. NU shall in no event be held liable for any loss/damage/harm for costs 

or otherwise caused to the Contractor due to such non-acquaintance.  

Against the loss/damage/harm caused, NU shall not be liable for any act or 

omission of the act of the Contractor in so far as any violation of any of the 

aforementioned act. 

Bidders have to compulsorily submit the entire tender Contract Documents. Every 

Bidder shall submit all documents issued to him for the purpose of this tender after 

duly filling the same in all respects. Tender Contracts, which are found to be vague, 

irrelevant and incomplete, shall be summarily rejected. 

Unless otherwise stated, the contract shall be for the whole Work as described in 

the “Schedule of items of Works” and under the drawings. The Contractor shall be 

bound to complete the whole Work within such stipulated time as set out in the 

schedule of items of Works and the drawings, including such additional items as 

may be necessary, if any, as per drawings and instructions. On the Completion of 

work, inspect the work and certify The Architect Consultant shall The issuance of 

certificate of completion,  as issued by the Engineer-in-Charge on or by the 

Competent Authority at Nalanda University shall be mandatory for indicating the 

successful completion of work and such certificate of completion will be conclusive 

proof of completion of Work. Such certificate shall be issued only after the 

inspection of work by Architects Consultants and obtaining certificate from him that 

work is executed as per approved design and specifications 

The work to be carried out under the contract shall, except as otherwise provided in 

these conditions shall include all labour, materials, tools, plants, equipment, 

transport and royalties, taxes, labour cess etc., which may be required in 

preparation of the full and entire execution and completion of the Works. The 

descriptions given in the Schedule of Quantities shall, unless otherwise stated be 

held to include wastage of materials, carrying and all other labour necessary for the 

full and entire execution and completion of the Work as aforesaid in accordance 

with the specifications, good practice and recognized principles. 

The Contractor shall be deemed to have satisfied itself before submission of the 

tender as to the correctness and sufficiency of the tender for the Works and of the 

rates and prices quoted in the Schedule of Quantities, which rates and prices shall, 

except as otherwise provided, cover all his obligations under the Contract and all 

matters and things necessary for the proper completion and maintenance of the 

Works. Under no circumstances shall the Contractor withdraw from the Contract 
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once the tender is accepted. In an event of withdrawal or default by the Contractor, 

suitable penal actions shall be taken as per the Bid Security Declaration Form.  

No cost payable for preparing tender: The bidder shall not be entitled to claim 

any costs, charges, expenses in connection with preparation and submission and 

subsequent clarification of its tender in the event of withdrawal of the invitation of 

tenders by NU. 

The Contractor shall comply with the provisions of the Apprentices Act, 1961, 

Minimum Wages Act, 1948, Workmen‟s Compensation Act, 1923, Contract Labour 

(Regulation and Abolition) Act, 1970, Payment of Wages Act, 1936, Owner‟s 

Liability Act, 1938, Maternity Benefits Act, 1961, and the Industrial Disputes Act, 

1947 as may be applicable and the rules and regulations issued there under from 

time to time. The list of the statutes mentioned above is an indicative list and all 

enactments applicable for workmen shall be complied with by the bidder. Any 

failure to comply with such statutes shall amount to breach of the Contract and the 

Engineer-in-Charge may, at his discretion, terminate the Contract without any prior 

notice being furnished to the Contractor. The Contractor shall also be liable for any 

pecuniary liability arising on account of violation of any of the said statutes and 

shall indemnify and keep the NU indemnified for any loss or damage arising on 

account of the same.  

The provisions in the Tender documents shall prevail over the contents of the 

above paragraphs if there is any contradiction or variation in the conditions 

mentioned hereinabove and those contained in the Contract Documents. 

Additional Definitions 

Nominated Sub-Contractor: 

Nominated Sub-Contractor shall mean any person or agency appointed by NU for 

the execution of any particular Work or providing any services under the Contract. 

Samples: 

Samples are physical samples, which illustrate materials, equipment or 

workmanship and establish standards by which the Work will be judged. 

Shop drawings: 

Shop drawings means those drawings or other documents which are specifically 

prepared by or on behalf of the Contractor to illustrate details of construction for 

the purpose of fabrication or installation or any other construction related works 

mentioned in the Tender which required by the Architect Consultants and are 

submitted to the Engineer In charge for the approval/suggestion/verification from 

Architect Consultants as the Contractor‟s intended method of achieving the end 

result required by the Contract Drawings and Specifications. 

Submittals: 
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Submittals includes progress schedules, setting out drawings, shop drawings, 

testing and inspection reports, and other information required by the Contract 

Documents to be submitted by the Contractor for information or approval by the 

Engineer in Charge. 

Virtual Completion:  

Virtual Completion shall mean completion of the Works as per drawings and 

specifications to the entire satisfaction of Engineer in Charge/ Architect 

Consultants/ NU whose decision shall be final and binding on the parties in this 

regard and particularly the act of securing by the Contractor to get the virtual 

completion certificate from the Engineer in charge and submission of the same to 

the NU to start the Defect liability period of the contract. 

Final Completion: 

Final Completion shall mean the completion of the Works and any necessary 

rectification directed to be carried out during the Defects Liability Period and any 

extension thereof by the Contractor and securing of such final completion certificate 

from the Engineer in Charge/ Architect Consultants/ NU, and also obtaining the 

final handing over of the Works to the NU, and the acceptance of the same. 

Jurisdiction of Courts: The Court at Bihar Sharif/High Court at Patna in the state 

of Bihar shall have the Jurisdiction to decide any dispute arising out of or in respect 

of the contract for this work. 

 

CLAUSE.5.2 : Sub-Contractors 

 

Where and when the appointment of Sub-Contractors for specialized job (in the 

opinion of Engineer In Charge) is indicated, such Sub-Contractors shall be 

appointed only with the prior written approval of the Owner upon recommendation 

of Engineer-in-Charge/PMC/Architect Consultants on the following conditions:  

a) The Contractor shall enter into written agreements with Sub-Contractors 

and ensure that the Sub-Contractors perform their Work in accordance with and 

subject to the terms and conditions of these Contract Documents. A copy of each 

such Agreement shall be furnished to the Engineer-in-Charge and the Owner. 

b) The Contractor shall remain fully responsible to the Owner for the 

performance and workmanship and all actions of all sub-Contractors and persons 

directly or indirectly employed by them. 

c) The Contractor shall design, supply and permit all Sub-Contractors to avail 

of site facilities and services to enable them to complete their Work safely and 
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without hindrance or delay and conducive to produce the highest quality of Work 

required. 

d) The Contractor shall upon receipt of instruction from the Engineer-in-

Charge, terminate and remove from site forthwith such Sub-Contractor or their 

person who‟s Work may be considered unsatisfactory. 

e) The Contractor shall make regular and prompt payment to each Sub-

Contractor not later than one week after receipt of payment from Owner for their 

measured Works certified by the Engineer-in-Charge. If the Contractor fails to 

make payments to Sub-Contractors as aforesaid, the Owner may, without any 

obligation or prejudice to its rights and with prior intimation to the Contractor may 

make direct payments to Sub-Contractors for and on behalf and from the account 

of the Contractor and recover such sums from the account of the Contractor out of 

the amounts due and payable under the bills raised by the Contractor. Such direct 

payments to Sub-Contractors shall be on behalf of the Contractor and shall in no 

way relieve the Contractor of his responsibilities or create a contractual relationship 

between the Owner and Sub-Contractor. 

Any Subcontractor that has been approved by the Owner shall neither be removed 

nor replaced without the prior written consent of the Owner. 

 

CLAUSE. 5.4 : Reinforcement steel and structural steel 

Use of Indian standard reinforcement steel and structural steel manufactured by 

Primary steel manufacturers only will be allowed for the work under this contract. 

For Non-standard steel sections, the steel manufactured by the producers other 

than Primary steel manufacturers shall be allowed after prior approval of Engineer 

– in – Charge in writing. 

 

CLAUSE. 5.5: Electricity 

 

The Owner shall not provide electrical power. Contractor has to arrange with 

necessary permission from relevant authority if any at his own cost electrical 

power for construction or for general lighting and other usage 

The Contractor shall, at his own cost, provide approved temporary electrical 

connections, cables, distribution boards and related equipment for construction, as 

required by the Engineer-in-Charge. 
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The Contractor shall permit and enable all sub-Contractors to use his power & 

distribution facilities. The Sub-Contractor shall pay such amount for the use of 

power & distribution facilities as may be determined between the Contractors. 

The Contractor shall, at his own cost and in order to prevent interruption of the 

Work(s) due to power failures, provide for stand-by diesel generators of sufficient 

capacity as per the requirements to supply adequate electricity for the Works and 

for other uses. 

Disruptions in power supply, whether due to power failures, load shedding, 

generator breakdowns, non-availability of Electric Supply or any other reason, 

shall not be accepted as a valid reason for delays and deficiencies in the Work or 

for claims for additional payments.  

The Contractor shall, at his own cost supply the required electrical power supplies 

to the Site offices of the Owner as directed by the Engineer-In-Charge.  

CLAUSE.5.6 : Fossils: 

All fossils, coins, articles of value or antiquity and structures and other remains or 

things of geological or archaeological interest discovered on the Site shall, as 

between the Owner and the Contractor, be deemed to be the absolute property of 

the Owner. The Contractor shall take reasonable precautions to prevent his 

workmen or any other persons from removing or damaging any such article or 

thing and shall, immediately upon discovery thereof and before removal, acquaint 

the Engineer of such discovery and carry out the Engineer‟s instructions for dealing 

with the same. If, by reason of such instructions, the Contractor suffers delay 

and/or incurs costs then the Engineer shall, after due consultation with the Owner 

and the Contractor, determine: 

 

CLAUSE.5.7 : Insurance 

 

The Contractor shall at his own expense arrange for all insurance policies, including 

workmen compensation policy and Contractor‟s All Risk policy (CAR Policy) in the 

amount of the Contract effective from the date of commencement of Work(s) and 

until final completion of the Work(s) also taking into consideration the defects 

liability period, against all of the following risks. 

a) Injuries and damage of persons, property, machinery, equipment, vehicles, 

animals or things, within or outside the site, arising out of his operations or of any 

sub-Contractors, nominated or otherwise, or out of any actions of his employees, 
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agents or representatives, limited to Rs. 20,00,000 (Rupees Twenty Lacs) per 

accident 

b) Injuries to his or any Sub-Contractor‟s employees. 

c) Damage to or loss of the property, equipment, and materials at site, of the 

Owner, Contractor and all Sub-Contractors, as a result of natural causes such as 

lightning, storm, flood, rain, fire, earthquake, explosion, landslide, etc. 

d) Damage and injuries to persons, property and materials arising out of riot 

and civil commotion, theft, sabotage malicious acts, terrorist activities, flood, water 

logging etc. 

The insurance policy or policies to cover risks of every nature shall be in the joint 

names of the Owner and Contractor, and the original of such policy/ policies shall 

be lodged with the Engineer-in-Charge. The Contractor shall also lodge the 

premium receipts with the Engineer-in-Charge, such standing jointly in the names 

of the Owner and the Contractor. 

If the Contractor fails to arrange the requisite insurance or fails to renew the 

policies, the Owner shall arrange for obtaining the requisite insurance policies and 

or renew them and recover the cost of all premiums from the Contractor and/or 

subsequently deduct such amount from the payments due and payable by the 

Owner to the Contractor from the bills raised by the Contractor in respect of the 

Work(s) executed.  

No certificate of payment shall be issued by the Engineer-in-Charge whether for an 

interim or of the final bill raised by the Contractor if the Contractor fails to arrange 

for total insurance cover. 

The Contractor shall reinstate in a manner approved by the Engineer-in-Charge all 

damage of every sort caused entirely at his cost so as to deliver up to the Owner 

the whole of the Work(s) complete and perfect in all respects, and so certified by 

the Engineer-in-Charge and also make good or otherwise satisfy all claims for 

damage to property of third parties. 

The Contractor shall be responsible for anything within his control and for all risks 

and consequences, which are not included in the purview of the insurance policies. 

The insurance cover shall stand extended until final completion of the Works and 

the contract and shall also cover the defects liability period. 
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The Contractor undertakes not to cancel any insurance policy nor reduce its scope 

without the written consent of the Engineer-in-Charge. 

The Contractor undertakes to file necessary insurance claims jointly with the Owner 

and also to join the Owner in filing any claim the Owner chooses to. 

Payments against all insurance claims shall be received in the name of the Owner 

and commensurate adjustments shall be made in accounts with the Contractor. 

The aforesaid insurance policy/policies shall not be cancelled till the Engineer-in-

Charge has agreed to their cancellation. 

The Contractor shall prove to the Engineer-in-Charge from time to time that it has 

taken out all insurance policies referred to above and has paid the necessary 

premium for keeping the policies alive till the end of the defects liability period. 

The Contractor shall ensure that similar insurance policies are taken out by his 

Sub-Contractor (if any) and shall be responsible for any claims of losses to the 

Owner resulting from their failure to obtain adequate insurance protections in 

connection thereof. The Contractor shall also obtain the originals of the policies and 

the premium receipts from the Sub-Contractor and shall lodge the same with the 

Engineer-in-Charge. 

CLAUSE.5.8: Good For Construction Drawings, Details and Clearance 

to Construct. 

After the acceptance of the Letter of Intent, issued by the Owner – Nalanda 

University, the contractor will be issued “Good for construction” drawings for works. 

The contractor will arrange to mobilize his resources in very positive and judicious 

manner to start work on maximum possible fronts. This Execution Plan will be 

discussed with Project Management Consultants, Architect Consultants and NU in 

detail and will be finalized subject to changes, if any, and will be agreed to by all 

the stake holders. If the contractor fails to show reasonable progress for the works 

for which the drawings and details are already available, Then the Owner Nalanda 

University, through the Engineer In Charge, will take suitable punitive action like 

withholding the payments due to contractor, which is equivalent to the amount to 

be withheld for completion of nearest mile stone as per this Notice Inviting Tender. 

The withheld amount will be released as soon as the corrective action is taken by 

the Contractor, for making up the time lost due to delay. 



DEVELOPMENT OF PERMANENT CAMPUS (PHASE-I) FOR NALANDA UNIVERSITY 
 

FOR OWNER P a g e  | 138 FOR CONTRACTOR 

The contractor on receipt of detailed drawings for construction, will be 

required to prepare the mock ups for various items of work, as soon as 

possible, and get the same approved from the Owner- Nalanda University 

and the Architect Consultants. This shall be done at the actual location of 

each type of sample required. The Contractor is expected to execute entire 

work of similar nature, exactly similar to the mock up work in terms of 

materials used and workmanship desired. The work not matching to the 

above criteria will be removed and redone to the entire satisfaction of the 

Owner and the Architect Consultants. 

 

CLAUSE.5.9 : Protection of Persons, Works and Property 

 

Accident or Injury to Workmen 

 The Owner shall not be liable for or in respect of any damages or 

compensation payable to any workman or other person in the employment of the 

Contractor or any Subcontractor, other than death or injury resulting from any act 

or default of the Owner, his agents or servants.  

Accident Prevention: 

a) General:  

 In performing this contract, the Contractor shall provide for protecting the 

lives and health of employees and other persons preventing damage to or theft or 

loss of property, materials, supplies, and equipment; and avoiding Work 

interruptions. For these purposes, the Contractor shall- Provide appropriate safety 

barricades, signs, and signal lights. 

 Comply with the standards issued by any statutory bodies having jurisdiction 

over occupational health and safety and Ensure that any additional measures as 

required by the Engineer-in-Charge for this purpose. 

b) Records.  

 The Contractor shall maintain an accurate record of exposure data on all 

accidents taken place incidental to performance of Work(s) under this contract 

resulting in death, traumatic injury, occupational disease, or damage to or theft / 
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loss of property, materials, supplies, or equipment. The Contractor shall report this 

data in the manner prescribed by the Engineer-in-Charge. 

c) Sub-Contractors:  

 The Sub-Contractors shall be bound to comply with the clause in the same 

manner as complied with by the Contractor. In the event of non-compliance by the 

Sub-Contractor of such clause, the Contractor shall be responsible for compliance 

of the Sub-Contractor.  

d) Written program:  

 Before commencing the Work, the Contractor shall submit to the Engineer-

in-Charge a written proposal for implementing this clause, 

Hazardous Material Identification. 

a) Notification: 

 The Contractor shall notify the Engineer-in-Charge in writing of all hazardous 

material 5 days before delivery of the material. This obligation applies to all 

materials delivered under this contract, which will involve exposure to hazardous 

materials or items containing these materials. 

b) Responsibility of Contractor:  

Neither the requirement of this clause nor any act or failure to act by the Owner 

shall relieve the Contractor of any responsibility or liability for the safety of Owner, 

Contractor, or Sub-Contractor‟s personnel or property. 

c) Compliance with laws:  

The Contractor shall comply with applicable laws, including the Public Liability 

Insurance Act 1991, Fatal Accident Act 1855, codes, ordinances, and regulations 

(Including the obtaining of licenses and permits) in connection with hazardous 

materials. Contractor shall pay fees and other expenses for obtaining such 

permission or licenses. 

d) Sub-Contractors:  

The Contractor shall insert these above clauses, relating to hazardous material, 

with appropriate changes on entering into contracts or agreements with Sub-

Contractors and the sub-contractors shall be bound and be liable to comply with 

the same, and in the event of non-compliance of the same, the Contractor shall be 
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held liable for damages or otherwise on the acts of the Sub-Contractor in this 

regard.                                                     

Protection of Property 

a) Vegetation, structures and equipment:  

 The Contractor shall preserve and protect all structures, equipment, and 

vegetation on or adjacent to the Work site, and which do not unreasonably 

interfere with the Work required under this contract and shall not be removed by 

the Contractor. The Contractor shall only remove trees when specifically authorized 

to do so, and shall avoid damaging vegetation that will remain in place. 

b) Utilities and improvements: 

 The Contractor shall protect from damage and have all existing 

improvements and utilities at or near the Work site and on adjacent property of a 

third party, the locations of which are made known to or should be known by the 

Contractor. The Contractor shall be liable to repair any damage caused to those 

facilities, including those that are the property of a third party, resulting from 

failure to comply with the requirements of this contract or failure to exercise 

reasonable care in performing the Work. If the Contractor fails or refuses to repair 

the damage promptly, the Engineer-in-Charge may have the necessary Work 

performed and charge the cost to the Contractor or reduce such amounts from the 

bills of the Contractor due and payable by the Owner. 

c)    Contractor shall be required to work within specified areas and they 

shall be allowed to use only those areas around the works under their scope, for 

storage of their materials, construction of site offices, erection of batching plant 

etc. at predetermined locations as shown on the plans. The area so demarcated, 

shall be barricaded in such a way that the construction activities or the moving 

vehicular traffic involved in carriage of construction materials/ construction waste 

etc. do not create interference with any other areas within the premises or 

activities of the Institute or the activities of other contractor/s working within the 

premises.      

d)     The contractor shall provide suitable barricading approximately 2.0 

m high, with suitably painted with three rows of G.I. Sheets about 2‟-6” to 3‟- 0” 

wide (75 cms to 90 cms.) nailed or bolted with wooden poles spaced 2 to 3 meter 

apart and each pole 1.6 m to 2 m long 8 cm. to 10 cm. dia. The poles will be 
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embedded in mobile iron pedestal rings suitably framed for giving stable support as 

per direction of the Engineer-in-charge. All management (including watch and 

ward) of barricades shall be the full responsibility of the contractor. The barricades 

shall be removed only after completion of the work or part of the work. The 

contractor‟s rate shall include all above items of work and nothing extra shall be 

paid to the contractor over and above his quoted rates. 

e)  The positioning of barricading will be reviewed from time to time and 

necessary shifting barricading as directed by Engineer - in – charges shall be done 

forthwith by the contractor.  Payment of initial erection of barricading and the 

shifting thereof at a later date as per requirement shall be made under relevant 

tender items    

f)      Contractor will make his own arrangements for making temporary 

roads and approaches to various locations of work under their scope and up to 

disposal sites marked on the drawing. These internal approaches and temporary 

roads shall be made in such a way that they do not affect construction activities of 

permanent roads within the premises at any time. 

Watchmen and Security 

The Contractor shall provide sufficient personnel and materials to provide adequate 

protection to the property and personnel at the site, in transit and stored 

goods/materials including but not limited to measures specifically required by and 

under the Contract Documents and any security requirements under this contract. 

Corrective Action 

a) Authority to Stop Work:  

 The Engineer-in-Charge shall notify the Contractor of any non-compliance 

with the safety and property protection measures as required under this contract of 

which the Engineer-in-Charge becomes aware and of the corrective action required. 

This notice, when delivered to the Contractor or the Contractor‟s authorized 

representative at the site of the Work shall be deemed sufficient notice of non- 

compliance and corrective action required. After receiving the notice, the 

Contractor shall immediately take necessary steps to correct the action. If the 

Contractor fails or refuses to take corrective action promptly, the Engineer-in-

Charge shall at his discretion after due consultation with the Owner may issue an 

order stopping all or part of the Work(s) until satisfactory corrective action has 
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been taken. The Contractor shall not base any claim or request for equitable 

adjustment for additional time or money on any stop Work order issued under 

these circumstances. 

b) Rectification:  

 The Contractor shall be solely responsible to make good at his cost any 

damage to the Works, property of the Owner and/or any adjacent property, to the 

satisfaction of the Engineer-in-Charge. In case the contractor fails to do so within a 

reasonable time the Engineer-in-Charge shall get the same executed at the risk & 

cost of the contractor & deduct the same from his due payments. 

CLAUSE.5.10 :Site Security: 

Contractor shall be deemed to be in possession of the Works site and shall be 

responsible for its total security, and shall ensure that all materials, sheds, 

equipment, plant, tools, etc.; whether his own or belonging to any Sub-Contractor, 

are well protected. 

a) The Contractor shall at his own cost install and maintain sufficient security 

fences and gates and employ full time round-the-clock security personnel to 

prevent the Works site from and against the intrusion of the public or any 

other unauthorized persons or vehicles. 

b) Total security of the site, property, and materials shall be the sole 

responsibility of the Contractor. The presence of his consultants 

representatives, or the NU ‟s security personnel shall in no way relieve or 

absolve the Contractor of his responsibilities in ensuring the security and 

protection of the site and everything stored or lying thereon 

 

CLAUSE.5.11 :Warranty/Guarantee 

The Contractor shall be responsible for the proper performance of the Work(s), 

including installations and systems, as specified under the Contract Documents. 

Subject to Clause the Contractor shall, at his own cost and in the shortest possible 

time, repair and remove any defect or deficiency in the Works, which may appear 

prior to or during the defect liability period, to the satisfaction of the Engineer-in-

Charge. 
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A guarantee will be given by the Contractor for the complete installation of the 

Works including its functioning, replacement of parts etc. as specified under the 

Contract Documents. 

The defect liability period will be 12 months for the project from taking over of the 

system by the University. However, beyond the Defect Liability Period(i.e. after 

completion of 12 months), if the manufacturer provides the warranty of the 

appliances for more than two years, in that case, the warranty/guaranty of the 

system will be valid as per the OEM practice.  

All the Guarantees referred above shall commence from the date of Completion 

Certificate. 

CLAUSE.5.12 :Contractor‟s Responsibilities and Work Control 

 

The Contractor shall have complete control of the Works and shall effectively and 

diligently control, direct and supervise his employees, supervisors, subordinates 

and Sub-Contractor(s) so as to ensure timely completion of the Works in order and 

in conformity with the Contract Documents. It shall be the sole responsibility of 

the Contractor for construction means, methods, techniques, sequences and 

procedures, and for coordinating the various parts of the Work, whether carried 

out by the Contractor or any Sub-Contractor. 

The Contractor shall provide adequate, qualified and experienced personnel for the 

proper superintendence and execution of the Works until completion. The category 

and strength of such personnel shall be determined by the Engineer-in-Charge, 

and such approved site organization strength shall be maintained by the 

Contractor at all times until completion of Work(s), and also during defects liability 

period and as may be decided by the Engineer-in-Charge. 

The Contractor shall be responsible for the design, erection, operation, 

maintenance and removal of temporary structures and other facilities at his own 

cost during completion of the Works. Any approval sought, given or implied, 

regarding sufficiency, stability and safety of temporary staging and facilities, shall 

in any way not relieve the Contractor of his responsibility.  

a) The Contractor shall study all Contract Documents and promptly report 

to the Engineer-in-Charge any non-conformity, discrepancy, inconsistency or 

omission he may discover in the same. In the event of such discovery, the 
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Contractor shall not proceed with the affected Works until he has received due 

corrections and clearances from the Engineer-in-Charge. 

b) The Contractor shall be deemed to have thoroughly studied and 

satisfied himself regarding Contract Documents and particularly all drawings 

before commencement of the Work(s). Should any discrepancy or error be 

discovered during execution of parts of the Work(s) necessitating demolition, 

repairs or reconstruction, all such remedial measures shall be carried out only with 

the approval of the Engineer-in-Charge and entirely at the cost of the Contractor. 

In such an event the Contractor shall neither claim any extra payment nor any 

extension of time for any delay caused by virtue of such demolition, repairs and 

reconstruction. 

 Any instructions given to the Contractor‟s supervisory staff by the Engineer-

in-Charge shall be deemed to have been given to the Contractor. Instructions that 

involve any variations in design or specifications and which may have a bearing on 

time and cost shall be through a written Change Order by the Engineer-in-Charge 

and at rates agreed in writing prior to implementation 

 The Contractor shall at his own cost, obtain any permits or authorizations 

necessary for the execution of the Work and obtaining any permits or approvals 

for the works executed by him, from all concerned statutory and Owner 

Authorities/Authority‟s, including but not limited to Municipal bodies, Electrical 

Authority, Fire Service Authorities etc., 

 The Contractor shall not be entitled to claim additional sums on account of 

having to work overtime in order to complete an operation that cannot be 

interrupted, for working in extended shifts / night shifts /holidays. 

 In the event the Contractor chooses to work overtime, in extended night 

shifts as and by way of overtime either by working extended/night shifts or 

morning or holidays in order to complete the Work(s) within the specified period or 

on holidays, he shall do so by obtaining prior written approval from the Engineer-

in-Charge at least twenty-four hours in advance. The Contractor moreover shall 

ensure that in any of the above circumstances he maintains the full-agreed 

strength of his supervisory staff. 

 The Contractor shall take all necessary precautions to protect the site and 

Works, materials, plant and equipment, whether his own or belonging to the 
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Owner or any Sub-Contractors, against hazards of fire, rains, floods, landslides, 

underground water, accidents, etc. 

 The Contractor shall not be permitted to replace nor remove his Project 

Manager/Project Engineer / Site Engineer etc. from the site without the prior 

written approval of the Engineer-in-Charge. 

Submittals 

a) “Shop drawings” means those drawings or other documents, which are 

specifically prepared by or on behalf of the Contractor to illustrate details of 

construction for the purpose of fabrication or installation and are submitted to the 

Owner to indicate the Contractor‟s intended method of achieving the end result 

required by the Contract Drawings and Specifications. 

b) “Project data” includes standard drawings, diagrams, layouts, 

schematics, descriptive literature, illustrations, schedules, performance and test 

data, and similar materials furnished by the Contractor to explain in detail specific 

portions of the Work required by the. Contract. 

c) “Samples” are physical examples, which illustrate materials, equipment 

or workmanship and establish standards by which the Work will be judged. 

d) “Other submittals” includes progress schedules, setting drawings, 

testing and inspection reports, and other information required by the Contract 

Documents to be submitted by the Contractor for information or approval by the 

Owner. 

Schedules of Submittals 

Promptly after contract award the Contractor shall submit to the Engineer-in-

Charge the submittal schedule showing when product data sheets, samples and 

other submittals required by and under the Tender Documents would be submitted 

for the approval of the Engineer-in-Charge. 

Review and approval of submittals by Contractor 

The Contractor shall co-ordinate and compiles all submittals required by and under 

the Contract Documents, and thoroughly check them for accuracy, completeness, 

and compliance in accordance with contract requirements and shall indicate his 

approval thereon in the form required by the Contract Documents as evidence of 

such co-ordination and checking. Submittals to the Engineer-in-Charge without the 
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approval of the Contractor shall be returned by the Engineer-in-Charge for 

resubmission. Submission of shop drawings, product data or samples shall 

constitute a representation that the Contractor has agreed to, asserted and 

guaranteed that the assemblies, products or materials indicated therein will be 

available in a timely manner and in the quantities required for the project as set 

out under the Contract Documents. 

Submission 

All submittals shall be in English language, and any system of dimensions (i.e.; 

English or metric) shown shall be consistent with that used in the Contract 

Documents. The Contractor shall submit all Submittals in the form and number 

required by the Contract Documents within required time limits and sufficiently in 

advance of construction requirements to permit adequate review by the Owner for 

correction, approval and resubmission if required. No extension of time shall be 

allowed on account of any delay by the Owner in approving such submittals, if the 

Contractor has failed to act promptly and responsively in making his submissions. 

Each submittal shall be identified as required by the Contract Documents.                 

Action on Submittals 

The Engineer-in-Charge will indicate an approval or disapproval of the Submittals 

for and on behalf of the Owner requiring approval by the Owner and if not 

approved as submitted shall indicate the Owner‟s reasons thereof. Approval by the 

Engineer-in-Charge shall not relieve the Contractor from responsibility for any 

errors or omissions in his submittals, nor from responsibility for complying with the 

requirements of this contract, except with respect to variations described by the 

Contractor and approved in accordance with "Variations in Submittals" Clause. The 

approval of the Engineer-in-Charge on the submittals will be for general compliance 

with the intent of the Contract Documents and with the information given therein, 

and shall not be construed  

a) As permitting any departure from the contract requirements  

b) As relieving the Contractor of responsibilities for any error including details, 

dimensions, materials, etc. and  

c) As approving departures from details appearing on Contract „Drawings and 

Specifications. 
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Where approval of Submittals is required, the Contractor shall perform the Work in 

accordance with such approved Submittals. Any Work performed by the Contractor 

prior to such approval by the Engineer-in-Charge shall be at the sole risk and 

liability of the Contractor. 

Variation in Submittals 

If Submittals contain any variations from the contract requirements, other than 

those requested on previous submittals, the Contractor shall specifically describe 

such variations in writing and the reasons thereof to the Engineer-in-Charge. If the 

approval of any such variation affects the Contract Price or the Completion time of 

the Contract, the Engineer-in-Charge shall issue an appropriate Contract 

modification. Otherwise, the variation may be approved by the Engineer-in-Charge, 

only by specific reference thereto in writing. The Contractor shall not be entitled to 

rely on general approval of a submittal as an approval of variations of requirements 

of the Contractor. If the Contractor fails to describe such variations and shall not be 

relieved from the responsibilities of executing the Work in accordance with the 

contract, notwithstanding a general approval of such submittals. Nothing contained 

herein shall relieve the Contractor of the responsibility of notifying the Engineer-in-

Charge of any part of the Contract Drawings or Specifications, which the Contractor 

knows or reasonably should have known which could result in defects under 

construction. 

Use of submittals 

The Owner may duplicate, use, and disclose in any manner and for any purpose 

shop drawings, product data and other submittals delivered under this contract. 

Placement of Orders 

The Contractor shall place orders for items requiring a sample or product data 

submittal promptly after receiving the written approval of the submittal by the 

Engineer-in-Charge. No such materials or products shall be ordered or used in the 

Work until such written approval by the Engineer-in-Charge has been given. In the 

event such materials or products pre ordered or used in the Works without the 

written approval of the Engineer-in-Charge, the same shall be at the risks, 

consequences, liability and costs of the Contractor. 

Use and testing of samples 

a) Use:  
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 Approved samples not destroyed in testing will be sent to Engineer-in-

Charge. Those samples, which are in good condition, will be marked for 

identification and may be used in the Works. Materials and equipment incorporated 

in the Work shall match the approved samples within any specified tolerances. 

Other samples not destroyed in testing nor approved will be returned to the 

Contractor at the expense of the Contractor if so requested at the time of 

submission. 

b) Failure of samples to pass specified tests:  

 Failure of any material to pass the specified tests will be sufficient cause for 

refusal to consider, under this contract, any further samples of the same brand or 

make of that material or equipment which previously has proved unsatisfactory in 

service.  

c) Taking and testing of samples:  

Samples of various materials or equipment delivered on the site or in place may be 

taken by the Engineer-in-Charge for additional testing by the Owner outside of 

those found not to have met contract requirements, unless the Engineer-in-Charge 

determines it to be in the Owner‟s interest to accept the non-conforming materials 

or equipment with an appropriate adjustment of the Contract Price/Value as 

determined by the Engineer-in-Charge. 

d) Cost of additional testing:  

 Unless otherwise specified, when additional tests are made, only one test of 

each set of sample proposed for use will be made at the expense of the Contractor. 

Samples, which do not meet contract requirements, will be rejected. Further testing 

of additional samples, if required, will be made at the expense and costs of the 

Contractor. 

CLAUSE.5.13 :Co-operation with other contractors/specialized 

agencies/sub-contractors 

 

1) The Contractor shall take all necessary precautions to prevent any nuisance 

or inconvenience to the owners, tenants or occupants of the adjacent properties 

and to the public in general .The Contractor shall take all care, as not to damage 

any other adjacent property or other services running adjacent to the plot. If any 

damage is done, the same shall be made good by the Contractor at his own cost 
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and to the entire satisfaction of the Engineer-in-Charge. The Contractor shall use 

such methodology and equipment for execution of the work, so as to cause 

minimum environmental pollution of any kind during execution, to have minimum 

execution time and minimum inconvenience to road users and to the occupants of 

the buildings on the adjacent plot and public in general, etc. He shall make good at 

his own cost and to the entire satisfaction of the Engineer in Charge any damage to 

roads, paths, cross drainage works or public or private property whatsoever 

caused, due to the execution of the work or by traffic brought thereon, by the 

Contractor. Further, the Contractor shall take all precautions to attendee by the 

environmental related restrictions imposed by Govt. of Bihar as well as prevent any 

pollution of streams, ravines, river bed and waterways. All waste or superfluous 

materials shall be transported by the Contractor, entirely to the satisfaction of the 

Engineer-in-Charge. Utmost care shall be taken to keep the noise level to the 

barest minimum so that no disturbance as far as possible is caused to the 

occupants / users of adjoining buildings. No claim what so ever on account of site 

constraints mentioned above or any other site constraints, inadequate availability 

of skilled, semi-skilled or unskilled workers in the near vicinity, non-availability of 

machinery spare parts and any other constraints not specifically stated here, shall 

be entertained from the Contractor. Therefore, the Bidders are advised to visit site 

and get first-hand information of site constraints. Accordingly, they should quote 

their tenders. Nothing extra shall be payable on this account.  

2) The Contractor shall cooperate with and provide the facilities to the sub-

Contractors and other agencies working at site for smooth execution of the work. 

The contractor shall indemnify the Owner against any claim(s) arising out of such 

disputes. The Contractor shall:  

3) Allow use of scaffolding, toilets, sheds etc.  

4) Properly co-ordinate their work with the work of other Contractors.  

5) Provide control lines and benchmarks to his Sub-Contractors and the other 

Contractors.  

6) Provide electricity and water at mutually agreed rates.  

7) Provide hoist and crane facilities for lifting material at mutually agreed rates.  

8) Co-ordinate with other Contractors for leaving inserts, making chases, 

alignment of services etc. at site.  
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9) Adjust work schedule and site activities in consultation with the Engineer-in-

Charge and other Contractors to suit the overall schedule completion.  

10) Resolve the disputes with other Contractors/ sub-contractors amicably and 

the Engineer-in-Charge shall not be made intermediary or arbitrator.  

11) The work should be planned in a systematic manner so as to ensure proper 

co-ordination of various disciplines viz. sanitary & water supply, drainage, rain 

water harvesting, electrical, and firefighting, information technology, 

communication & electronics and any other services.  

12) Other agencies will also simultaneously execute and install the works of sub-

station / generating sets, air-conditioning, lifts, etc. for the work and the contractor 

shall afford necessary facilities for the same. The contractor shall leave such 

recesses, holes, openings trenches etc. as may be required for such related works 

(for which inserts, sleeves, brackets, conduits, base plates, clamps etc. shall be 

supplied free of cost by the Owner unless otherwise specifically mentioned) and the 

contractor shall fix the same at time of casting of concrete, stone work and brick 

work, if required, and nothing extra shall be payable on this account.  

The contractor shall conduct his work, so as not to interfere with or hinder the 

progress or completion of the work being performed by other contractor(s) or by 

the Engineer-In-Charge and shall as far as possible arrange his work and shall 

place and dispose of the materials being used or removed so as not to interfere 

with the operations of other contractor or he shall arrange his work with that of the 

others in an acceptable and in a proper co -ordination manner and shall perform it 

in proper sequence to the complete satisfaction of others.  

CLAUSE.5.14: Percentage Rates 

(A) The percentage rates quoted by the Contractor are deemed to be 

inclusive of site clearance, setting out work, profile, setting lay out on ground, 

establishment of reference bench mark(s), installing various signage, taking spot 

levels, survey with total station, construction of all safety and protection devices, 

compulsory use of helmet and safety shoes, and other appropriate safety gadgets 

by workers, imparting continuous training for all the workers, barriers, preparatory 

works, construction of clean, hygienic and well ventilated workers housings in 

sufficient numbers as per drawing supplied by Engineer in charge, working during 

monsoon or odd season, working beyond normal hours, working at all depths, 

height, lead, lift, levels and location etc. and any other unforeseen but essential 
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incidental works required to complete this work. Nothing extra shall be payable on 

this account and no extension of time for completion of work shall be granted on 

these accounts.  

(B) The rates quoted by the bidder, shall be firm and inclusive of all taxes 

and levies as applicable (including works contract tax and GST as per Clause 38).  

Labour cess applicable as per relevant Central/State laws will be deducted from 

every bill of the contractor and deposited to respective Government department. 

TDS for Income-tax and Works Contract tax as applicable will be deducted from 

contractors‟ bills and deposited to respective Government department. The ESI and 

EPF contributions on the part of employer in respect of this contract shall be paid 

by the contractor. These contributions on the part of the employer paid by the 

contractor shall be reimbursed by the Engineer-in-charge to the contractor on 

actual basis. Effect of any tax due to new legislation shall be adjusted accordingly 

as per actual on production of documentary proofs of payment of such tax to 

concerned Government departments. 

(C) No foreign exchange shall be made available by the Owner for 

importing (purchase) of equipment, plants, machinery, materials of any kind or any 

other items required to be carried out during execution of the work. No delay and 

no claim of any kind shall be entertained from the Contractor, on account of 

variation in the foreign exchange rate.  

(D) All ancillary and incidental facilities required for execution of work like 

labour camp, stores, fabrication yard, offices for Contractor, watch and ward, 

temporary ramp required to be made for working at the basement level, temporary 

structure for plants and machineries, water storage tanks, installation and 

consumption charges of temporary electricity, telephone, water etc. required for 

execution of the work, liaison and pursuing for obtaining various No Objection 

Certificates, completion certificates from local bodies etc., protection works, testing 

facilities / laboratory at site of work, facilities for all field tests and for taking 

samples etc. during execution or any other activity which is necessary (for 

execution of work and as directed by Engineer-in-Charge), shall be deemed to be 

included in rates quoted by the Contractor, for various items in the schedule of 

quantities. Nothing extra shall be payable on these accounts. Before start of the 

work, the Contractor shall submit to the Engineer-in-Charge, a site / construction 

yard layout, specifying areas for construction, site office, positioning of machinery, 
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material yard, cement and other storage, steel fabrication yard, site laboratory, 

water tank, etc.  

(E) For completing the work in time, the Contractor might be required to 

work in two or more shifts (including night shifts). No claim whatsoever shall be 

entertained on this account, not with-standing the fact that the Contractor may 

have to pay extra amounts for any reason, to the laborers and other staff engaged 

directly or indirectly on the work according to the provisions of the labour and other 

statutory bodies regulations and the agreement entered upon by the Contractor 

with them.  

(F) All material shall only be brought at site as per program finalized with 

the Engineer-in-Charge. Any pre-delivery of the material not required for 

immediate consumption shall not be accepted and thus not paid for.  

(G) Rate shall including of Liaison work required, if any, in this regard with 

the local bodies. Nothing extra shall be payable on this account. Statutory charges, 

fees etc. required to be paid to the local bodies in this connection shall only be 

payable by the Owner or shall be reimbursable to the contractor on production of 

proof of actual payment made by him. 

(H) It is clarified that the contractor shall be responsible for obtaining all 

No-objection certificate (NOCs) and relevant licenses for services like lift 

installation, electrical installation, fire installation and like. Nothing extra shall be 

payable on this account. 

CLAUSE.5.15 :Inspection and rectification of Works 

Access:  

The Owner and their authorized agents and representatives shall at all times have 

access to the site and other locations where parts of the Work are under 

preparation. 

Contractor tests:  

The Contractor shall notify the Engineer-in-Charge well in advance, of tests and 

inspections to be carried out, and shall obtain his written approval wherever so 

stipulated before proceeding with the Works. 

Inspections:  
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The Contractor shall maintain an adequate inspection system and perform such 

inspections from time to time as will ensure that the Work called for by this 

contract conforms to contract requirements and does not result in any deviation. 

The Contractor shall maintain complete inspection records and make them available 

to the Owner. All Work shall be conducted under the general direction of the 

Contractor and is subject to Owner‟s inspection and test at all places and at all 

reasonable times before final completion and acceptance with a view to ensure 

strict compliance with the terms and conditions of the contract. 

 

Owner‟s inspections and tests: 

Inspections and tests conducted by or on behalf of the Owner are for the sole 

benefit of the Owner and do not: - 

(A) Relieve the Contractor of responsibility for providing adequate quality 

control measures, 

(B) Relieve the Contractor of responsibility for damage to or loss of the 

material before final completion and acceptance of the Work; 

(C) Constitute or imply acceptance. Or. 

(D) Affect the continuing rights of the Owner after acceptance of completed 

Work. 

Owner inspectors:  

The presence or absence of an Owner‟s inspector does not relieve the Contractor 

from any of the obligations under the contract nor is the inspector authorized to 

change any term or condition of the contract. 

Performance of inspections and tests:  

The Contractor shall promptly furnish, without an additional charge all facilities, 

labour, and material reasonably needed for performing such safe and convenient 

inspections and tests as may be required by the Engineer-in-Charge as per the 

terms of the Contract. The Owner may charge to the Contractor any additional cost 

of inspection or testing when work is not ready at the time specified by the 

Contractor for inspection or testing, when prior rejection makes re inspection or 

retesting necessary. The Owner shall perform all its inspections and tests in a 

manner that will not unnecessarily delay the work. Special, full size, and 

performance tests shall be performed as described in the Contract Documents. 
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The Contractor shall be solely responsible for the protection of all finished surfaces 

and Works so as to avoid any repairs and shall deliver to the Owner upon final 

completion the Works free of any blemish, defect or damage. 

(E) In addition to the provisions of relevant clauses of the contract, the 

work shall also be open to inspection by the other agency as and when required by 

NU in addition of the Engineer-in-charge and his authorized representative. The 

contractor shall at times during the usual working hours and at all times at which 

reasonable notices of the intention of the Engineer-in-charge to visit the works shall 

have been given to the contractor, either himself be present to receive the orders 

and instructions or have a responsible representative duly accredited in writing, to 

be present for that purpose. 

(F) Inspection of the work by Architect Consultants appointed by the NU. 

(i)The Architect Consultants appointed by NU shall be inspecting the works 

frequently to ensure that the works are in general being executed according to the 

design, drawings and specifications laid down in the contract. 

(ii)The Architect Consultants appointed by NU shall certify on completion of 

particular building that it has been constructed according to the approved drawings 

design and specifications. 

CLAUSE.5.16 :Rejected Work 

The Architect Consultants and/or Engineer-in-Charge/or Owner shall be authorized 

to reject any Work, which in their/his opinion is not in conformity to the 

specifications set out in the Contract Documents. The decision of the Architect 

Consultants /Engineer-in-Charge in this regard shall be final and binding on the 

Contractor. 

Defective Work whether caused due to poor workmanship, use of sub-standard 

materials, or on account of damage or for any other reason whatsoever, whether 

caused by the Contractor and/or the Sub-Contractor may be rejected by the 

Architect Consultants/Engineer-in-Charge and shall be demolished by the 

Contractor and removed promptly from the site and replaced or re-executed 

expeditiously by the Contractor at his own cost. The Owner, Architect Consultants 

and the Engineer-in-Charge shall in no event be responsible to bear any 

costs/liability arising on account of such defective workmanship.  
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If in the opinion of the Engineer-in-Charge/ Architect Consultants, it is not 

expedient nor feasible to correct the defective Work, the Owner shall be entitled to 

deduct from monies due to the Contractor, the difference in value between the 

executed Work and that required under the Contract, such amount of which shall 

be determined by the Engineer-in-Charge in due consultation with the Owner. 

Clause.  5.17 :On Account Payment of Interim Bills 

 

A. Payment on Supply Stage in good condition at site followed by its 

inspection: 70 %  

 Installation, Testing, and Commissioning on pro-rata basis: 20+ 5 = 25%  

On completion of major seasonal test as per the CPWD guidelines as applicable in 

HVAC /Mechanical section: Remaining 5%.   

The Bill shall be claimed after the completion of the joint measurement activities 

with the NU or NU representatives/consultant(s).  

The contractor shall ensure the quality is maintained and request for inspection 

has been raised in advance for all involved activities. The contractor shall be 

responsible for obtaining the necessary quality certificates from the consultant (s) 

as per the defined SOP duly approved by the EIC or competent authority. The 

contractor shall provide the assistance to the Engineer-in-charge in accordance 

with their direction. All payment will be subject to statutory or permissible 

deductions to be made by the Owner prior to the release of the amount to the 

Contractor.  

B. Each bill shall be accompanied by the following documents. 

Measurements and quantities of items of Work done since last bill. 

Physical Progress Report along with relevant Photographs. 

Copies of quality control tests in specified format covering the Work done since 

last bill. 

Copies of Material Bills for equipment‟s and items procured at site after initial 

inspecting and approval from Engineer In Charge. 

Copies of instructions recorded in the site instruction book containing the 

instructions and compliance made thereof, covering the Work done since last 

bill. 

And Directions of the EIC/NU.  

C.  RUNNING IN PERIOD & DATE OF ACCEPTANCE:  

i) After the installation work has been completed by the contractor, he will conduct 

tests and make adjustments as may be necessary to satisfy himself that the plant 

including low side equipments is capable of continuous running. There after he will 

offer to the department a runningin period of 7 days subject to a minimum aggregate 



DEVELOPMENT OF PERMANENT CAMPUS (PHASE-I) FOR NALANDA UNIVERSITY 
 

FOR OWNER P a g e  | 156 FOR CONTRACTOR 

of 120 hrs at his cost. The duty cycle of the plant during this running in period shall be 

same as that specified in the tender documents. 

The plant will be operated and a log of all parameters will be maintained during this 

period. The contractor will be free to carry out necessary adjustments etc. during this 

period without stopping the plant. Record of inside conditions will be made during this 

period to check that the same are as per NIT requirements. The plant will be said to 

have successfully completed the running-in-period, if no break down or abnormal/ 

unsatisfactory operation of any machinery occurs during this period. After this the 

plant will be made available for beneficial use. After the plant has operated without any 

major break down/ trouble and inside conditions are maintained as per NIT 

requirements for the above specified running in period, it shall be taken over by the 

department subject to guarantee clause mentioned below. This date of taking over of 

plant after trouble free operation during the running in period shall be the date of 

acceptance. 

 ii) Any loss of refrigerant or oil during the running in period shall be made good by the 

contractor free of charge. 

 iii) Capacity test of the hot water generator unit, solar system as per MNRE guidelines, 

& other major equipments shall be carried out as and when conditions become 

stabilized as per details given under Appendix `G„ of the CPWD AIR-CONDITIONING 

(HVAC) WORKS (2017).  

iv) Seasonal testing may be carried out as & when outside conditions become suitable 

for the Major Season Test. 

 

D. When the major seasonal test cannot be carried out on commissioning of 

the installation due to any reason not attributable to the contractor, the 

installation will be handed over to the University for beneficial use after 

completion of successful running in test of 7 days subject to a minimum 

aggregate of 120 hours as per para. The balance payment shall be released 

to the contractor on his furnishing a bank guarantee in the specified format 

from a scheduled bank for an equivalent amount. The bank guarantee shall 

be valid for a period of 6 months. However it will be extended till the 

successful completion of the major seasonal test. This bank guarantee shall 

be independent of the one furnished for performance guarantee.  

 

E. The following shall be considered major seasonal test for the purpose of the 

above payment terms: -  

 

a) Heat Pump and Solar hot water generator system: Winter  

 

F.  GUARANTEE: 

 i) The contractor shall guarantee the complete system to maintain the 

specified conditions under all conditions of ambience and internal loads 

subject to the condition that designed outside conditions & designed 
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internal loads are not exceeded. Also the inlet/ outlet temperatures at the 

specified flow of water in the chiller unit shall be guaranteed.  

ii) All equipments shall be guaranteed for a period of 12 months from the 

date of acceptance and taking over of the installation by the Department 

against unsatisfactory performance and/or breakdown due to defective 

design, material, manufacture, workmanship or installation. The equipment 

or component or any part thereof so found defective during the guarantee 

period shall be repaired or replaced free of cost to the satisfaction of the 

Engineer-in-Charge. 

 In case it is felt by the department that undue delay is being caused by the 

contractor in doing this, the same will be got done by the department at the 

risk & cost of the contractor. The decision of Engineer-in-Charge in this 

regard shall be final. If required then penalty may also be recovered upon 

delay and failure at the contractor end.  

 iii) Any leakage of refrigerant and/or oil due to defective design, 

manufacture, workmanship or installation during the guarantee period shall 

be made good by the contractor free of charge. 

Clause. 5.18 : Payment of Final Bill 

 

On the intimation to the Engineer-in-charge by the contractor for the completion 

of the work, the Engineer-in-charge shall arrange for the inspection of works by 

his representative, PMC and the Architect Consultants. Upon the inspection of 

works Engineer-in-charge will hand over a list showing the defects in works, if 

there are any, to the contractor. The final Bill shall not be paid till all such defects 

are not rectified to the entire satisfaction of the Engineer-in-charge. 

The final bill shall be accompanied by: 

All-technical documents on the basis of which the Work was carried out. 

1. As-built drawings. Three sets of construction and installation drawings for 

all Works, and Site development, showing therein modifications, corrections 

and additions signed  and confirmed by the Engineer-in-Charge to be “as 

built” drawings. The entire documentation shall be submitted in Compact Discs 

(CD), using latest version of AUTOCAD software. 

2. Completion certificates for embedded and covered-up Works issued by the 

Engineer-in-Charge. 

3. Certificates for tests carried out for various items of Work. 

4. Manufacture‟s operating and maintenance manuals as well as 

guarantee/warrantee papers, commissioning and handing over reports for 

whatever equipment/Materials installed. 

5. Security Deposit of 2.5% (Two Decimal Five per cent) of the Contract Value 

in the form of bank guarantee valid for a Defect liability period from the date of 

certificate. 
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CLAUSE.5.19 :Limit of price Adjustment 

Provided that, in determining all such price adjustment in accordance with the 

aforesaid sub-clauses: 

(a) No account will be taken of any amount by which any cost incurred by 

the contractor has been increased by default or negligence of the contractor. 

(b) If the contractor fails to complete the work within time for completion, 

increase or decrease of cost of specified materials shall be made using either the 

indices or prices relating to prescribed time for completion, or the current indices or 

prices, relating to prescribed time for completion, or the current indices or prices, 

whichever is more favourable to the Owner, provided that if an extension of time is 

granted, the above position shall apply to the adjustment made after expiry of such 

extension of time.  

(c) On completion of the works and before final payment the contractor 

shall give a certificate that he has made full and complete disclosure to the 

Engineer-in-Charge of every increase or decrease in price obtained by him on 

materials affected by this clause. 

CLAUSE.5.20 :Exemption from price Adjustment 

 

 The following items shall not be included in the price adjustment calculation: 

(A) Liquidated damages: 

(B) Retention withheld and released: 

(C) Advance payments in the form of loans and their repayments:  

(D) The value of any additional or varied work valued at current prices: 

CLAUSE.5.21 :Specifications 

 

In the case of any class of work for which there is no such specifications as referred 

to in detailed specification, such work shall be carried out in accordance with the 

Bureau of Indian Standards   Specifications. In case there are no such 

specifications in Bureau of Indian Standards, the work shall be carried out as per 

manufacturers‟ specifications, if not available then as per C.P.W.D. /District/ state 

P.W.D. / Specifications. In case there are no such specifications as required above, 

the work shall be carried out in all respects in accordance with the instructions and 



DEVELOPMENT OF PERMANENT CAMPUS (PHASE-I) FOR NALANDA UNIVERSITY 
 

FOR OWNER P a g e  | 159 FOR CONTRACTOR 

requirements of the Engineer-in-Charge. Specifications for a type of work are not 

covered by the detailed specifications/State P.W.D. specifications/I.S.I 

specifications or particular specifications, the same shall be decided by the 

engineer-in-charge and shall be binding on the contractor. 

The engineer-in-charge shall have the power to insist upon the contractor to 

purchase and use such materials of particular approved make which may in this 

opinion be necessary for proper and reasonable compliance with the specifications 

and execution of work. 

In the event of any variation/discrepancy in the drawings, specification and tender 

documents, the decision of the Engineer In charge shall be final, binding and 

conclusive on the contractor. 

(A) As required by the Engineer-in-charge, the contractor shall provide all 

facilities at site or at manufactures work or an approved laboratory for testing of 

materials and/or workmanship, all the expenditure in respect of this shall be borne 

by the contractor unless specified otherwise in the contract. The contractor shall 

when required to do so by the engineer-in-charge submit that the materials have 

been tested in accordance with requirements of the specifications. 

(B) Neither the confirmation by the engineer-in-charge not to test the 

materials nor the production of manufacturer(s) certificate etc. as aforesaid shall 

affect the right of the engineer-in-charge to reject, after delivery; the materials 

found not in accordance with the specifications. 

CLAUSE.5. 22 :Setting Out 

Deleted 

CLAUSE.5.23 : Contractor shall submit fabrication/ shop drawings/ 

Technical data sheet for obtaining approval 

The contractor shall submit technical data sheets as per the design parameters 

given by the Architect Consultants, in triplicate for obtaining preliminary approval 

of the Engineer-in-Charge for all design drawing. One copy of this document duly 

corrected and signed wherever necessary by Architect Consultants will be returned 

to the contractor for preparing and resubmitting document after incorporating the 

said corrections again in triplicate for final approval, if required. Along with the 

completion and approval of each TDS the contractor shall also submit the sample 

list for checking and approval to the Engineer-in-charge. NO TDS shall be approved 

finally without Sample list. Once the TDS, if finally approved no request for any 
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alternative section will be entertained. The contractor shall submit to Engineer in 

Charge 3 copies of all approved TDS out of which 3 copies will be issued back to 

the contractor for the execution of work. The contractor shall also submit copies of 

design calculations. Approval of shop drawings however will not absolve the 

contractor of his responsibility for the safety and correctness of the fabrication. 

CLAUSE.5.24 :Quality Assurance 

(A) The proposed project is a prestigious project and quality of work is of 

paramount importance. Contractor shall have to engage well-experienced skilled 

labour and deploy modern T&P and other equipment to execute the work. Many 

items like double slab structure with exposed finish form works, coarse rubble 

stone masonry specialized flooring work, Polysulphide sealant and backer rod fixing 

in expansion joints, factory made door- window shutters, proper slope maintaining 

in toilet units, sanitary- water supply installation, textured finishing, water proofing 

treatment with APP, Extruded Polystyrene insulation boards, china mosaic on 

terrace and chemical treatment in toilet drops will specially require engagement of 

skilled workers having experience particularly in execution of such items. 

(B)  The contractor shall ensure quality construction in a planned and time 

bound manner. Any sub-standard material / work beyond set out tolerance limit 

shall be summarily rejected by the Engineer-in-charge & contractor shall be bound 

to replace / remove such sub-standard / defective work immediately. If any 

material, even though approved by Engineer-In-Charge is found defective or not 

conforming to specifications shall be replaced / removed by the contractor at his 

own risk & cost. 

 In addition to the supervision of work by project management consultants, 

the Architect Consultants appointed by the NU shall also be carrying out regular 

and periodic inspection of the on-going activities in the work and deficiencies, 

shortcomings, inferior workmanship pointed out by them shall be communicated 

by engineer in charge to the contractor. Upon receipt of instructions from Engineer 

in Charge these are also to be made good by necessary improvement, rectification, 

replacement up to his complete satisfaction. Special attention shall be paid 

towards line and level of internal and external finishing, exposed smooth surface of 

RCC members by providing fresh shuttering plates, rubberized linings to all the 

shuttering joints, accurate joinery work in wooden doors and windows, thinnest 

joints in stone/ tiling / cladding work, non-hollowness in floor and dado tiles work, 
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protection of scratches over flooring by impounding layer of plaster of Paris, water 

tight pipe linings, proper compaction of filled up earth etc. to achieve an Institution 

of International standards and up keeping of quality assurance shall be of 

paramount importance, as such. 

(C) The Contractor shall submit, within 20 days after the date of award of 

work, a detailed and complete method statement for the execution, testing and 

Quality Assurance, of such items of works, as directed by the Engineer-in-Charge. 

All the materials to be used in the work, to give the finished work complete in all 

respects, shall comply with the requirements of the Specifications and shall pass all 

the tests required as per specifications as applicable or such specifications / 

standards as directed by the Engineer-in-Charge.  However, keeping the Quality 

Assurance in mind, the Contractor shall submit, on request from the Engineer-in- 

Charge, his own Quality Assurance procedures for basic materials and such items, 

to be followed during the execution of the work, for approval of the Engineer-in-

Charge. 

(D) The Contractor shall procure and provide all the materials from the 

manufacturers / suppliers as per the list attached with the tender documents, as 

per the item description and particular specifications for the work.  The equivalent 

brand for any item shall be permitted to be used in the work, only when the 

specified make is not available. This is, however, subject to documentary evidence 

produced by the contactor for non-availability of the brand specified and also 

subject to independent verification by the Engineer-in-Charge. In exceptional 

cases, where such approval is required, the decision of Engineer-in-Charge as 

regards equivalent make of the material shall be final and binding on the 

Contractor. No claim, whatsoever, of any kind shall be entertained from the 

Contractor on this account. Nothing extra shall be payable on this account.  Also, 

the material shall be procured only after written approval of the Engineer-in-

Charge. All materials shall be got checked by the Engineer-in-Charge or his 

authorized supervisory staff on receipt of the same at site before use. 

(E) The tests, as necessary, shall be conducted in the laboratory approved 

by the Engineer–in- Charge. The samples shall be taken for carrying out all or any 

of the tests stipulated in the particular specifications and as directed by the 

Engineer-in-Charge or his authorized representative. 
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(F) The Contractor shall at his own risk and cost make all arrangements 

and shall provide all such facilities including material and labour, the Engineer-in-

Charge may require for collecting, preparing, forwarding the required number of 

samples for testing as per the frequency of test stipulated in the contract 

specifications or as considered necessary by the engineer-in-Charge, at such time 

and to such places, as directed by the Engineer-in- Charge. Nothing extra shall be 

payable for the above. 

(G) The Contractor or his authorized representative shall associate in 

collection, preparation, forwarding and testing of such samples. In case he or his 

authorized representative is not present or does not associate him, the result of 

such tests and consequences thereon shall be binding on the Contractor .The 

Contractor or his authorized representative shall remain in contact with the 

Engineer-in–Charge or his authorized representative associated for all such 

operations. No claim of payment or claim of any other kind, whatsoever, shall be 

entertained from the Contractor. 

(H) All the hidden items such as water supply lines, drainage pipes, 

conduits, sewers etc. are to be properly tested as per the design conditions before 

covering and their measurements in computerized measurement book duly test 

checked shall be deposited with Engineer in charge or his authorized 

representative, prior to hiding these items. 

(I) The contractor shall give performance test of the entire installation(s) 

as per the standing specifications before the work is finally accepted and nothing 

extra whatsoever shall be payable to the contractor for the test. 

(J) The Contractor shall maintain all the work in good condition till the 

completion of entire work. The Contractor shall be responsible for and shall make 

good, all damages and repairs, rendered necessary due to fire, rain, traffic, floods 

or any other causes.  The Engineer-in- Charge shall not be responsible for any 

claims for injuries to person/workmen or for structural damage to property 

happening from any neglect, default, want of proper care or misconduct on the part 

of the Contractor or of any other of his representatives, in his employment during 

the execution of the work.   The compensation, if any, shall be paid directly to the 

Department / authority / persons concerned, by the Contractor at his own cost. 
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CLAUSE.5.25 : Special Conditions – SOLAR WATER HEATER & HEAT 

PUMP 

 
1. GENERAL  
 

1.1. Special Conditions of Contract shall be read in Conjunction with the 
General conditions of Contract, specification of work, Drawings and any 

other documents forming part of this Contract wherever the context so 
requires.  

 

1.2. Notwithstanding the sub-division of the documents into these separate 
sections and volumes, every part of each shall be deemed to be 

supplementary to and complementary of every other part and shall be 
read with and into the Contract so far as it may be practicable to do so.  

 

1.3. Where any portion of the General Condition of Contract is repugnant to 
or at variance with any provisions of the Special Conditions of Contract, 

unless a different intention appears, the provisions of the special 
Conditions of Contract shall be deemed to over-ride the provisions of the 
General Conditions of Contract and shall to the extent of such 

repugnancy, or variations, prevail.  
 

1.4. Wherever it is mentioned in the specifications that the Contractor shall 
perform certain work or provide certain facilities, it is understood that 
the Contractor shall do so at his cost and the value of contract shall be 

deemed to have included cost of such performance and provisions, so 
mentioned.  

 
1.5. The materials, design, and workmanship shall satisfy the relevant 

Standards and specifications, the Job Specifications contained herein and 

Codes referred to or as specified in the technical specifications. Where 
the job specification stipulate requirements in addition to those 

contained in the standard codes and specifications, these additional 
requirements shall also be satisfied. 
 

1.6. It will be the Contractor's responsibility to bring to the notice of 
Engineer-in-Charge any irreconcilable conflict in the contract documents 

before starting the work (s) or making the supply with reference which 
the conflict exists.  

 
1.7. In the absence of any Specifications covering any material, design of 

work (s) the same shall be performed / supplies / executed in 

accordance with Standard Engineering Practice as per the instructions / 
directions of the Engineer-in-Charge, which will be binding on the 

Contractor.  
 

1.8. Drawings: 

The Drawings, which may be issued with tenders, are diagrammatic only 
and indicate arrangement of various systems and the extent of work 

covered in the contract. These Drawings indicate the points of supply 
and of termination of services and broadly suggest the routes to be 
followed. Under no circumstances shall dimensions be scaled from these 
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Drawings. The architectural/interiors drawings and details shall be 
examined for exact location of equipment‟s, routing and cutouts. 

The contractor shall follow the GFC drawings in preparation of his shop 
drawings, and for subsequent installation work. He shall check the 

drawings of other trades to verify spaces in which his work will be 
installed. 
Maximum headroom and space conditions shall be maintained at all 

points. Where headroom appears inadequate, the contractor shall notify 
the Architect/Consultant/Owner‟s site representative before proceeding 

with the installation. In case installation is carried out without notifying, 
the work shall be rejected and contractor shall rectify the same at his 
own cost. 

 
Contractor shall submit shop drawings for all buildings before starting of 

work at site. 
 
The contractor shall examine all architectural, structural, plumbing, 

firefighting, HVAC and other services drawings and check the as-built 
works before starting the work and report to the Owner‟s site 

representative any discrepancies and obtain clarification. Any changes 
found essential to coordinate installation of his work with other services 

and trades, shall be made with prior approval of the 
Architect/Consultant/Owner‟s site representative without additional cost 
to the Owner. 

 
1.9. Samples and Catalogues: 

Before ordering/procurement of the material necessary for these 
installations, the contractor shall submit to the Engineer In 
charge/Consultants for approval of catalogues with their dimensional 

details and samples of items being installed. The catalogue shall be 
detailed enough covering all in information as per the tender 

specifications. With each product data , a compliance sheet shall be 
submitted by the contractor clearly specifying the clauses of 
specifications those are being met by the product along with the 

deviations if any. All equipment cut sheets along with required technical 
data shall be submitted for approval.  

 
1.10. The installation shall be in conformity with the Byelaws, Regulations and 

Standards of the local authorities concerned, in so far as these become 

applicable to the installation. But if these Specifications and Drawings 
call for a higher standard of materials and / or workmanship than those 

required by any of the above regulations and standards, then these 
Specifications and Drawings shall take precedence over the said 
regulations and standards. However, if the Drawings and specifications 

require something, which violates the Bye-laws and Regulations, then 
the Byelaws and Regulations shall govern the requirement of this 

installation. 
 

1.11. Any deviation from the laid specifications, if required under prevailing 

circumstances or if so directed by Engineer-In-Charge /  PMC / Client 
shall be brought into the notification of consultant. Consultant reserves 

the right to approve / reject the deviations. 



DEVELOPMENT OF PERMANENT CAMPUS (PHASE-I) FOR NALANDA UNIVERSITY 
 

FOR OWNER P a g e  | 165 FOR CONTRACTOR 

 
1.12. Equipment Receipt Checklists: 

On arrival of any Equipment‟s on site, Contractor has to inform Engineer 
In charge well in time and has to submit a material Inspection report 

stating the physical inspection and technical data. The report should be 
signed and documented as a part of project documents. 

 

1.13. All works will have to be done in close co-ordination with all other 
disciplines and ELV/BMS service to avoid infringement with any of the 

MEP associated works. 
 

1.14. Tools, Tackles, Equipment‟s & Scaffolding:  

All tools, tackles & equipment necessary for installation and testing shall 
be provided by the contractor. The quoted rates shall take into account 

for providing any such equipment, which may not form part of the 
installation, but are necessary for the execution of the job. Contractor 
shall be responsible to make his own arrangement to provide scaffolding 

/ supports etc., necessary for his work.  
 

 
1.15. Manufacturers:  

Where manufacturers have furnished specific instructions relating to the 
materials used in this job, covering points not specifically mentioned in 
these documents, these   instructions   should be followed in all cases. 

Where manufacturer's names and/or catalogue numbers are given, this 
is an indication of the quality, standards and performance required. 

For items not covered under the List of Approved Makes', contractor shall 
offer items of first class quality, standards and performance and obtain 
the approval of Engineer In charge/Consultants before procuring them. 

Deviation from the list of approved makes list to be informed to and 
approved by the owner representative, PMC, consultant prior to 

procurement of any equipment at site. Where interfacing occurs, 
equipment shall be mutually compatible in all respects.  

 

1.16. Rating:  
Rating of all items shall be appropriate for the conditions on the 

particular site on which the item will be used. All the equipment shall be 
fit for continuous work under the most severe weather conditions of site. 

 

1.17. Codes and Standards 
Any other codes or standards which are required but not mentioned in 

the technical specs should be considered as per the latest Indian 
standards & international standard. 
 

1.18. Technical Data 
All technical data to be filled by the bidders in Technical specs shall be 

accepted in metric system or after the approval from Consultant/ 
Engineer In charge only. Any bidder submitting the technical data in any 
other unit would render his bid liable for rejection. The technical data 

should be typed in capitals only. 
 

1.19. SCADA Design, Development and Execution 
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The SCADA design and Development work, the design, development and 

execution of the work shall be by a SCADA specialised agency or by the 
preferred makes OEM and the agency shall be appointed with the prior 

approval of Engineer- In-Charge. 
 
 

 
 

2. SHOP DRAWINGS 
 

a) All the shop drawings shall be prepared on computer through AutoCAD 

System based on Architectural Drawings & site measurements. 

The contractor should submit shop drawings for all the blocks showing 

the location and connection details and locations of panels proposed as 

per the actual site conditions for approval from the architect.  

 

Along with the shop drawings, all the deviation list and the quantities 

for all the items and accessories planned for installation shall be 

marked in the drawing itself for verification. 

 

All the electrical works MUST be executed by valid and relevant 

electrical licence holder. The contractor has to submit copy of the 

electrical licence within 10 days from date of Letter of Intent. 

 

b) These shop drawings shall contain all information required to complete 

the Project as per specifications and as required by the 

Architect/Consultant/Owner‟s site representative. These Drawings 

shall contain details of construction, size, arrangement, operating 

clearances, performance characteristics and capacity of all items of 

equipment, also the details of all related items of work by other 

contractors. Each shop drawing shall contain tabulation of all 

measurable items of equipment/materials/ works and progressive 

cumulative totals from other related drawings to arrive at a variation-

in-quantity statement at the completion of all shop drawings. 

Each item of equipment/material proposed shall be a standard 

catalogue product of an established manufacturer strictly from the 

manufacturers list given in the tender document. 

When the Architect/Consultant makes any amendments in the above 

drawings, the contractor shall supply two fresh sets of drawings with 

the amendments duly incorporated along with check print, for 

approval.  The contractor shall submit further twelve sets of shop 

drawings to the Owner‟s site representative for the exclusive use by 

the Owner‟s site representative and all other agencies. No material or 

equipment may be delivered or installed at the job site until the 
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contractor has in his possession, the approved shop drawing for the 

particular material/equipment/installation. 

c) Shop drawings shall be submitted for approval sufficiently in advance 

of planned delivery and installation of any material to allow 

Architect/Consultant ample time for scrutiny. No claims for extension 

of time shall be entertained because of any delay in the work due to 

his failure to produce shop drawings at the right time, in accordance 

with the approved programme. 

 

d) Manufacturer‟s drawings, catalogues, pamphlets and other documents 

submitted for approval shall be in four sets. Each item in each set shall 

be properly labeled, indicating the specific services for which material 

or equipment is to be used, giving reference to the governing section 

and clause number and clearly identifying in ink the items and the 

operating characteristics. Data of general nature shall not be 

accepted. 

 

e) Samples of all materials like piping, insulation, valves, wires, shall be 

submitted to the Owner‟s site representative prior to procurement. 

These shall be submitted in two sets for approval and retention by 

Owner‟s site representative and shall be kept in their site office for 

reference and verification till the completion of the Project. 

 

f) Approval of shop drawings shall not be considered as a guarantee of 

measurements or of building dimensions. Where drawings are 

approved, said approval does not mean that the drawings supersede 

the contract requirements, nor does it in any way relieve the 

contractor of the responsibility or requirement to furnish material and 

perform work as required by the contract. 

 

g) Where the contractor proposes to use an item of equipment, other 

than that specified or detailed on the drawings, which requires any 

redesign of the structure, partitions, foundation, wiring or any other 

part of the mechanical, electrical or architectural layouts; all such re-

design, and all new drawings and detailing required therefore, shall be 

prepared by the contractor at his own expense and gotten approved 

by the Architect//Consultant/ Owner‟s site representative. 

 

h) The Consultant shall prepare the initial coordinated drawings for all the 

services.  This shall be issued as soft and hard prints to Electrical 

contractor well in advance to complete the co-ordinated services 

drawings in accordance with schedule prepared by the Owner site 

representatives for preparation of shop drawings. Where the work of 

the contractor has to be installed in close proximity to, or will interfere 

with work of other trades, he shall assist in working out space 



DEVELOPMENT OF PERMANENT CAMPUS (PHASE-I) FOR NALANDA UNIVERSITY 
 

FOR OWNER P a g e  | 168 FOR CONTRACTOR 

conditions to make a satisfactory adjustment. If so directed by the 

Owner‟s site representative, the contractor shall prepare composite 

working drawings and sections at a suitable scale, not less than 1:50, 

clearly showing how his work is to be installed in relation to the work 

of other trades. If the Contractor installs his work before coordinating 

with other trades, or so as to cause any interference with work of 

other trades, he shall make all the necessary changes without extra 

cost to the Owner. 

i) Within one (1) week of approval of all the relevant shop drawings, the 

contractor shall submit four copies of a comprehensive variation in 

quantity statement (if any), and itemized price list of recommended 

(by manufacturers) imported and local spare parts and tools, covering 

all equipment and materials in this contract. The Project Manager, 

from Clients side, shall make recommendation to Owner for 

acceptance of anticipated variation in contract amounts and also 

advise Owner to initiate action for procurement of spare parts and 

tools at the completion of project. 

 

j) Contractor has to submit all the shop drawings as per the tender 

completion schedule. 

3. COMPLETION (AS BUILT) DRAWINGS 
 
Upon completion of the work and before issuance of  certificate of virtual 

completion the contractor shall  submit  to the   Owner‟s site 
representative  four  sets of  layout  drawings   in progressive manner 

for  individual  systems drawn at approved scale indicating  the  
complete system as installed. Drawings shall be prepared on AUTO-CAD 

(latest version). Along with the hard copies, the contractor shall submit 
copies of all drawings on CD/USB/Hard drive and one set of all drawings 
list on Rich Text Format shall also be submitted.  These drawings must 

provide: 
 

a) Routing of Cable Trays, Cabling, pipe, etc including sections.                             

b) Layout showing the equipment layout including Foundation details 

c) Earthing & Lightning arrestor layout. 

d) SLD‟s for all areas as executed at site. 

e) Instruction, maintenance and operation manuals including 

maintenance schedule for all equipment. Testing & commissioning 

reports of all electrical equipment. 

 
 

4. ASSOCIATED CIVIL WORKS 

 
Note that all civil works associated with this tender works are included in 

the Contractor‟s scope of work, like wall chasing by wall chaser, core-
cuts, drilling, pedestals, making holes etc. for installation of 

piping/ducting and making good. These shall be executed in accordance 
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with approved shop drawings of the contractor. No extra payment / 
claim shall be made on this account.  

 
 

5. CO-ORDINATION WITH OTHER WORKS 
 

The Contractor during the execution of the Works shall co-ordinate with 
other Works, and other Agencies associated with the Project and shall 

work in harmony with them without causing any hindrance or obstruction 
or impeding the progress of their work in any way. Shafts/cut-outs 
(sizes) confirmation that specified can be accommodated within the 

available size of shafts etc. 
 

In respect of the work of other Services and Agencies, where the 
commencement or progress of such work of any other Service, or 
Agency is dependent upon the completion of particular portions of the 

Contractor's Works or generally upon the Contractor maintaining 
progress in accordance with the approved co-ordinate construction 

programmed, it shall be the responsibility of the Contractor to complete 
such portions and maintain such progress. 
 

Should any differences arise between the Contractor and the other 
Works, and Agencies, these shall immediately be brought to the 

attention of the Construction Manager/Consultants who after reviewing 
the matters causing the differences will give his decision which shall be 

final and binding on the Contractor. 
 

6. CO-ORDINATION WITH FIRE PROTECTION SYSTEM WORKS 
 
To collect all relevant information regarding contracts etc. for the 
operation condition of CHP under fire conditions. 
 

7. CO-ORDINATION WITH CIVIL WORKS 
 
To prepare detailed shop/ working drawings for related works in ac-
cordance with the civil construction drawings. 

 

8. CO-ORDINATION WITH HVAC, ELECTRICAL, PHE WORKS 
 
To co-ordinate all relevant information regarding power and exact 

location of panels. 
 

 
9. PROJECT EXECUTION AND MANAGEMENT  

 

The Contractor shall ensure that senior planning and erection personnel 
from his organization are assigned exclusively for this project. The 

Contractor shall appoint one Project Manager holding senior 
management position in the organization. He shall be assisted on full 

time basis by a minimum of two mechanical & electrical engineer & three 
senior supervisors. The entire staff shall be posted at site on full time 
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basis. Separate ID card to be given by the Contractor to each worker 
working on site. 

 
The project management shall be through modern technique. The 

Contractor‟s office at site shall be fully equipped with fax, computers & 
plotter and shall prepare proper bar chart and completion schedules to 
be submitted & ensure timely completion.  Erection engineer and 

supervisors shall be provided with mobile communication system so that 
they can always be reached. 

 
For quality control & monitoring of workmanship, contractor shall assign 
at least one full-time engineer who would be exclusively responsible for 

ensuring strict quality control, adherence to specifications and ensuring 
top class workmanship for the CHP and related installation. Contractor 

shall furnish details of licenses of supervisors/workmen to be employed 
at site. 

 

 
10. PREVENTIVE MAINTENANCE 

 
The Contractor during the DLP period and the AMC period shall do 

a preventive maintenance for the entire installation before the 
onset of winter season and rainy season so that the system is up 
and running during seasons of need. 

 
 

CLAUSE. 5.26 : Site Store : 

The site store of the Contractor shall be verified at the end of every month by the 

concerned University's officials certifying the level of minimum inventory, as 

specified. The Contractor is required to replace the defective work within 12 hours 

of its failure. A monthly breakdown report shall be submitted to the owner. The 

contractor will be sole responsible for the security, watch and ward of store and 

material to be supplied at the site before taking over by the University.  

 

CLAUSE 5.27 : Inspection: 

Bidder/manufacturer shall indicate the various specified sources of the items being 

procured. Type of checks, quantum of checks and acceptance norms shall be 

intimated and random test and check results should be made available for 

inspection whenever so desired. 

 

CLAUSE 5.28 : Pre Dispatch Inspection: 

 The contractor will intimate to owner well in advance or with sufficient notice 

period for readiness of material at manufactures‟ works.   The Employer/his 

representative may carry out stage inspection of the plant/equipment during 

manufacturing/ assembling stage. The Employer shall have absolute right to reject 
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the raw material/ component/ sub-assemblies or complete equipment not found to 

be conforming to the specification or being of poor quality/ workmanship. The stage 

inspection will particularly include tests specified for any particular plant or 

equipment in the technical specification, general routine tests and physical 

measurements to be conducted during manufacturing stages as per manufacturer‟s 

standard practice. 

 

The Bidder/manufacturer shall give fifteen (15) days advance notice to enable the 

Employer to arrange for inspection. Inspection and testing shall be conducted at 

the place of manufacture. Inspection and testing of any material under this 

specification by the Employer shall not relieve the Bidder/manufacturer of his 

obligation to supply the plant/equipment in accordance with the specification and 

shall not prevent subsequent rejection if it is found to be defective. 

 

The Bidder/manufacturer shall afford the Employer‟s representative all reasonable 

facilities, without charge, to satisfy him that the plant/ equipment is being 

manufactured in accordance with the specifications. The Bidders/manufacturer 

must have adequate set of instruments for conducting tests as per IS specification. 

Instruments for testing shall be duly calibrated and calibration certificate should not 

be older than one year on the date of inspection. Calibration shall be done by NABL 

accredited laboratories. A comprehensive list of testing equipment/ instruments 

indicating make, Sr. No, type, class of accuracy, calibrating agency, calibration date 

etc. should be furnished, as and when desired. Calibrated instruments shall be duly 

sealed by calibrating agency to avoid any tampering with calibration and the details 

thereof shall be clearly mentioned in the calibration certificate(s). 

CLAUSE 5.29 : Material Supply Lot : 

Only tested material shall be supplied in compliance of relevant IS. The Test should 

be issued by NABL or NABL accredited laboratory and it should not be older than 3 

years. 

 

CLAUSE 5.30 : Fake Inspection Call : 

In case of fake inspection call announced by the inspecting officer or University‟s 

authority, a penalty of Rs. 25000/- against Contractor shall be imposed and such 

amount shall be deducted from the running bill of the contractor. 
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CLAUSE.5.31 :Special Conditions For Directives Of Hon'ble National 

Green Tribunal 04.12.2014 & 10.04.2015 And EIA Guidance Manual 

1. The contractor shall not store/dump construction material or debris on metalled 

road.  

2. The contractor shall get prior approval from Engineer-in-Charge for the area 

where the construction material or debris can be stored beyond the metalled road. 

This area shall not cause any obstruction to the free flow of traffic/inconvenience to 

the pedestrians. It should  be ensured by the contractor that no accidents 

occur on account of such permissible storage.  

3. The contractor shall take appropriate protection measures like raising wind 

breakers of appropriate height on all sides of the plot/area using CGI sheets or 

plastic and /or other similar material to ensure that no construction material dust 

fly outside the plot area.  

4. The contractor shall ensure that all the trucks or vehicles of any kind which are 

used for construction purposes/or are carrying construction material like cement, 

sand and other allied material are fully covered. The contractor shall take every 

necessary precautions that the vehicles are properly cleaned and dust free to 

ensure that en-route their destination, the dust, sand or any other particles are not 

released in air/contaminate air.  

5. The contractor shall provide mask to every worker working on the construction 

site and involved in loading, unloading and carriage of construction material and 

construction debris  to prevent inhalation of dust particles.  

6. The contractor shall provide all medical help, investigation and treatment to the 

workers involved in the construction of building and carry of construction material 

and debris relatable to dust emission.  

7. The contractor shall ensure that C&D waste is transported to the C & D Waste 

site only anddue record shall be maintained by the contractor. 

8. The contractor shall compulsory use of wet jet in grinding and stone cutting. 

9. The contractor shall comply all the preventive and protective environmental 

steps as stated in the MoEF guidelines, 2010. 
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10. The contractor shall carry out on-Road- Inspection for black smoke generating 

machinery. The contractor shall use cleaner fuel.  

11. The contractor shall ensure that all DG sets comply emission norms notified by 

MoEF. 

12. The contractor shall use vehicles having pollution under control certificate. The 

emissions can be reduced by a large extent by reducing the speed of a vehicle to 

20 kmph. Speed bumps shall be used to ensure speed reduction. In cases where 

speed reduction cannoteffectively reduce fugitive dust, the contractor shall divert 

traffic to nearby paved areas.  

13. The contractor shall ensure that the construction material is covered by 

tarpaulin. The contractor shall take all other precaution to ensure that no dust 

particles are permitted to pollute air quality as a result of such storage.  

14. The paving of the path for plying of vehicles carrying construction material is 

more permanent solution to dust control and suitable for longer duration projects. 

The NIT approving authority shall carry out cost benefit ratio analysis of the same.  

 

 

 

Clause 5.32: Comprehensive AMC, Operation & maintenance with 

onsite support:  

 

  SLA (Service Level Agreement) during AMC period: 

 

The SLA is being defined to get the quick/prompt response, onsite support for 
Operation & Maintenance, and effective Defect Lability Period.  

Therefore, the AMC with onsite support is being given together with the Defect 
liability period to avoid any kind of the allegations, delay and excuses from the 
contractor. The SLA will be signed after execution of the Supply, Installation, 

Testing and Commissioning of all the Hot water generating system and related 
Electrical work as per the BOQ of the NIT. The SLA shall be executed after 

successful completion and handing over/taking over formality. The effective start 
date of C-AMC period shall be declared jointly after taking over formalities. The 
main works shall be closed after successful completion of the execution period of 

main the work and a supplementary agreement shall be signed. The Format of the 
agreement will be as provided in the CPWD works manual. The date of the 

agreement shall be reckoned from the handing/taking over formalities. The period 
of the C-AMC agreement will be initially from defect liability period and 2 years 
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further after DLP with CAMC and onsite support. The C-AMC and onsite manpower 
support may be extended on mutually agreed upon.  

SLA Objectives  

The contractor is required to provide utmost service satisfaction and minimum 99.9 

% overall uptime. Contractor shall provide support on-site in terms of AMC along 
with warranty and operation support services.  

SCOPE OF SLA:  

The Defect liability period of the all the equipment is 12 months after completion of 
execution of SITC job i.e. from handing/taking over formality.  

The contractor has to provide at least one certified engineer round the clock (24X7) 
in all three shifts and one helper in general shift. The same engineer shall not be 
deployed in all three-shift other than emergency case.  

The deployed engineer on behalf of the agency/contractor shall maintain a logbook 
of the Substation and register all the faults & incidents, if occurred. The contractor 

will draft the logbook format for its approval before the Engineer in-Charge in 
accordance of the manufacturer guidelines. The engineer on behalf of the 
contractor shall maintain the neat and clean Plant room.  

The contractor has to attain all the faults during operation period/services. In case 
of any defect shall be attended and replacement of the equipment shall be 

performed during the Defect Liability Period. No any extra cost shall be bear by the 
University during the DLP for the replacement of the equipment.  

If any kind fault observed in the system, the staff deputed by the contractor shall 
inform to the reporting officer/Engineer of the University and shall attend within 
minimum possible time. Herein minimum time means the supply cannot be hold or 

shutdown or affected more than 15 minutes due to any kind of breakdown. This will 
be responsibility of the agency to make alternative/shift arrangement to restore the 

supply till faulty equipment replaced by them.  

The safety measures shall be taken care by the contractor to ensure the safety of 
human and equipment.  

The contractor has to make payment as per the minimum wage rule as per the 
applicable category and area on monthly basis, and he proof shall be submitted 

along with the bill invoice.  

The rate shall be quoted for the year, however, payment shall be released after 
successfully completion of the two months and on receipt of bill invoice along with 

payment proof to the manpower deployed at site and logbook report of the 
substation.  

The contractor will submit the details with a copy of the qualifications, Experience 
proof, identity proof and police verification report to the University. In case of any 
changes in the deployment of the manpower staff at site minimum one week of 

common period shall be maintained by the contractor under intimation of the 
reporting officer of the University. The engineer must be experienced and well 

conversant of the operating and maintenance procedure.  

The University reserve right to expel or recommend to the contractor to remove the 
particular or all deployed staff on the observation of any malpractice, illegal 

involvement. Unsatisfactory works, unsatisfactory and miss-behaviours, delay in 
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response and unethical practise. The contractor shall be bounded to replace the 
staff in such cases.  

The University will not be responsible for any case or illegal involvement, 
compliance of the labour court/University, accidental support/claim or any. The 

contractor will be solely responsible for all the affairs related to the deployed 
manpower at the site. If any engineer will be absent during the concerned shift 
then INR 1000/- per shift per Engineer and INR 800/ per shift per helper shall be 

recovered.  

If any recovery amount (either due to deduction in manpower and its compliance or 

due to defect liability of material) exceed than the C-AMC amount then same 
amount shall be recovered from the security deposited with the University. The 
maximum allowable time for the replacement of the appliances will be 48 Hours. 

However, meanwhile the makeshift arrangement shall be made by the contractor 
and no any extra payment shall be made.  

In the compelling circumstances, if required then the University may also replace 
the damaged material and recovery shall be made from the C-AMC and if required 
then from the Security deposited with NU and even after this the expenditure 

exceeds then contractor has deposited the balance amount. In case of non-
responsive event from the contractor, the University may debarred or blacklist to 

the contractor. During the handing over of the system, the address of the local and 
central service & repair centre shall be provided by the contractor.  

Tie up with OEM/Manufacture  

The contractor shall have a back-to-back arrangement with OEM/Manufacturer for 
warranty support for a period of 2 years.  

It is the responsibility of the contractor to provide certification of OEM/Manufacturer 
for complete support in case of product upgrades or discontinue of product and has 

sufficient for spares. 

 

 

 

 

SERVICE LEVEL AGREEMENT FORMAT 

THIS AGREEMENT is made on [Month, day, year] 

BETWEEN 

1. Nalanda University to be called (the "Buyer"); and  

2. [__________________] of (the "Service Provider"),  

collectively referred to as the "Parties". RECITALS 
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The Buyer wishes to be provided with the Services (defined below) by the Service 
Provider and the Service Provider agrees to provide the Services to the Buyer on 

the terms and conditions of this Agreement.  

1. Key Terms 

1.1  Services 

The Service Provider shall provide the following services ("Services") to the 
Buyer in accordance with the terms and conditions of this Agreement: 

Contractor shall be required to carry out the operation and maintenance 
of the HVAC installation for the defects liability period of 24 months and 
is also be required to carry out operation and all-inclusive comprehensive 

maintenance of the entire system for a period of Three (3) years 
beyond the defects liability period. However, during the operation, a 

snag list may be issued to contractor for further modification without any 
cost implication. 

 

a) Operation contract     
i) 10 hours a day, year round during working office hours for full load 

ii) 14 hours a day, year round during non-work hours for part load. 
iii) All stand-by equipment to be operated as per mutually agreed 

program. 

iv) Proper entry and upkeep of relevant log books. 
v) Maintain complaints register. Submit weekly report. 

vi) Proper housekeeping of all areas under the contract. 
 

b) All Inclusive Maintenance Contract 

i) Scope. 
The AMC shall cover all the items installed by the contractor 

including but not limited to replacement of all 
refrigerant/chilled/hot water piping, valves, fittings, filters, fans 
and motors etc. 

 
ii) Routine Preventive Maintenance Schedule to be submitted 

 Schedule to cover manufacturer‟s recommendation and/or 
common engineering  practice (for all plant and machinery under 
contract). 

 Plant and machinery history card giving full details of equipment 
and frequency of  checks and overhaul. 

 Monthly status report. 
 Entire HVAC installation to be repainted in fourth year (from 
commissioning)  before the expiry of operation and 

maintenance contract. 
 

c) Uptime during maintenance contract 
i) 99% uptime of all systems under contract. 

ii) Up time shall be assessed every month and in case of shortfall 
during any month the contract shall be extended by a month. 

iii) There shall be no reimbursement for the extended period. 

iv) Break-downs shall be attended to within ten hours of reporting. 
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d) Manpower 

i) Adequate number of persons to the satisfaction of the Owner‟s site 
representative shall be provided including relievers. 

ii) Statutory requirements of EPF, ESIC and other applicable labour 
legislations to be complied with; and monthly certification to that 
effect to be submitted. 

iii) Duty allocation and Roaster control shall be contractor‟s 
responsibility. 

iv) No overtime shall be payable by Owner for any reason whatsoever. 
 

e) Shut Downs 

i) Routine shut downs shall be permitted only as allowed by the Chief 
Engineer. 

ii) Contractor shall be at liberty to carry out routine maintenance as 
and when required but with prior permission of the Owner. 

1.2  Delivery of the Services 

a. Start date: The Service Provider shall commence the provision of the 

Services on [__________].  
b. Completion date: The Service Provider shall complete/cease to 

provide (delete as appropriate) the Services by/on (delete as 

appropriate) [insert date here] ("Completion Date").  
c. Key Dates: The Service Provider agrees to provide the following parts 

of the Services at the specific dates set out below: [insert dates here]  

1.3  Site 

The Service Provider shall provide the Services at the following site(s): 
Outreach center 

1.4  Price 

a. As consideration for the provision of the Services by the Service 

Provider, the price for the provision of the Services for the defect 
liability period is included in the tender cost and the additional AMC 

shall be provided for 3 years for the price of Rs. [_______________] 
("Price").  

b. The Buyer shall not pay for any of the Service Provider‟s out-of-pocket 

expenses as it shall be all considered in the above mentioned price. 
The price shall be inclusive of all taxes, duties, GST, approval costs etc 

required by the bidder to render the services effectively for the 
contract. 

1.5  Payment 

a. The Buyer agrees to pay the Price to the Service Provider on the 

following dates  

Monthly payment shall be made based on the invoice generated by 

15th of every month. 
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b. The Service Provider shall invoice the Buyer for the Services that it 
has provided to the Buyer monthly.  

c. The Buyer shall pay such invoices within 15 days of their receipt from 
the Service Provider.  

d. The method of payment of the Price by the Buyer to the Service 
Provider shall be by:  

i. Cheque 

 

e. Any charges payable under this Agreement are inclusive of any 

applicable taxes, tariff surcharges or other like amounts assessed by 
any governmental entity arising as a result of the provision of the 

Services by the Service Provider to the Buyer under this Agreement 
and such shall be payable by the Buyer to the Service Provider in 
addition to all other charges payable hereunder.  

 
2. General terms 

2.1  Intellectual Property Rights 

The Service Provider agrees to grant to the Buyer a non-exclusive, 
irrevocable, royalty free licence to use, copy and modify any elements of the 
Material not specifically created for the Buyer as part of the Services. In 
respect of the Material specifically created for the Buyer as part of the 

Services, the Service Provider assigns the full title guarantee to the Buyer 
and any all of the copyright, other intellectual property rights and any other 

data or material used or subsisting in the Material whether finished or 
unfinished. If any third party intellectual property rights are used in the 

Material the Service Provider shall ensure that it has secured all necessary 
consents and approvals to use such third party intellectual property rights for 
the Service Provider and the Buyer. For the purposes of this Clause 2.1, 

"Material" shall mean the materials, in whatever form, used by the Service 
Provider to provide the Services and the products, systems, programs or 

processes, in whatever form, produced by the Service Provider pursuant to 
this Agreement. 

2.2  Warranty 

a. The Service Provider represents and warrants that:  
i. it will perform the Services with reasonable care and skill; and  

ii. the Services and the Materials provided by the Service Provider 
to the Buyer under this Agreement will not infringe or violate 

any intellectual property rights or other right of any third party.  

2.3  Limitation of liability 

a. Subject to the Buyer‟s obligation to pay the Price to the Service 
Provider, either party‟s liability in contract, tort or otherwise (including 

negligence) arising directly out of or in connection with this Agreement 
or the performance or observance of its obligations under this 
Agreement and every applicable part of it shall be limited in aggregate 

to the Price.  
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b. Nothing in this Clause 2.3 will serve to limit or exclude either Party‟s 
liability for death or personal injury arising from its own negligence.  

2.4  Term and Termination 

a. This Agreement shall be effective on the date hereof and shall 
continue, unless terminated sooner in accordance with Clause 2.4(b), 
until the Completion Date.  

b. Either Party may terminate this Agreement upon notice in writing if:  
i. the other is in breach of any material obligation contained in 

this Agreement, which is not remedied (if the same is capable of 
being remedied) within 30 days of written notice from the other 
Party so to do; or  

ii. a voluntary arrangement is approved, a bankruptcy or an 
administration order is made or a receiver or administrative 

receiver is appointed over any of the other Party's assets or an 
undertaking or a resolution or petition to wind up the other 
Party is passed or presented (other than for the purposes of 

amalgamation or reconstruction) or any analogous procedure in 
the country of incorporation of either party or if any 

circumstances arise which entitle the Court or a creditor to 
appoint a receiver, administrative receiver or administrator or to 
present a winding-up petition or make a winding-up order in 

respect of the other Party.  
c. Any termination of this Agreement (howsoever occasioned) shall not 

affect any accrued rights or liabilities of either Party nor shall it affect 
the coming into force or the continuance in force of any provision 
hereof which is expressly or by implication intended to come into or 

continue in force on or after such termination.  

2.5  Relationship of the Parties 

The Parties acknowledge and agree that the Services performed bythe 
Service Provider, its employees, agents or sub-contractors shall be as an 

independent contractor and that nothing in this Agreement shall be deemed 
to constitute a partnership, joint venture, agency relationship or otherwise 

between the parties. 

2.6  Confidentiality 

Neither Party will use, copy, adapt, alter or part with possession of any 
information of the other which is disclosed or otherwise comes into its 

possession under or in relation to this Agreement and which is of a 
confidential nature. This obligation will not apply to information which the 
recipient can prove was in its possession at the date it was received or 

obtained or which the recipient obtains from some other person with good 
legal title to it or which is in or comes into the public domain otherwise than 

through the default or negligence of the recipient or which is independently 
developed by or for the recipient. 

2.7  Notices 
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Any notice which may be given by a Party under this Agreement shall be 
deemed to have been duly delivered if delivered by hand, registered post, 

facsimile transmission or electronic mail to the address of the other Party as 
specified in this Agreement or any other address notified in writing to the 

other Party. Subject to any applicable local law provisions to the contrary, 
any such communication shall be deemed to have been made to the other 
Party, if delivered by: 

a. Registered Post, 2 days from the date of posting;  
b. hand or by facsimile transmission, on the date of such delivery or 

transmission; and  

c. electronic mail, when the Party sending such communication receives 
confirmation of such delivery by electronic mail.  

2.8  Miscellaneous 

a. The failure of either party to enforce its rights under this Agreement at 

any time for any period shall not be construed as a waiver of such 
rights.  

b. If any part, term or provision of this Agreement is held to be illegal or 

unenforceable neither the validity or enforceability of the remainder of 
this Agreement shall be affected.  

c. Neither Party shall assign or transfer all or any part of its rights under 
this Agreement without the consent of the other Party.  

d. This Agreement may not be amended for any other reason without the 
prior written agreement of both Parties.  

e. This Agreement constitutes the entire understanding between the 

Parties relating to the subject matter hereof unless any representation 
or warranty made about this Agreement was made fraudulently and, 

save as may be expressly referred to or referenced herein, supersedes 
all prior representations, writings, negotiations or understandings with 
respect hereto.  

f. Neither Party shall be liable for failure to perform or delay in 
performing any obligation under this Agreement if the failure or delay 

is caused by any circumstances beyond its reasonable control, 
including but not limited to acts of god, war, civil commotion or 
industrial dispute. If such delay or failure continues for at least 7 days, 

the Party not affected by such delay or failure shall be entitled to 
terminate this Agreement by notice in writing to the other.  

g. This Clause 2.8(g) and Clauses 2.3, 2.5, 2.6, 2.7 and 2.8 of this 
Agreement shall survive any termination or expiration.  

h. This Agreement shall be governed by the laws of the jurisdiction in 

which the Buyer is located (or if the Buyer is based in more than one 
country, the country in which its headquarters are located) (the 

"Territory") and the parties agree to submit disputes arising out of or 
in connection with this Agreement to the non-exclusive of the courts in 
the Territory.  

2. Additional clauses 
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AS WITNESS the hands of the Parties hereto or their duly authorised 
representatives the day and year first above written. 

 

SIGNED by ) 

for and on behalf of ) 

[the Buyer] ) 

 

SIGNED by ) 

for and on behalf of ) 

[the Service Provider] ) 
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SECTION 6 

ADDITIONAL CONDITIONS FOR GREEN 

BUILDING PRACTICES 
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6.1 The campus is proposed to be registered for obtaining GRIHA LD Rating from 

GRIHA Secretariat under MNRE scheme. The contractor is required to execute the 

work in a befitting manner to obtain the targeted GRIHA rating by Owner.  

6.2 Special conditions for GRIHA rating:- 

6.2.1 The contractor shall prepare scheme for the approval of Engineer-in-charge 

for obtaining GRIHA rating in the criteria relevant to the execution of work.  

6.2.2 The contractor shall plan and execute the work in a manner to preserve and 

protect the landscape during construction and shall arrange the 

materials/equipment and follow the procedure as per criterion 2 of the 

GRIHA rating as applicable.  

6.2.3 The contractor shall appoint/engage consultant/ consultancies to provide 

technical guidance and supervise the work, pertaining to the criterion related 

to the execution of work, so that it finally achieves the targeted GRIHA 

rating.  

The contractor shall preserve the topsoil layer for supporting vegetative growth as 

per the guidelines given in chapter 4, Section 1, Part 10, NBC 2005.  

The contractor shall comply with NBC norms on construction safety, health and 

sanitation as per criterion.  

The construction activity shall be done in a befitting manner and the contractor 

shall adopt measures to prevent air pollution at site in compliance with criterion 9 

of GRIHA rating as applicable.  

The contractor shall comply with all the instructions and schemes for execution of 

green building.  

Nothing shall be paid extra for fulfilment of all these conditions except for the items 

existing in the schedule of quantities. For such items work done shall be paid on 

the basis of the agreement rates.  

6.3 Pre- construction stage 
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Construction Vehicles, Equipment and Machinery 

All vehicles, equipment and machinery to be procured for construction shall 

conform to the relevant Bureau of India Standard (BIS) norms.  

Emission from the vehicles must conform to environmental norms.  

Dust produced from the vehicular movement and other site activities is to be 

mitigated by sprinkling of water. Noise limits for construction equipment shall not 

exceed 75 dB(A), measured at one meter from the edge of the equipment in free 

area, as specified in the Environment Protection Act,1986, schedule VI part E, as 

amended on 9th May,1993. The maximum noise levels near the construction site 

should be limited to 65 dB (A) Leq (5 min) in project area. Contractor has to make 

a confined boundary to restrict construction activities within it. Contractor is 

required to prepare the Construction waste management plan for segregation, 

storage and safe disposal of construction waste for the approval of engineer in 

charge. 

6.4 Construction Stage 

6.4.1 Construction Wastes Disposal  

The pre-identified dump locations will be a part of solid waste management plan 

OR construction waste management plan or safe handling, storage and recycling 

of construction waste to be prepared by the Contractor in consultation with 

Engineer-in-charge. Contractor needs to designate the area for construction 

waste storage. Inert and hazardous waste should be collected and stored 

separately on site. 

The other construction waste should be either reused on site or safely dispose 

them off to designed agencies for recycling. The procedure of waste disposal 

either on-site reuse or selling for recycling purpose should be documented by 

photographs / log books / receipt copies and evidences needs to be submitted to 

the Engineer In charge. Contractor shall get approved the location of disposal 

site prior to commencement of the excavation on any section of the project 

location.  

Contractor shall ensure that any spoils of material will not be disposed of in any 

municipality solid waste collection bins.  

6.4.2 Procurement of Construction Materials  

All vehicles delivering construction materials to the site shall be covered to avoid 

spillage of materials and maintain cleanliness of the roads.  

Wheel Tires of all vehicles used by of the contractor, or any of his sub-contractor 

or materials supplies shall be cleaned and washed clear of all dust/mud before 

leaving the project premises. This shall be done by routing the vehicles through 

tire washing tracks.  
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Contractor shall arrange for regular water sprinkling at least twice a day (i.e. 

morning and evening) for dust suppression of the construction sites and unpaved 

roads used by his construction vehicles.  

6.4.3 Water Pollution  

The Contractor shall take all precautionary measures to prevent the wastewater 

during construction to accumulate anywhere. The wastewater arising from the 

project is to be disposed of in the manner that is acceptable to the Engineer-in-

charge.  

6.4.4 Air and Noise Pollution  

Contractor shall use dust screens and sprinkle water around the construction site 

to arrest spreading of dust in the air and surrounding areas.  

Contractor shall ensure that all vehicles, equipment and machinery used for 

construction are regularly maintained and confirm that emission levels comply 

with environmental emission standards/norms.  

For controlling the noise from Vehicles, Plants and Equipment, the Contractor 

shall confirm the following:  

All vehicles and equipment used in construction will be fitted with exhaust 

silencers.  

Servicing of all construction vehicles and machinery will be done regularly and 

during routine servicing operations, the effectiveness of exhaust silencers will be 

checked and if found defective will be replaced.  

Noise emission from compactors (rollers) front loaders, concrete mixers, cranes 

(movable), vibrators and saws should be less than 75 dB(A).  

As per the standards/guidelines for control of Noise Pollution from Stationary 

Diesel Generator (DG) sets, noise emission in dB(A) from DG Set (15-500 KVA) 

should be less than 94+10 log 10 (KVA). The standards also suggest 

construction of acoustic enclosure around the DG Set and provision of proper 

exhaust muffler with insertion loss of minimum 25 dB (A) as mandatory.  

6.4.5 Personal Safety Measures for Labour  

Contractor will provide the following items for safety of workers employed by 

contractor and associate agencies:  

Protective footwear and gloves to all workers employed for the work on mixing, 

cement, lime mortars, concrete etc. and openings in water pipeline/sewer line.  

Welders‟ protective eye-shields for all workers who are engaged in welding 

works. 

Safety helmet and Safety harness/ belt. 

6.5 The following provisions shall be maintained by the contractor at 

site:  

 

6.5.1 Provide adequate sanitation/safety facilities for construction workers to 

ensure the health and safety of the workers during construction, with effective 
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provisions for the basic facilities such as sanitation, drinking water and safety 

equipment or machinery. 

All the workers should be wearing helmet and shoes all the time on site.  

Masks and gloves should be worn whenever and wherever required.  

Adequate drinking water facility should be provided at site, adequate number of 

decentralized latrines and urinals to be provided for construction workers.  

Full time workers residing on site should be provided with clean and adequate 

temporary hutment. Crèche/Day-care facility should be provided to young children 

of laborers residing on site. Child labour should be banned on site. 

First aid facility should also be provided.  

Overhead lifting of heavy materials should be avoided. Barrow wheel and hand-lift 

boxes should be used to transport materials onsite.  

Tobacco and cigarette smoking should be prohibited onsite.  

All dangerous parts of machinery are well guarded and all precautions for working 

on machinery are taken.  

Maintain hoists and lifts, lifting machines, chains, ropes and other lifting tackles in 

good condition.  

Use of durable and reusable formwork systems to replace timber formwork and 

ensure that formwork where used is properly maintained.  

Ensure that walking surfaces or boards at height are of sound construction and are 

provided with safety rails and belts. Provide protective equipment such as helmets.  

Provide measure to prevent fire. Fire extinguisher and buckets of sand to be 

provided in fire-prone area and elsewhere. 

Provide sufficient and suitable light for working during night.  

Ensure that measures to protect workers from materials of construction, 

transportation, storage and other dangers and health hazards are taken.  

Ensure that the construction firm/division/company have sound safety policies.  

Comply with the safety procedure, norms and guidelines (as applicable) as outlined 

in NBC 2005 (BIS 2005c).  

Adopt additional best particles and prescribed norms as in NBC 2005 (BIS 2005).  

6.5.2 Identify roads on-site that would be used for vehicular traffic. Update 

vehicular roads (if these are unpaved) by increasing the surface strength by 

improving particle size, shape and mineral type that make up the surface base. Add 

surface gravel to reduce source of dust emission. Limit amount of fine particles 

(smaller than 0.075mm) to 10-20%. Limit vehicular speed on site 10km/h.  

6.5.3 All material storages should be adequately covered and contained so that 

they are not exposed to situations where winds on site could lead to 

dust/particulate emissions.  
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6.5.4 Spills of dirt or dusty materials shall be cleaned up promptly so the spilled 

material does not become a source of fugitive dust and also to prevent of seepage 

of pollutant laden water into the ground aquifers. When cleaning up the spill, 

ensure that the clean-up process does not generate additional dust. Similarly, 

spilled concrete slurries or liquid wastes should be contained/cleaned up 

immediately before they can infiltrate into the soil/ground or runoff in nearby 

areas.  

6.5.5 Ensure that water spraying is carried out by wetting the surface by spraying 

water on:  

Any dusty material. 

Areas where demolition works is carried out.  

Any unpaved main-haul road and.  

Areas where excavation or earth moving activities is to be carried out.  

6.6 The contractor shall ensure the following:  

Cover and enclose the site by providing dust screen, sheeting or netting to scaffold 

along the perimeter of a building.  

Covering stockpiles of dusty material with impervious sheeting. 

Covering dusty load on vehicles by impervious sheeting before they leave the site.  

Transferring, handling/storing dry loose materials like bulk cement and dry 

pulverized fly ash inside a totally enclosed system.  

Spills of dirt or dusty materials shall be cleaned up promptly so that the spilled 

material does not become a source of fugitive dust and also to prevent seepage of 

pollutant-laden water into the ground aquifers. When cleaning up the spill, ensure 

that the clean-up process does not generate additional dust. Similarly, spilled 

concrete slurries or liquid wastes should be contained/cleaned up immediately 

before they can infiltrate into the soil/ground or runoff in nearby areas.  

Clear vegetation only from areas where work will start right away.  

Vegetate/mulch areas where vehicles do not ply. 

Apply gravel/landscaping rock to the areas where mulching/paving is impractical.  

6.6.1 Adopt measures to prevent air pollution in the vicinity of the site due to 

construction activities. There is no standard reference for this. The best practices 

should be followed (as adopted from international best practice documents and 

codes).  

6.6.2 Provide hoardings of not less than 3m height along the site boundary, next 

to a road or other public area. 

6.6.3 The contractor shall provide experienced personnel with suitable training 

to ensure that these methods are implemented. Prior to the commencement of 

any work, the method of working, plant equipment and air pollution control 

system to be used on-site should be made available for the inspection and 
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approval of the Engineer-in-Charge to ensure that these are suitable for the 

project.  

6.6.4 Employ measures to segregate the waste on-site into inert, chemical or 

hazardous wastes. Recycle the unused chemical/hazardous wastes such as oil, 

paint, batteries and asbestos. The inert waste is to be disposed of to Municipal 

Corporation/local bodies dump yard and landfill sites.  

6.7 Preserve and protect landscape during construction  

6.7.1 Following provisions shall be made at site by the contractor to preserve and 

protect landscape. Nothing shall be paid on this account unless specifically provided 

for in the schedule of quantities.  

6.7.2 To preserve the existing landscape and protect it from degradation during 

the process of construction. Select proper timing for construction activity to 

minimize the disturbance such as soil pollution due to spilling of the construction 

material and its mixing with rainwater. The construction management plan 

including soil erosion control management plan shall be prepared accordingly for 

each month. The application of erosion control measures includes construction of 

gravel pits and tyre washing bays of approved size and specification for all 

vehicular site entry/ exits, protection of steep slopes. Sedimentation Collection 

System and run-off diversion systems shall be in place before the commencement 

of construction activity. Preserve and protect the existing vegetation by not 

disturbing or damaging to specified site areas during construction. The trees that 

are identified to be retained on site are protected during the construction period 

using the following measures:  

The damage to roots is prevented during trenching, placing backfill, driving or 

parking heavy equipment. The dumping of trash, oil, paint and other material is 

detrimental to plant health. These activities should be restricted to the areas 

outside of the canopy of the trees.  

The trees are not used for support; their trunks should not be damaged by cutting 

and carving by nailing posters and advertisements or in any other way.  

The lighting of fires or carrying out heat or gas emitting construction activity within 

the ground covered by canopy of the trees is not permitted.  

The young trees of saplings identified for preservation within the construction site 

must be protected using tree guards of approved specification.  

The grades of soil should be maintained around existing vegetation. Lowering or 

raising the levels around the vegetation should not be allowed unless specifically 

directed by the Engineer –in – Charge.  

Maintenance activities should be performed, as and when needed, to ensure that 

vegetation remain healthy.  

6.8 Staging is dividing a construction area into two or more sections to minimize 

the area of soil that will be exposed at any given time. Staging should be done to 

separate undisturbed land from land disturbed by construction activity and material 
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storage. A vector drawing plan to be submitted identifying the areas of sites, which 

shall be disturbed for the construction activity and apart from these other areas on 

site should not be disturbed. Measures should be followed for collecting drainage 

water run-off from construction areas and material storage sites and diverting 

water flow away from such polluted areas. Temporary drainage channels and 

perimeter dike/swale should be constructed to carry the pollutant-laden water 

directly to the treatment device or facility (municipal sewer line). The plan should 

indicate how the above was accomplished on site well in advance of the 

commencement of the construction activity.  

6.8.1 The Contractor should follow the construction plan as proposed by the 

Architect Consultants/landscape consultant to minimize the site disturbance such as 

soil pollution due to spilling. Use staging and spill prevention and control plan to 

restrict the spilling of the contaminating material on site. Protect top soil from 

erosion by collection storage and reapplication of top soil, constructing sediment 

basin, contour trenching, mulching etc.  

6.8.2 Spill prevention and control plans should clearly state measures to stop the 

source of the spill. Measures to contain the spill and measures to dispose the 

contaminated material and hazardous wastes. It should also state the designation 

of personnel trained to prevent and control spills. Hazardous wastes include 

pesticides, paints, cleaners and petroleum products.  

6.9 A soil Erosion and Sedimentation Control Plan (ESCP) should be prepared 

prior to construction and   should be applied effectively. Measures for 

prevention of top soil are given below:  

6.9.1 Top Soil should be stripped to a depth of 20 cm from the areas proposed for 

buildings, roads, paved areas and external services. It should be stockpiled to a 

maximum height of 40 cm in designated areas and reapplied during plantation of 

the proposed vegetation. The topsoil should be separated from the sub soil debris 

and stones larger than 50 mm in diameter. The stored topsoil may be used as 

finished grade for planting areas post construction or cordoned off undisturbed 

areas on site. Stockpiled topsoil should not be compacted to help process of 

aeration. It should be stabilized on the top by temporary seeding or plastic sheets 

to avoid wind and water erosion. During construction period contractor has to 

preserve and protect existing nalas or natural drainage channel at site of work.  

6.9.2 Sedimentation basin, a temporary dam or basin at the lowest convenient 

point of the site should be constructed for collecting, trapping and storing sediment 

produced by the construction activities. A flow detention facility must also be 

constructed for reducing peak run-off rates. This would also allow most of the 

sediments to settle before the run-off is directed towards the outfall.  

6.9.3Contour trenching is to be provided which an earth embankment or ridge-

and-channel arrangement constructed parallel to the contours, along the face of 

the slope, at regular intervals on the lengths and steep slopes. They are used for 

reducing run-off velocity, increasing the distance of overland run-off flow. They are 

also used to hold moisture and minimize sediment loading of surface run-off.  
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6.10 Prepare the list of trees to be felled with reference to the tree survey, 

Compensate the loss of vegetation (trees) due to the construction activity by 

compensatory plantation. Replant same native and/or non-invasive species, which 

existed on the site before elimination, in the proportion of 1:3 (as per the 

suggestion of the landscape consultant).  

6.11The contractor shall prepare and submit „Spill prevention and control plans‟ 

before the start of construction, clearly stating measures to stop the source of the 

spill, to contain the spill, to dispose the contaminated material and hazardous 

wastes, and stating designation of personnel trained to prevent and control spills. 

Hazardous wastes include pesticides, paints, cleaners, and petroleum products.  

6.12 The contractor shall ensure that no construction leaches (Ex: cement slurry) 

is allowed to percolate into the ground. Adequate precautions are to be taken to 

safeguard against this including reduction of wasteful curing processes, collection, 

basic filtering and reuse. The contractor shall follow requisite measures for 

collecting drainage water run-off from construction areas and material storage sites 

and diverting water flow away from such polluted areas. Temporary drainage 

channels, perimeter dike/swale, etc. shall be constructed to carry the pollutant-

laden water directly to the treatment device or facility (municipal sewer line).  

6.13 All lighting installed by the contractor around the site and at the labour 

quarters during construction shall be CFL bulbs of the appropriate illumination 

levels. This condition is a must, unless specifically prescribed.  

6.14 All paints, adhesives and sealants should comply with the VOC limits 

prescribed by GRIHA, as follows:  

6.15 All the building materials and systems used on site must be as per the 

specifications and approved makes by the consultants.  

6.16 All required certificates explaining the properties of the building 

material/system needs to be obtained from the manufacturer/vendor as required 

by the green building rating authority.  

The final certificates would be produced after the approval of green building 

consultant with necessary due diligence.  

The purchase orders of all the materials made with the manufacturers/authorized 

vendors should be maintained and shall be provided for the process with due 

diligence upon request.  

6.17 Water saving measures as suggested by the consultants need to be followed 

on site.  

6.18 The contractor / subcontractor shall prepare and submit a Site Management 

Plan (SMP) within 10 days of start, for approval by the Engineer-in-charge. This 

SMP shall indicate the locations of godown, stockpiles, barricading, waste storage, 

offices, vehicular movement routes etc. In short this SMP would comprehensively 

represent how the site activities shall be managed conforming to GRIHA guidelines.  
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6.19 Any other site management measures suggested by the Engineer-in-charge / 

green building consultant shall be followed on site.  

6.20 The contractor shall submit to the Engineer-in-Charge after construction of 

the buildings, a detailed as built quantification of the following:  

Total materials used,  

Total top soil stacked and total reused,  

Total earth excavated,  

Total waste generated,  

Total waste reused,  

Total water used,  

Total electricity consumed, and  

Total diesel consumed.  

6.21 The contractor shall submit to the engineer-in-charge, before the start of 

construction, a site plan along with a narrative to demarcate areas on site from 

which top soil has to be gathered, designate area where it will be stored, measures 

adopted for top soil preservation and indicate areas where it will be reapplied after 

construction is complete.  

6.22 Evidence for the implementation of the all the above required measures shall 

be provided to the green building consultant in the form of photographs and 

templates (as provided), which is required for the submission to the green building 

rating authority (GRIHA).  

6.23 Nothing extra shall be payable for above provisions unless otherwise 

specified in Schedule of Quantities. 

6.24 SPECIAL CONDITIONS FOR ENVIRONMENT MANAGEMET PLAN 

A. The contractor shall obtain approval for laying electrical lines from the 

concerned SE of BERC/BSPHCL/SBPDCL and comply with the provisions as per 

Terms and condition for determination of Tariff Regulation, 2007 of for construction 

purpose as well as for final connection. 

B. The contractor shall ensure taking necessary steps on urgent basis to 

improve the living conditions of the labour at site and provide necessary facility to 

the labour. 

C. Contractor has to construct housing colony for labour within the site with all 

necessary infrastructure and facilities such as health facility, sanitation facility, and 

fuel for cooking, along with safe drinking water, medical camps, and toilets for 

women, crèche for infants. The housing may be in the form of temporary structures 

to be removed after the completion of the project. Details of provisions should be 

submitted to Engineer In charge for them to submit it to Bihar State Pollution 

Control Board at the time of obtaining Consent to Establish. 

http://berc.co.in/media/Regulation/Tariff%20Regl..pdf
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D. During construction period mobile STP of capacity 60 & 20 KLD   shall be 

provided by the contractor for the labour colony. The drains should be of adequate 

capacity and be lined till the final disposal points. Provision for disinfection of 

wastewater after treatment and before reuse to be ensured by the contractor. 

E. All required sanitary and hygienic measures shall be in place before starting 

construction activities. The safe disposal of wastewater and solid waste generated 

during the Construction phase shall be ensured. 

F. All the laborers engaged for construction shall be screened for health and 

adequately treated before engaging them to work at the site. 

G. All the topsoil excavated during the construction shall be stored for    use in 

horticulture/landscape development within the project site. 

H. Disposal of muck during construction   phase shall not create any adverse 

effect on the neighbouring communities and be disposed taking the necessary 

precautions for general safety and health aspects of people only in approved sites 

with approve competent authority. 

I. The contractor to ascertain that, there is no threat to the ground water 

quality by leaching of heavy metals and other toxic contaminants during 

construction will test soil and ground water samples. 

J. Construction spoils, including bituminous material and other hazardous 

materials must not be allowed to contaminate water courses and the dump sites for 

such material must be secured so that they do not leach into the ground water. 

K. The diesel generator sets to be used during construction phase shall be of 

low-sulphur­ diesel type and shall conform to Environment (Protection) Rules for air 

and noise emission standards. 

L. Vehicles hired for bringing construction   material and laborers to the site 

shall be in good conditions and shall conform to applicable air and noise emission 

standards and shall be operated during non-peak/approved hours. 

M. Ambient   noise levels shall conform   to residential standards   both during 

day and night. Incremental pollution loads on the ambient air and noise quality 

shall be closely monitored during construction phase. 

N. NOC shall   be obtained   from National   State Disaster   Management   

Authority, · wherever applicable. 

O. Water demand during construction shall be reduced by the use of pre-mixed 

concrete, curing agents and other best practices. 

P. Total domestic water requirement shall not exceed 94 KLD during 

construction stage. 

Q. Adequate measures shall be taken to reduce air and noise pollution during 

construction as per CPCB norms. 

R. A First Aid Room should be provided at the project site during construction 

phase of the project. 
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S. Any hazardous   waste generated   during construction   phase shall   be 

disposed   of as per applicable rules and norms with necessary authorization of the 

BSPCB. 

T. Regular supervision of the above and other measures for monitoring shall be 

done by Engineer In charge throughout the construction phase, so as to avoid 

nuisance to the surroundings. 

 

 

 

 

 

 

 

 

SECTION 7 

C.P.W.D. SAFETY CODES AND RULES 
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1. Suitable scaffolds should be provided for workmen for all works that cannot 

safely be done from the ground, or from solid construction except such short period 

work as can be done safely from ladders. When a ladder is used, an extra mazdoor 

shall be engaged for holding the ladder and if the ladder is used for carrying 

materials as well suitable footholds and hand-hold shall be provided on the ladder 

and the ladder shall be given an inclination not steeper than ¼ to 1(¼ horizontal 

and 1 vertical.) 

2. Scaffolding of staging more than 3.6 m (12ft.) above the ground or floor, 

swung or suspended from an overhead support or erected with stationary support 

shall have a guardrail properly attached or bolted, braced and otherwise secured at 

least 90 cm. (3ft.) high above the floor or platform of such scaffolding or staging 

and extending along the entire length of the outside and ends there of with only 

such opening as may be necessary for the delivery of materials. Such scaffolding or 

staging shall be so fastened as to prevent it from swaying from the building or 

structure. 

3. Working platforms, gangways and stairways should be so constructed that 

they should not sag unduly or unequally, and if the height of the platform or the 

gangway or the stairway is more than 3.6 m (12ft.) above ground level or floor 

level, they should be closely boarded, should have adequate width and should be 

suitably fastened as described in (2) above. 

4. Every opening in the floor of a building or in a working platform shall be 

provided with suitable means to prevent the fall of person or materials by providing 

suitable fencing or railing whose minimum height shall be 90 cm. (3ft.) 

5. Safe means of access shall be provided to all working platforms and other 

working places. Every ladder shall be securely fixed. No portable single ladder shall 

be over 9m. (30ft.) in length while the width between side rails in rung ladder shall 

in no case be less than 29 cm.(11½") for ladder up to and including 3 m. (10 ft.) in 

length. For longer ladders, this width should be increased at least ¼” for each 

additional 30 cm. (1 foot) of length. Uniform step spacing of not more than 30 cm 

shall be kept. Adequate precautions shall be taken to prevent danger from electrical 

equipment. No materials on any of the sites or work shall be so stacked or placed 

as to cause danger or inconvenience to any person or the public. The contractor 

shall provide all necessary fencing and lights to protect the public from accident 

and shall be bound to bear the expenses of defence of every suit, action or other 

proceedings at law that may be brought by any person for injury sustained owing 

to neglect of the above precautions and to pay any damages and cost which may 

be awarded in any such suit; action or proceedings to any such person or which 

may, with the consent of the contractor, be paid to compensate any claim by any 

such person. 

6. Excavation and Trenching - All trenches 1.2 m. (4ft.) or more in depth, shall 

at all times be supplied with at least one ladder for each 30 m. (100 ft.) in length 

or fraction thereof, Ladder shall extend from bottom of the trench to at least 90 

cm. (3ft.) above the surface of the ground. The side of the trenches which are 1.5 

m. (5ft.) or more in depth shall be stepped back to give suitable slope or securely 
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held by timber bracing, so as to avoid the danger of sides collapsing. The 

excavated materials shall not be placed within 1.5 m. (5ft.) of the edges of the 

trench or half of the depth of the trench whichever is more. Cutting shall be done 

from top to bottom. Under no circumstances, undermining or undercutting shall be 

done. 

7. Demolition - Before any demolition work is commenced and also during the 

progress of the work, 

(i)  All roads and open areas adjacent to the work site shall either be closed or 

suitably protected. 

(ii)  No electric cable or apparatus which is liable to be a source of danger or a 

cable or apparatus used by the operator shall remain electrically charged. (iii) All 

practical steps shall be taken to prevent danger to persons employed from risk of 

fire or explosion or flooding. No floor, roof or other part of the building shall be 

so overloaded with debris or materials as to render it unsafe. 

8. All necessary personal safety equipment as considered adequate by the 

Engineer-in-Charge should be kept available for the use of the person employed on 

the site and maintained in a condition suitable for immediate use, and the 

contractor should take adequate steps to ensure proper use of equipment by those 

concerned:- The following safety equipment shall invariably be provided. 

i)  Workers employed on mixing asphaltic materials, cement and lime mortars 

shall be provided with protective footwear and protective goggles. 

ii)  Those engaged in white washing and mixing or stacking of cement bags or 

any material which is injurious to the eyes, shall be provided with protective 

goggles. 

iii)  Those engaged in welding works shall be provided with welder‟s protective 

eye-shields. 

iv)  Stone breaker shall be provided with protective goggles and protective 

clothing and seated at sufficiently safe intervals. 

v)  When workers are employed in sewers and manholes, which are in active 

use, the contractors shall ensure that the manhole covers are opened and 

ventilated at least for an hour before the workers are allowed to get into the 

manholes, and the manholes so opened shall be cordoned off with suitable 

railing and provided with warning signals or boards to prevent accident to the 

public. In addition, the contractor shall ensure that the following safety measure 

are adhered to :- 

a)  Entry for workers into the line shall not be allowed except under 

supervision of the safety officer or any other higher official. 

b)  At least 5 to 6 manholes upstream and downstream should be kept 

open for at least 2 to 3 hours before any man is allowed to enter into the 

manhole for working inside. 
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c)  Before entry, presence of Toxic gases should be tested by inserting 

wet lead acetate paper which changes colour in the presence of such gases 

and gives indication of their presence. 

d)  Presence of Oxygen should be verified by lowering a detector lamp 

into the manhole. In case, no Oxygen is found inside the sewer line, workers 

should be sent only with Oxygen kit. 

e)  Safety belt with rope should be provided to the workers. While 

working inside the manholes, such rope should be handled by two men 

standing outside to enable him to be pulled out during emergency. 

f)  The area should be barricaded or cordoned off by suitable means to 

avoid mishaps of any kind. Proper warning signs should be displayed for the 

safety of the public whenever cleaning works are undertaken during night or 

day. 

g)  No smoking or open flames shall be allowed near the blocked manhole 

being cleaned. 

h)  The malba obtained on account of cleaning of blocked manholes and 

sewer lines should be immediately removed to avoid accidents on account of 

slippery natureof the malba. 

i)  Workers should not be allowed to work inside the manhole 

continuously. He should be given rest intermittently. The Engineer-in-Charge 

may decide the time up to which a worker may be allowed to work 

continuously inside the manhole. 

j)  Gas masks with Oxygen Cylinder should be kept at site for use in 

emergency. 

k)  Air-blowers should be used for flow of fresh air through the manholes. 

Whenever called for, portable air blowers are recommended for ventilating the 

manholes. The Motors for these shall be vapour proof and of totally enclosed 

type. Non-sparking gas engines also could be used but they should be placed 

at least 2metres away from the opening and on the leeward side protected 

from wind so that they will not be a source of friction on any inflammable gas 

that might be present. 

l)  The workers engaged for cleaning the manholes/sewers should be 

properly trained before allowing to work in the manhole. 

m)  The workers shall be provided with Gumboots or non-sparking shoes 

bump helmets and gloves non sparking tools safety lights and gas masks and 

portable air blowers (when necessary). They must be supplied with barrier 

cream for anointing the limbs before working inside the sewer lines. 

n)  Workmen descending a manhole shall try each ladder stop or rung 

carefully before putting his full weight on it to guard against insecure 

fastening due to corrosion of the rung fixed to manhole well. 
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o)  If a man has received a physical injury, he should be brought out of 

the sewer immediately and adequate medical aid should be provided to him. 

p)  The extent to which these precautions are to be taken depend on 

individual situation but the decision of the Engineer-in-Charge regarding the 

steps to be taken in this regard in an individual case will be final. 

vi)  The Contractor shall not employ men and women below the age of 18 years 

on the work of painting with products containing lead in any form. Wherever men 

above the age of 18 are employed on the work of lead painting, the following 

precaution should be taken:- 

a)  No paint containing lead or lead products shall be used except in the form of 

paste or readymade paint. 

b)  Suitable face masks should be supplied for use by the workers when paint is 

applied in the form of spray or a surface having lead paint is dry rubbed and 

scrapped. 

c)  Overalls shall be supplied by the contractors to the workmen and adequate 

facilities shall be provided to enable the working painters to wash during and on 

the cessation of work. 

9. The Contractor shall not employ women and men below the age of 18 on the 

work of painting with product containing lead in any form, wherever men above the 

age of 18 are employed on the work of lead painting, the following principles must 

be observed for such use : 

i)  White lead, sulphate of lead or product containing these pigment, shall not 

be used in painting operation except in the form of pastes or paint ready for use. 

ii)  Measures shall be taken, wherever required in order to prevent danger 

arising from the application of a paint in the form of spray. 

iii)  Measures shall be taken, wherever practicable, to prevent danger arising out 

of from dust caused by dry rubbing down and scraping. 

iv)  Adequate facilities shall be provided to enable working painters to wash 

during and on cessation of work. 

v)  Overall shall be worn by working painters during the whole of working 

period. 

vi)  Suitable arrangement shall be made to prevent clothing put off during 

working hours being spoiled by painting materials. 

vii)  Cases of lead poisoning and suspected lead poisoning shall be notified and 

shall be subsequently verified by medical man appointed by competent 

authority. 

viii)  Competent authority may  require, when necessary medical 

examination of workers. 

ix)  Instructions with regard to special hygienic precautions to be taken in the 

painting trade shall be distributed to working painters. 
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10.  When the work is done near any place where there is risk of drowning, all 

necessary equipment should be provided and kept ready for use and all necessary 

steps taken for prompt rescue of any person in danger and adequate provision, 

should be made for prompt first aid treatment of all injuries likely to be obtained 

during the course of the work. 

11. Use of hoisting machines and tackle including their attachments, anchorage 

and supports shall conform to the following standards or conditions :- 

i)  (a) These shall be of good mechanical construction, sound materials and 

adequate. 

(b) Every rope used in hoisting or lowering materials or as a means of 

suspension shall be of durable quality and adequate strength, and free from 

patent defects. 

ii)  Every crane driver or hoisting appliance operator, shall be properly qualified 

and no person under the age of 21 years should be in charge of any hoisting 

machine including any scaffolding winch or give signals to operator. 

iii)  In case of every hoisting machine and of every chain ring hook, shackle 

swivel and pulley block used in hoisting or as means of suspension, the safe 

working load shall be ascertained by adequate means. Every hoisting machine 

and all gear referred to above shall be plainly marked with the safe working load. 

In case of a hoisting machine having a variable safe working load each safe 

working load and the condition under which it is applicable shall be clearly 

indicated. No part of any machine or any gear referred to above in this 

paragraph shall be loaded beyond the safe working load except for the purpose 

of testing. 

iv)  In case of Owner machines, the safe working load shall be notified by the 

Electrical Engineer deputed by the Engineer-in-Charge. As regards contractor‟s 

machines the contractors shall notify the safe working load of the machine to the 

Engineer-in-Charge whenever he brings any machinery to site of work and get it 

verified by the Electrical Engineer concerned. 

12.  Motors, gearing, transmission, electric wiring and other dangerous parts of 

hoisting appliances should be provided with efficient safeguards. Hoisting 

appliances should be provided with such means as will reduce to the minimum the 

risk of accidental descent of the load. Adequate precautions should be taken to 

reduce to the minimize the risk of any part of a suspended load becoming 

accidentally displaced. When workers are employed on electrical installations which 

are already energized, insulating mats, wearing apparel, such as gloves, sleeves 

and boots as may be necessary should be provided. The worker should not wear 

any rings, watches and carry keys or other materials which are good conductors of 

electricity.  

13.  All scaffolds, ladders and other safety devices mentioned or described herein 

shall be maintained in safe condition and no scaffold, ladder or equipment shall be 
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altered or removed while it is in use. Adequate washing facilities should be provided 

at or near places of work. 

14.  These safety provisions should be brought to the notice of all concerned by 

display on a notice board at a prominent place at work spot. The person 

responsible for compliance of the safety code shall be named therein by the 

contractor. 

15. To ensure effective enforcement of the rules and regulations relating to 

safety precautions the arrangements made by the contractor shall be open to 

inspection by Engineer-in-Charge or their representatives. 

16. WARNING/ CAUTION BOARDS: All temporary warning / caution boards / 

glow signage display such as "Construction Work in Progress", "Keep Away", “No 

Parking”, Diversions & protective Barricades etc. shall be provided and displayed 

during day time by the Contractor, wherever required and as directed by the 

Engineer-in-Charge. These glow signage and red lights shall be suitably illuminated 

during night also. The Contractor shall be solely responsible for damage and 

accident caused, if any, due to negligence on his part. Also he shall ensure that no 

hindrance, as far as possible, is caused to general traffic during execution of the 

work. This signage shall be dismantled & taken away by the Contractor after the 

completion of work, only after approval of the Engineer – in – Charge. Nothing 

extra shall be payable on this account. 

17. SIGN BOARDS: The Contractor shall provide and erect a display board of size 

and shape as required and paint over it, in a legible and workman like manner, the 

details about the salient features of the project, as required by the Engineer-in-

Charge. The Contractor shall fabricate and put up a sign board in an approved 

location and to an approved design indicating name of the project, Owner / owner, 

architects, structural consultants, University etc. besides providing space for names 

of other Contractors, Sub-Contractors and specialized agencies. Nothing extra shall 

be payable on this account. Necessary protective and safety equipment shall be 

provided to the Site Engineer, Supervisory staff, labour and technical staff of the 

contractor by the Contractor at his own cost and to be used at site. No inflammable 

materials including P.O.L shall be allowed to be stored in huge quantity at site. Only 

limited quantity of P.O.L may be allowed to be stored at site subject to the 

compliance of all rules / instructions issued by the relevant authorities and as per 

the direction of Engineer -in- Charge in this regard. Also all precautions and safety 

measures shall be taken by the Contractor for safe handling of the P.O.L products 

stored at site. All consequences on account of unsafe handling of P.O.L shall be 

borne by the Contractor. 

18. The PMC of the project has prepared an EHS manual and exhaustive process 

and guidelines for the EHS implementation plan at site. The documents and the 

manual containing these process and guidelines are enclosed separately with the 

tender documents as “EHS Manual”. Contractors are expected to go through all the 

provisions of this EHS manual and apprise themselves of these requirements before 

submitting their tenders as they would be required during the execution of the 

project to strictly adhere to those guidelines, provisions and processes. 
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SECTION 8 

Model Rules for the Protection of Health and 

Sanitary Arrangements for Workers Employed 

by Nalanda University (As per Standard 

Central P.W.D. Procedure)or its Contractors 
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1. APPLICATION 

 

These rules shall apply to all buildings and construction works in charge of 
Nalanda University (Central Public Works University/ PWD (DA) )in which 
twenty or more workers are ordinarily employed or are proposed to be 

employed in any day during the period during which the contract work is in 
progress. 

 
2. DEFINITION 
 

Work place means a place where twenty or more workers are ordinarily 
employed in connection with construction work on any day during the period 

during which the contract work is in progress. 
 

3. FIRST-AID FACILITIES 

 
(i)  At every work place, there shall be provided and maintained, so as to be 

easily accessible during working hours, first-aid boxes at the rate of not less 
than one box for 150 contract labour or part thereof ordinarily employed. 

(ii)  The first-aid box shall be distinctly marked with a red cross on white back 

ground and shall contain the following equipment:- 
 

(a)  For work places in which the number of contract labour employed does not 
exceed 50- 

Each first-aid box shall contain the following equipment‟s:- 

1.  6 small sterilized dressings. 
2. 3 medium size sterilized dressings. 

3.  3 large size sterilized dressings. 
4.  3 large sterilized burn dressings. 
5.  1 (30 ml.) bottle containing a two per cent alcoholic solution of iodine. 

6.  1 (30 ml.) bottle containing salvolatile having the dose and mode of 
administration indicated on the label. 

7.  1 snakebite lancet. 
8. 1 (30 gms.) bottle of potassium permanganate crystals. 
9.  1 pair scissors. 

10.  1 copy of the first-aid leaflet issued by the Director General, Factory Advice 
Service and Labour Institutes, Government of India. 

11.  1 bottle containing 100 tablets (each of 5 gms.) of aspirin. 
12.  Ointment for burns. 

13.  A bottle of suitable surgical antiseptic solution. 
b) For work places in which the number of contract labour exceed 50. 
Each first-aid box shall contain the following equipment‟s. 

1.  12 small sterilized dressings. 
2.  6 medium size sterilized dressings. 

3.  6 large size sterilized dressings. 
4.  6 large size sterilized burn dressings. 
5.  6 (15 gms.) packets sterilized cotton wool. 

6.  1 (60 ml.) bottle containing a two per cent alcoholic solution iodine. 
7.  1 (60 ml.) bottle containing salvolatile having the dose and mode of 

Administration indicated on the label. 
8.  1 roll of adhesive plaster. 
9.  1 snake bite lancet. 
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10.  1 (30 gms.) bottle of potassium permanganate crystals. 
11.  1 pair scissors. 

12.  1 copy of the first-aid leaflet issued by the Director General Factory Advice 
Service and Labour Institutes /Government of India. 

13.  A bottle containing 100 tablets (each of 5 gms.) of aspirin. 
14.  Ointment for burns. 
15.  A bottle of suitable surgical antiseptic solution. 

 
 

(iii) Adequate arrangements shall be made for immediate recoupment of the 
equipment when necessary. 

(iv) Nothing except the prescribed contents shall be kept in the First-aid box. 

(v) The first-aid box shall be kept in charge of a responsible person who shall 
always be readily available during the working hours of the work place. 

(vi) A person in charge of the First-aid box shall be a person trained in First-aid 
treatment in the work places where the number of contract labour employed is 
150 or more. 

(vii) In work places where the number of contract labour employed is 500 or more 
and hospital facilities are not available within easy distance from the works. 

First-aid posts shall be established and run by a trained compounder. The 
compounder shall be on duty and shall be available at all hours when the 

workers are at work. 
(viii) Where work places are situated in places which are not towns or cities, a 

suitable motor transport shall be kept readily available to carry injured person 

or person suddenly taken ill to the nearest hospital. 
 

 
4. DRINKING WATER 
 

(I)  In every work place, there shall be provided and maintained at suitable 
places, easily accessible to labour, a sufficient supply of cold water fit for 

drinking. 
(II)  Where drinking water is obtained from an intermittent public water supply, 

each work place shall be provided with storage where such drinking water 

shall be stored. 
(III) Every water supply or storage shall be at a distance of not less than 50 feet 

from any latrine drain or other source of pollution. Where water has to be 
drawn from an existing well which is within such proximity of latrine, drain or 
any other source of pollution, the well shall be properly chlorinated before 

water is drawn from it for drinking. All such wells shall be entirely closed in 
and be provided with a trap door which shall be dust and waterproof. 

 
(IV) A reliable pump shall be fitted to each covered well, the trap door shall be 

kept locked and opened only for cleaning or inspection which shall be done at 

least once a month. 
 

 
5. WASHING FACILITIES 

 

I. In every work place adequate and suitable facilities for washing shall be 
provided and maintained for the use of contract labour employed therein 
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II. Separate and adequate cleaning facilities shall be provided for the use of male 
and female workers. 

 
III. Such facilities shall be conveniently accessible and shall be kept in clean and 

hygienic condition 
 
6. LATRINES AND URINALS 

 
 

I. Latrines shall be provided in every work place on the following scale namely :- 
 
a. Where female are employed, there shall be at least one latrine for every 25 

females. 
b. Where males are employed, there shall be at least one latrine for every 25 

males 
 
 

Provided that, where the number of males or females exceeds 100, it shall be 
sufficient if there is one latrine for 25 males or females as the case may be 

upto the first 100, and one for every 50 thereafter. 
 

 
II. Every latrine shall be under cover and so partitioned off as to secure privacy, 

and shall have a proper door and fastenings. 

III. Construction of latrines: The inside walls shall be constructed of masonry or 
some suitable heat-resisting nonabsorbent materials and shall be cement 

washed inside and outside at least once a year, Latrines shall not be of a 
standard lower than borehole system. 

IV. (A) Where workers of both sexes are employed, there shall be displayed 

outside each block of latrine and urinal, a notice in the language understood 
by the majority of the workers “For Men only” or “For Women Only” as the 

case may be. 
(b) The notice shall also bear the figure of a man or of a woman, as the case may 

be. 

 
V. There shall be at least one urinal for male workers upto 50 and one for female 

workers upto fifty employed at a time, provided that where the number of 
male or female workmen, as the case may be exceeds 500, it shall be 
sufficient if there is one urinal for every 50 males or females upto the first 500 

and one for every 100 or part thereafter.  
VI. (a) The latrines and urinals shall be adequately lighted and shall be 

maintained in a clean and sanitary condition at all times. 
(b) Latrines and urinals other than those connected with a flush sewage system 

shall comply with the requirements of the Public Health Authorities. 

 
VII. Water shall be provided by means of tap or otherwise so as to be conveniently 

accessible in or near the latrines and urinals. 
VIII. Disposal of excreta: - Unless otherwise arranged for by the local sanitary 

authority, arrangements for proper disposal of excreta by incineration at the 

work place shall be made by means of a suitable incinerator. Alternately 
excreta may be disposed of by putting a layer of night soil at the bottom of a 

pucca tank prepared for the purpose and covering it with a 15 cm. layer of 
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waste or refuse and then covering it with a layer of earth for a fortnight (when 
it will turn to manure). 

IX. The contractor shall at his own expense, carry out all instructions issued to 
him by the Engineer-in-Charge to effect proper disposal of night soil and other 

conservancy work in respect of the contractor‟s workmen or employees on the 
site. The contractor shall be responsible for payment of any charges which 
may be levied by Municipal or Cantonment Authority for execution of such on 

his behalf. 
 

 
7. PROVISION OF SHELTER DURING REST 
 

At every place there shall be provided, free of cost, four suitable sheds, two for 
meals and the other two for rest separately for the use of men and women labour. 

The height of each shelter shall not be less than 3 metres (10 ft.) from the floor 
level to the lowest part of the roof. These shall be kept clean and the space 
provided shall be on the basis of 0.6 sq.m. (6 sft) per head. 

 
Provided that the Engineer-in-Charge may permit subject to his satisfaction, a 

portion of the building under construction or other alternative accommodation to be 
used for the purpose. 

 
 
8. CRECHES 

 
I. At every work place, at which 20 or more women worker are ordinarily 

employed, there shall be provided two rooms of reasonable dimensions for the 
use of their children under the age of six years. One room shall be used as a 
play room for the children and the other as their bedroom. The rooms shall be 

constructed with specifications as per clause 19H (ii) a,b& c. 
II. The rooms shall be provided with suitable and sufficient openings for light and 

ventilation. There shall be adequate provision of sweepers to keep the places 
clean. 

III. The contractor shall supply adequate number of toys and games in the play 

room and sufficient number of cots and beddings in the bed room. 
IV. The contractor shall provide one ayaa to look after the children in the crèche 

when the number of women workers does not exceed 50 and two when the 
number of women workers exceed 50. 

V. The use of the rooms earmarked as creches shall be restricted to children, 

their attendants and mothers of the children. 
 

9. CANTEENS 
 

I. In every work place where the work regarding the employment of contract 

labour is likely to continue for six months and where in contract labour 
numbering one hundred or more are ordinarily employed, an adequate 

canteen shall be provided by the contractor for the use of such contract 
labour. 

II. The canteen shall be maintained by the contractor in an efficient manner. 

III. The canteen shall consist of at least a dining hall, kitchen, and storeroom, 
pantry and washing places separately for workers and utensils. 
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IV. The canteen shall be sufficiently lighted at all times when any person has 
access to it. 

V. The floor shall be made of smooth and impervious materials and inside walls 
shall be lime washed or colour washed at least once in each year. Provided 

that the inside walls of the kitchen shall be lime-washed every four months. 
VI. The premises of the canteen shall be maintained in a clean and sanitary 

condition. 

VII. Waste water shall be carried away in suitable covered drains and shall not be 
allowed to Accumulate so as to cause a nuisance. 

VIII. Suitable arrangements shall be made for the collection and disposal of 
garbage. 

IX. The dining hall shall accommodate at a time 30 per cent of the contract labour 

working at a time. 
X. The floor area of the dining hall, excluding the area occupied by the service 

counter and any furniture except tables and chairs shall not be less than one 
square metre (10 sft) per diner to be accommodated as prescribed in sub-Rule 
9. 

XI. (a) A portion of the dining hall and service counter shall be partitioned off and 
reserved for women workers in proportion to their number. 

(b) Washing places for women shall be separate and screened to secure privacy. 
 

XII. Sufficient tables stools, chair or benches shall be available for the number of 
diners to be accommodated as prescribed in sub-Rule 9. 

XIII. (a) 1. There shall be provided and maintained sufficient utensils crockery, 

furniture and any other equipment‟s necessary for the efficient running of the 
canteen. 

2. The furniture utensils and other equipment shall be maintained in a clean and 
hygienic condition. 

 

(b) 1. Suitable clean clothes for the employees serving in the canteen shall be 
provided and maintained. 

 
2. A service counter, if provided, shall have top of smooth and impervious material. 
3. Suitable facilities including an adequate supply of hot water shall be provided for 

the cleaning of utensils and equipment‟s. 
 

XIV. The food stuffs and other items to be served in the canteen shall be in 
conformity with the normal habits of the contract labour. 

XV. The charges for food stuffs, beverages and any other items served in the 

canteen shall be based on „No profit, No loss‟ and shall be conspicuously 
displayed in the canteen. 

(xvi)  In arriving at the price of foodstuffs, and other article served in the canteen, 
the following items shall not be taken into consideration as expenditure 
namely:- 

(a)  The rent of land and building. 
(b)  The depreciation and maintenance charges for the building and equipment‟s 

provided for the canteen. 
(c) The cost of purchase, repairs and replacement of equipment‟s including 

furniture, crockery, cutlery and utensils. 

(d)  The water charges and other charges incurred for lighting and ventilation. 
(e)  The interest and amounts spent on the provision and maintenance of 

equipment‟s provided for the canteen. 
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(xvii)  The accounts pertaining to the canteen shall be audited once every 12 
months by registered accountants and auditors. 

 
10. ANTI-MALARIAL PRECAUTIONS 

The contractor shall at his own expense, conform to all anti-malarial instructions 
given to him by the Engineer-in-Charge including the filling up of any borrow 
pits which may have been dug by him. 

11.  The above rules shall be incorporated in the contracts and in notices inviting 
tenders and shall form an integral part of the contracts. 

 
12. AMENDMENTS 
Government may, from time to time, add to or amend these rules and issue 

directions - it may consider necessary for the purpose of removing any 
difficulty which may arise in the administration thereof. 
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SECTION 9 

 

Nalanda university Contractor‟s Labour 

Regulations as per Standard (C.P.W.D.) 

Regulation 
 

  



DEVELOPMENT OF PERMANENT CAMPUS (PHASE-I) FOR NALANDA UNIVERSITY 
 

FOR OWNER P a g e  | 208 FOR CONTRACTOR 

C.P.W.D. Contractor’s Labour Regulations 
 

1. SHORT TITLE 
These regulations may be called the C.P.W.D./PWD (DA) Contractors Labour 
Regulations. 

 
2. DEFINITIONS 

 
i) Workman means any person employed by the Owner or its contractor directly 

or indirectly through a subcontractor with or without the knowledge of the 

Owner to do any skilled, semiskilled or unskilled manual, supervisory, 
technical or clerical work for hire or reward, whether the terms of employment 

are expressed or implied but does not include any person :- 
a. Who is employed mainly in a managerial or administrative capacity : or 

b. Who, being employed in a supervisory capacity draws wages exceeding five 
hundred rupees per mensem or exercises either by the nature of the duties 
attached to the office or by reason of powers vested in him, functions mainly 

of managerial nature: or3 
c.  Who is an out worker, that is to say, person to whom any article or materials 

are given out by or on behalf of the principal employers to be made up 
cleaned, washed, altered, ornamental finished, repaired adopted or otherwise 
processed for sale for the purpose of the trade or business of the principal 

employers and the process is to be carried out either in the home of the out 
worker or in some other premises, not being premises under the control and 

management of the principal employer. 
No person below the age of 14 years shall be employed to act as a workman. 
 

ii) Fair Wages means wages whether for time or piece work fixed and notified 
under the provisions of the Minimum Wages Act from time to time. 

iii) Contractors shall include every person who undertakes to produce a given 
result other than a mere supply of goods or articles of manufacture through 
contract labour or who supplies contract labour for any work and includes a 

subcontractor. 
iv) Wages shall have the same meaning as defined in the Payment of Wages Act. 

 
3.  
i) Normally working hours of an adult employee should not exceed 9 hours a 

day. The working day shall be so arranged that inclusive of interval for rest, if 
any, it shall not spread over more than 12 hours on any day. 

ii)  When an adult worker is made to work for more than 9 hours on any day or 
for more than 48 hours in any week, he shall be paid over time for the extra 
hours put in by him at double the ordinary rate of wages. 

iii) a) Every worker shall be given a weekly holiday normally on a          
Sunday, in accordance with the provisions of the Minimum Wages (Central) 

Rules 1960 as amended from time to time irrespective of whether such worker 
is governed by the Minimum Wages Act or not. 

b) Where the minimum wages prescribed by the Government under the Minimum 

Wages Act are not inclusive of the wages for the weekly day of rest, the 
worker shall be entitled to rest day wages at the rate applicable to the next 

preceding day, provided he has worked under the same contractor for a 
continuous period of not less than 6 days. 

 



DEVELOPMENT OF PERMANENT CAMPUS (PHASE-I) FOR NALANDA UNIVERSITY 
 

FOR OWNER P a g e  | 209 FOR CONTRACTOR 

c) Where a contractor is permitted by the Engineer-in-Charge to allow a worker to 
work on a normal weekly holiday, he shall grant a substituted holiday to him 

for the whole day on one of the five days immediately before or after the 
normal weekly holiday and pay wages to such worker for the work performed 

on the normal weekly holiday at overtime rate. 
 
4. DISPLAY OF NOTICE REGARDING WAGES ETC. 

The contractor shall before he commences his work on contract, display and 
correctly maintain and continue to display and correctly maintain in a clear 

and legible condition in conspicuous places on the work, notices in English and 
in the local Indian languages spoken by the majority of the workers giving the 
minimum rates of wages fixed under Minimum Wages Act, the actual wages 

being paid, the hours of work for which such wage are earned, wages periods, 
dates of payments of wages and other relevant information as per Appendix 

„III‟. 
 
5. PAYMENT OF WAGES 

 
i) The contractor shall fix wage periods in respect of which wages shall be 

payable 
ii) No wage period shall exceed one month. 

iii) The wages of every person employed as contract labour in an establishment 
or by a contractor where less than one thousand such persons are employed 
shall be paid before the expiry of seventh day and in other cases before the 

expiry of tenth day after the last day of the wage period in respect of which 
the wages are payable. 

iv)  Where the employment of any worker is terminated by or on behalf of the 
contractor the wages earned by him shall be paid before the expiry of the 
second working day from the date on which his employment is terminated. 

v)  All payment of wages shall be made on a working day at the work premises 
and during the working time and on a date notified in advance and in case the 

work is completed before the expiry of the wage period, final payment shall be 
made within 48 hours of the last working day. 

vi)  Wages due to every worker shall be paid to him direct or to other person 

authorized by him in this behalf. 
vii)  All wages shall be paid in current coin or currency or in both. 

viii) Wages shall be paid without any deductions of any kind except those specified 
by the Central Government by general or special order in this behalf or 
permissible under the Payment of Wages Act 1956. 

ix)  A notice showing the wages period and the place and time of disbursement of 
wages shall be displayed at the place of work and a copy sent by the 

contractor to the Engineer-in-Charge under acknowledgment. 
x)  It shall be the duty of the contractor to ensure the disbursement of wages in 

the presence of the authorized representative of the Engineer-in-Charge who 

will berequired to be present at the place and time of disbursement of wages 
by the contractor to workmen. 

xi)  The contractor shall obtain from the authorized representative of the 
Engineer-in-Charge as the case may be, a certificate under his signature at 
the end of the entries in the “Register of Wages” or the “Wage-cum-Muster 

Roll” as the case may be in the following form:- 
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“Certified that the amount shown in column No ......................has been paid to 
the workman concerned in my presence on ........................... at 

........................“ 
 

 
6. FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES 
 

(i)  The wages of a worker shall be paid to him without any deduction of any kind 
except the following:- 

 (a)  Fines 
(b)  Deductions for absence from duty i.e. from the place or the places where by 

the terms of his employment he is required to work. The amount of deduction 

shall be in proportion to the period for which he was absent.  
(c) Deduction for damage to or loss of goods expressly entrusted to the employed 

person for custody, or for loss of money or any other deduction which he is 
required to account, where such damage or loss is directly attributable to his 
neglect or default 

(d)  Deduction for recovery of advances or for adjustment of overpayment of 
wages, advances granted shall be entered in a register. 

(e)  Any other deduction which the Central Government may from time to time 
allow. 

 
(i) No fines should be imposed on any worker save in respect of such acts and 

omissions on his part as have been approved of by the Chief Labour 

Commissioner. 
Note: - An approved list of Acts and Omissions for which fines can be imposed 

is enclosed at Appendix-X 
 
(ii) No fine shall be imposed on a worker and no deduction for damage or loss 

shall be made from his wages until the worker has been given an opportunity 
of showing cause against such fines or deductions. 

(iii) The total amount of fine which may be imposed in any one wage period on a 
worker shall not exceed an amount equal to three paise in a rupee of the total 
wages, payable to him in respect of that wage period. 

(iv) No fine imposed on any worker shall be recovered from him by instalment, or 
after the expiry of sixty days from the date on which it was imposed. 

(v) Every fine shall be deemed to have been imposed on the day of the act or 
omission in respect of which it was imposed. 

 

7. LABOUR RECORDS 
(i) The contractor shall maintain a Register of persons employed on work on 

contract in Form XIII of the CL (R&A) Central Rules 1971 (Appendix IV) 
(ii) The contractor shall maintain a Muster Roll register in respect of all workmen 

employed by him on the work under Contract in Form XVI of the CL (R&A) 

Rules 1971 (Appendix V). 
(iii) The contractor shall maintain a Wage Register in respect of all workmen 

employed by him on the work under contract in Form XVII of the CL (R&A) 
Rules 1971 (Appendix VI). 

(iv) Register of accident - The contractor shall maintain a register of accidents in 

such form as may be convenient at the work place but the same shall include 
the following particulars: 
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a)  Full particulars of the labourers who met with accident. 
b)  Rate of Wages. 

c)  Sex 
d) Age 

e) Nature of accident and cause of accident. 
f)  Time and date of accident. 
g)  Date and time when admitted in Hospital, 

h)  Date of discharge from the Hospital. 
i)  Period of treatment and result of treatment. 

j)  Percentage of loss of earning capacity and disability as assessed by Medical 
Officer. 

k)  Claim required to be paid under Workmen‟s Compensation Act. 

I)  Date of payment of compensation. 
m)  Amount paid with details of the person to whom the same was paid. 

n)  Authority by whom the compensation was assessed. 
o)  Remarks 
 

(v) The contractor shall maintain a Register of Fines in the Form XII of the CL 
(R&A) Rules 1971 (Appendix-XI) 

 
The contractor shall display in a good condition and in a conspicuous place of work 

the approved list of acts and omissions for which fines can be imposed 
(Appendix-X) 

(vi) The contractor shall maintain a Register of deductions for damage or loss in 

Form XX of the CL (R&A) Rules 1971 (Appendix-XII) 
(vii) The contractor shall maintain a Register of Advances in Form XXIII of the CL 

(R&A) Rules 1971 (Appendix-XIII) 
(viii) viii) The contractor shall maintain a Register of Overtime in Form XXIII of the 

CL (R&A) Rules 1971 (Appendix-XIV) 

 
8. ATTENDANCE CARD-CUM-WAGE SLIP 

(i) The contractor shall issue an Attendance card-cum-wage slip to each workman 
employed by him in the specimen form at (Appendix-VII) 

(ii) The card shall be valid for each wage period. 

(iii) The contractor shall mark the attendance of each workman on the card twice 
each day, once at the commencement of the day and again after the rest 

interval, before he actually starts work. 
(iv) The card shall remain in possession of the worker during the wage period 

under reference.  

(v) The contractor shall complete the wage slip portion on the reverse of the card 
at least a day prior to the disbursement of wages in respect of the wage 

period under reference. 
(vi) The contractor shall obtain the signature or thumb impression of the worker 

on the wage slip at the time of disbursement of wages and retain the card 

with himself. 
9. EMPLOYMENT CARD 

 
The contractor shall issue an Employment Card in Form XIV of the CL (R&A) Central 

Rules 1971 to each worker within three days of the employment of the worker 

(Appendix-VIII). 
 

10. SERVICE CERTIFICATE 
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On termination of employment for any reason whatsoever the contractor shall issue 
to the workman whose services have been terminated, a Service certificate in 

Form XV of the CL (R&A) Central Rules 1971 (Appendix-IX) 
 

11. PRESERVATION OF LABOUR RECORDS 
All records required to be maintained under Regulations Nos. 6 & 7 shall be 

preserved in original for a period of three years from the date of last entries 

made in them and shall be made available for inspection by the Engineer-in-
Charge or Labour Officer or any other officers authorized by the Ministry of 

Urban Development in this behalf. 
 
12. POWER OF LABOUR OFFICER TO MAKE INVESTIGATIONS OR ENQUIRY 

The Labour Officer or any person authorized by Central Government on their behalf 
shall have power to make enquires with a view to ascertaining and enforcing 

due and proper observance of Fair Wage Clauses and the Provisions of these 
Regulations. He shall investigate into any complaint regarding the default 
made by the contractor or subcontractor in regard to such provision. 

 
13. REPORT OF LABOUR OFFICER 

The Labour Officer or other persons authorized as aforesaid shall submit a report of 
result of his investigation or enquiry to the Engineer-in-Charge indicating the 

extent, if any, to which the default has been committed with a note that 
necessary deductions from the contractor‟s bill be made and the wages and 
other dues be paid to the labourers concerned. In case an appeal is made by 

the contractor under Clause 13 of these regulations, actual payment to 
labourers will be made by the Engineer-in-Charge after the Competent 

Authority has given his decision on such appeal. 
 
i) The Executive Engineer shall arrange payments to the labour concerned within 

45 days from the receipt of the report form the Labour Officer or the 
Superintending Engineer as the case may be. 

14. APPEAL AGAINST THE DECISION OF LABOUR OFFICER 
Any person aggrieved by the decision and recommendations of the Labour Officer 

or other person so authorized may appeal against such decision to the 

Superintending Engineer concerned within 30 days from the date of decision, 
forwarding simultaneously a copy of his appeal to the Executive Engineer 

concerned but subject to such appeal, the decision of the officer shall be final 
and binding upon the contractor. 

 

15. PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER 
 

i) A workman shall be entitled to be represented in any investigation or enquiry 
under these regulations by:- 

a) An officer of a registered trade union of which he is a member. 

b) An officer of a federation of trade unions to which the trade union referred to 
in clause (a) is affiliated. 

c) Where the employer is not a member of any registered trade union, by an 
officer of a registered trade union, connected with the industry in which the 
worker is employed or by any other workman employed in the industry in 

which the worker is employed. 
ii) An employer shall be entitled to be represented in any investigation or enquiry 

under these regulations by :- 
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a)  An officer of an association of employers of which he is a member. 
b)  An officer of a federation of associations of employers to which association 

referred to in clause (a) is affiliated. 
c)  Where the employers is not a member of any association of employers, by an 

officer of association of employer connected with the industry in which the 
employer is engaged or by any other employer, engaged in the industry in 
which the employer is engaged. 

iii) No party shall be entitled to be represented by a legal practitioner in any 
investigation or enquiry under these regulations. 

 
16. INSPECTION OF BOOKS AND SLIPS 
The contractor shall allow inspection of all the prescribed labour records to any of 

his workers or to his agent at a convenient time and place after due notice is 
received or to the Labour Officer or any other person, authorized by the 

Central Government on his behalf. 
 
17. SUBMISSIONS OF RETURNS 

The contractor shall submit periodical returns as may be specified from time to 
time. 

 
18. AMENDMENTS 

The Central Government may from time to time add to or amend the regulations 
and on any question as to the application/Interpretation or effect of those 
regulations the decision of the Superintending Engineer concerned shall be 

final. 
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SECTION 10 

 

LIST OF ACTS AND OMISSONS FOR WHICH 

FINES CAN BE IMPOSED 
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LIST OF ACTS AND OMISSONS FOR WHICH FINES CAN BE 
IMPOSED 

 
In accordance with rule 7(v) of the CPWD Contractor‟s Labour Regulations to be 

displayed prominently at the site of work both in English and local Language 
 

1.  Willful insubordination or disobedience, whether alone or in combination with 

other. 

2.  Theft fraud or dishonesty in connection with the contractors beside a 

business or property of CPWD. 

3.  Taking or giving bribes or any illegal gratifications 

4.  Habitual late attendance. 

5.  Drunkenness lighting, riotous or disorderly or indifferent behavior 

6.  Habitual negligence. 

7.  Smoking near or around the area where combustible or other materials are 

locked 

8.  Habitual indiscipline. 

9.  Causing damage to work in the progress or to property of the CPWD or of 

the contractor. 

10.  Sleeping on duty. 

11.  Malingering or slowing down work. 

12.  Giving of false information regarding name, age father‟s name, etc. 

13.  Habitual loss of wage cards supplied by the employers. 

14.  Unauthorized use of employer‟s property of manufacturing or making of 

unauthorized particles at the work place. 

15.  Bad workmanship in construction and maintenance by skilled workers which 

is not approved by the University and for which the contractors are 

compelled to undertake rectifications. 

16.  Making false complaints and/or misleading statements. 

17.  Engaging on trade within the premises of the establishments. 

18.  Any unauthorized divulgence of business affairs of the employees. 

19.  Collection or canvassing for the collection of any money within the premises 

of an establishment unless authorized by the employer. 

20.  Holding meeting inside the premises without previous sanction of the 

employers. 

21.  Threatening or intimidating any workman or employer during the working 

hours within the premises. 
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Form J   CHECK LIST FOR BIDDER 

Sr.No. Check Item Yes/No No of 

Pages 

 Received and studied the following 

documents 

  

 Main Tender Document including the NIT, 

General Conditions of Contract, Special 

Conditions of Contract, Technical Specifications 

and Tender Forms & Formats in the soft copy 

.pdf form containing a total number of ----- 

pages excluding the cover page 

  

 Bill of Quantities in the. xlsx format containing 

….. Work sheets in one workbook. The last row 

number with relevant data in various sheets in 

the work book are …... 

  

 Total number of tender drawings received and 

studied are ----- 

  

 Cover letter is complete on the company 

letterhead and signed by the authorized 

signatory and stamped with company seal. 

  

 The tender being filled is in total compliance 

with the terms specified and there is no 

assumption of any special condition in addition 

to what has been specified in the tender 

documents by the owners 

  

Envelope 1: Bid Security Declaration and E Tender 

processing fee 

  

 Bid Security Declaration as per FORM I    

 Demand Draft for E-Tender Processing Fee    

 Envelope marked as Envelope 1 on Top and 

titled as “Bid Security and E Tender processing 

fee”  

  

 Envelop 1 is sealed and signed   

 Scanned copy of the Bid Security Declaration 

and Tender Processing fees uploaded on 

the e-tendering portal 
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Envelope 2 will contain the following documents in two 

separate envelopes 2A, & 2B and will be titled “Eligibility 

Documents” 

  

 Envelope 2: Technical Tender   

 Envelope 2A : Technical Eligibility 

Documents 

  

 Documents certified by a chartered accountant 

in support of Average Annual Financial Turnover 

during the last 3 years, ending 31st March 2020  

has been submitted and the average annual 

financial turnover is more than or equal to 50% 

of the estimated cost  

  

 Balance sheet duly audited and Certified by a 

Chartered Accountant showing that the bidder 

has not incurred any loss (profit after tax should 

be positive) in more than two (2) years during 

the available last five consecutive financial 

years, ending 31st March 2020.  

  

 Documents in support of having successfully 

completed similar works during last 7 years as 

mentioned below  

Three similar completed works costing not less 

than the amount equal to RS. 1.62 Crores  

OR 

 Two similar completed works costing not less 

than the amount equal to Rs. 1.94 Crores 

 OR 

 one similar completed work costing not less 

than the amount equal to Rs. 2.58 Crores. 

  

 Solvency Certificate for at least Rs. 1.30 Crores. 

The certificate shall not be of a date, which is 

more than six months prior to the last date of 

submission of the tender. 

  

 Tenders with letter of transmittal, 

indexing/list of documents with page 

number especially for all FORMS “ A to J” 
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and formalities.  

Form A to J completed, signed, stamped and 

put together along with all the relevant 

documentary proof solicited in the Form A to J 

shall be put in envelope 2A.  

 Envelope marked as Envelope 2A on Top and 

titled as “Technical eligibility documents”  

  

 Envelop 2A is sealed and signed   

 Scanned copy of the Technical eligibility 

documents uploaded on the e-tendering portal 

  

 Envelope 2 B : Signed Tender Documents   

 Signed and stamped all the pages of tender 

documents as uploaded by the University 

(Notice Inviting Tender, summary Schedule of 

Quantities, BOQ, technical specifications and all 

the tender drawings) 

  

 All these documents put together in an envelope 

and Envelope marked as Envelope 2B on Top 

and titled as “Signed Tender Documents” 

  

 Envelop 2B is sealed, signed and stamped   

ENVELOPE 2 FOR TECHNICAL TENDER:     

 Envelope 2A and 2B put together in Envelope 

for Technical Tender and Envelope marked as 

“Technical Tender Document” for the  “Tender 

for Design, Supply, Installation, Testing and 

Commissioning of Hot Water Generation system 

for various buildings at the Permanent Campus 

of Nalanda University Phase I, Rajgir, Bihar “ 

  

 Envelope for Technical Tender is sealed, signed 

and stamped 

  

ENVELOPE 3 FOR FINANCIAL TENDER   

 Bill of Quantities duly filled in and compiled with 

rates quoted as percentage below/above/at par 

with the rates entered in the Schedule of 

quantities, total amounts tendered, (in 

duplicate) and other relevant commercial 
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information (tender) signed by authorized 

signatory shall be placed separately in a sealed 

Envelop 3.  Financial Tender” and shall be 

opened only after bidder‟s eligibility to 

participate in the tender is successfully 

established and accepted by NU. 

 Envelope marked as Envelope for Financial 

Tender on Top and titled as “Financial Tender” 

for the  “Tender for Design, Supply, Installation, 

Testing and Commissioning of Hot Water 

Generation system for various buildings at the 

Permanent Campus of Nalanda University Phase 

I, Rajgir, Bihar” 

  

 Envelop is sealed, signed and stamped   

 All the three envelopes shall be placed in a 

large sealed envelope marked as “TENDER 

FOR DESIGN, SUPPLY, INSTALLATION, 

TESTING AND COMMISSIONING OF HOT 

WATER GENERATION SYSTEM FOR 

VARIOUS BUILDINGS AT THE PERMANENT 

CAMPUS OF NALANDA UNIVERSITY PHASE 

I, RAJGIR, BIHAR 
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